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2026
Case No. 910/3022/24, 

21 August 2026

Supreme Court of 

Ukraine, Economic 

Court of Cassation

Red (Year not 

specified)
14, 14.7, 20

This procedural ruling of the Supreme Court of Ukraine (Commercial Cassation Court) follows the rehearing judgment of the Northern Commercial Court of Appeal dated 14 July 2026, discussed elsewhere in this table, which had upheld the original judgment 

of the Commercial Court of Kyiv in favour of the Contractor following remittal from the Supreme Court. The underlying dispute concerned whether payment remained due on a road construction contract after the European Bank for Reconstruction and 

Development and the European Investment Bank funding had been withdrawn and whether the dispute was subject to arbitration under the Contract. The original case was in Ukrainian. 

After the appellate court again upheld the award in favour of Onur, the State Agency for Infrastructure Restoration and Development of Ukraine (the Employer) ('the State Agency') filed a further cassation appeal to the Supreme Court ('the Court'). The State 

Agency argued against the legitimacy of the courts hearing the claim without having first undergone the dispute resolution mechanism as outlined in Clause 20, challenged the courts' treatment of the Engineer's Final Payment Certificate ('FPC'), raised issues 

concerning Sub-Clause 14.7, disputed the courts' treatment of the certified amounts and currency of recovery, and alleged errors in the application of both substantive and procedural law. The State Agency further contended that there was no existing 

Supreme Court authority regarding the legal status of a FIDIC FPC, the enforceability of the arbitration provisions contained in the Contract, and certain consequences arising from the operation of FIDIC payment mechanisms. 

The Supreme Court did not consider those substantive issues. Instead, it considered whether the procedural requirements governing cassation review had been met. The Court held that: the State Agency had failed properly to identify and justify the 

statutory grounds for cassation under local law; the appeal relied on inconsistent grounds; failed clearly to distinguish between alleged departures from existing Supreme Court authority and the absence of such authority; did not identify the legal rules 

which it was appealing with sufficient precision; and largely amounted to a simple disagreement with the lower courts' factual findings, which did not constitute valid grounds for appeal.

Accordingly, the Supreme Court suspended the cassation appeal and granted the State Agency 10 days to remedy the deficiencies. It further held that, unless the defects were corrected within that period, the appeal would be treated as unfiled and 

returned. Consideration of the State Agency's application to stay enforcement was deferred pending compliance with that procedural order.

Link

2026

Ms Central India 

Engineering Pvt Ltd vs 

The State Of Madhya 

Pradesh on 13 August 

2026

High Court of 

Madhya Pradesh at 

Jabalpur, India

2008 Gold 20, 20.8

This judgment of the High Court of Madhya Pradesh, India, followed its earlier decision of 15 July 2026, discussed elsewhere in this table, which concerned the operation of the dispute resolution provisions in the FIDIC Gold Book. The underlying project was 

a water supply infrastructure project funded by the Asian Development Bank (ADB). 

M/s Central India Engineering Pvt Ltd. (the Contractor) ('M/S Central') brought a further writ petition against the State of Madhya Pradesh and Madhya Pradesh Urban Development Company Limited (the Employer) ('MPUDCL') concerning the same dispute 

over the revised methodology and Standard Operating Procedure ('SOP').

At the hearing, both parties accepted that the issues had already been determined in the Court's earlier judgment. The Court therefore applied that decision directly to the present proceedings. The Court reiterated that the Contract contained a 

comprehensive dispute resolution mechanism, requiring disputes to be referred to a Dispute Adjudication Board (DAB) and, if necessary, to arbitration. It again held that M/S Central had an adequate and efficacious contractual remedy and that challenges 

to the revised variation methodology and SOP should be resolved through the contractual dispute resolution process rather than by judicial review.

Applying its earlier judgment mutatis mutandis ('with the necessary changes being made'), the Court disposed of the petition on the same basis. Unlike the earlier proceedings, however, it waived costs because M/S Central accepted that the dispute was 

governed by the prior decision and did not require further substantive argument.

Accordingly, the Court left M/S Central to pursue any available remedies under the Contract's dispute resolution framework.

Link

2026

Ms Central India 

Engineering Pvt Ltd vs 

The State Of Madhya 

Pradesh on 15 July 2026

High Court of 

Madhya Pradesh at 

Jabalpur, India

2008 Gold

1, 1.4, 11, 

11.7, 9, 9.12, 

20, 20.1, 

20.2, 20.3, 

20.4, 20.5, 

20.6, 20.7, 

20.8, 20.9, 

20.10, 20.11

This judgment of the High Court of Madhya Pradesh, India, arose from a water supply infrastructure project funded by the Asian Development Bank (ADB).

M/S Central India Engineering Pvt Ltd (the Contractor) ('M/S Central') and related entities brought a series of writ petitions against the State of Madhya Pradesh and Madhya Pradesh Urban Development Company Limited (the Employer) ('MPUDCL'). M/S 

Central challenged a Standard Operating Procedure ('SOP'), which they argued had unlawfully altered the contractual commissioning and payment regime by changing the commissioning certificate outlined by Clause 11.7, thereby delaying payment and 

increasing its financial burden during the operation and maintenance period.

MPUDCL argued that the challenge was misconceived, delayed, and concerned matters governed by the Contract's dispute resolution provisions. It contended that the SOP merely implemented an existing variation methodology, and that, in case of issue, 

M/S Central was required to pursue the contractual procedures under Clauses 20.3 to 20.11, including referral to the DAB and ultimately arbitration, before proceeding to litigation.

The Court examined the dispute resolution framework and noted that the Contract provided a comprehensive mechanism requiring disputes to be referred first to the DAB and, if necessary, to arbitration. It also observed that M/S Central had already 

pursued the DAB process and obtained a decision. The Court held that M/S Central had an adequate and efficacious alternative remedy under the Contract. Whether the SOP and revised methodology impermissibly altered the contractual regime was a 

matter for the contractual dispute resolution process rather than judicial review. The Court also criticised M/S Central for failing fully to disclose the contractual dispute resolution framework and related DAB proceedings.

Accordingly, the Court dismissed the writ petitions, directed M/S Central to pursue its contractual remedies under the FIDIC dispute-resolution mechanism, and awarded costs against M/S Central.

This case was 1 of 14 judgments of writ petitions, all of which were identical and issued at the same time. 

Link
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2026
Case No. 910/3022/24, 

14 July 2026

Northern Economic 

Court of Appeal of 

Ukraine

Red (Year not 

specified)
19, 19.6

This is a cassation judgment of the Supreme Court of Ukraine (Commercial Cassation Court). It followed the Northern Commercial Court of Appeal judgment discussed elsewhere in this table, which had overturned the Commercial Court of Kyiv judgment 

(also discussed in this table) and dismissed Onur's claim. The underlying contract concerned road construction works financed by the European Bank for Reconstruction and Development ('EBRD') and the European Investment Bank ('EIB'). 

Onur Taahhut Tasimacilik Insaat Ticaret ve Sanayi A.S. (the Contractor) ('Onur') argued that the Court of Appeal had wrongly required domestic accounting and construction documents to prove entitlement, despite the parties' FIDIC-based agreement - 

under which the Engineer, Dohwa Engineering Co. Ltd ('Dohwa'), was responsible for valuing the works and issuing a Final Payment Certificate. The State Agency contended that financing had ceased, that Onur had failed to provide sufficient primary 

documentation, and that the certificate alone was insufficient evidence.

The Supreme Court held that the Court of Appeal had failed properly to consider the contractual significance of the Clause 19.6 valuation process, Dohwa's assessment, and the Final Payment Certificate. It criticised the appellate court for focusing on 

domestic evidential requirements without adequately addressing the parties' agreed FIDIC framework and held that further investigation, including expert evidence if necessary, may have been required. The Court also held that the Court of Appeal had 

erred in permitting the Kyiv City Prosecutor's Office to join the proceedings at the appellate stage and reaffirmed that lack of budget funding does not, by itself, excuse contractual performance.

The Supreme Court partially allowed the appeal, set aside the appellate judgment, and remitted the case to the Northern Commercial Court of Appeal for reconsideration. It made no final determination on Onur's entitlement.

Link

2026

Trencon Building World 

Belela Joint Venture and 

Another v The 

Government of the 

Kingdom of Lesotho 

(3341/2024) [2026] 

ZAFSHC 343 (12 June 

2026)

High Court of South 

Africa, Free State 

Division, 

Bloemfontein

1999 Yellow Not specified

This judgment concerned Trencon's application to recognise and enforce an Award arising from a FIDIC contract for the renovation and construction of 102 health centres in Lesotho between Trencon Building World Belela Joint Venture (the Contractor) 

('Trencon') and Lesotho Millennium Development Agency (the Employer) ('LMDA'), whose rights and obligations were later assumed by the Government of the Kingdom of Lesotho. LMDA had terminated the contract and pursued claims against Trencon in 

arbitration, but both the Sole Arbitrator at first instance and the Tribunal on appeal found substantially in Trencon's favour.

Trencon sought enforcement of the Award in South Africa under the International Arbitration Act, arguing that the arbitration was international in nature and that the Government of Lesotho could not invoke state immunity having assumed LMDA's 

contractual position and participated in the arbitration proceedings.

LMDA challenged enforcement, contending that it enjoyed sovereign immunity, disputing the applicants' standing and the identity of the contracting joint venture, and arguing that the award had been suspended by the High Court of Lesotho pending 

review proceedings. It further argued that enforcement in South Africa would constitute 'forum shopping' and be contrary to public policy.

The Court held that the underlying FIDIC contract was a commercial transaction, not an exercise of sovereign authority, and that the arbitration was international rather than domestic. It also found that the Government of Lesotho had assumed LMDA's 

rights and obligations and participated in the arbitral proceedings. However, the Court considered it decisive that the Award had been suspended by the High Court of Lesotho pending review. As the award was not yet binding and remained subject to 

challenge before the courts of the seat, recognition and enforcement in South Africa would be contrary to public policy and amount to objectionable forum shopping.

The application was removed from the roll and Trencon was ordered to pay LMDA's costs.

Link

2026

Ambi Finch Limited v 

Mangu Gardens Limited 

[2026] KEHC 5943 (KLR)

High Court at Thika, 

Kenya
Not specified

67, 67.1, 

67.2, 67.3, 

67.4

This is a judgment in response to a preliminary objection to an application for enforcement of an adjudicator's decision. The underlying amended FIDIC contract (Book/Year not specified) was for infrastructure works to a residential property, with a particular 

focus on Sub-Clauses 67.1–67.4 (governing dispute resolution).

Ambi Finch Ltd. ('Ambi Finch') (the Contractor/Applicant) had previously sought enforcement of an adjudicator’s decision. In response, Mangu Gardens Ltd. ('Mangu Gardens') (the Employer/Respondent) raised a preliminary objection on grounds that the 

court lacked jurisdiction because no arbitral award had been issued or registered, and no arbitration proceedings had been commenced. It argued that only arbitral awards could be enforced and the proceedings were an abuse of process.

Ambi Finch argued that the adjudicator’s decision was a binding contractual determination under the agreed dispute resolution mechanism, relying on local law and the 'pay now, argue later' principle. It submitted that under Sub-Clause 67.1, Mangu 

Gardens failed to issue a notice of dissatisfaction ('NOD') or refer the dispute to arbitration within 28 days, rendering the adjudicator’s decision final and binding, therefore no longer open to challenge. Ambi Finch sought a Mareva injunction and security 

pending determination.

The Court considered the nature of a preliminary objection and the issue of jurisdiction under local law and the FIDIC rules. It interpreted Sub-Clauses 67.1–67.4 as establishing a sequential mechanism requiring a notice of dissatisfaction and timely 

arbitration to challenge an adjudicator’s decision. On the facts, no NOD was issued and no arbitration was commenced within the prescribed period, therefore time-barring any later objection or appeal. The Court held that the adjudicator’s decision had 

become final and binding, and the absence of an arbitral award did not preclude enforcement of a contractually binding adjudication decision. It further held that the court retained jurisdiction to enforce such a decision.

The Court dismissed the preliminary objection, upheld its jurisdiction, and granted interim relief including a Mareva injunction and an order for security, confirming that the adjudicator’s decision remained binding and enforceable.

The following cases are relied on in this case: SBI International Holdings AG vs Kenya National Highways Authority  [2025] KEHC 12434 (Commercial Case E968 of 2021); SBI International Holdings AG v Kenya National Highways Authority  (Civil Case E968 of 

2022) [2023] KEHC 20793 (KLR) (Commercial and Tax) (28 July 2023); National Irrigation Authority formerly the National Irrigation Board vs Satom SA (Civil Appeal E933 of 2023) [2025] KECA 1472 (KLR) (12 September 2025); and Intex Construction Limited v 

Kenya Rural Roads Authority (2020) KEHC 3446 (KLR) (Civil Suit No. 80 of 2019) 3 February 2019. All of these cases are reported on elsewhere in this table. 

Link
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2026

Allied Builders 

(Seychelles) Limited v 

Pinchart, [2026] SCCA 6 

(SCA 26/2025 and SCA 

MA 03 of 2026) [2026] 

(Arising in CC 25/2025) 

(27 April 2026)

Court of Appeal, 

Seychelles
Not specified 20.10

This is a judgment in the Court of Appeal of Seychelles responding to an appeal against a prior decision. The original dispute was a claim for damages brought by Pinchart (the Employer/Respondent) against Allied Builders (Seychelles) Limited ('Allied 

Builders') (the Contractor/Appellant) in relation to a contract for the construction of a residential property. 

Allied Builders raised a preliminary objection before the hearing (in limine litis  – i.e. before dealing with the merits of the case), asserting that the Court lacked jurisdiction due to an arbitration clause requiring disputes to be referred to arbitration under the 

UNCITRAL Rules. Pinchart opposed, contending that the arbitration agreement was inconsistent and invalid and the Court ought to decline jurisdiction. The Supreme Court dismissed the plea, finding that although a valid arbitration agreement existed, Allied 

Builders had failed to demonstrate genuine readiness and willingness to arbitrate, relying on local precedent. The Court allowed the claim to proceed rather than being dismissed at the preliminary stage.

Allied Builders appealed, referring to the Supreme Court ruling as an 'interlocutory judgment' and arguing that the Supreme Court had erred in law and fact by: finding insufficient evidence of Allied Builders' willingness to arbitrate; declining to stay 

proceedings and in failing properly to assess its invocation of arbitration under Clause 20.10; and by overlooking that the designated appointing authority for an arbitrator lay outside its jurisdiction. Pinchart challenged the competency of the appeal, arguing 

that Allied Builders had established no valid grounds upon which the Court could grant leave to appeal, and further that Allied Builders' appeal was incompetent as leave to appeal had not been obtained between the application for leave to appeal and the 

filing of the appeal itself, and was later denied (after the appeal had been filed).

The Court considered the nature of final versus interlocutory orders, relying on local law and established appellate tests. It applied both the 'order approach' and the 'application approach', examining whether the ruling had correctly disposed of the parties’ 

rights or whether the underlying dispute remained extant. It held that dismissal of the plea in limine litis  did not determine the substantive dispute, which was to proceed on the merits, and that the arbitration objection, even if significant, did not alter the 

juridical character of the ruling. The Court rejected Allied Builders’ argument that the loss of the arbitration forum rendered the decision final, holding that classification depended on the effect within the litigation rather than commercial consequences. The 

Court held that the ruling was interlocutory, that leave to appeal was required and had not been properly obtained, and therefore that the appeal was incompetent. The Court dismissed the appeal for lack of jurisdiction, confirming that the impugned ruling 

was interlocutory and not appealable as of right.

Link

2026

Construtora OAS Ltd v 

National Infrastructure 

Development Company 

Limited [2026] CA No. 

P018 of 2023, 24 April 

2026

Court of Appeal of 

Trinidad and 

Tobago

1999 Yellow 15.2, 16.1

This Court of Appeal judgment concerned an appeal from a High Court decision setting aside an LCIA arbitral award arising out of a design-and-build contract for the Sir Solomon Hochoy Highway Extension in Trinidad. Both parties alleged breach: Construtora 

OAS Ltd ('Construtora') (the Contractor) claimed that National Infrastructure Development Company Limited ('NIDCO') (the Employer) failed to meet its payment obligations, entitling it to suspend works, while NIDCO contended that Construtora had 

abandoned the project, justifying termination.

Construtora issued a Clause 16.1 notice to slow or suspend works due to non-payment of IPC 50 and IPCs 51–54. The Engineer subsequently issued IPC 55 in a negative amount, which NIDCO argued extinguished any outstanding indebtedness. Construtora 

disputed IPC 55’s validity on the basis that it improperly included claims previously waived under a prior agreement. The Tribunal found in favour of Construtora, holding that NIDCO had wrongfully terminated the contract and that IPC 55 was void ab initio. 

NIDCO challenged the award on the basis of errors of law and irrational findings, while Construtora argued that the Tribunal’s decision should be upheld and that IPC 55 was invalid. NIDCO maintained that IPC 55 remained provisionally valid unless revised 

and that Construtora was neither entitled to rely on Clause 16.1 nor prevented from being found to have abandoned the works.

The Court reaffirmed that awards may only be set aside on limited grounds but held that the Tribunal erred in law in treating IPC 55 as void ab initio. It confirmed that IPCs are provisionally binding unless and until revised in accordance with the contract, and 

that retrospective invalidity would undermine contractual certainty. The Court found that this error led the Tribunal to wrongly conclude that NIDCO remained in default and that Construtora was entitled to suspend performance. The Court further held 

that, once IPC 55 was treated as provisionally valid, NIDCO was no longer in default and Construtora had no contractual basis to reduce performance. It also found that the Tribunal misinterpreted Clause 16.1 by failing properly to apply the requirement that 

the contractor be able to 'immediately recommence' works. On the evidence, Construtora had demobilised and was unable to resume performance, rendering the Tribunal’s finding of no abandonment to be irrational.

The Court therefore held that Construtora was not entitled to rely on Clause 16.1, and that limited subsequent activity and bond renewals did not outweigh the evidence that it had ceased meaningful operations. NIDCO was accordingly entitled to terminate 

under Clause 15.2(b). However, the Court upheld the finding that termination under Clause 15.2(e) was excluded by a prior waiver and confirmed that a 'no appeal' clause could not exclude the court’s supervisory jurisdiction. The appeal was dismissed, the 

High Court’s decision upheld in part, and the matter remitted to the Tribunal for reconsideration. The Court relied partly on NH International (Caribbean) Ltd v NIPDEC (UKPC 2015), which is reported on elsewhere in this table. 

Link

2026

Koray Global Malta 

Limited v Shoreline 

Contracting Limited et al. 

[2026] C84005 (24 

October 2025) No. 

2129/2024 under the 

Seizure Warrants Act, 22 

April 2026

Civil Court, First 

Hall, Malta
1999 Yellow Not specified

This judgment addresses an application by Shoreline Mall plc ('Shoreline Mall') (the Applicant, a member of the Shoreline Group, which was the Employer under the contract) to revoke a Precautionary Attachment Order (mandat ta’ sekwestru kawtelatorju ) 

(the 'Order') obtained by Koray Global Malta Ltd. ('Koray') (the Contractor/Respondent) in a dispute concerning a luxury residential and retail project, with parallel ICC arbitration proceedings ongoing.

Koray had secured the Order against several Shoreline entities, including Shoreline Mall, to secure its claim in arbitration. Shoreline Mall sought revocation, arguing it suffered particular prejudice as a listed company with disclosure obligations to 

bondholders and was improperly included in both the arbitration and the Order despite not being party to the contract. Koray opposed, noting the Order had already been considered and partially upheld in earlier proceedings, that the entity structure was 

intentionally established for contractual purposes, and that issues of jurisdiction and party involvement were before the arbitral Tribunal.

The Court examined whether revocation requirements under local law were met, focusing on any change in circumstances or whether maintaining the Order remained reasonable. It held that issues regarding arbitration, privity of contract, and the 

involvement of the companies had already been addressed and could not be reopened, emphasising its limited prima facie role given the ongoing arbitration. It further found that Shoreline Mall's status as a listed company and its bondholder obligations did 

not constitute a sufficient change in circumstances or confer special protection, as these factors were already known and did not render the Order unreasonable. The application was dismissed, with the Court holding that no change in circumstances had 

been established and the Precautionary Order remained justified pending the arbitration outcome.

Link
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2026

A.D. MEPSO v. 

Energoinvest dd, Press 

Release of Energoinvest 

dd on the Outcome of 

Dispute Adjudication 

Board Proceedings, 21 

April 2026

North Macedonia
Yellow (Year 

Not Specified)
Not specified

This dispute arose from the performance and termination of an energy infrastructure contract between AD MEPSO (the Employer) and Energoinvest (the Contractor) and was referred to a DAB. The issues included contract performance, extensions of time, 

the validity of the parties' respective terminations, and competing financial claims.

Energoinvest challenged AD MEPSO's termination, maintained that its own termination was justified, and sought recovery of sums due. AD MEPSO advanced opposing claims arising from performance and termination.

According to the press release, the DAB rejected AD MEPSO's principal claims, upheld Energoinvest's principal claims, found that AD MEPSO's termination was unjustified while Energoinvest's termination was justified, and awarded Energoinvest almost EUR 

6 million plus continuing interest until payment. The press release further stated that Energoinvest could pursue its rights through arbitration if necessary.

Link

2026

DSR v. DSQ, Judgment of 

the High Court of 

Singapore [2026] SGHC 

67, 31 March 2026

High Court of 

Singapore
Not specified

2, 2.1, 15, 

15.2, 20, 

20.2, 20.3, 

20.4, 20.5, 

20.6, 20.7, 

20.8

This was an application to set aside an arbitral award arising from a Design and Build contract for the construction of a railway. DSR (the Employer/Appellant) challenged an award in favour of DSQ (the Contractor/Respondent), arguing that the Tribunal 

lacked jurisdiction due to the Contractor’s non-compliance with pre-arbitral procedures, particularly its failure to refer the dispute to a Dispute Adjudication Board (DAB), and alleging breaches of natural justice.

The Tribunal had previously rejected the Employer’s jurisdictional objections as a preliminary matter in Procedural Order 5 ('PO5'), pursuant to Article 16(3) of the Model Law and Section 10(3) of Singapore’s International Arbitration Act 1994 (IAA) (together, 

the 'Statutory Law'), finding that the pre-arbitral procedures had been complied with. The Contractor argued that the Employer was precluded from raising jurisdictional objections, as it had failed to challenge that ruling within the 30-day statutory period, 

and that compliance with Clause 20 concerned admissibility rather than jurisdiction. The Employer contended that the Statutory Law did not apply because the Tribunal had not ruled 'as a preliminary question,' but only in the Award; that even if applicable, 

it was not precluded from seeking to set aside the Award despite not applying under those provisions; that its objections went to jurisdiction rather than admissibility and were therefore reviewable; and that the Tribunal had erred in finding jurisdiction.

The Court found for the Contractor, holding that the Tribunal had ruled on jurisdiction as a preliminary question in PO5, triggering the 30-day limit, and that the Employer’s failure to act precluded it from raising the same challenge in setting-aside 

proceedings. It emphasised the general preclusive effect of the Statutory Law on participating parties. The Court also held that compliance with FIDIC pre-arbitral procedures, including a DAB referral under Clause 20, is generally a matter of admissibility, not 

jurisdiction, and therefore not subject to court review. In any event, it found that the Tribunal had correctly interpreted Clause 20, permitting referral to arbitration where the DAB refused to act. All natural justice challenges were rejected, as the Employer 

had a fair opportunity to present its case and the Tribunal had addressed the essential issues. The application was dismissed, upholding the award and confirming that the Employer was precluded from challenging jurisdiction and that the Tribunal had 

properly exercised it.

Link

2026

Hesse v South African 

National Roads Agency 

and Others, (8864/2012) 

[2026] ZAWCHC 118 (11 

March 2026)

High Court at Cape 

Town, South Africa

1999 (Colour 

not specified)
3, 3.5

This judgment arose from a delictual claim arising from a motorway accident caused by aquaplaning on pooled water, addressing the liability of a road authority and its contractors for failing to maintain proper drainage.

South African National Roads Agency and Others ('SANRAL'), as the South African road authority, had outsourced its operational functions through a contract for routine maintenance, concluding a contract which incorporated the FIDIC 1999 rules with the 

Maintenance Contractor (the Third Defendant), and a separate contract with the Consulting Engineer (the Second Defendant) to supervise the works. Anton Hesse (the Plaintiff) sued the three Defendants after his vehicle aquaplaned at a known low point, 

alleging a duty to keep the road safe by ensuring proper drainage and preventing hazardous water accumulation. The Defendants denied liability, raising prescription and an independent contractor defence. 

The Court rejected prescription, holding that knowledge of wrongdoers’ identities alone is insufficient; a claimant must know the material facts underpinning the cause of action. These only emerged in 2016–2017, so the 2019 joinder of the Second and Third 

Defendants to the case was timely. On liability, SANRAL owed a statutory duty to ensure safe road maintenance, including monitoring contractors. The Engineer and Contractor also owed delictual duties. A foreseeable hazard existed due to obstructed 

drainage, requiring simple maintenance. All Defendants were negligent, having adopted a reactive rather than proactive approach. The independent contractor defence failed, as outsourcing does not absolve inadequate oversight. Causation was 

established, alternative explanations rejected, and no contributory negligence found. All Defendants were held jointly and severally liable for 100% of the Plaintiff’s damages, with quantum to be decided.

The decision confirms that, within a FIDIC contractual structure, contractors and engineers may incur direct liability to third parties for negligent performance of their obligations. It also establishes that an employer cannot fully divest itself of responsibility 

by appointing contractors, particularly where it retains a contractual or statutory obligation to monitor performance. Furthermore, indemnity provisions under FIDIC do not operate to shield parties from liability to third parties but instead govern the 

ultimate allocation of risk between contracting parties.

Link

2026

Pratibha Industries 

Limited v Navi Mumbai 

Municipal Corporation, 

Arbitration Appeal No. 9 

of 2021 on 6 February, 

2026

High Court at 

Bombay, India, Civil 

Appellate 

Jurisdiction

Not specified
1, 1.5, 1.13, 

3, 55, 56

This judgment arose from an appeal under s 37 of the Arbitration and Conciliation Act 1996 (the 'Act') against a decision setting aside an arbitral Award under s 34 (the 's 34 Decision').

The dispute arose from a pipeline project where delays by Navi Mumbai Municipal Corporation ('NMMC') (the Employer) in obtaining right of way led Pratibha Industries Ltd. ('Pratibha Industries') (the Contractor) to claim time and cost compensation. The 

dispute was referred to arbitration, wherein the Arbitral Tribunal held NMMC responsible for providing right of way at its own cost and time, with the delay entitling Pratibha Industries to both extension of time and compensation. NMMC challenged the 

Award under s 34 of the Act. The s 34 Court (i.e. the court that heard the challenge to the Award) set aside the Award, holding that the Tribunal had erred in prioritising the tender documents, GCC, special conditions, FIDIC conditions, and escrow 

arrangement.

Pratibha Industries Ltd. appealed, arguing that the s 34 Court exceeded its jurisdiction by reopening the evidence and substituting its own contractual interpretation despite the Tribunal’s plausible view. NMMC opposed, arguing that the Award was perverse 

and contrary to the contract, particularly in prioritising the FIDIC conditions over the tender terms.

The Court reaffirmed the narrow scope of review under ss 34 and 37: courts must not reinterpret contracts or reassess evidence merely because another view is possible, and may interfere only where the Award is perverse or contrary to statute. It held the 

Tribunal’s interpretation was plausible and commercially rational, noting that the FIDIC conditions were expressly adopted at the pre-bid stage to address financial viability and could prevail in case of inconsistency. The Court therefore held that the s 34 

Court did not have jurisdiction to interfere with the Award. The Tribunal also found that NMMC bore responsibility for delay in providing right of way, with entitlement to time and cost compensation, which was consistent with the FIDIC risk allocation and 

supported by trade practices.

The Court held the s 34 Court had impermissibly substituted its own interpretation and conducted a merits review, which is prohibited. Even if multiple interpretations were possible, the Tribunal’s view could not be displaced if reasonable. The appeal was 

allowed, the s 34 Decision set aside, and the Award restored. The decision reinforces the finality of arbitral awards in infrastructure disputes, confirms the weight of FIDIC-based risk allocation, and establishes that pre-bid modifications can materially reshape 

contractual hierarchy and liability.
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2026

Uniform Building 

Contractors Ltd 

(Respondent) v The 

Water and Sewerage 

Authority of Trinidad and 

Tobago (Appellant) 

(Trinidad and Tobago), 

[2026] UKPC 2, Privy 

Council Appeal No 0062 

of 2024

UK Privy Council 1999 Yellow

1, 1.1, 1.3, 3, 

3.1, 3.3, 3.5, 

3.6, 3.14, 4, 

4.10, 4.11, 

4.12, 5, 5.1, 

8, 8.3, 13, 

13.1, 13.2, 

13.3, 14, 

14.1, 20, 

20.1

This is a judgment of the Privy Council on appeal from Trinidad and Tobago in relation to a dispute under a FIDIC Yellow Book (1999) design and build lump sum contract for the installation of a 28km pipeline. The lower courts decisions have been discussed 

elsewhere in this table. The Water and Sewerage Authority of Trinidad and Tobago ('WASA') (the Employer) terminated the contract, and Uniform Building Contractors Ltd. ('UBC') (the Contractor) claimed additional payment for 4 alleged variations. WASA 

argued that these were not variations and that UBC had failed to comply with the contractual claims procedure.

At first instance, both parties’ claims were dismissed. The Court of Appeal reversed this, finding for UBC, relying on the Engineer’s view that the works were variations and suggesting the claims procedure did not apply after termination. WASA appealed to 

the Privy Council.

The Privy Council held that under a FIDIC Yellow Book contract, the contractor assumes significant design and ground risk, and the contract price covers all obligations necessary for execution. The test for a variation is whether the work falls outside the 

agreed scope. Applying this, none of the claimed items were variations, as all were contemplated by UBC’s Design and Build obligations and fell within the lump sum risk allocated to it. The Privy Council further held that, even if the works were variations, 

the claims were barred for failure to comply with the notice regime. The Privy Council found that Sub-Clause 20.1 applied, which was a condition precedent requiring notice within 28 days. UBC failed to give such notice. The Privy Council held that the clause 

operates strictly: failure extinguishes entitlement and discharges the Employer from liability. Termination did not revive non-compliant claims. The Privy Council also rejected arguments based on waiver, estoppel, and fairness, holding they were not pleaded 

or evidenced. The Engineer lacked authority under Sub-Clause 3.1 to waive contractual requirements, and any waiver required clear conduct by WASA. No such representation existed, and WASA’s benefit from the works or failure to object did not alter the 

contractual risk allocation.

The Privy Council allowed the appeal and restored dismissal of UBC’s claims. The decision sends a message that FIDIC lump-sum design and build contracts variations resulting in time and/or financial consequences require a Sub-Clause 20.1 notice.  Without 

such notice, substantively strong claims will fail, even where the resulting outcome may appear commercially unbalanced or inequitable. This decision will be surprising to FIDIC users and might be attributed to its particular facts and the manner in which the 

case was argued and presented.

Link

2026

Delhi Jal Board vs Ms 

Mohini Electricals Ltd,  

FAO(OS)(COMM) 

210/2022 & CM APPL. 

36624/2022 on 12 

January, 2026

High Court at New 

Delhi, India 
1999 Red

13, 13.7, 

13.8, 14, 

14.2, 14.3, 

14.5, 14.6, 

14.7, 14.8, 

20, 20.6

This judgment concerned an appeal under s 37 of the Arbitration and Conciliation Act 1996 (the 'Act') arising from a contract for constructing underground reservoirs. Disputes over delay, extensions of time, and delayed payments led Ms Mohini Electricals 

Ltd. ('Mohini Electricals') (the Contractor) to invoke a DAB under Clause 20. Although a single-member DAB was agreed, Mohini Electricals did not sign the Dispute Adjudication Agreement, and progress stalled. The project timeline was repeatedly extended, 

and the parties ultimately terminated the DAB process and proceeded to arbitration.

The Arbitral Tribunal found delays attributable to the Delhi Jal Board (the 'Board') (the Employer), citing failures in providing an encumbrance-free site, approving designs, releasing payments, and appointing an inspection agency, all of which cumulatively 

impeded progress. It rejected attempts to attribute delay to the Contractor.

The Board challenged the award under s 34 of the Act on grounds that the claims were time-barred, delays were not attributable to it, financing charges were wrongly awarded, and the Award contravened the contract. The s 34 Court held that Clause 20 

required first referral to the DAB, which had been invoked but remained ineffective until closure, when the cause of action for arbitration arose, rendering the claims timely. Findings on delay were factual and not reviewable. The contract permitted 

financing charges, and delayed payment of certified sums justified such awards. The challenge was dismissed.

The Board appealed the s 34 Decision under s 37 of the Act. The Board argued the claims were time-barred, the prolongation claims lacked evidence, and the financing charges contravened Clause 14. The Court upheld that claims were not time-barred, as 

arbitration rights arose only after failure of the DAB process, which had continued previously with no earlier ‘breaking point’. On prolongation costs, it set aside one claim for lack of evidence, as it relied on self-prepared, unverifiable material, amounting to 

patent illegality, but upheld another as a reasonable exercise of arbitral discretion. On financing charges under Clause 14.8, the Court held that Clauses 14.3, 14.6, and 14.7 require application, certification, and payment, with charges arising only on certified 

sums unpaid on time. The Tribunal erred in awarding charges on uncertified or disputed claims, effectively rewriting the contract, which constituted patent illegality. However, charges on admitted or certified sums with proven delay were upheld. The 

appeal was partly allowed. The Court set aside one prolongation claim and most financing charges, while upholding the remainder of the award, including findings on delay, limitation, and the second prolongation claim.

Link

2026

Cardno Middle East 

Limited v. Central Bank of 

Iraq, Petition to 

Recognise and Enforce 

Final Award ICC Case No. 

26290/AYZ/ELU, 5 

January 2026

United States 

District Court, 

Southern District of 

New York

2006 White 

4th ed
Not specified

This was an application for recognition and enforcement of a 2023 ICC arbitral award (reported elsewhere in this table) by Cardno ME Limited ('CME') (the Contractor) against the Central Bank of Iraq ('CBI') (the Employer). 

The dispute arose from a 2016 consultancy agreement for project management services on the CBI’s Baghdad headquarters. CBI paid earlier invoices but stopped payment in 2020 without justification, leaving approximately $5.8 million outstanding. CME 

demobilised after non-payment and following the alleged unlawful detention of two employees during negotiations. 

CME commenced ICC arbitration seated in Paris. CBI largely declined to participate, and its late submissions were rejected. The Tribunal found CBI in breach and issued an award in favour of CME. CBI challenged the award in Paris, but the Court of Appeal 

rejected the challenge and upheld the award; it was also recognised in other jurisdictions. CME sought enforcement in New York, relying on the FSIA arbitration exception and CBI’s commercial activities in the district. 

Link

2026

Cardno Middle East 

Limited v. Central Bank of 

Iraq, Memorandum of 

Law in support of Petition 

to Recognise and Enforce 

Final Award ICC Case No. 

26290/AYZ/ELU, 5 

January 2026

United States 

District Court, 

Southern District of 

New York

2006 White 

4th ed
Not specified

This was a memorandum by Cardno ME Limited ('CME') (the Contractor) supporting an application for recognition and enforcement of a 2023 ICC arbitral award (reported elsewhere in this table) against the Central Bank of Iraq ('CBI') (the Employer). 

The dispute arose from a 2016 consultancy agreement for project management of the CBI’s Baghdad headquarters. CBI paid earlier invoices but ceased payments in 2020, leaving c.$5.85m outstanding, and two CME employees were unlawfully detained 

during negotiations. CME commenced ICC arbitration seated in Paris. CBI largely declined to participate, and its late submissions were rejected. The Tribunal found CBI in breach and issued an award in favour of CME. CBI applied to set aside the award in 

Paris, alleging fraud, procedural unfairness, excess of mandate, and lack of impartiality. The Paris Court of Appeal rejected all grounds, upheld the award, and granted exequatur. Courts in the Netherlands and other jurisdictions also enforced the award. 

CME argued that the US District Court for the Southern District of New York had jurisdiction under the FSIA arbitration exception and that venue was proper due to CBI’s substantial commercial activities in New York. It submitted that enforcement under the 

New York Convention was mandatory, no Article V defences applied, and CBI bore a heavy burden to resist enforcement. The decision is pending. 
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https://jcpc.uk/uploads/jcpc_2024_0062_judgment_6b2b07d6e1.pdf
https://indiankanoon.org/doc/61516936/
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2025
Case No. 910/3022/24, 

11 November 2025

Supreme Court of 

Ukraine

Red (Year not 

specified)

19, 19.6, 20, 

20.6

This is an appeal judgment of the Northern Commercial Court of Appeal, Ukraine. It followed the Supreme Court cassation judgment discussed elsewhere in this table, which had set aside the earlier appellate judgment (also discussed in this table) and 

remitted the case for a fresh appeal hearing. The underlying contract concerned road construction works financed by the European Bank for Reconstruction and Development ('EBRD') and the European Investment Bank ('EIB').

Onur Taahhut Tasimacilik Insaat Ticaret ve Sanayi A.S. (the Contractor) ('Onur') sought payment from the State Agency for Reconstruction and Development of Infrastructure of Ukraine (the Employer) (the 'State Agency') following termination under Clause 

19.6 and issuance of a Final Payment Certificate by the Engineer, Dohwa Engineering Co. Ltd ('Dohwa'). The State Agency challenged jurisdiction under Sub-Clause 20.6 (i.e. that the dispute should have first been referred to arbitration than litigation), 

disputed the evidential value of the Final Payment Certificate and the underlying valuation, relied on the withdrawal of project financing, and sought to adduce evidence relating to a 2026 settlement between Onur and the EBRD.

The Court rejected the jurisdiction challenge, holding that the arbitration provisions did not identify a valid arbitral institution or seat and, in any event, disputes arising from a public procurement contract could not be referred to international commercial 

arbitration under the applicable legislation. It also refused to admit the EBRD settlement materials because they post-dated the first instance judgment.

On the merits, the Court followed the guidance given by the Supreme Court in its cassation judgment and held that the parties had adopted a FIDIC-based contractual framework, and under Clause 19.6 Dohwa was responsible for determining the amount 

payable following termination. It rejected the State Agency's argument that entitlement could be established only through domestic accounting documents and placed significant weight on the State Agency's appointment of Dohwa, Dohwa's confirmation 

of the termination, valuation, and Final Payment Certificate. The Court found that the State Agency had produced no persuasive evidence undermining Dohwa's assessment and held that the Contract itself prescribed the method of valuation and 

certification. Applying the civil standard of proof, the Court concluded that the available evidence more probably supported Onur's case than the State Agency's objections. 

The Court rejected the argument that the Contract had terminated in December 2021 following Onur's earlier notice concerning lack of funding. It held that the notice had been withdrawn, that the Contract continued thereafter, and that termination 

occurred only upon Onur's force majeure notice under Clause 19.6 in December 2022, as previously confirmed by Dohwa. The Court also held that the State Agency could not avoid liability by relying on the withdrawal of EBRD and EIB financing or the 

absence of budget allocations. Reaffirming domestic and European Court of Human Rights authority, it concluded that lack of funding does not excuse a public body's contractual obligations.

The Court dismissed the appeal and upheld the Commercial Court of Kyiv judgment in full.

Link

2025

M/s Chennai Metro Rail v 

Transtonnelstroy, 

Original Petition No. 569 

& 570 of 2017, 07 

November 2025

High Court of Tamil 

Nadu at Madras 

(Chennai), India

1995 Orange
13, 13.1, 

13.16, 32, 37

This is a petition to set aside 2 arbitration awards in the High Court of Madras, in Tamil Nadu, India, relating to a contract for the design and construction of two underground stations and tunnels. 

During the operation of the contract, the government amended local law to impose liability on contractors to pay specific costs. Transtonnelstroy, the Contractor, challenged this in court separately, and asked Chennai Rail (the Employer) to cover these 

additional costs. Chennai Rail refused on the basis that Transtonnelstroy was not entitled. Transtonnelstroy then sought amicable settlement, which was also rejected, after which they sought arbitration. 

Transtonnelstroy argued that clauses 32 (which dealt with the price mechanism) and 37 (which dealt with variations to costs) were distinct provisions, and that clause 37 automatically kicked in when there was a change to legislation, regardless of the price 

mechanism changing under clause 32. The Arbitral Tribunal decided in favour of Transtonnelstroy ('the Awards'), which led to the current proceedings where Chennai Rail applied to set the Awards. 

Chennai Rail argued that the Awards conflicted with the express terms of the contract, as clause 13.16 of the contract only allowed for 3 exceptions to changes in price due to legislative change; the Tribunal's interpretation made clause 13.16 redundant. 

Chennai Rail also claimed that Transtonnelstroy's compensation had already been covered under clause 32, and additional compensation under clause 37 would be patently illegal and contrary to public policy. 

Transtonnelstroy responded by arguing that clause 13.16 was not only restricted to the 3 exceptions, and that it should be interpreted flexibly to include other reasons for cost increases due to legislative change. Transtonnelstroy defended the Tribunal's 

findings as reasonable and a plausible interpretation of the contract. 

The court agreed with Transtonnelstroy that clauses 32 and 37 were intended for different purposes, and also that clause 13.16 was correctly worded. However, the court also considered that it was unreasonable for a contractor to claim for additional costs 

which had already been compensated under the contract, as was the case with Transtonnelstroy under clause 32. As such, the Tribunal had violated public policy and legislation in finding that Transtonnelstroy were entitled to additional compensation under 

clause 37. The court set aside the Awards with costs in favour of Chennai Rail. 

Link

2025

Gordon Winter Company 

Ltd v NH International 

(Caribbean) Ltd (Trinidad 

and Tobago) [2025] UKPC 

52 (30 October 2025)

Privy Council 1999 Red
12, 12.3, 20, 

20.1

This is an appeal to the Privy Council against a decision by the Court of Appeal of Trinidad and Tobago, relating to a subcontract for piling work for the construction of a building.

NH International (NH or the Contractor) contracted with the Ministry of Education of Trinidad and Tobago (the Employer) for the construction of a ten-storey building. NH subcontracted the piling works to Gordon Winter. The piling works were more difficult 

than expected due to soil conditions. As such the specification of the works had to be changed. After carrying out some of the works, Gordon Winter terminated the contract, having only received partial payment. 

Gordon Winter claimed against NH for damages on quantum meruit basis, arguing that NH had been unjustly enriched to Gordon Winter's disadvantage. NH counterclaimed for repudiatory breach of contract. 

The court of first instance considered that Gordon Winter could not succeed on their original argument of unjust enrichment as their claims were governed by the contract. The court of first instance found that Gordon Winter was entitled to full payment of 

the works completed, while NH was also entitled to damages for repudiatory breach.

Gordon Winter appealed to the Court of Appeal, which also found Gordon Winter to be in repudiatory breach. The Court found that Gordon Winter could not prove unjust enrichment by NH; as such, the appeal failed. The Court also decided that Gordon 

Winter's other claims had merit and were to be assessed by a Master. 

NH challenged the Court of Appeal’s award, arguing that NH had been denied a fair chance to respond. The Privy Council dismissed the appeal, finding NH had in the prior proceedings itself relied on the existence of a contract, Gordon Winter had signalled 

an alternative contractual claim during proceedings, and no viable defences were available. The Privy Council also rejected arguments based on estoppel and election, noting Gordon Winter was entitled to plead alternatives. It concluded that Gordon 

Winter’s entitlement was valid under either express or implied contractual terms, and no injustice had occurred. The Privy Council also dismissed NH’s argument that a contractual quantum meruit must be based on an implied term, affirming that it can 

arise from either express or implied terms.
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2025

National Highways 

Authority Of India vs 

Hindustan Construction 

Co.Ltd on 16 October, 

2025

High Court of Delhi 

at New Delhi, India
Not specified

2.1, 2.2, 5.2, 

6.4, 12.2, 

14.1, 14.4, 

42.1, 42.2, 

43, 44.1, 

47.1, 48, 

51.1, 52.2, 

53.1, 53.2, 

53.4, 54.1, 

60.2, 60.8, 

67, 70, 70.3, 

110.1

This is a petition to set aside an arbitral award in the Delhi High Court in India, relating to a contract for the road works in Uttar Pradesh, from Lucknow to Ayodhya. The National Highways Authority (NHA or the Employer) hired Hindustan Construction Co, 

the Contractor, for the development of a highway. The works were finished 3 years after the agreed contract completion date, with Hindustan Construction needing several extensions of time to complete the works. Hindustan Construction brought 

arbitration proceedings against NHA due to a dispute over payment for additional costs that arose in the additional 3 years. An Arbitral Tribunal awarded Hindustan Construction a sum and 12% monthly compound interest for prolongation costs. 

NHA sought to set aside the award on the following grounds: 1) the Tribunal had exceeded the contract terms by ignoring clauses restricting price escalation and compensation; 2) the delays were Hindustan Construction's fault due to poor mobilisation, 

planning and equipment, as such NHA should not have been liable for the project prolongation; 3) the award was perverse and arbitrary, as the Tribunal chose to selectively consider and ignore evidence such as Engineer's Reports and Chartered Accountant 

Certificates; 4) price adjustment was already provided for under clause 70 and Hindustan Construction should not be allowed to pursue double recovery; and 5) the interest rate awarded was excessive and unreasonable. 

Hindustan Construction opposed the petition on grounds that: 1) under national legislation, the court had limited scope to set aside an award and the court was not empowered to reconsider evidence (e.g. the Tribunal's interpretation of the contract) in the 

case; 2) the delays were not attributable to Hindustan Construction as the Engineer confirmed their entitlement to extensions of time, which were granted without liquidated damages; 3) clauses 6.4, 12.2, and 42.2 allowed for compensation due to 

Employer- caused delay; 4) Chartered Accountant Certificates constituted valid evidence and had been accepted in prior disputes; and 5) the interest rate awarded was justified based on clause 60.8 and restitution principles.

 

The court agreed with Hindustan Construction that the court was limited in its ability to consider the Tribunal's findings of fact: the court was only empowered to interfere in grounds of patent illegality, perversity, or violation of public policy. The court also 

agreed with Hindustan Construction that the delays in the project were attributable to NHA, rather than Hindustan Construction, and that compensation beyond price escalation was indeed permissible under clauses 6.4, 12.2, 42.2. Further, Hindustan 

Construction's reliance on Chartered Accountant Certificates was valid, as was the awarded interest rate under clause 60.8. However, the court also found in favour of NHA, finding that the Tribunal had wrongly disregarded the Engineer's Reports, 

particularly in regard to plant and machinery costs. As such, the part of the award relating to plant and machinery costs was set aside, while the remainder (approximately half of the original award) was upheld. 

Link

2025

JSC Power Machines v. 

Vietnam Oil and Gas 

Group and PetroVietnam 

Technical Service 

Corporation, SIAC Case 

No. ARB274/19/AB, 

Judgment of the Court of 

Appeal of Singapore 

[2025] SGCA 50 - 10 Oct 

2025

Court of Appeal of 

Singapore
1999 Silver Not specified

This is a judgment in the Court of Appeal of Singapore. The case concerns a dispute arising from a contract for the construction of a thermal power plant in Vietnam. The contract was governed by Vietnamese law and contained an arbitration clause referring 

disputes to SIAC arbitration in Singapore.

Power Machines, a Russian company, and PetroVietnam Technical Service Corporation (PTSC), a Vietnamese company, together made up a Consortium of Contractors and entered into a contract with Vietnam Oil & Gas Group (PVN or the Employer) in 2014 

for the construction of a power plant in Vietnam (the Project), which commenced in 2015. The imposition of US sanctions on Russian companies in 2014, which included Power Machines, led to Power Machines' subcontractors being affected and suspending 

their work on the Project in 2018. This ultimately led to a dispute over termination and related costs and damages (discussed elsewhere in this table), which was decided in an arbitral award. The arbitral tribunal issued a Final Award largely in PM’s favour, 

holding that the first notice was invalid but that the second notice validly terminated the contract. 

PVN applied to set aside the award, arguing breach of natural justice and excess of jurisdiction. The High Court found that the tribunal’s reasoning—specifically its conclusion that the second notice “overrode and superseded” the first—had no nexus to the 

parties’ cases and breached the fair hearing rule. Instead of setting aside the award, the Judge ordered remission to the tribunal under Article 34(4) of the UNCITRAL Model Law.

On appeal, PM challenged the finding of breach, while PVN challenged the remission order. PM argued there was no breach of natural justice, claiming the tribunal’s reasoning was foreseeable and based on issues addressed during arbitration. It cited expert 

evidence on consecutive termination notices, asserted PVN suffered no prejudice, and maintained the tribunal acted within its mandate to draw reasonable inferences from presented arguments.

PVN argued the tribunal breached natural justice by adopting unforeseeable reasoning contrary to both parties’ cases, causing prejudice. It claimed the tribunal exceeded its jurisdiction, as the issue was never pleaded. PVN opposed remission, citing 

procedural defects, risk of bias, centrality of the breach, and unfair need for PM to amend pleadings.

The Court of Appeal held that the tribunal’s reasoning at para 548 of the Final Award was unforeseeable, contrary to PM’s pleaded position, and unsupported by expert evidence, thereby breaching natural justice. The court also found that remission was 

inappropriate because the breach was serious, central to liability, and raised concerns of prejudgment. The court clarified principles on the fair hearing rule, scope of submission and procedural requirements for remission under local law. The Court of Appeal 

dismissed PM’s appeal, allowed PVN’s appeal, set aside the remission order, and struck out para 548 of the Final Award and consequential findings.

Link*

2025

Strabag BTA Polidano JV v 

Id-Direttur Ġenerali tal-

Kuntratti, Appell Inferjuri 

Numru 94/2024 LM on 8 

Ottubru 2025 (Strabag 

BTA Polidano JV v The 

Director General of 

Contracts, Lower Appeals 

Number 94/2024 LM on 8 

October 2025)

Court of Appeal of 

Malta

1999 (Colour 

not specified)
14, 14.8, 20

This judgment arose from an appeal against an Award and an accompanying order issued by a Tribunal at the Malta Arbitration Centre, centring on a contract for works at the Sant’Antin Waste Treatment Plant and Material Recycling Facility. 

Strabag BTA Polidano JV ('Strabag') (the Contractor/Applicant) claimed to have completed the works and sought payment, including delay compensation and interest, alleging default by WasteServ Malta Limited ('WasteServ') (the Employer). Following a 

DAB decision and both parties issuing Notices of Dissatisfaction, the parties proceeded to arbitration. By the time of arbitration, the substantive payment dispute had largely been resolved by compromise between the Contractor and WasteServ. The 

proceedings were therefore limited to interest and costs, and the Tribunal awarded financing charges under Clause 14.8 and costs against the Director General of Contracts (the Respondent).

Strabag appealed on four grounds, alleging errors in refusing DAB costs, misstating contract value affecting interest, miscalculating interest, and applying the contractual rate instead of a higher commercial rate. The Director General cross-appealed, arguing 

lack of jurisdiction and passive legitimation, error in fixing the interest start date (16 November 2007), and improper cost allocation. The Court held its jurisdiction was limited to questions of law and rejected the Contractor’s grounds as involving factual 

reassessment rather than legal error. 

On the cross-appeal, the Court held that the Tribunal erred in treating the Director General as the proper respondent. Under local law, the Director General was involved only as a procedural representative in tendering and did not assume substantive 

contractual liability. The contractual relationship existed between the Contractor and WasteServ, and the Director General was neither a party to the contract nor bound by its arbitration clause. Accordingly, the Tribunal lacked jurisdiction over the Director 

General, and its finding of passive legitimation was a legal error justifying intervention. Although not determinative, the Court also addressed financing charges, confirming that Clause 14.8 governs delayed payment, including rate and cap, and must be 

applied strictly in accordance with pacta sunt servanda. Attempts to apply a higher commercial rate based on fairness or bad faith were rejected. The Court dismissed the Contractor’s appeal, allowed the Director General’s cross-appeal, set aside the Award, 

and held that the Director General lacked passive legitimation (i.e. standing).
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2025

Roxaco-Asia Hospitality 

Corporation [formerly 

Roxaco-Vanguard Hotel 

Corp.] v

Gulf Canary Construction 

And Development, Inc. 

and Asia United 

Insurance, Inc., G.R. Nos. 

246250-51, September 

29, 2025

Supreme Court of 

the Philippines at 

Manila, First 

Division

1999 Yellow

8, 8.2, 8.7,  

13, 13.3 14, 

14.2, 15, 

15.2, 20, 

20.1

This judgment arose from a petition for review on certiorari of a CIAC arbitral award concerning a FIDIC Design-and-Build contract for a 12-storey hotel. Gulf Canary Construction and Development Inc. ('Gulf Canary') (the Contractor) failed to complete the 

works by the Completion Date.

Roxaco-Asia Hospitality Corporation ('Roxaco') (the Employer) terminated the contract with less than 35% completion, called on the Performance Bond (the 'Bond'), and commenced CIAC arbitration seeking liquidated damages, recoupment of advance 

payment, rectification costs, and other relief. Asia United Insurance Inc. ('Asia United') (the issuer of the Bond) did not honour the call and argued it was discharged due to variation without consent. Gulf Canary counterclaimed, asserting the Completion 

Date was extended and denying delay liability. The CIAC Tribunal found for Roxaco, holding there was no valid extension, Gulf Canary was in delay, the Bond remained valid, and termination was justified. It awarded liquidated damages, recoupment, and 

rectification costs, held Gulf Canary and Asia United jointly liable for the Bond, and dismissed all counterclaims. The Court of Appeal reversed the Award, holding the Completion Date was effectively extended based on conduct and documents, relieving 

liability and finding termination premature.

Roxaco appealed, arguing the Court of Appeal exceeded its jurisdiction by treating a factual issue as one of law, misinterpreting evidence, and dismissing independent claims. Gulf Canary and Asia United argued the issue was one of law or open to review 

due to Tribunal error, and that delays were attributable to Roxaco; Asia United also argued that a variation to the terms of the contract discharged it from liability.

The Supreme Court reaffirmed that CIAC awards are final and appealable only on questions of law, with factual review limited to grave abuse of discretion. It held that whether the Completion Date was extended was a question of law, concerning the legal 

effect of undisputed facts. It found no valid extension, as Sub-Clause 20.1 imposed a strict notice requirement which Gulf Canary failed to meet. The Court also rejected Gulf Canary's arguments that Roxaco had waived the original Completion Date, holding 

that such waiver must be clear and unequivocal, and that conduct such as allowing continued work or extending the bond did not suffice.

The Court held that continuation after the Completion Date does not amount to a valid extension of time; under Sub-Clause 8.7, delay constitutes breach and gives rise to delay damages without relieving the obligation to complete. Gulf Canary was 

therefore considered to be in delay and liable. The Court affirmed the findings that the project delay was attributable to Gulf Canary and Roxaco's termination was valid, as findings of fact were not open to review. It upheld Roxaco’s entitlement to 

recoupment and rectification costs, but set aside attorney’s legal fees and arbitration costs for lack of bad faith. It also upheld the Bond’s validity, rejecting variation or novation arguments. The petition was granted, the Court of Appeal decision set aside, 

and the CIAC award reinstated with modification as to costs and attorney’s legal fees.

Link

2025

Rosslyn Suites Limited v 

Bowman Associates 

(Commercial Case E445 

of 2025) [2025] KEHC 

13436 (KLR) (Commercial 

and Tax) (25 September 

2025) (Ruling)

High Court of Kenya 

at Nairobi

Red, Year not 

specified
20.4

This is a notice of objection to a suit filed before the court in relation to a FIDIC contract, the details of which were undisclosed in these proceedings. 

Rosslyn Suites filed court proceedings against Bowman Associates due to grievances relating to variations and changes in valuation of works under the contract. Bowman Associates objected to the filing of these proceedings and challenged the jurisdiction 

of the court to hear the suit on grounds that clause 20.4 of the contract required parties to refer any dispute to arbitration than the courts. Rosslyn Suites argued that Bowman Associates' notice of objection was misplaced as Rosslyn Suites were appointed 

as the Architect in the project, and therefore were not subject to the FIDIC contract as they were not a party to it. 

The court dismissed the notice, finding that Rosslyn Suites were in fact not party to the contract, and therefore clause 20.4 of the contract could not be binding on them.

Link

2025

Fountain Civil 

Engineering (Pty) Ltd v 

Actophambili Roads (Pty) 

Ltd (AR401/2023) [2025] 

ZAKZPHC 99 (19 

September 2025)

High Court of South 

Africa at KwaZulu-

Natal, 

Pietermaritzburg

1999 Red

2.3, 3.2, 3.4, 

3.6, 12.1, 

14.3, 14.6, 

14.7, 14.8, 

14.11, 14.13, 

20

This is an appeal in the High Court of Kwazulu-Natal Division of South Africa against a previous court judgment decided in favour of the respondent. 

SANRAL (the South African Roads Agency), the Employer, contracted with Fountain Civil Engineering (Fountain), the Contractor to carry out roadworks. Fountain subcontracted part of the works to Actophambili Roads, the Sub-Contractor (Actophambili). 

Actophambili completed part of the works and was paid, after which Fountain and Actophambili mutually agreed to cancel the contract. After the cancellation, Actophambili issued 3 more invoices, which Fountain disputed and refused to pay. Actophambili 

then sued Fountain for payment in the courts. 

In defence, Fountain argued that they did not owe the amount Actophambili was claiming for; that Actophambili's work was defective; and that Actophambili's 3 invoices were non-compliant with clause 3.6 of the contract. Fountain counterclaimed for 

damages to cover remedying the defective works and liquidated damages for delayed completion of the works. The court of first instance decided in favour of Actophambili, dismissing Fountain's reliance on clause 3.6 as 'opportunistic' and not considering 

the counterclaim. In these proceedings, Fountain filed an appeal to challenge the judgment.

Fountain argued that Actophambili had not discharged the burden of proving their compliance with the contract, and argued that Actophambili was not entitled to enforce payment without proof and certification of the works completed. Fountain also 

argued that their reliance on clause 3.6, and challenged the court of first instance's decision to prioritise past conduct between the parties over the contract terms.

Actophambili responded to the appeal by arguing that Fountain should not be able to rely on compliance with a formality to avoid liability for payment, and also that Fountain was trying to rely on defences not raised in the first instance, and finally that 

Fountain had not discharged the onus of proving its special defence in appealing.

The High Court found that clause 3.6 was undisputed and required certified payment certificates for payment to be made. Actophambili's invoices had not been certified and lacked important source documentation, and further Actophambili had not 

followed the correct dispute resolution procedure under clause 20 of the contract. The High Court also found that the trial court had erred in relying on past conduct between the parties rather than on enforcing the contract. As such, the appeal was upheld, 

the original judgment set aside, and a sum was awarded to Fountain. However, the court dismissed Fountain's application for liquidated damages.

Link
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https://lawphil.net/judjuris/juri2025/sep2025/gr_246250_2025.html
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2025

National Irrigation 

Authority formerly the 

National Irrigation Board 

v Satom SA (Civil Appeal 

E933 of 2023) [2025] 

KECA 1472 (KLR) (12 

September 2025) 

Court of Appeal of 

Kenya at Nairobi
2010 Pink

20, 20.1, 

20.2, 20.3, 

20.4, 20.5, 

20.6, 20.7, 

20.8

This is an appeal in the Kenya High Court against a prior court judgment, relating to a contract for irrigation and construction works for two canals in Kenya. 

The National Irrigation Authority (NIA), the Employer, entered into a contract with Sogea-Satom (aka Sogea) for the works. Disputes arose and, in line with clause 20.4 of the contract, were referred to a Dispute Board (DB). The DB issued 4 decisions requiring 

NIA to pay Sogea for outstanding payments, 2 of which were final and binding. Sogea later terminated the contract for non-payment, and applied to the High Court to enforce the DB decisions. NIA applied to stay the proceedings on the basis that Sogea had 

failed to exhaust the mandatory dispute resolution mechanisms preceding litigation under clause 20 of the contract. 

The High Court held that the DB decisions were enforceable under the “pay now, argue later” principle and rejected NIA's application to stay proceedings. NIA appealed to the Court of Appeal, arguing: 1) the High Court had erred by refusing to refer the 

matter to arbitration despite a valid arbitration clause; 2) the DB decisions were invalid after the termination of the contract and contravened local laws; 3) the decision of summary judgment was improper as there were triable issues at hand; and 4) the 

court lacked jurisdiction due to the dispute resolution mechanism under clause 20 requiring arbitration to be attempted before resorting to court proceedings. 

Sogea opposed the appeal on the following grounds: 1) NIA's stay application in the High Court was time-barred according to local law; 2) there was no live dispute to refer to arbitration as the DB decisions were already enforceable and so NIA could not 

avoid prompt payment under the “pay now, argue later” principle; and 3) Sogea was entitled to summary judgment as there was no live dispute and NIA had no real defence to non-payment of the DB awards.

Although the Court of Appeal agreed with NIA that failing to comply with clause 20's dispute resolution mechanism was cause to stay proceedings, they also noted that NIA's stay application was time-barred and therefore NIA had lost the right to make the 

application. The Court of Appeal also noted that DB jurisdiction survives contract termination; the parties had agreed to be bound by the DB even after termination of the contract. Finally, the Court of Appeal found that the High Court granting summary 

judgment was proper as there was no triable issue at hand; the DB decisions were enforceable unless overturned by arbitration. The Court of Appeal dismissed NIA's appeal with costs to Sogea, and upheld enforcement of the DB decisions.

Link

2025

Case No. A40-208566/24-

80-1434, 11 September 

2025

Arbitration Court of 

Moscow City, 

Russia

Not specified Not specified

This is a cassation appeal against a previous appellate decision (dated 22 May 2025, elsewhere in this table) challenging a court of first instance decision (featured elsewhere in this table) dated 10 March 2025. The original contract was for the development 

and operation of a highway in Russia. The language of this case is Russian. 

The first instance proceedings constituted an application for penalty for late payment by the Employer (the Respondent) of an arbitral award. The court of first instance denied the claim, citing the expired limitation period. The Appeal Court overturned the 

court of first instance's decision as it found that the limitation period was calculated from the date of actual payment, so 75% of the claim was still timely. 

In these proceedings, the Employer filed a cassation appeal to overturn the Appeal Court's decision, claiming that the Appeal Court had misapplied substantive and procedural norms and had incorrectly interpreted the date from which the limitation period 

should run, thus constituting judicial error. The Employer alleged the Appeal Court had breached adversarial principles and equality of parties.

The Cassation Court found that there were: 1) no procedural or substantive law violations by the Appeal Court; 2) the Appeal Court had correctly applied the statute of limitations and contractual terms; and 3) the Employer had submitted arguments that 

were based on a misinterpretation of law. As such, the appeal decision was upheld and the cassation appeal was dismissed, with the Contractor retaining the right to recover the awarded penalties. 

Link

2025

Vietnam National 

Industry – Energy Group 

v Joint Stock Company 

(Power Machines – ZTL, 

LMZ, Electrosila 

Energomachexport), 

[2025] SGHC 180, 

Originating Application 

No 520 of 2025, 08 

September 2025

High Court of 

Singapore (General 

Division)

1999 Silver Not specified

This was an application for an injunction restraining enforcement proceedings for a Final Award (dated 30 November 2023) centring on a contract for the construction of a power plant.

In SIAC Arbitration No. 274/2019, Power Machines obtained a Final Award against Vietnam Oil and Gas Group (PVN). Power Machines sought enforcement in Singapore and Russia. The Singapore court initially granted enforcement but later found a breach 

of natural justice in the tribunal’s reasoning and remitted the issue for reconsideration. Meanwhile, Russian courts enforced the award, dismissing PVN’s challenges. The tribunal upheld its original findings in a Remission Award. PVN continued to challenge 

enforcement globally but was unsuccessful. In the most recent decision in the Singapore High Court, PVN applied to restrain Power Machines from enforcing the awards until those appeals are resolved.

The judge dismissed PVN's application, stating that there was no merit to their case. The judge declined Power Machines' request for indemnity costs against PVN, stating that their conduct was not unreasonable enough to warrant indemnity costs, though 

it came close. 

Link

2025

JSC Power Machines v. 

Vietnam Oil and Gas 

Group and PetroVietnam 

Technical Service 

Corporation, SIAC Case 

No. ARB274/19/AB, 

Judgment of the High 

Court of Singapore [2025] 

SGHC 180 - 8 Sept 2025

High Court of 

Singapore
1999 Silver Not specified

This is a judgment in the High Court of Singapore. The case concerns an application by the respondent (PVN or the Employer) in an arbitral award (discussed elsewhere in this table) to restrain the appellant (Power Machines or the Contractor) from enforcing 

previously granted arbitral awards globally, pending the conclusion of Singapore court proceedings to set aside enforcement decisions and the awards themselves. The underlying contract related to a large-scale energy and civil infrastructure project, and 

the arbitration was seated in Singapore under SIAC Rules.

Power Machines, a Russian company, and PetroVietnam Technical Service Corporation (PTSC), a Vietnamese company, together made up a Consortium of Contractors and entered into a contract with Vietnam Oil & Gas Group (PVN, aka the Employer) in 

2014 for the construction of a power plant in Vietnam (the Project), which commenced in 2015. The imposition of US sanctions on Russian companies in 2014, which included Power Machines, led to Power Machines' subcontractors being affected and 

suspending their work on the Project in 2018. This ultimately led to a dispute over termination and related costs and damages (discussed elsewhere in this table), which was decided in an arbitral award. This led to a protracted court battle in both the 

Moscow and Singapore High Courts regarding the enforcement and legitimacy of the awards. 

PVN argued that enforcement should be restrained because: (1) under Article 36(1)(a)(v) of the UNCITRAL Model Law (and s 31(2)(f) of the International Arbitration Act), the awards were suspended by the supervisory court, giving PVN a contractual right to 

prevent enforcement globally; (2) enforcement would breach an implied term of the arbitration agreement that Power Machines could not oust the jurisdiction of Singapore courts; (3) enforcement would breach the court’s earlier order of 23 July 2024 

prohibiting enforcement “in the meantime” and (4) the ends of justice required an injunction pending appeals, as otherwise PVN’s rights might be rendered nugatory.

Power Machines countered that: (1) no suspension order existed - the awards remained binding; (2) the arbitration agreement contained no implied term preventing enforcement abroad; (3) the July 2024 order applied only to enforcement in Singapore, not 

worldwide; (4) under the New York Convention, foreign enforcement courts have discretion and are not bound by Singapore’s decisions, so PVN’s arguments lacked merit.

The court examined local law and Article V(1)(e) of the New York Convention. It held that local law did not give PVN a contractual right to restrain enforcement globally. The July 2024 order only restricted enforcement in Singapore. The court emphasized 

that enforcement courts abroad retained discretion under the New York Convention and were not obliged to follow Singapore’s decisions. PVN’s arguments on implied terms and ends of justice were found wholly unmeritorious: the High Court dismissed 

PVN’s application for an anti-enforcement injunction and ordered PVN to pay costs.

Link*
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2025

SBI International Holdings 

AG v Kenya National 

Highways Authority 

(Commercial Case E968 

of 2021) [2025] KEHC 

12434 (KLR) (Commercial 

and Tax) (4 September 

2025) (Ruling)

High Court of Kenya 

at Nairobi
2005 Pink 20.4

This is an application to strike out Kenya National Highways (KNH)'s Defence and enforce a previous Dispute Adjudication Board (DAB)'s decision. This is a continuation of a case previously discussed in this table dated 28 July 2023.

SBI sought enforcement, arguing that a DAB decision was binding unless revised via arbitration. KNH had not initiated arbitration but had instead submitted a Defence as a collateral attack, which should therefore be struck out. 

KNH argued that they had raised triable issues in their Defence and that the court should not blindly 'rubber stamp' DAB decisions. 

The Court decided that DAB decisions remain binding until or unless they are overturned by arbitration. The Defence raised issues which should have been reserved for arbitration, not court enforcement, and therefore striking out the Defence was justified 

as it disclosed no reasonable triable issue. The Court decided in favour of SBI.

Link

2025

PD Theron and Associates 

v Namibian Electrical 

Services (SA 90-22) 

[2025] NASC (25 August 

2025)

Supreme Court of 

Namibia

1999 (Colour 

not specified)
20, 20.2

The Municipal Council of Windhoek (the Council), the Employer, hired Namibian Electrical Services (NES), the Contractor, for the provision of electrical services in a town in Namibia. After initial disputes, NES secured the contract as a stand-alone agreement 

requiring adherence to a dispute resolution procedure under clause 20. The original completion date agreed was 10 months from the date of agreement; delays prolonged the works for 18 months. NES blamed the Council for failing to approve drawings; the 

Council blamed NES. The Council imposed delay damages and deducted them from NES’s payments. NES sought urgent legal assistance to reverse these penalties, employing PD Theron, the claimant, as their legal advisers. NES' original instructions to PD 

Theron were to commence adjudication under clause 20. However, due to NES falling into financial distress, NES later considered litigation to obtain quicker relief. 

NES later brought proceedings against PD Theron for professional negligence, claiming that PD Theron had failed to follow the clause 20 dispute mechanism, deviated from their mandate, and lacked appropriate skill and knowledge to advise on law. PD 

Theron argued that they had simply followed instructions from NES, who had changed their original instructions to instituting action for urgent relief via court-connected mediation. The steps PD Theron had taken aligned with the revised mandate. The court 

of first instance held PD Theron negligent for not following the clause 20 mechanism, found them to lack the necessary skill and knowledge and that they had failed to follow NES' instructions, and awarded damages to NES. 

PD Theron appealed against the High Court decision on the basis that the High Court had erred because NES’s instructions changed from following FIDIC procedures to seeking urgent relief through litigation due to financial distress. PD Theron claimed it had 

complied with this revised mandate by appointing experienced counsel, preparing particulars of claim, and pursuing court-connected mediation. It contended that misunderstanding FIDIC was immaterial, as litigation was the chosen strategy, and no 

negligence occurred. Finally, PD Theron claimed that NES had failed to prove breach, lack of skill, or damages, relying solely on a lay witness without expert evidence.

The Supreme Court upheld the appeal, finding that the relationship between lawyer and client was contractual; a negligence claim required proof of mandate, breach, negligence, damages, and foreseeability. Evidence showed that NES had initially wanted 

to follow the clause 20 mechanism, but had later instructed urgent action to “break the dispute” due to cash flow problems. PD Theron had acted on revised instructions and taken appropriate action to follow the revised mandate. The Supreme Court also 

found that there was no expert evidence that proved lack of skill as NES’s expert was a layperson and could not opine on legal standards. Further, the Supreme Court held that any misunderstanding of FIDIC was immaterial because the mandate had shifted. 

The High Court’s judgment was set aside and NES' claim was dismissed with costs.

Link

2025

Inyatsi Construction 

Limited v Absa Bank 

Uganda Limited and 

Another (Miscellaneous 

Application 566 of 2025) 

[2025] UGHCCD 119 (14 

August 2025)

High Court of 

Uganda at Kampala
Not specified

4.2, 14.2, 

15.2

This was a review application challenging a court order that dismissed an application for an injunction to restrain Absa Bank from paying Advance Payment Guarantees to the Government of Uganda (the Employer, referred to as 'the Government'). The 

underlying contract was for the construction of an earth dam in Uganda. 

Inyatsi, the Contractor, terminated the contract due to payment defaults. The Government disputed this and issued its own termination 10 days later. A dispute arose over which termination was lawful. The DAAB ruled in favour of Inyatsi, declaring the 

Government’s termination null and void.

At the commencement of the contract, Inyatsi had secured two advance payment guarantees (APGs) from Absa Bank, one in USD and one in UGX. Upon termination, the Government demanded encashment of both. Absa refused the USD APG, citing its 

expiry upon certification of over 15% of the contract value. The Government later reissued its demand; Absa upheld its refusal on the USD APG but agreed to pay the UGX APG under Clause 14.2.3, which made it payable upon termination by either party.

In the meantime, Inyatsi applied for two injunctions to stop Absa Bank from encashing the APGs. The first was granted but later dismissed; the second was dismissed for lack of evidence of fraud, illegality, or constitutional breach. Inyatsi sought review of the 

second dismissal, arguing it contained errors on the face of the record, particularly references to fraud and unconscionability, which were not pleaded. Absa Bank opposed the review, arguing it was invalid as the APG demand occurred 6 months after the 

original ruling. It maintained that unconscionability was not a valid ground, as only fraud, unpled by Inyatsi, could justify blocking payment. Absa also contended the review was procedurally barred under local law due to a prior appeal.

The court found that Inyatsi's application was incompetent on three grounds: (1) Inyatsi did not plead fraud, which was the only valid ground to block payment of an APG; (2) the alleged errors Inyatsi was complaining of were more appropriate to be heard 

under appeal, not review; and (3) review of court decisions could only take place when appeals were no longer possible. As Inyatsi had already previously appealed this decision, the application for review was incompetent and dismissed. The court found 

Inyatsi had failed to prove grounds for review and ordered Absa Bank to pay the UGX APG to the Government. 

Link

2025

IRCON International Ltd.; 

Mitsui & Co.; Ltd. and 

Tata Projects Ltd. v. 

Dedicated Freight 

Corridor Corporation of 

India (I); Judgment of the 

Singapore International 

Commercial Court [2025] 

SGHC(I) 20 - 6 Aug 2025

High Court of 

Singapore 

(International 

Commercial 

Division)

1999 Yellow
Not 

applicable

This is a judgment in the Singapore International Commercial Court (SICC). This case is not directly related to FIDIC as it concerns the determination of costs following a successful application to set aside an arbitral award (decision discussed elsewhere in this 

table), based on a Yellow Book Contract (the CTP-11 Contract) for works on India’s Dedicated Freight Corridor project. 

The DFCCI successfully applied to set aside the award in the substantive judgment and this judgment addresses costs for both an interlocutory application (SUM 12) and the substantive proceedings (OA 20). In SUM 12, Ircon, Mitsui, and Tata, (together, the 

Contractors) sought permission to file an additional witness statement to raise new grounds opposing the set-aside application. Permission was granted, but costs were ordered in favour of the DFCCI. 

The DFCCI argued for full recovery of professional fees and disbursements, citing principles from Senda International Capital Ltd v Kiri Industries Ltd and Order 22 Rule 3 of the SICC Rules, which emphasize compensating the successful party for reasonably 

incurred costs. The Contractors countered that costs were disproportionate and referenced local law, suggesting a much lower range. The court rejected reliance on the local law, noting the distinct compensatory basis for SICC costs.

For the substantive proceedings, the DFCCI claimed professional fees and disbursements which the Contractors argued these were excessive and unnecessary given the straightforward nature of the application (primarily breach of natural justice). The court 

scrutinized the hours and team size, finding them excessive, and applied reductions based on proportionality and reasonableness. It also significantly reduced disbursements for Indian lawyers, noting their limited contribution to Singapore law issues. The 

court concluded by awarding the DFCCI total costs.

Link*
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2025

Architeriors Interior 

Design (L.L.C) v Emirates 

National Investment Co 

(L.L.C) [2024] DIFC TCD 

001

Dubai International 

Financial Centre 

(DIFC)

1999 Red

4, 4.19, 8, 

8.2, 8.7, 11, 

11.1, 12, 

12.5, 

This judgment concerned a dispute under a refurbishment contract for a residential property. An earlier decision of this case appears elsewhere in this table as an interlocutory order for document production. Architeriors Interior Design LLC ('Architeriors') 

(the Contractor) claimed payment for variations, prolongation, 'changes in specification', additional costs, and an extension of time ('EOT'). Emirates National Investment Co ('ENI') (the Employer) resisted these claims and counterclaimed for delay damages, 

defects, and deductions for incomplete and non-executed works.

A central issue was a ‘Minutes of Meeting’ agreement ('MOM'), which granted an EOT and a lump sum described as ‘full and final compensation against all Contractor’s claims up to date’, confirming all claims were ‘concluded and closed’. The Court held the 

MOM was a full and final settlement of all pre-MOM claims, not limited to time-related claims, and extended to all heads of claim, including variations. It emphasised that clear ‘full and final’ wording must be given its ordinary commercial meaning.

As to post-MOM delay, the Court found that Architeriors was entitled to a substantial EOT due to Employer Risk Events, including late variations, delayed approvals, and third-party interference, but that some delay remained attributable to Architeriors. It 

awarded ENI liquidated delay damages for 16 days only. The Court confirmed that under Sub-Clause 8.7, Delay Damages are the sole remedy for delay unless otherwise provided. It allowed recovery of site overheads but rejected head office overheads, as 

Architeriors failed to prove that it was prevented from undertaking other work. The ‘change in specification’ claim was rejected for lack of evidence and inconsistency with the Contract. Variation claims were assessed strictly, with recovery limited to those 

supported by contemporaneous records, and excluding those extinguished by the MOM.

ENI’s counterclaims for defects, incomplete works, utilities, and waterproofing were largely rejected for lack of proof and failure to comply with contractual requirements, including notice provisions and evidence linking defects and claimed costs. The Court 

concluded that a net balance was due to Architeriors, subject to deductions for Delay Damages and limited counterclaims.

Link

2025

Kenya Hospital 

Association t/a The 

Nairobi Hospital v 

Opticom (K) Limited 

(Insolvency Notice E133 

of 2024) [2025] KEHC 

11069 (KLR) (Commercial 

and Tax) (24 July 2025) 

(Ruling)

High Court of Kenya 

at Nairobi
2017 Red 21

This is a judgment in the High Court at Nairobi, Kenya, responding to an application for stay of proceedings. The case concerns an insolvency notice arising from a contractual dispute over installation works for pedestrian scanning. 

Kenya Hospital Association (the Nairobi Hospital), the Employer, sought a stay of insolvency proceedings and referral of the dispute to arbitration under the contract’s arbitration clause. It argued that the debt claimed by Opticom, the Contractor, was 

disputed due to issues with equipment quality and lack of a valid payment certificate. The Nairobi Hospital contended that proceeding with insolvency would be premature and prejudicial.

Opticom opposed the application, asserting that the debt was undisputed and supported by Payment Certificate No. 6. It argued that the Nairobi Hospital failed to invoke the pre-arbitral steps required under Clause 21 of the FIDIC contract, including 

Engineer’s determination and DAAB decision, and that the mere existence of an arbitration clause did not bar insolvency proceedings under local law.

The Court considered local law and the structured dispute resolution process under the Red Book. It held that while the arbitration clause was valid, the Nairobi Hospital had not properly invoked it or demonstrated a genuine dispute. The Court emphasized 

that dissatisfaction alone, without activating contractual mechanisms, did not constitute a bona fide dispute. The Court dismissed the application.

Link

2025

Dipcon Engineering 

Services Ltd v Urban 

Development 

Corporation of Trinidad 

and Tobago Ltd (Trinidad 

and Tobago) [2025] UKPC 

29 (25 June 2025)

Privy Council 1987 Red

5.2, 53, 53.1, 

53.2, 53.3, 

53.4, 55.1, 

56.1, 60.1, 

60.2, 60.4, 

70, 70.1

This Privy Council appeal concerned a Court of Appeal decision against Dipcon, a contractor engaged by the Urban Development Corporation (the Respondent and Employer, referred to as 'UDeCOTT') for infrastructure works on a housing project in Trinidad 

and Tobago. 

After completion, Dipcon sought Additional Payment due to an increase in the cost of materials and labour. After negotiating, UDeCOTT agreed to pay a reduced 'Agreed Sum' but denied liability for the remainder ('the Additional Claim'). Dipcon sought 

payment of the Additional Claim in the High Court under Clause 70.1, which found that UDeCOTT was not liable to pay the Additional Claim because: the Agreed Sum was not final regarding additional costs; UDeCOTT re-assessed the Additional Claim but did 

not obtain board approval; and no binding agreement to pay the Additional Claim could exist without board approval. 

Dipcon appealed this decision in the Court of Appeal, changing their reliance on Clause 70.1 and claiming that Clause 53.4 superseded Clause 70.1. Dipcon argued that the Additional Claim was valid under the price adjustment clause (Clause 70.1) due to 

inflation and cost increases and that the parties were bound by price adjustment mechanisms outlined in Part II of the contract, the 'Conditions of Particular Application' ('PC'). Dipcon also argued that UDeCOTT’s reassessment and internal communications 

formed a binding agreement to pay, even without board approval. Dipcon relied on Clause 53.4 as a fallback, asserting the Engineer’s assessment and UDeCOTT’s conduct had validated the claim despite procedural gaps. Dipcon further invoked estoppel or 

legitimate expectation, contending that UDeCOTT’s actions reasonably led Dipcon to expect payment, making denial based on internal processes unfair.

The Court of Appeal rejected Dipcon, finding that the High Court Judge was correct: board approval was a consistent and necessary condition for payment; the reassessment did not amount to a binding agreement; and Clause 53.4 still required formal 

verification, which had not been completed. Dipcon appealed to the Privy Council, maintaining that Clause 70.1 still applied, though it acknowledged that the PC lacked the mechanism to determine price adjustment. Dipcon accepted their non-compliance 

with Clauses 53.1 and 53.2, but explicitly relied solely on Clause 53.4 to validate the claim, arguing that board approval was not required to create a binding agreement and that Clause 53.4 allowed the Engineer to assess the claim even if earlier steps were 

missed. Dipcon emphasized that the claim was settled after project completion, suggesting that procedural clauses were less applicable.

The Privy Council rejected Dipcon's reliance on Clause 53.4, stating that it failed without valid verification by UDeCoTT Board, which had not been obtained. The Privy Council found there was no binding agreement or estoppel, as Dipcon itself had 

acknowledged the need for board approval, and therefore dismissed the appeal.

Link
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2025

Bank of Tanzania vs 

Galilea Company Limited 

(Commercial Case No. 

000030499 of 2024) 

[2025] TZHCComD 137 

(20 June 2025)

High Court of 

Tanzania, 

Commercial 

Division

Not specified Not specified

This was a challenge to an arbitral award in the Tanzania High Court, centring on a contract for the installation of a fire suppression system. Galilea Company Ltd, the Contractor, sought adjudication in the Tanzania Institute of Arbitrators for EOT, site-

handover, and payment, which was decided in favour of Galilea. The Bank of Tanzania (the Employer) was dissatisfied with the adjudication decision and sought arbitration, the outcome of which was also in favour of Galilea. In the current proceedings, the 

Bank challenged the arbitral award on grounds that the award lacked substantive jurisdiction and contained serious irregularities in law. 

The Bank challenged the award on 6 grounds alleging as follows: 

(1) Procedural irregularity: the Arbitrator failed to provide records which were required under law; 

(2) Lack of jurisdiction: the Arbitrator determined the dispute based on the principles governing a FIDIC contract, which the parties had not agreed to be bound by;

(3) Breach of public policy due to procedural irregularity: Galilea did not provide a witness statement to support their case, which was a procedural irregularity: awarding damages in favour of Galilea in the face of a lack of evidence was contrary to public 

policy; 

(4) Exceeded scope: the Arbitrator treated the arbitration like an appeal instead of deciding based on the parties' evidence by confirming the adjudicator's decision: this constituted acting outside the terms of reference;

(5) Bias: the Arbitrator unfairly decided in favour of Galilea and against the Bank in matters that were patently in breach of the contract; 

(6) Breach of public policy: the Arbitrator acted against public policy by ignoring Galilea's breach of contract, which was governed by Tanzanian law.

The court set aside the award, finding in favour of the Bank on 2 grounds (Grounds 1 and 3) and dismissing the remaining 4 grounds (Grounds 2, 4, 5, and 6):

(1) Procedural irregularities confirmed: the missing records violated the law, constituting serious irregularities;

(2) Jurisdiction confirmed: the Arbitrator's reference to the FIDIC contract was purely interpretative, and was not used to determine the substantive matters in contention, therefore the Arbitrator did not exceed their jurisdiction;

(3) Breach of public policy due to procedural irregularity: Galilea failed to submit a witness statement or evidence to support their pleadings, and the Arbitrator's sole reliance on Galilea's pleadings amounted to misconduct, a 'serious irregularity', and was 

'procedurally flawed and unjust';

(4) Scope was not exceeded: the Arbitrator did not confirm, vary, comment on or say anything in respect of the adjudicator’s decision, meaning the Bank's claim that the Arbitrator exceeded their scope was unfounded;

(5) Bias unproven: the Arbitrator was not required to balance the interests of both parties in his decision, and as his decision was based on merit, the claim that the Arbitrator was biased was unfounded; and

(6) Public policy misconstrued: the Bank had 'misconceived' Tanzanian law when challenging on this ground as there was no instance of fraud or illegal practice.

Link

2025

Uganda Association of 

Consulting Engineers 

Limited v Prime Minister 

of the Republic of 

Uganda and Others 

(Miscellaneous Cause No. 

182 of 2024) [2025] 

UGHCCD 70 (13 June 

2025)

High Court of 

Uganda at Kampala
General Not specified

This was an application for judicial review of the Public Procurement and Disposal of Public Assets ('PPDA') Guidelines, which were published by the government in 2024. The Guidelines required consulting engineers on government projects to provide 

performance guarantees and professional liability insurance. 

The Uganda Association of Consulting Engineers sought a declaration that these Guidelines were 'illegal, irrational, in bad faith, unreasonable and in breach of the rules of natural justice' and an order quashing the specific directive requiring engineers to 

provide performance guarantees. The Association argued that these Guidelines were contrary to FIDIC guidelines and the PPDA Act, and were an act of bad faith, as the PPDA Authority did not give the Association an opportunity to be heard.

The PPDA authority counterargued that the application should be rejected as: the PPDA Act did not mandate taking opinions when undertaking any of its functions; FIDIC guidelines were not binding but persuasive only; it had a mandate to issue the 

Guidelines; and that the application lacked merit and was defective. 

The court found that: FIDIC guidelines were not binding but persuasive only; the Guidelines were in line with the PPDA Act; the requirement for Performance Guarantees were reasonable and not irrational; and finally, the Guidelines were advisory and non-

binding and therefore not suitable for judicial review. Additionally, the court noted that FIDIC had set professional liability insurance and Performance Guarantees as a globally accepted standard for security, so the Association's arguments lacked merit. The 

application was dismissed. 

Link

2025
Decision no. 3345/2025, 

12 June 2025

High Court of 

Cassation and 

Justice, 

Administrative and 

Fiscal Litigation 

Section, Romania

1999 Yellow 20.1

This is a judgment of the High Court of Cassation and Justice (the 'Court') in Romania. The underlying contract concerned the design and execution of the ‘Suspension Bridge over the Danube in the Brăila area’, based on the FIDIC 1999 Yellow Book in 

Romanian.

Company A (the Contractor) brought claims against COMPANIA NAȚIONALĂ DE ADMINISTRARE A INFRASTRUCTURII RUTIERE S.A. (CNAIR) (the Employer) seeking payment for additional costs relating to demobilisation and remobilisation of a specialised sub-

contractor. The court of first instance dismissed the claims as unfounded, which Company A appealed in the Court of Appeal. The Court of Appeal also dismissed the appeal as unfounded. Company A then appealed to the Court, arguing that the lower courts 

had failed to properly reason their decisions, including failing to address key issues such as the interpretation of Sub-Clause 20.1, the alleged effects of prior judgments (res judicata), the impact of multiple Starting Orders, and CNAIR's responsibilities relating 

to utility relocations and interference (notably a 220 kV overhead line). Company A also contended that recent legislative amendments permitted a further appeal. 

CNAIR challenged the admissibility of the appeal, arguing that decisions in such administrative procurement disputes are final after appeal.

The Court considered the procedural framework governing disputes arising from public procurement contracts, relying on local statute and case law. It examined whether decisions of the Court of Appeal in such disputes could be further challenged by 

appeal. It held that the applicable legal regime provides only a two-tier system (first instance and appeal), and that no express provision allows a further level of jurisdiction. The Court emphasised principles of legality, procedural order, and the need for 

expediency in public procurement disputes. Accordingly, the Court upheld the exception of inadmissibility and dismissed Company A’s appeal as inadmissible, confirming that the Court of Appeal’s decision was final.

Link

2025 II CSKP 357/25
Supreme Court of 

Poland
1999 Red

16, 16.4, 17, 

17.6

This is a judgment of the Supreme Court in Poland, relating to a contract for construction works procured via public procurement. M. S.A. and its consortium partners (together, the 'Contractor') obtained an arbitration award against the Municipality of W. 

(the Employer) concerning payment for works, including claims for management costs and lost profit following withdrawal from the contract. The Employer appealed and sought to set aside the Award, arguing that the Tribunal exceeded the claim, wrongly 

assessed evidence and burden of proof, and improperly awarded damages. The Court of Appeal held that the Tribunal’s ‘reclassification’ of claim components did not violate public policy, but found a breach of pacta sunt servanda in relation to lost profit. It 

reasoned that the parties’ deletion of Sub-Clause 16.4(c) (which would allow recovery of lost profit upon termination) and the operation of Sub-Clause 17.6 (limitation of liability) excluded such recovery, and that the Tribunal had erred by relying instead on 

statutory provisions after withdrawal. The Court of Appeal found partially in favour of the Employer, setting aside the part of the Award relating to lost profit.

The Contractor objected and challenged the Court of Appeal's decision in the Supreme Court. The Supreme Court considered the scope of review under the public policy ground for setting aside arbitral awards. It held that the scope of review was limited 

and did not permit re-examination of the merits or evidence. The Supreme Court rejected the Employer’s arguments, finding that even if the Tribunal awarded amounts beyond internal allocations of claim items, the overall Award corresponded to payment 

for works actually performed and did not violate fundamental principles. It emphasised that irregularities or errors do not suffice unless the Award itself is incompatible with public policy.

The Supreme Court upheld the Contractor’s appeal. It found that the Court of Appeal had improperly treated its disagreement with the Tribunal’s contractual interpretation as a breach of pacta sunt servanda . A mere different interpretation of the contract, 

including treatment of Sub-Clause 16.4(c) and Sub-Clause 17.6, did not amount to a public policy violation. The Court of Appeal had effectively conducted a merits review exceeding the permissible scope. The Supreme Court dismissed the Employer’s 

cassation appeal and set aside the partial annulment, remitting the case, confirming the narrow scope of public policy review in challenges to FIDIC-based arbitration awards.

Link
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https://tanzlii.org/akn/tz/judgment/tzhccomd/2025/137/eng@2025-06-20
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2025

JSC Power Machines v. 

Vietnam Oil and Gas 

Group and PetroVietnam 

Technical Service 

Corporation, SIAC Case 

No. ARB274/19/AB, 

Decisions of the Moscow 

Commercial Court А40-

20468/2024 - 5 June 

2025, 16 June 2025, and 

8 September 2025

Arbitration Court of 

Moscow, Russia
1999 Silver Not specified

This entry consists of 3 judgments in the Arbitration Court of Moscow relating to a dispute over enforcement of a prior SIAC Arbitral Award related to a Russo-Vietnamese joint venture in the oil and gas sector, discussed elsewhere in this table. The 

summaries of these 3 decisions have been summarised in 1 entry for the sake of brevity. The language of these cases are Russian. Power Machines, a Russian company, and PetroVietnam Technical Service Corporation (PTSC), a Vietnamese company, 

together made up a Consortium of Contractors and entered into a contract with Vietnam Oil & Gas Group (PVN, aka the Employer) in 2014 for the construction of a power plant in Vietnam (the Project), which commenced in 2015. The imposition of US 

sanctions on Russian companies in 2014, which included Power Machines, led to Power Machines' subcontractors being affected and suspending their work on the Project in 2018. This ultimately led to a dispute over termination and related costs and 

damages (discussed elsewhere in this table), which was decided in an arbitral award. This led to a protracted court battle in both the Moscow and Singapore High Courts regarding the enforcement and legitimacy of the awards. 

Case 1: 05 June 2025

Power Machines sought recognition and enforcement of SIAC Award No. 144 (dated 30 November 2023, amended 11 January 2024) in Russia and challenged a ruling refusing to involve third parties in the enforcement proceedings. PVN argued that the 

refusal could be appealed to the appellate court; Power Machines countered that such rulings are only subject to cassation review under Article 240(5) of the Arbitration Procedure Code. The court examined procedural rules and local law, emphasizing that 

appeals against writ issuance rulings should bypass appellate review and go directly to cassation. The court dismissed the cassation appeal and upheld the appellate ruling, confirming that the refusal to involve third parties cannot be appealed in the 

appellate procedure.

Case 2: 16 June 2025

PVN applied to clarify the court’s 5 June 2025 decision, claiming ambiguity regarding why the court rejected arguments about involving third parties and the appealability of such refusals. PVN argued that the reasoning lacked detail; Power Machines 

opposed, citing local law which allows clarification only without altering content. The court reviewed constitutional and Supreme Court precedents, stressing that clarification cannot change reasoning or add new explanations. The court denied the 

application for clarification, finding the prior decision clear and unambiguous.

Case 3: 08 September 2025

PVN challenged the 16 June 2025 ruling that denied clarification of the 5 June 2025 cassation decision. PVN argued that the decision lacked clarity on why courts rejected arguments about involving third parties. Power Machines opposed, asserting the 

decision was clear. The court analysed local law, noting that clarification applies only when ambiguity impedes execution, which was absent. The court emphasized that disagreement with reasoning does not justify clarification or annulment. The court 

upheld the 16 June 2025 ruling and dismissed the complaint, confirming no grounds for clarification or reversal.

Link*

2025

Decree No. 09AP-

19788/2025 Moscow 

Case No. A40-208566/24, 

22 May 2025

Ninth Arbitration 

Appellate Court of 

Appeal of Russia

Not specified 4.1, 6.3

This was an appeal of a court of first instance's refusal to grant penalties for late payment of an arbitral award, centring on a contract for the development and operation of a highway in Russia. The court of first instance's decision is discussed elsewhere in 

this table. The language of this case is Russian. 

The court of first instance dismissed the Contractor’s claim for late payment (by four years from the due date) due to expiry of the three-year statutory limitation period. The Contractor was not able to rebut the argument on statutory limitation in the court 

of first instance, and so appealed to the Ninth Arbitration Court of Appeal. 

The Court of Appeal found that each day of delay constituted a separate obligation, with its own three-year limitation period. Therefore, the limitation period for the recovery of penalty for delayed payment for the first year had expired, but the remaining 3 

years were still within the limitation period and should be payable. The court also found that Clause 6.3 of the Contract capped liability at 1% of the contract value, so the calculated penalty was reduced from 99m rubles to 6.9m rubles. The Court of Appeal 

overturned the court of first instance's decision and ordered the Employer to pay the reduced penalty fee. 

Link

2025
Decision no. 865/2025, 

20 May 2025

High Court of 

Cassation and 

Justice, 2nd Civil 

Section, Romania

Incorporated 

into National 

Legislation

20, 20.6

This is a judgment of the High Court of Cassation and Justice (Romania). The underlying contract concerned the design and execution of the Sebeş–Turda Motorway, based on standard FIDIC form adopted by national legislation (in Romanian).

The parties engaged in arbitration, with the Partial Award issued confirming jurisdiction of the International Court of Arbitration of the International Chamber of Commerce ('ICC'). Compania Națională de Administrare a Infrastructurii Rutiere S.A. ('CNAIR') 

(the Employer) sought annulment of the Partial Award, arguing that the arbitration clause instead designated the Court of International Commercial Arbitration attached to the Romanian Chamber of Commerce ('CCIR'), relying on wording in the tender 

annex. CNAIR also argued that certain claims relating to ascertaining documents were not arbitrable under public procurement law. CNAIR contended that the annex wording ‘Court of International Commercial Arbitration’ should prevail over Sub-Clause 

20.6, and that mandatory local law required disputes to be heard by the CCIR. 

Asocierea A.-B. S.R.L. (the Contractor) opposed, arguing that the clause must be read as a whole, and that the express reference to ICC Arbitration Rules clearly indicated ICC arbitration.

The High Court focused on interpretation of the arbitration agreement, including Sub-Clause 20.6. It held that, although the clause contained inconsistent wording, the decisive element was the express reference to the ICC Arbitration Rules, which can only 

be administered by the ICC Court. The generic wording in the annex did not clearly identify the CCIR and could not override this. The Court also applied contra proferentem against CNAIR, as the drafter of the clause. On arbitrability, the Court held that 

disputes which looked at documents issued during contract performance fell within disputes relating to execution and could be referred to arbitration. It rejected CNAIR’s arguments based on mandatory law and public procurement principles. It also 

confirmed that arbitral tribunals may determine their own jurisdiction and are not bound by parallel decisions on jurisdiction. 

The High Court dismissed CNAIR’s appeal and upheld the partial Award, confirming ICC jurisdiction and the arbitrability of the claims.

Link

2025

IRCON International Ltd.; 

Mitsui & Co.; Ltd. and 

Tata Projects Ltd. v. 

Dedicated Freight 

Corridor Corporation of 

India (I); Judgment of the 

Singapore International 

Commercial Court [2025] 

SGHC(I) 15 - 5 May 2025

High Court of 

Singapore 

(International 

Commercial 

Division)

1999 Yellow

13, 13.7, 

13.8, 14, 

14.8, 20, 

20.1, 20.6

This is a judgment in the Singapore International Commercial Court. The case concerns an application to set aside an ICC arbitral award seated in Singapore arising from a Yellow Book Contract (the CTP-11 Contract) for works on India’s Dedicated Freight 

Corridor project. 

This case ran parallel to IRCON International Ltd., Mitsui & Co., Ltd. and Tata Projects Ltd. v. Dedicated Freight Corridor Corporation of India (II), ICC Case No. 26733/HTG , which is discussed elsewhere in this table and addresses the same arbitral award. The 

Singapore-seated arbitration ran simultaneously alongside two Indian arbitrations (CP-301 and CP-302) concerning similar wage rate notifications. Judge C presided over all three. After publication of the award, it became evident that the tribunal had used 

the CP-301 award as a template, drawing heavily on insights from the parallel proceedings when drafting the Singapore award.

In this case, the Dedicated Freight Corridor Corporation of India (DFCCI), the Employer, argued that the arbitral award should be set aside because the majority of the tribunal had failed to apply their minds to the evidence and arguments, instead copying 

extensively from prior related awards, amounting to apparent bias and breach of natural justice. Grounds invoked included: (1) breach of natural justice (s 24(b) IAA; Art 34(2)(a)(ii) Model Law); (2) inability to present its case; (3) adoption of a procedure not 

in accordance with the parties’ agreement; and (4) conflict with Singapore public policy.

Ircon, Mitsui, and Tata (together, the Contractors) counterargued that the tribunal had considered all essential issues and that the DFCCI was attempting an impermissible appeal on the merits. The Contractors also argued preclusion/waiver because the 

DFCCI had not challenged the tribunal earlier.

The Court examined whether the tribunal’s reasoning showed prejudgment. It found extensive reproduction of reasoning and authorities from prior awards, reliance on incorrect contractual provisions, and decisions on interest and costs under Indian law 

despite the Singapore seat. These demonstrated that the majority approached the issues with a closed mind, infringing the rules of natural justice and the fair hearing principle. The court held that this breach was not merely technical and prejudiced the 

claimant’s rights. Other grounds were unnecessary to decide, though briefly considered. The award was set aside on the first for breach of natural justice by apparent bias and failure to give a fair hearing.

Link*
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https://jusmundi.com/en/document/decision/en-jsc-power-machines-v-vietnam-oil-and-gas-group-and-petrovietnam-technical-service-corporation-decision-of-the-moscow-commercial-court-a40-20468-2024-thursday-5th-june-2025#decision_83934
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2025
Case No. 910/3022/24, 

21 April 2025

Supreme Court of 

Ukraine

Red (Year not 

specified)
19, 19.6

This is a procedural ruling of the Supreme Court of Ukraine (Commercial Cassation Court). The underlying contract was for road construction works financed by the European Bank for Reconstruction and Development ('EBRD') and the European Investment 

Bank ('EIB'). The original case was in Ukrainian. 

Onur Taahhut Tasimacilik Insaat Ticaret ve Sanayi A.S. (the Contractor) ('Onur') appealed against an appellate judgment (discussed elsewhere in this table) that had overturned a first instance award in its favour and dismissed its claim for payment under a 

Final Payment Certificate on the basis that Onur had failed to prove its entitlement with sufficient admissible evidence. 

Onur argued that the Court of Appeal had wrongly prioritised domestic accounting and evidential requirements over the FIDIC contractual mechanisms governing valuation and payment following termination. It maintained that entitlement following 

termination under Clause 19.6 should be established through the Engineer's valuation and Final Payment Certificate rather than through domestic forms of primary accounting evidence. It also contended that the appellate court had improperly relied on 

budget legislation, failed to give effect to the international financing and contractual framework, departed from Supreme Court authority that lack of budget funding does not excuse contractual obligations, and wrongly permitted the participation of the 

Kyiv City Prosecutor's Office.

The Supreme Court did not determine any substantive issues. It held only that the appeal raised arguable grounds for cassation review, including alleged inconsistency with existing Supreme Court authority and issues on which no prior Supreme Court 

guidance existed.

The Court opened cassation proceedings, requested the case file, set a timetable for submissions, and listed the appeal for hearing. It made no findings on the merits of the dispute.

Link

2025

IRCON International Ltd., 

Mitsui & Co., Ltd. and 

Tata Projects Ltd. v. 

Dedicated Freight 

Corridor Corporation of 

India (II), ICC Case No. 

26733/HTG, Judgment of 

the Court of Appeal of 

Singapore [2025] SGCA(I) 

2 - 8 Apr 2025

Singapore Court of 

Appeal
1999 Yellow

13, 13.7, 

13.8, 20, 

20.1, 20.6

This is an appeal against a previous decision to set aside an arbitral award, discussed elsewhere in this table: DJP, DJQ and DJR v. DJO , ICC Case No. 26733/HTG, [2024] SGHC(I) 24, 15 August 2024.

The original dispute arose from a contract related to India's Dedicated Freight Corridors. IRCON International Ltd., Mitsui & Co., Ltd. and Tata Projects Ltd, referred to in the arbitration and court case as DJP, DJQ, and DJR (together, the Contractor 

Consortium) claimed additional payment due to an increase in minimum wages. The tribunal ruled in favour of the Contractor Consortium, finding the wage increase constituted a change in legislation warranting additional payment. The Dedicated Freight 

Corridor Corporation of India, referred to in the arbitration and court case as DJO (the Employer) appealed, arguing that the tribunal's decision was biased and breached natural justice by copying substantial portions from related arbitration awards. The 

court set aside the arbitration award due to breaches of natural justice, including extensive copying from parallel proceedings and failure to properly consider unique issues specific to the case. Out of the 451 paragraphs in the Award, it was undisputed that 

at least 212 paragraphs were copied and pasted from the Parallel Awards.

In this appeal, the Contractor Consortium argued that the award should not have been set aside, as the Tribunal's reference to the Parallel Awards had no material impact on the outcome of the Arbitration, and that procedural fairness was therefore not 

compromised in any meaningful way.

The Court of Appeal found that the tribunal's extensive copying from related awards without proper consideration of the specific case did in fact constitute a breach of natural justice on the following grounds:

1.  The tribunal relied heavily on submissions and authorities from the earlier arbitrations, which were not part of the current arbitration's submissions.

2.  By copying and pasting from the CP-301 award, the tribunal failed to address the unique issues and specific facts of the current arbitration.

3.  The tribunal's approach deprived the parties of their right to a fair, independent, and impartial award.

4.  The tribunal applied provisions and reasoning from the CP-301 contract that were not relevant to the current arbitration's contract.

5.  The tribunal used the wrong lex arbitri for assessing interest and costs.

The Court of Appeal found that these actions collectively undermined the integrity of the arbitration process and the parties' right to a fair hearing. The Court of Appeal set aside the award in its entirety due to the compromised integrity of the arbitration 

process.

Link*

2025

Architeriors Interior 

Design (L.L.C) v Emirates 

National Investment Co 

(L.L.C), DIFC, TCD 

001/2024, 3 April 2025

Court of First 

Instance of Dubai 

International 

Financial Centre 

Courts (DIFC)

1999 Red 3.5, 20.1

This is an interlocutory order in the Court of First Instance of the DIFC, relating to a dispute over delays, defects, and upgraded specifications relating to a high-value interior design project. 

The dispute centred on claims for EOT under Clause 20.1, defects during the Defects Liability Period (DLP), and counterclaims for rental income loss. 

The Court considered five applications addressing: document production requests from both the Claimant and Defendant; requests for expert evidence and reliance on such evidence; and examined defects, installation failures, and delays caused by 

subcontractors.

The Court ordered limited document disclosure and refused broad requests as "fishing expeditions"; granted both parties permission to rely on expert evidence, including Construction Delay, Quantum, Engineering, and Rental Valuation experts; clarified 

that parties cannot challenge expert evidence on merits at this stage; and directed the Claimant to produce full material submittals and revisions showing upgraded specifications.

Link

2025

JSC Power Machines v. 

Vietnam Oil and Gas 

Group and PetroVietnam 

Technical Service 

Corporation, SIAC Case 

No. ARB274/19/AB, 

Decision of the Ninth 

Arbitration Court of 

Appeal of Moscow, А40-

20468/24 - 2 Apr 2025 

Ninth Arbitration 

Appellate Court of 

Appeal of Russia

1999 Silver Not specified

This is a judgment in the Ninth Arbitration Court of Appeal, Russian Federation, responding to an application to change the method of enforcement of a prior SIAC Arbitral Award related to a Russo-Vietnamese joint venture in the oil and gas sector, discussed 

elsewhere in this table. The language of this case is Russian. 

Power Machines, a Russian company, and PetroVietnam Technical Service Corporation (PTSC), a Vietnamese company, together made up a Consortium of Contractors and entered into a contract with Vietnam Oil & Gas Group (PVN, aka the Employer) in 

2014 for the construction of a power plant in Vietnam (the Project), which commenced in 2015. The imposition of US sanctions on Russian companies in 2014, which included Power Machines, led to Power Machines' subcontractors being affected and 

suspending their work on the Project in 2018. This ultimately led to a dispute over termination and related costs and damages (discussed elsewhere in this table), which was decided in an arbitral award. This led to a protracted court battle in both the 

Moscow and Singapore High Courts regarding the enforcement and legitimacy of the awards. 

In this judgment, the bailiff applied to change the method of enforcement of the SIAC award by foreclosing on PVN’s shares in various legal entities. On 3 March 2025, the Moscow Arbitration Court dismissed Power Machines' petition to involve Russian and 

Vietnamese government bodies and other entities as third parties. Power Machines appealed this ruling.

The appellate court considered whether such rulings could be appealed under local law, which clarified that rulings on enforcement of arbitral awards must be challenged in cassation, not appeal. The court emphasized that this procedural rule applies 

regardless of the nature of the judicial act.

The court returned the appeal as inadmissible and allowed for any challenge to be made in the Arbitration Court of the Moscow District within one month.

Link*
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https://reyestr.court.gov.ua/Review/126740249
https://jusmundi.com/en/document/decision/en-djp-djq-and-djr-v-djo-judgment-of-the-court-of-appeal-of-singapore-2025-sgca-i-2-tuesday-8th-april-2025
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2025

Chennai Metropolitan 

Water Supply & 

Sewerage Board vs Spml 

Infra Limited, OSA. No. 20 

of 2019, 21 March, 2025

High Court of Tamil 

Nadu at Madras 

(Chennai), India

Not specified
1, 8.1, 20, 

28.

This is a judgment in the Madras High Court, India, responding to an appeal challenging an arbitral award related to a contract for a permeate conveyance pipeline. The underlying contract involved civil works, including laying pipelines both underground 

and overground and installing equipment, with provision for payment in Indian Rupees and Japanese Yen.

The dispute arose from post-contractual changes in pipeline alignment, which significantly increased the length of pipeline laid underground and the depth of excavation. Spml Infra Limited, the Respondent and Contractor, lodged 16 claims, including for 

interest, while the Chennai Metropolitan Water Supply & Sewerage Board (the Chennai Board), the Appellant and Employer, counterclaimed for delay and liquidated damages.

The arbitral tribunal considered whether these changes entitled the Contractor to additional payment under Clause 1.04 and Clause 28, despite provisions like Clause 8.1 and Clause 20 requiring the contractor to inspect the site and assume risks. The 

tribunal also examined whether the works constituted “extra work” and relied on precedents under local law. The tribunal found in favour of the Contractor, and rejected the Chennai Board's claims for liquidated damages. 

The Chennai Board challenged the award, alleging the tribunal had: misinterpreted Clauses 1.04 and 28; failed to correctly consider the Contractor's assumption of risk under Clauses 8.1 and 20; exceeded its jurisdiction in granting payments beyond the 

contract; and made perverse findings unsupported by evidence. 

The Contractor opposed the appeal, arguing that the tribunal had correctly interpreted the contract clauses and acted within its jurisdiction, and emphasising that the additional works were beyond the original scope, justifying extra payment, and that the 

award was reasoned and supported by evidence.

The Court held that the arbitrators’ findings were neither arbitrary nor perverse and confirmed that additional works justified enhanced payment, and therefore Clauses 8.1 and 20 did not bar claims for additional works. The Court further found that the 

tribunal had acted within its jurisdiction and dismissed the appeal.

Link

2025
Case No. 910/3022/24, 

10 March 2025

Northern Economic 

Court of Appeal of 

Ukraine

Red (Year not 

specified)

19, 19.6, 20, 

20.6

This is an appeal judgment of the Northern Commercial Court of Appeal, Ukraine. It concerned an appeal against the Commercial Court of Kyiv judgment discussed elsewhere in this table, which had awarded Onur Taahhut Tasimacilik Insaat Ticaret ve Sanayi 

A.S. (the Contractor) ('Onur') payment following termination of the Contract, which concerned road construction works financed by the European Bank for Reconstruction and Development ('EBRD') and the European Investment Bank ('EIB'). The original case 

was in Ukrainian. 

Onur sought payment from the State Agency for Restoration and Development of Infrastructure of Ukraine (the Employer) (the 'State Agency') following termination of the Contract under Clause 19.6 due to prolonged force majeure arising from the war. As 

described in the earlier first instance judgment, the Engineer, Dohwa Engineering Co. Ltd ('Dohwa'), accepted the termination, prepared a valuation under Clause 19.6, and issued a Final Payment Certificate. The Commercial Court of Kyiv had held that the 

State Agency was obliged to pay the certified amount. 

The State Agency appealed, arguing that the dispute should have been referred to arbitration under Sub-Clause 20.6, that Onur had not established entitlement to the sums claimed, and that the Engineer's assessment was unsupported. It also contended 

that any payment obligation was subject to domestic budget requirements following the withdrawal of EBRD and EIB financing. The Kyiv City Prosecutor's Office intervened in support of the appeal.

The Court rejected the jurisdiction challenge, holding that the arbitration provisions did not permit the claim to be denied compensation and that, in any event, the dispute arose from a public procurement contract, which under local law was not subject to 

referral to arbitration.

However, the Court found that Onur had not produced sufficient evidence to substantiate the value certified by the Engineer. It held that the record lacked key project and accounting documentation needed to verify the valuation underlying the Final 

Payment Certificate and that the first instance Court had not adequately addressed the State Agency's objections.

The Court partially allowed the appeal, set aside the first instance judgment, and dismissed Onur's claim in full for lack of sufficient evidential support.

Link

2025
Case No. A40-208566/24-

80-1434, 10 March 2025

Arbitration Court of 

Moscow City, 

Russia

Not specified 4.1, 6.3

This was an application for penalties for late payment of an arbitral award, centring on a contract for the development and operation of a highway in Russia. The language of this case is Russian. 

Clause 4.1 of the contract required Management Company 'Development. Transport. Infrastructure LLC', the Contractor (here, the Appellant), to be paid by 'Road Investment Company LLC', the Employer (the Respondent), monthly or at the completion of 

specified stages. The Employer failed to pay the Contractor within the specified time frames, for which the Contractor initiated arbitration proceedings. 

The Arbitration Court of Moscow decided in favour of the Contractor, which the Employer then appealed to the Ninth Arbitration Court of Appeal. The Ninth Arbitration Court upheld the Arbitration Court's decision, and the Employer made payment roughly 

4 years after the deadline. 

The Contractor then brought proceedings in the Arbitration Court against the Employer, seeking penalties for late payment under Russian law, which was also supported by Clause 6.3 of the contract. The Employer objected on the basis that the Contractor 

had missed the statutory limitation period (3 years). The court of first instance agreed and dismissed the Contractor's claim. 

The Contractor later appealed the court of first instance's decision - see elsewhere in this table dated 22 May 2025.

Link

2025

KTDA Power Company 

Limited v Jiangxi Water & 

Hydropower Construction 

Company Ltd 

(Commercial 

Miscellaneous 

Application E615 of 2024) 

[2025] KEHC 2255 (KLR) 

(Commercial and Tax) 

(28 February 2025) 

(Ruling) - Kenya Law

High Court at 

Nairobi, Kenya
1999 Silver

2, 20, 20.1, 

20.2, 20.3, 

20.4, 20.5, 

20.6

This is a High Court application to set aside the appointment of a sole Dispute Adjudication Board (DAB) member. The contract underpinning this dispute was an EPC contract for the construction of a hydropower plant in Kenya. 

KTDA (the Employer) complained that Jiangxi (the Contractor) had unilaterally initiated the appointment of a DAB without mutual agreement, violating Clause 20.2 of the contract. In their application, KTDA challenged the appointment of the sole 

Adjudicator, claiming the process was irregular and did not follow contractual procedures. Jiangxi argued that the appointment was proper and in line with the contract, citing KTDA's failure to propose DAB members. Jiangxi's position was that in line with 

Clause 20.3 of the contract, KTDA's failure to respond to Jiangxi's Notice of Claim (following Clause 20.1's requirements) meant that Jiangxi could invoke Clause 20.3 and request the body nominated in the contract (in this case CIArb) to appoint an 

adjudicator.

The High Court found that the appointment process was irregular and did not follow the agreed contractual procedures, as the contract required both parties to agree on the appointment of the DAB members. The court also considered that there was no 

evidence of negotiations between the parties on the appointment of a DAB. The court decided that Jiangxi's unilateral action violated these procedures, and that Jiangxi's argument (that the appointment was proper because KTDA had failed to propose DAB 

members) did not justify bypassing the agreed process. 

The High Court granted the application by KTDA Power Company Limited, set aside the appointment of the Adjudicator, and directed that appointment of the DAB should follow Clause 20.2 of the Contract. KTDA and the court both considered SBI 

International Holdings AG v Kenya National Highways Authority  (Civil Case E968 of 2022) [2023] KEHC 20793 (KLR) (discussed elsewhere in this table) in this case. 

Link
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https://indiankanoon.org/doc/134949800/
https://reyestr.court.gov.ua/Review/125871690
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2025

M/S Hodi (Hotel 

Management) Company 

Limited vs M/S Jandu 

Plumber Limited (Civil 

Appeal No. 396 of 2022) 

[2025] TZCA 138 (28 

February 2025)

Court of Appeal of 

Tanzania

1999 (Colour 

not specified)
20, 20.2

This is an appeal against a High Court judgment dismissing an arbitral award and calling for re-arbitration. The High Court judgment is listed below (Jandu v Hodi). Key points of this appeal were whether the arbitrator had jurisdiction over the case, and 

whether it was correct for the High Court to set aside the award and order re-arbitration.

The underlying contract was for the rehabilitation and upgrade of wet works in a hotel. Jandu, the Contractor, had conducted preliminary work in accordance with the contract but could not proceed with the actual works without funds and drawings from 

Hodi, the Employer. According to Jandu, Hodi failed to provide funds or drawings in accordance with the contract, and as a result, Jandu terminated and sued Hodi for breach of contract. The suit was stayed pending arbitration. Jandu then initiated 

arbitration against Hodi, to which Hodi counter-claimed. The arbitrator found for Hodi, after which Jandu appealed to the court to set aside the award. The High Court found for Jandu and ordered re-arbitration. 

In its appeal, Hodi argued that the judge had made errors in dismissing the arbitral award and ordering re-arbitration, namely that Clause 20.2 of the contract mandated that if, in case of a dispute, the parties fail to reach a settlement, the matter should be 

referred to a mediator, who must provide a written opinion within 28 days. This opinion was crucial as it was binding unless disputed within 14 days, and if the dispute was referred to arbitration, the arbitrator's jurisdiction was contingent upon receiving a 

proper opinion from the mediator. The mediator had provided a report stating, "Mediation has failed," but did not include any detailed reasoning or explanation. Hodi argued that this report was deemed insufficient as it lacked the necessary elements of an 

opinion, such as views, advice, or judgment. Hodi argued that the absence of a detailed written opinion meant that the arbitrator did not have jurisdiction to proceed with the arbitration. 

The Court of Appeal considered that the arbitrator had, in fact, lacked jurisdiction, as the mediator did not provide a proper written opinion, and that the High Court judgment was correct. Therefore, the appeal was dismissed. 

Link

2025

Water and Sewerage 

Authority of Trinidad and 

Tobago v Waterworks Ltd 

(Trinidad and Tobago) 

[2025] UKPC 9 (18 

February 2025)

UK Privy Council 1999 Yellow
4, 8.1, 15.5, 

19.6

This is a Privy Council decision in relation to a dispute centring on two contracts for the design and build of water treatment plants at different locations in Trinidad and Tobago ('the main contracts'). The parties to the contracts were the Water and 

Sewerage Authority (the Employer) and Waterworks (the Contractor). At the time of tender, Waterworks had entered into preliminary agreements with MAAK, a third party supplier, to purchase equipment to carry out works for the project under the main 

contracts. 

The Employer first informed the Contractor of various delays to the completion of the designs of the project and in the commencement of the project's construction. The Employer then later terminated both main contracts for "convenience" before 

finalising the designs or beginning the works. As a result, the Contractor had to cancel the agreements with its supplier (before performance of those agrements even started), leading to cancellation charges of 30% of the quoted price. The Contractor 

attempted to invoice the Employer for the supplier's cancellation charges by requesting an Engineer's determination; in the determination, the Engineer rejected payment of these charges. 

The Contractor brought proceedings against the Employer in the High Court for sums including the cancellation charges. The High Court found in favour of the Contractor on the grounds that they were costs reasonably incurred in the expectation of 

completing the works. The Employer appealed to the Court of Appeal of Trinidad and Tobago, which overturned the High Court decision on four grounds: firstly, it was premature and therefore unreasonable for the Contractor to commit to liabilities for 

cancellation charges at such an early stage, before final designs were approved; secondly, it was not reasonable for the Contractor to agree to a cancellation charge of 30% of the quoted price; thirdly, the supplier agreements were not for the actual supply 

of equipment; and finally, the preliminary designs were not sufficiently detailed to identify the equipment needed for construction, and therefore entering into equipment purchases was premature. The Contractor appealed the Court of Appeal's decision on 

grounds that they had in fact acted reasonably in entering into the supplier agreements, particularly considering the initially brief period of time allocated for contract performance. 

The Privy Council unanimously upheld the Court of Appeal's decision, ruling that the cancellation charges did not fall within the scope of reasonable costs under the FIDIC contract, and further, that the Contractor's decision to enter into a 'bad bargain' was 

not justification for the Employer to bear the charges. The Privy Council also noted (a) the absence of evidence explaining why the Contractor entered into the supplier agreements, (b) why it was thought to be in the Contractor's interests at the time, and (c) 

the failure of the High Court judge to consider the reasonableness of agreeing to 30% cancellation charges.

Link

2025

Kwale International Sugar 

Company Limited v Epco 

Builders Limited & 2 

others (Civil Appeal 

208 of 2020) 

[2025] KECA 227 (KLR) 

(7 February 2025) 

(Judgment) 

Court of Appeal at 

Nairobi, Kenya
Not specified

2.5, 14, 14.8, 

20

This is an appeal of a High Court ruling in relation to an underlying contract for the construction of a sugar factory.

Epco (the Contractor) sought payment for works completed. Kwale (the Employer) acknowledged that they owed Epco outstanding fees, but did not agree on the amount owed and did not pay the full amount sought by Epco. Epco entered a creditor's 

petition due to lack of payment, thereby initiating insolvency proceedings on behalf of Kwale. Kwale filed an application challenging the validity of the insolvency proceedings and seeking the orders that Epco's creditor's petition  be set aside and  a 

declaration that the insolvency petition was null and void and should be struck out, on grounds that: the parties' original contract required dispute resolution through mutual consultation and arbitration; mutual consultation had failed; arbitration had not 

yet been concluded; and Epco had issued a premature statutory demand, leading to malicious insolvency proceedings intended to harm the appellant's business. However, Epco opposed the application and filed an objection on grounds of: the process of 

assessment, evaluation, and certification of works under the contract; Kwale's payment delays; other creditors' support of the petition; and that Kwale's application had misapplied the Insolvency Regulations. The High Court rejected Kwale's application to 

halt the insolvency proceedings, and thus Kwale appealed.

In their appeal, Kwale argued that the judge had erred on several grounds, namely (a) in deciding that the High Court had jurisdiction when the arbitration clause had not been exhausted and (b) in not considering the insolvency petition to be premature, as 

the arbitrator had not yet determined the Employer's indebtedness or existence of such debt. Kwale also argued that: the alleged debt was disputed; that Epco's claim for IPCs was invalid; and that according to the contract, the engineer was required to 

verify works before any payment could be made.

Epco argued that the invoices were not and had never been disputed and that the circumstances for the court to interfere with the previous court's decision did not arise as there was no bona fide dispute regarding debt. Epco asserted that: the debt 

definitely existed, as proven by the certified IPCs; unless an IPC was disputed, payment could not be resisted; and Kwale had made part payments in the past, which served as sufficient acknowledgement of the debt.

The Court of Appeal decided that the High Court's rejection of Kwale's application was correct. The appeal failed and was dismissed on the grounds that: (a) the High Court had jurisdiction to entertain Epco's creditor's petition despite the arbitration clause in 

the contract; (b) the existence of the debt was not disputed as Kwale had admitted owing the debt but disputed the amount; and (c) the appeal was incorrectly drafted from provisions applicable to personal bankruptcy, not corporate liquidation. The Court 

of Appeal directed that the creditor's petition proceed for hearing before a different judge and should be heard on its merits. However, the Court of Appeal did acknowledge the High Court judge had erred in attempting to draw conclusions on issues which 

had yet to be tried or had not been considered: for example, on whether there was a dispute as to the existence of the debt, which Kwale had already admitted. 

Link
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2025

M/S.Chennai Metro Rail 

vs Transtonnelstroy 

Limited on 31 January, 

2025

High Court at 

Madras, Tamil  

Nadu, India

Yellow (Year 

not specified)

3.5, 8.3, 

13.1, 13.16, 

20.1 

This is an application to set aside two arbitration awards. The dispute in the arbitration awards centred on contractor claims for additional costs due to changes in minimum wages, relating to a contract for the design and construction of underground 

stations and tunnels in Chennai (also known as Madras).

Chennai Metro Rail (the Employer) applied to set aside the awards on grounds that the Tribunal's interpretation of the contract was patently illegal and contrary to public policy. Additionally, they argued that Transtonnelstroy (the Contractor) did not 

properly notify them within the required timeframe for claiming additional costs due to changes in minimum wages.

The court concluded that the Tribunal's award was patently illegal and contrary to public policy on the following grounds:

- the Tribunal had misread and misapplied the relevant contract clauses (13.16.2 to 13.16.5), particularly failing to harmonize them with the modifications introduced by government regulations. 

- the Tribunal's interpretation allowed for additional costs due to changes in law, despite the contract explicitly preventing such claims if the price variation formula (CPA 32) was already adopted, except for specific exceptions (e.g. customs duties and excise 

duties). 

- the Tribunal also ignored essential terms of the contract, leading to an interpretation that effectively rewrote the contract, which was not permissible. 

- Transtonnelstroy did not adequately plead or prove that the change in law (minimum wage increase) impacted their performance, which was a necessary condition for claiming additional costs under the contract.

The court also considered that the amendment to minimum wages was introduced on 18 June 2014, with effect from 16 July 2014. Transtonnelstroy was required to notify the Employer within 28 days of this change. Transtonnelstroy notified the Employer 

on 19 September 2014, which was beyond the 28-day period stipulated in the contract. Clause 20.1 of the contract required timely notification for any additional payment claims. Failure to comply with this clause meant that Transtonnelstroy was not 

entitled to the additional payment. These factors led the court to conclude that Transtonnelstroy's claim for additional costs was invalid due to the late notification.

The court therefore found in favour of the Employer and set aside the awards.

Link

2025
Decision no. 252/2025, 

23 January 2025

High Court of 

Cassation and 

Justice, 

Administrative and 

Fiscal Litigation 

Section, Romania

Incorporated 

into National 

Legislation

8, 8.8, 8.9, 

20, 20.1, 

20.4

This is a judgment of the High Court of Cassation and Justice (Romania). The underlying contract concerned road infrastructure works, based on standard FIDIC form adopted by national legislation (in Romanian).

Compania Națională de Administrare a Infrastructurii Rutiere S.A. ('CNAIR') (the Employer) sought annulment of an ICC Final Arbitral Award decided in favour of Company A (the Contractor). The Award granted Company A various claims arising from 

suspensions of works, costs, and other adjustments. The Tribunal also addressed the effect of Dispute Adjudication Board ('DAB') decisions under Sub-Clause 20.4, finding some decisions final and binding, and others binding but not final following Notices Of 

Dissatisfaction ('NODs'). 

CNAIR argued that the Tribunal had improperly conducted a ‘trial in equity’ without authorisation and failed to apply the contract, in particular Sub-Clauses 8.8 and 8.9 (relating to suspension of the Works) and Sub-Clauses 20.1 and 20.4 (relating to claims 

and dispute procedure). It contended that Company A had not complied with notice requirements and should have been precluded from recovery. CNAIR also argued that the Award violated mandatory public procurement rules by permitting financial 

adjustments exceeding a 10% contractual limit and effectively modifying the contract without a new procurement procedure. 

Company A opposed, arguing that the Tribunal had correctly applied the contract and evidence, and that CNAIR's appeal impermissibly challenged the merits of the Award.

The High Court, relying on local law, emphasised that annulment proceedings do not permit a re-examination of the merits. It held that CNAIR’s arguments concerned the Tribunal’s interpretation of contractual clauses and assessment of evidence, which are 

not valid grounds for annulment. The Court found that the Tribunal did not conduct a ‘trial in equity’, but based its decision on the contract and applicable law, including Sub-Clauses 8.8, 8.9, 20.1 and 20.4, and correctly addressed the DAB mechanism. On 

the public procurement arguments, the Court held that the changes resulted from extensions of time caused by budgetary suspensions and were not substantial amendments requiring a new procurement procedure. It also confirmed that Court of First 

Instance had properly reasoned its decision. The High Court dismissed CNAIR’s appeal as unfounded and upheld the Award.

Link

2025

Cardno Middle East 

Limited v. Central Bank of 

Iraq, No 2/2025, Decision 

of 21 January 2025, Final 

Award ICC Case No. 

26290/AYZ/ELU 

Court of Appeal of 

Paris, France

2006 White 

4th ed
Not specified

This judgment, originally issued in French, arose from a consultancy agreement under which Cardno ME Limited (the Consultant) ('CME') provided project management services for the construction of the Central Bank of Iraq’s (the Employer) ('CBI') new 

headquarters in Baghdad.

In the original dispute, CBI ceased paying invoices in 2020, leaving approximately US$5.8 million outstanding. Following non-payment and the detention of two CME employees during negotiations, CME suspended services and commenced ICC arbitration 

seated in Paris. In its February 2023 Award (discussed elsewhere in this table), the Tribunal found that CBI had breached the contract by failing to pay certified invoices and wrongfully calling the performance bond. CME was awarded the unpaid sums, 

damages, bond-related costs, and release of the guarantee. CBI subsequently commenced annulment proceedings in March 2023, while the Award was also recognised and enforced in separate proceedings before the Paris Court of Appeal in September 

2024 (also discussed elsewhere in this table).

In these proceedings, CBI sought annulment of the Award, alleging that CME had procured and performed the contract fraudulently, including through misrepresentations regarding its experience, false invoicing, and misuse of project funds. It further 

argued that the Tribunal had breached the principles of due process and equality of arms by refusing to reopen proceedings to consider late fraud allegations, had exceeded its mandate, and that the sole arbitrator lacked impartiality.

CME contended that CBI had knowingly declined to participate in the arbitration for approximately 18 months despite receiving procedural communications. It argued that the allegations relied on facts long known to CBI and were raised only after the close 

of proceedings.

The Court held that the alleged fraud concerned the parties' private contractual relationship rather than international public policy. It found that CBI had been aware of the relevant matters during the arbitration but chose not to raise them in time, thereby 

waiving its objections. The Court further found that the Tribunal had afforded CBI a reasonable opportunity to participate, had properly refused to reopen proceedings, had complied with its mandate, and that there was no objective basis to question the 

arbitrator’s impartiality. The application to set aside the Award was dismissed.

Link
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2025

Minaco (Pty) Ltd v. 

Laxmanbhai & Co, 

Judgment of the 

Supreme Court of 

Mauritius 2025 SCJ 21 - 

17 Jan 2025

Supreme Court of 

Mauritius
1999 Red

1, 1.5, 20, 

20.4, 20.5, 

20.6, 20.7 

This is a judgment of the Supreme Court of Mauritius responding to an application to set aside an arbitral award and its correction, neither of which are publicly available. The underlying dispute arose from a subcontract agreement for construction works 

(including cladding, paving, and flooring works) on a project for the construction of the Chancery & Staff Residences for the High Commission of India in Mauritius. 

Laxmanbhai, the Contractor, argued that the arbitral award should be set aside because (i) the Arbitrator had decided issues beyond its scope of submission to arbitration, and (ii) breaches of natural justice occurred. Laxmanbhai also contended that Minaco, 

the sub-contractor, had failed to comply with mandatory pre-arbitration steps under Sub-Clauses 20.4–20.6 and that the Arbitrator had improperly introduced arguments not advanced by either party. Laxmanbhai also challenged a mandatory order 

regarding the delivery of remaining materials as exceeding jurisdiction.

Minaco countered that: the Arbitrator had acted within his mandate; the ruling on admissibility constituted a partial award; and Laxmanbhai should have challenged it within three months in line with local law, and therefore was out of time. Minaco 

maintained there was no common ground on the interpretation of “Engineer” between the parties and that the Arbitrator’s reasoning had preserved fairness and contractual intent.

The Court examined whether the Arbitrator’s ruling on admissibility was a partial award, whether natural justice was breached, and whether the Arbitrator exceeded jurisdiction in ordering delivery of remaining materials. It held that the ruling was a partial 

award, that Laxmanbhai had full opportunity to address issues, and that the mandatory order was linked to damages and therefore fell within the Arbitrator’s discretion under the Terms of Reference. The Court emphasized the high threshold for setting 

aside awards and the principle of finality under local law.

The Supreme Court dismissed Laxmanbhai’s application and upheld the arbitral award and its correction, finding no breach of natural justice or excess of jurisdiction. The application was set aside with costs.

Link*

2025
Case No. 160/12588/21, 

09 January 2025

District Court of 

Dnipropetrovsk, 

Ukraine

1999 Yellow Not specified

This is a judgment of the Dnipropetrovsk District Administrative Court in Ukraine. The underlying contracts concerned the Dnipro Metro extension project and were based on the FIDIC Yellow Book 1999, including a construction contract (Contract No. 1A) 

with Limak Inshaat Sanai Ve Ticaret Anonymous Şirketi (the Contractor) ('Limak') and a consultancy agreement (Contract No. 2B) with Ilf Consulting Engineers Poland Sp. Z O.O. (the Consultant) ('Ilf Consulting'). Both contracts were in Ukrainian. 

The Eastern Office of the State Audit Service (the Claimant) (the 'Eastern Office') sought recovery of UAH 352.74 million from Municipal Enterprise Dnipro Metro (the Employer) ('Dnipro Metro'). The claim arose from an audit which alleged that Dnipro Metro 

had improperly obtained state budget subventions in connection with payments made under the metro construction and consultancy contracts. The Audit Service alleged that contract price adjustments and consultancy payments were unlawful, resulting in 

losses to the state budget.

 

Dnipro Metro disputed the audit findings. It argued that Contract No. 1A had been administered in accordance with the FIDIC Yellow Book and that the Audit Service had misinterpreted both the contract and FIDIC provisions concerning price adjustment. 

Dnipro Metro relied on expert evidence which concluded that the price adjustment mechanism under the contract had been properly applied, that there was no overstatement of the value of the works, and that no losses had been caused. It also argued 

that it had no contractual responsibility to monitor arrangements between Ilf Consulting and its subconsultants. 

Limak supported Dnipro Metro’s position, arguing that the Audit Service incorrectly treated contract price adjustment as a change to the contract price requiring amendment. It maintained that the adjustment mechanism operated automatically under the 

contract and that the parties had agreed to it from the outset. Ilf Consulting similarly argued that the audit misunderstood the contractual framework and that the adjustment provisions formed part of the agreed lump-sum contract price. 

The Court ultimately did not determine the substantive FIDIC issues. Instead, it relied on an earlier judgment in separate proceedings, in which the same court had already declared unlawful and cancelled the Audit Service’s requirement to eliminate the 

alleged violations. That judgment was subsequently entered into force. Under Ukrainian procedural law, the findings from that earlier case were binding and did not require re-examination. The Court held that the Audit Service’s recovery claim was entirely 

dependent on the validity of the audit findings and the underlying requirement that had already been annulled. Since the requirement had been declared unlawful, there was no legal basis for recovering the alleged losses from Dnipro Metro. Accordingly, 

the Court dismissed the claim and refused to order recovery of the alleged losses from Dnipro Metro. 

Link

2024

JSC Power Machines v. 

Vietnam Oil and Gas 

Group and PetroVietnam 

Technical Service 

Corporation, SIAC Case 

No. ARB274/19/AB, 

Decision of the 

Commercial Court of 

Moscow А40-20468/24, 

23 December 2024

Arbitration Court of 

Moscow
1999 Silver Not specified

This was an appeal challenging enforcement of a Final Award (dated 30 November 2023), which is exhibited elsewhere in this table. 

Power Machines (main member of the Contractor Consortium with PetroVietnam Technical Service Corporation or PTSC) sought recognition and enforcement of the award in Russia, which was granted by the Moscow Arbitration Court in October 2024.

Vietnam Oil & Gas Group (PVN, aka the Employer) appealed the decision, arguing that the award was no longer binding due to a ruling by the High Court of Singapore (mentioned in the case dated 24 September 2024, also exhibited in this table), which had 

confirmed the remission of the Final Award to the Tribunal for reconsideration and had suspended enforcement of the Final Award by Power Machines.

The Moscow Arbitration Court reviewed the appeal but found no grounds to overturn the original decision, maintaining the enforcement of the award. The court's decision was based on: the New York Convention and Russian arbitration laws, which 

supported the Award's recognition and enforcement in Russia; the fact that all procedural requirements were met, including proper notification to the debtor and the finality of the Award; there was no evidence that enforcing the Award would violate 

Russian public policy; and the Award was deemed final and binding, therefore the initiation of annulment proceedings by PVN did not constitute grounds for refusal of enforcement.

Link*

2024

NDI Sopot S.A. v North 

Macedonia, 6035/17, 

ECHR, 26 Nov 2024

European Court of 

Human Rights, 

Strasbourg

1999 Red Not specified

Complaint heard in the ECHR regarding two arbitral awards handed down in favour of a Polish company (NDI Sopot). The arbitrations related to a joint venture agreement entered into with a Macedonian company "G" for the construction of a section of a 

Polish motorway. 

G refused to comply with the arbitral awards and had no substantial assets abroad. The Macedonian courts refused to enforce the arbitral awards in violation of the 1958 New York Convention on Recognition and Enforcement of Foreign Arbitral Awards.

NDI filed a complaint in the ECHR under Article 6 of the European Convention on Human Rights (Right to a fair trial). NDI's grounds were that the Macedonian courts had given insufficient reasons for their decisions to refuse recognition, had not conducted a 

proper examination of the submissions and evidence presented by the parties, and the courts’ reasoning underlying both grounds for the refusal of recognition had been manifestly flawed.

The ECHR declared the complaint under Article 6 of the Convention admissible and held that there was a violation of Article 6. The ECHR found that the Macedonian courts failed to comply with statutory law as they failed to respond to NDI's specific and 

important arguments in their decision, and also that the courts had failed to give an adequate response to NDI's specific arguments which could have been decisive for the outcome of the proceedings. As a result, the courts’ reasoning was not sufficient, as 

the courts did not attach sufficient weight to important aspects of the case. The ECHR found that “the right to recover the amount awarded by the ICC Tribunal was a ‘civil right’ within the meaning of Article 6.” 

Link
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https://jusmundi.com/en/document/decision/en-minaco-pty-ltd-v-laxmanbhai-co-judgement-of-the-supreme-court-of-mauritius-2025-scj-21-friday-17th-january-2025#decision_84137
https://reyestr.court.gov.ua/Review/124809314
https://jusmundi.com/en/document/decision/ru-jsc-power-machines-v-vietnam-oil-and-gas-group-and-petrovietnam-technical-service-corporation-reshenie-kommercheskogo-suda-g-moskvy-a40-20468-24-monday-23rd-december-2024#decision_71234
https://hudoc.echr.coe.int/fre#{%22itemid%22:[%22001-238102%22]}
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2024

The Board of Trustees of 

The Public Service Social 

Security Fund & Another 

vs Estim Construction 

Company Limited & 

Another (Civil Case No. 

196 of 2022) [2024] TZHC 

9747 (25 November 

2024)

High Court of 

Tanzania, at Dar es 

Salaam

1999 Yellow 20

Judgment relating to a deed of settlement between the parties. ESTIM (the Respondent) was the Contractor, while the Board of Trustees (the Claimant) were the Employer.

The parties originally entered into a Yellow Book contract for the Design, Build, and Maintenance of the Public Service Social Security Fund's headquarters and commercial property. During the contract, ESTIM raised 5 claims for compensation, which were 

not honoured by the Board. ESTIM therefore commenced adjudication proceedings via DAB, which later awarded ESTIM relief. The Board disagreed with the DAB's decisions, and sought to challenge DAB's authority to handle disputes, declare its 

proceedings invalid, deny ESTIM's claims, overturn the DAB's decisions, and demanded that the defendant bear the legal costs.

The parties later agreed on amicable settlement and sought the court's approval, which the court granted.

Link

2024

Capacite Infraprojects Ltd 

vs T. Bhimjyani Realty 

Pvt. Ltd, CIVIL APPEAL 

NO.__/2024 (@ Special 

Leave Petition (Civil) 

No.25352/2023), on 20 

November, 2024

Supreme Court of 

India, Civil 

Appellate 

Jurisdiction

1999 Red 20.3

Petition to appeal a judgment in the same case in 2023 (already reported elsewhere in this table). The court stated that the appellant should follow the procedure outlined in Sub-Clause 20.3 to appoint a Dispute Adjudication Board (DAB) member.

The court also clarified that if the DAB mechanism doesn't resolve the dispute within a reasonable timeframe, the appellant can resort to other dispute resolution methods, including those provided under Sub-Clause 20.5 and Sub-Clause 20.6 of the contract.

Link

2024
Decision no. 2087/2024, 

7 November 2024

High Court of 

Cassation and 

Justice, 2nd Civil 

Section, Romania

Incorporated 

into National 

Legislation

Not specified

This Romanian High Court judgment concerns a railway infrastructure contract between A S.A., as leader of Association B (the Contractor), and Compania Națională de Căi Ferate CFR S.A. (the Employer) ('CFR'). The underlying dispute concerned the 

Contractor's entitlement to price adjustment of Interim Payment Certificates (IPCs) and related delay damages.

An Arbitral Tribunal awarded compensation to the Contractor. CFR successfully challenged the Award before the Bucharest Court of Appeal, arguing that the Tribunal had failed to address its limitation and contractual time-bar defences, applied the wrong 

legal framework for price revision, relied on previous arbitral decisions without giving the parties an opportunity to comment, and breached procedural fairness. The Court of Appeal annulled the Award and remitted the dispute for retrial.

The Contractor appealed, contending that the Court of Appeal had exceeded the permissible scope of review and that its claim was based primarily on the contractual price-adjustment mechanism under Clause 61 rather than procurement legislation.

The High Court of Cassation dismissed the appeal. It held that annulment was justified because the Tribunal had failed to determine CFR's limitation defence, including arguments based on FIDIC contractual deadlines, and had improperly relied on prior 

arbitral decisions not put before the parties. The Court also clarified the applicable legal framework for price revision and confirmed that these procedural defects, rather than any reconsideration of the merits, warranted annulment.

The Court therefore upheld the annulment of the Award and confirmed that the dispute should be remitted to the Tribunal for retrial.

Link

2024

Estate Management and 

Business Development 

Company Ltd v Junior 

Sammy Contractors Ltd 

(Trinidad and Tobago) 

[2024] UKPC 33 (29 

October 2024) 

Judicial Committee 

of the Privy 

Council; Appeal 

from the Court of 

Appeal of the 

Republic of Trinidad 

and Tobago

1999 Red

3.1, 14.6, 

14.3, 14,7, 

10.1.

Decision of the Judicial Committee of the Privy Council upholding a decision of the Court of Appeal of Trinidad and Tobago.

The judge at first instance, upheld by the Court of Appeal, granted Junior Sammy summary judgment on seven unpaid interim certificates relating to infrastructure works for a major housing development in Trinidad. Estate Management argued before the 

Privy Council that judgment should be set aside because there was reason to believe that the certificates had been obtained fraudulently and, in any event, Junior Sammy had no right to bring the claim because there had been an absolute assignment of the 

debt to their bank.

The Privy Council dismissed the allegations of fraud as being of no substance and gave guidance on the legal principles of the law of assignment and the distinction between an absolute legal assignment and an assignment by way of charge only. On the 

assignment point, the essential question was whether the bank had granted a loan secured by a charge on the debt or instead had acquired the debt owed by employer to Junior Sammy. 

The Board reviewed the authorities on the distinction between legal and equitable assignments and approached the matter considering all the relevant instruments. There were indicators within the terms of the instruments which supported different 

conclusions. A key factor that suggested a loan was a factoring agreement, which provided that Junior Sammy retained the right to bring proceedings against the employer. This was an indicator (with others) that the assignment was to take effect by way of 

charge only. Accordingly, it was not necessary for the Privy Council to determine whether a failure to assign the right to sue on its own entailed that the assignment was not absolute. The Privy Council therefore expressed no concluded view on that 

question, save to say that the failure to assign the right to sue to the assignee is at least a 'very strong indicator' that the assignment is not absolute. Further, when the question does arise for decision, the Privy Council stated that much may be said in favour 

of the view that it does entail that the assignment was by way of charge only. 

Link

2024 II CSKP 679/24
Supreme Court of 

Poland
1999 Red

1, 1.9, 2, 2.1, 

3, 3.5, 8, 8.4, 

20, 20.1, 

This is a Polish Supreme Court judgment, originally in Polish, relating to a contract for the construction of the 'S' motorway junction between A. S.A. (the Contractor) and the State Treasury – General Director of National Roads and Motorways (the Employer) 

('GDDKiA'). The works were delayed by late Site access, design deficiencies, utility conflicts, administrative issues and flooding. The Contractor sought additional payment and recovery of prolongation costs, arguing that GDDKiA's failures, particularly delayed 

Site access, entitled it to compensation.

The dispute centred on amendments to FIDIC Sub-Clauses 1.9 and 2.1, which deleted the Contractor's entitlement to additional cost and profit, leaving only an entitlement to extensions of time. The Contractor argued that this removed only the contractual 

compensation mechanism and did not exclude claims under general principles of contractual liability. GDDKiA argued that the amendments deliberately allocated the risk of such delays to the Contractor.

The Supreme Court upheld the Court of Appeal's interpretation, finding that the amendments clearly excluded claims for additional costs and damages arising from delays in providing documentation or Site access. It held that such exclusions were 

permissible under Polish law and that allowing statutory damages claims would undermine the parties' contractual allocation of risk. Deletion of the FIDIC cost entitlement was treated not merely as removal of the contractual remedy but as evidence of an 

intention to exclude the corresponding statutory damages remedy as well. This was permissible under Polish law because Polish law permits contractual exclusion of Article 471 liability, and the Court interpreted the deletion of FIDIC clauses 1.9(b) and 2.1(b) 

as an agreement to exercise that freedom.

The Supreme Court also rejected the Contractor's arguments based on intentional conduct and tort, finding no evidence that GDDKiA intended to cause the alleged loss and that the dispute arose solely from contractual obligations. The Supreme Court 

dismissed the Contractor's appeal and confirmed that the amended FIDIC provisions barred recovery of the claimed prolongation costs, leaving the Contractor entitled only to the extensions of time already granted.

Link
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https://tanzlii.org/akn/tz/judgment/tzhc/2024/9747/eng@2024-11-25
https://indiankanoon.org/doc/182009244/
https://www.scj.ro/1093/Detalii-jurisprudenta?customQuery%5B0%5D.Key=id&customQuery%5B0%5D.Value=226177#highlight=
https://jcpc.uk/cases/judgments/jcpc-2023-0031
https://www.sn.pl/sites/orzecznictwo/OrzeczeniaHTML/ii cskp 679-24.docx.html
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2024

The Board of Trustees of 

the Public Service 

Security Fund & Another 

vs Estim Construction 

Company Limited & 

Another (Civil Case No. 

196 of 2022) [2024] TZHC 

8937 (22 October 2024)

High Court of 

Tanzania, at Dar es 

Salaam

1999 Yellow Not specified

Application to a render witness statement inadmissible in the same matter reported on above on this table, dated 25 November 2024.

The court considered that the grounds for the objection, which was that the witness statement did not declare the age of the witness and the witness gave a different name (i.e. included his middle name) at trial, were inconsequential as the failure did not 

cause any prejudice to either party nor did it corrode the substance of the evidence. 

The application was dismissed.

Link

2024
Case No. A40-160691/22, 

10 October 2024

Arbitration Court of 

Moscow City, 

Russia

Not specified Not specified

This first-instance judgment of the Arbitration Court of Moscow concerns a consultancy and technical customer services agreement, described by the parties as a FIDIC Agreement, relating to the reconstruction, development and operation of a motorway 

section. The original case was in Russian. 

Management Company Development. Transport. Infrastructure LLC (the Consultant) ('Management Co') brought a claim against Road Investment Company LLC (the Contractor) ('RIC') for outstanding fees. Management Co argued that it had performed the 

contracted services, including procurement support, engineering support, design optimisation, construction supervision, project management and financial oversight. It contended that its reports were deemed approved because RIC had failed to raise 

objections within the contractual time limits, and relied on a supplemental agreement in which RIC had expressly agreed a payment schedule for the disputed services.

RIC disputed liability and counterclaimed for repayment of sums allegedly paid without legal basis. It argued that Management Co had not properly performed the services, challenged its evidence and the expert evidence, sought a further expert 

examination, and contended that the claim was time-barred.

A Court-appointed expert examination concluded that Management Co had fully performed the services in accordance with the agreement. The Court accepted the expert evidence, rejected RIC's objections, declined to order a further expert examination, 

and did not find RIC's additional evidence to be reliable, rejecting it.

The Court held that the approval process for service reports was central to acceptance of the services and that, because RIC failed to raise timely objections, the reports were deemed approved. It further found that the supplemental agreement constituted 

recognition of both the services and the debt. The Court also rejected the limitation defence, holding that the supplemental agreement established the relevant limitation period and that the claim had been commenced in time.

The Court upheld Management Co's claim in full, awarded the outstanding fees, and dismissed both RIC's counterclaim and its application for a further expert examination.

Link

2024

JDN Civil Engineering CC 

JV WK Construction and 

Others v Chairperson of 

the Review Panel  and 

Others (HC-MD-CIV-MOT-

REV-2024/00439) [2024] 

NAHCMD 581 (2 October 

2024)

High Court of 

Namibia, Main 

Division, Windhoek

2010 Pink
3.3, 4.1, 4.9, 

6.7, 8.3.

Application for an interim interdict to stop the implementation of the water pipeline project. 

The original contract related to the construction of a bulk water supply pipeline to transport potable water. NamWater, the third respondent, invited bids on 15 January 2024. JDN were disqualified as their bid was unresponsive as they failed to submit a 

detailed method statement addressing critical aspects required in the bidding document. JDN sought a court order setting aside the award by NamWater to the fourth, fifth, sixth, and seventh respondents and additionally sought an interim interdict from 

the court to halt the implementation of the project until the outcome of the award appeal. 

JDN justified their incomplete method statement by stating that, by incorporating the FIDIC Pink Book Conditions of Contract in their method statement, JDN were entitled to submit a preliminary method statement and provide a detailed one later, after 

they were awarded the contract. JDN also argued that standard practice under a FIDIC contract was to issue preliminary drawings at tender stage and, after being awarded, issue the actual revised construction drawings, after which they could draw up a 

detailed method statement. However, the court found that these arguments did not adequately address the specific and explicit requirement for a detailed method statement as outlined in the bidding criteria.

The court denied the applicants' request for an interim interdict to stop the implementation of the water pipeline project. The court found that the applicants' disqualification was based on legitimate grounds outlined in the bidding documents and that they 

failed to demonstrate a strong enough case to justify the extraordinary measure of an interim interdict against a state entity.

Link

2024 Decizia nr. 4136/2024

High Court of 

Cassation and 

Justice of Romania, 

Administrative and 

Fiscal Litigation 

Section

Incorporated 

into National 

Legislation

Not specified

This is a Romanian High Court case, originally in Romanian, relating to a contract for the design and construction of a section of the Transylvania highway. The National Company for Road Infrastructure Administration (the Employer) ('CNAIR') challenged a 

25% financial correction imposed by the Ministry of Transport and Infrastructure – General Directorate of the Intermediate Body for Transport ('MTI'), relating to amendments made to the contract during implementation. 

MTI found that CNAIR had substantially modified the contract by approving changes to bridge designs and the payment schedule without a new procurement procedure, and that the tender documentation referred to technical standards without including 

the words “or equivalent”, potentially restricting competition.

CNAIR argued that the design changes were more restrictive, not more attractive to bidders, complied with FIDIC principles, and did not constitute a substantial modification. It also contended that the standards referenced did not favour specific suppliers 

and that no financial loss to EU funds had been shown.

The High Court of Cassation dismissed CNAIR’s claim. On appeal, the Court did not consider the substantive procurement issues. Instead, it held that CNAIR had merely repeated its earlier arguments and failed to identify any specific errors of law in the lower 

court’s judgment.

The Court in this case emphasised that an appeal must challenge the legal reasoning of the first-instance court, not simply restate factual arguments or disagreement with the outcome. As CNAIR had not properly engaged with the lower court’s findings, the 

Court declared the appeal null and upheld the dismissal of CNAIR’s challenge to the financial correction.

Link
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https://tanzlii.org/akn/tz/judgment/tzhc/2024/8937/eng@2024-10-22
https://ras.arbitr.ru/Kad/PdfDocument/d91cb2b4-203e-4b93-974c-f19f9cdd4f2c/04396e11-8be2-49c1-a1d2-efa6710cdd9b/%D0%9040-160691-2022__20241010.pdf
https://namiblii.org/akn/na/judgment/nahcmd/2024/581/eng@2024-10-02
https://www.scj.ro/1093/Detalii-jurisprudenta?customQuery%5B0%5D.Key=id&customQuery%5B0%5D.Value=224617#highlight=
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2024

JSC Power Machines v. 

Vietnam Oil and Gas 

Group and PetroVietnam 

Technical Service 

Corporation, SIAC Case 

No. ARB274/19/AB, 

Grounds of Decision of 

the High Court of 

Singapore 2024] SGHC 

244, 24 September 2024

High Court of 

Singapore
1999 Silver

1.4, 16.2, 

16.4, 19.6, 

20.3 

This was an appeal made by both parties on separate grounds. The context of this appeal is as follows: on 30 November 2023, the Tribunal handed down a Final Award in SIAC (exhibited elsewhere in this table). After the Final Award was issued, largely in 

favour of Power Machines (main member of the Contractor Consortium with PetroVietnam Technical Service Corporation or PTSC), Power Machines applied to the High Court of Singapore for leave to enforce the Final Award, which was granted 

(unreported). Thereafter,  Vietnam Oil & Gas Group (PVN, aka the Employer) applied to the High Court to set aside the order to enforce the Final Award, and to set aside two findings in the Final Award (one on liability and the other on damages). The High 

Court judge found that there was a breach of the rules of natural justice with respect to the finding on liability, but declined to set aside the finding on damages; ultimately, the judge remitted the matter to the Tribunal and stayed enforcement of the Final 

Award in the interim. This decision was unreported.

Thereafter, PVN applied to set aside the judge's decision to remit the matter to the Tribunal. They applied on the following grounds: that the Tribunal's award involved a breach of the rules of natural justice, which affected the fairness of the proceedings; 

that the Second Notice of Termination should have superseded the First Notice of Termination, and this issue needed to be reconsidered; and that the Tribunal's conclusions were flawed and required reassessment.

Meanwhile, Power Machines appealed against the whole of the judge's decision on the finding of liability on the following grounds: that the Tribunal's decision did not breach the rules of natural justice; that the Tribunal's reasoning in finding that the 

Second Notice of Termination superseded the First Notice of Termination was valid and within the scope of the arbitration; that the Tribunal provided a fair hearing and that the parties had reasonable notice of the Tribunal's potential reasoning; that the 

Tribunal's findings were within the scope of the arbitration agreement and did not exceed its jurisdiction; and that it was unnecessary to remit the matter to the Tribunal and that the Tribunal's original findings should stand.

In response to PVN's application, the judge upheld his original decision to remit the matter to the Tribunal, finding that the Tribunal's reasoning breached natural justice by departing from both parties' cases, and addressed issues beyond the arbitration 

scope. 

In response to Power Machines' application, the judge rejected their appeal. In respect of liability, the judge found that the liability issues (i.e. the validity of both Notices of Termination and whether the Second superseded the First) were not appropriately 

considered by the Tribunal. In respect of damages, the judge concluded that Power Machines' claims for damages were the same whether the EPC Contract was terminated under the First or the Second Notice of Termination, and therefore no material 

difference would be made to the outcome of the Final Award; however, in order to uphold procedural fairness, the award would still be remitted so that the Tribunal would resolve the issue on liability. The judge further confirmed that Power Machines was 

prohibited from enforcing the Award until the Tribunal had issued their decision. 

Link*

2024

A consortium of 

contractors v Centralny 

Port Komunikacyjny, 

National Appeal Chamber 

of Poland, 16 September 

2024, KIO 2835/24 and 

KIO 2844/24

National Board of 

Appeals, Poland
1999 Red 20.1

This is a Polish judgment in the National Appeal Chamber (the Chamber), centring on a contract for the construction of a long-distance tunnel in Łódź, Poland. The Centralny Port Komunikacyjny (the Employer), published a procurement notice for the project, 

in line with statutory law. However, following actions and omissions by the Employer in the procurement process, two contractors, Strabag and Porr (together, 'the Contractors') filed separate appeals objecting to several provisions of the procurement 

documentation and the draft agreement. These appeals were combined for joint consideration by the National Appeal Chamber.

 

Strabag appealed on the grounds that: the Employer had violated various provisions of the Civil Code and Public Procurement Law by introducing restrictive and unfair terms in the contract, such as the limitation of indirect costs to those incurred exclusively 

in Poland, and the requirement to attach source documents to cost calculations; the Employer had incorrectly interpreted and applied EU sanctions regulations, particularly the 10% threshold for services provided by entities covered by sanctions. Strabag 

argued that the threshold should apply individually to each entity rather than collectively; and the Employer's right to unilaterally change the template of the declaration in unspecified "justified" situations was unfair and applied incorrectly.

Porr appealed on the grounds that: various provisions of the draft agreement, including those related to remuneration, indexation, and the acceptance of works, were unclear, imprecise, and grossly unfavourable to contractors; there were concerns about 

the suspension of performance and the coverage of costs during such periods. Porr requested amendments to the contract to ensure that the contractor's costs during suspension periods are covered from the first day of suspension. The possibility of 

limiting the scope of the order without specifying the minimum size or value was unfair and Porr requested that the ordering party specify the minimum size or value of the parties' performance. The criteria for accepting performance security in the form of 

a bank or insurance guarantee were too restrictive and should be amended to allow more flexibility.

The Chamber partially upheld the appeals, ordering amendments to certain contract provisions to ensure compliance with legal standards. Notably, the Chamber ruled that the 10% threshold for services provided by entities covered by sanctions should 

apply individually to each entity, rather than collectively. The Chamber also addressed issues related to the suspension of performance and the scope of the order, ensuring that the Contractors' costs during suspension periods were covered and specifying 

the minimum size or value of the parties' performance. The Chamber's findings emphasized the importance of fair competition, equal treatment of contractors, and transparency in public procurement processes. The judgment resulted in several 

amendments to the contract provisions to align them with legal requirements and principles of social coexistence.

No link 

availabl

e

2024

MER Sint Maarten BV v. 

Sint Maarten Telephone 

Company NV (13 

September 2024)

High Council of the 

Netherlands
1999 Yellow Not specified

The Supreme Court dismissed the respondent's appeal against a decision to enforce an international arbitration award in favour of the claimant.

The Supreme Court did not provide detailed reasoning for its decision, citing that the appeal did not raise questions significant enough to warrant a detailed legal analysis. The respondent was ordered to pay legal costs to the claimant.

Link*

2024

Cardno Middle East 

Limited v. Central Bank of 

Iraq, Judgment of the 

Amsterdam Court of 

Appeal - 9 Sept 2024 

(Case no. 

200.333.036/01)

Amsterdam Court 

of Appeal
2006 White Not specified

Judgment by Court of Appeal relating to a request for enforcement of an 2023 ICC Award (also shown in table: see below).

The Court of Appeal ruled in favor of Cardno in its request to recognize and enforce an arbitral award against the Central Bank of Iraq (CBI). The court rejected CBI's arguments for refusing the exequatur, including claims of material and procedural fraud and 

violation of public order. The court also denied CBI's request for a stay of proceedings pending the outcome of a French annulment procedure. As a result, the court granted Cardno's request for recognition and enforcement of the arbitral award and ordered 

CBI to pay the costs of the proceedings.

Link*
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https://jusmundi.com/en/document/decision/en-jsc-power-machines-v-vietnam-oil-and-gas-group-petrovietnam-and-petrovietnam-technical-service-corporation-grounds-of-decision-of-the-high-court-of-singapore-2024-sghc-244-tuesday-24th-september-2024#decision_68424
https://jusmundi.com/en/document/decision/nl-mer-sint-maarten-bv-v-sint-maarten-telephone-company-nv-uitspraak-van-de-hoge-raad-der-nederlanden-friday-13th-september-2024
https://jusmundi.com/en/document/decision/nl-cardno-me-limited-v-central-bank-of-iraq-uitspraak-van-het-gerechtshof-in-amsterdam-monday-9th-september-2024
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2024

DJP, DJQ and DJR v. DJO, 

ICC Case No. 26733/HTG, 

[2024] SGHC(I) 24, 15 

August 2024, now cited 

as IRCON International 

Ltd., Mitsui & Co., Ltd. 

and Tata Projects Ltd. v. 

Dedicated Freight 

Corridor Corporation of 

India (II), ICC Case No. 

26733/HTG Judgment of 

the Singapore 

International Commercial 

Court [2024] SGHC(I) 24 - 

15 Aug 2024

Singapore 

International 

Commercial Court

1999 Red
13.7, 13.8, 

20.1, 20.6

Judgment of an appeal to set aside a final award in its entirety on the basis of breach of natural justice. 

The arbitration was seated in Singapore (the "Arbitration") which ran in parallel with two other arbitrations, seated in India - the CP-301 and CP-302 arbitrations. The subject matter of these three proceedings were broadly similar, insofar as it related to a 

similar notification about an increase in daily rates for minimum wages payable by the Indian Ministry of Labour. Each of the three proceedings had a three-member arbitral tribunal, and the presiding arbitrator (Judge C) of the Arbitration was the presiding 

arbitrator in all three arbitrations, and therefore fully aware of and immersed in the underlying facts and issues in the two parallel proceedings whilst presiding over the Arbitration. 

The tribunal elected to use the CP-301 award as a template for the award in the Arbitration. It was evident to the parties that Judge C drew heavily upon and applied his knowledge acquired from the parallel proceedings to the writing of the award of the 

Arbitration. DJO highlighted the following: (1) the tribunal placed weight on submissions in the earlier arbitrations and did not restrict itself to the submissions made in the Arbitration; (2) drew upon authorities not cited in the earlier arbitrations which were 

not cited in the Arbitration; (3) recited and relied upon provisions in the CP-301 contract that were not found in the CPT-13 contract; (4) applied the wrong lex arbitri to the assessment of interest and costs; and (5) failed to properly consider the appropriate 

and certain unique issues to the Arbitration. 

The main issue for DJO was the scale, scope and source of the cut-and-pasting. The applicant asserted four breaches of natural justice in the making of the award – (1) impermissible pre-judging of the case; (2) the copious copy-and-pasting deprived it of its 

right to a fair, independent and impartial award; (3) breached its right to a fair hearing which requires a tribunal to deal with the dispute before it; and (4) by lifting the reasoning of the parallel proceedings, the tribunal breach the right to a fair hearing which 

prevents a tribunal form relying on factual or legal reasoning that has not been canvassed before it without giving the parties the opportunity to respond thereto. Consortium X reasoned that the real issue was whether or not the tribunal applied its mind to 

the essential issues in the Arbitration, and asserted that the tribunal did do so. 

The Court concluded that the Award was made in breach of natural justice and was therefore liable to be set aside on that ground. 

Link*

2024

Estim Construction 

Company Limited v  The 

Board of Trustees of The 

Public Service Social 

Security Fund and others 

(Misc. Civil Case No. 

14463 Of 2024) [2024] 

TZHC 7354 (13 August 

2024)

High Court of 

Tanzania, at Dar es 

Salaam

1999 Yellow Not specified
Application to amend a Statement of Defence to include a counterclaim and to adduce facts and evidence in same matter reported on above on this table, dated 25 November 2024. The application was dismissed on grounds that it lacked merit and did not 

pass the required statutory test.
Link

2024
Case No. A40-160691/22, 

30 July 2024

Ninth Arbitration 

Appellate Court of 

Appeal of Russia

Not specified Not specified

This appeal judgment of the Ninth Arbitration Court of Appeal, Russia, concerns a consultancy agreement described by the parties as a FIDIC Agreement for the provision of technical customer services in connection with the reconstruction, development and 

operation of a motorway section. It arose from an appeal against a first-instance judgment that upheld the claim of Management Company Development. Transport. Infrastructure LLC (the Consultant) ('Management Co') against Road Investment Company 

LLC (the Contractor) ('RIC') for unpaid fees.

In its appeal, RIC argued that the first-instance court had incorrectly assessed the evidence and wrongly concluded that Management Co had performed the disputed services. It contended that Management Co had failed to demonstrate performance in 

accordance with the technical specification, challenged the court-appointed expert evidence, and renewed its request for a further expert examination.

The Court rejected those arguments. It agreed with the first instance court and held that the agreement was a continuing consultancy arrangement aimed at achieving the overall objectives of the motorway project, rather than a collection of discrete tasks 

requiring separate proof of performance. The Court found that RIC's interpretation failed to reflect the integrated nature of the services and the contractual objectives of the engagement. The Court also attached significant weight to the contractual 

approval mechanism. It found that Management Co had submitted the required reports and that RIC had failed to raise timely objections, with the result that the reports were deemed approved under the contract. The Court further held that RIC's 

subsequent supplementary agreement, which expressly established a payment schedule for the disputed periods, constituted acknowledgment of both the services and the debt. The Court upheld the first-instance court's reliance on the court-appointed 

expert evidence, finding the expert report admissible, reliable and consistent. It held that RIC's disagreement with the experts' conclusions did not justify a further expert examination.

The Court found no error in the first-instance judgment, dismissed the appeal, upheld the award in favour of Management Co, and maintained the dismissal of RIC's counterclaim.

Link

2024

MER Sint Maarten BV v. 

Sint Maarten Telephone 

Company NV, 25 July 

2024

Court of First 

Instance of Sint 

Maarten

1999 Yellow Not specified

Combined judgment of two summary proceedings brought by (1) TELEM (following the Amsterdam Court of Appeal's judgment of 06 February 2024), seeking an order to lift the attachments opposed on TELEM by MER and to prohibit MER from further 

attachment and levying; and (2) enforcement by MER, for the third-party attachments placed against it by TELEM's subcontractors to be lifted and the blocking effects of the attachments to be limited to the part of MER's claim against Telem or at least an 

amount to be determined in good justice, and for a prohibition on TELEM's subcontractors from seizures and further attachments. 

MER's primary claim was dismissed (and attachments not lifted) on the basis that the subcontractors still had an interest in collecting their claims. The court, however, held that insofar as the standards of reasonableness and fairness were concerned, the 

position taken by TELEM and the subcontractors in these proceedings amounted to an unacceptable appeal with a blocking effect. Least not, given TELEM's failed attempts to have the award and enforcement set aside and that the enforceability of the 

award has not been impeded by TELEM's appeals in cassation. The subcontractors agreed or at least failed to object to conditions included by TELEM in its third-party attachment declarations, which the court held were severely damaging to MER. Contrarily, 

MER has taken into account the interests of the subcontractors, and the subcontractors did not respond to requests from MER to find a joint solution. 

The court, weighing the interests of the parties, ordered (1) the subcontractor's third-party attachment claims to be limited; (2) dismissal of TELEM's claim given the aforesaid restrictions which rendered TELEM without an interest in its claim; and (3) TELEM 

and the subcontractors to pay MER's legal costs.

Link*

2024

Marymatha 

Infrastructure Private Ltd 

vs State Of Kerala, 5 July 

2024, WP(C) No. 28012 of 

2020

High Court of 

Kerala at 

Ernakulam, India 

Not specified 44.1 and 2.1

Judgment of a writ petition, challenging the Employer's order (Ext. P24) to the extent that it imposes a fine for the extension of time. 

The dispute centred on a contract to build a flyover at one of the busiest junctions in the state. The contractor sought an extension of time for completion, citing COVID-19 and associated reasons as the cause for delay, to which the employer agreed subject 

to payment of a fine. 

The Contractor argued that the Employer had no authority to grant an extension of time, and therefore no authority to impose a fine. The Contractor further asserted that pursuant to Sub-Clause 44.1 the authority for determining an extension of time rests 

with the Engineer alone, and not the Employer. The Employer argued that pursuant to Sub-Clause 2.1 the Engineer cannot independently decide with respect to an extension of time and that the Engineer should obtain specific approval from the Employer 

before exercising any authority. The court held that Sub-Clause 2.1 is not applicable to Sub-Clause 44.1, and that the P24 order was therefore issued by the Employer without the necessary authority. 

The court set aside P24 and directed the Engineer to take the appropriate steps to make a determination. 
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2024
Case No. 910/3022/24, 

24 June 2024

Commercial Court 

of Kyiv, Ukraine

Red (Year not 

specified)

2, 2.4, 19, 

19.6

This is a judgment of the Commercial Court of Kyiv, Ukraine. It followed the earlier procedural rulings discussed elsewhere in this table, which had adjourned the hearing and refused recusal applications. The underlying contract concerned road construction 

works financed by the European Bank for Reconstruction and Development ('EBRD') and the European Investment Bank ('EIB'). The original case was in Ukrainian. 

Onur Taahhut Tasimacilik Insaat Ticaret ve Sanayi A.S. (the Contractor) ('Onur') sought payment from the State Agency for Restoration and Development of Infrastructure of Ukraine (the Employer) (the 'State Agency') following termination of the Contract. 

The underlying dispute concerned whether payment remained due after EBRD and EIB funding had been withdrawn and whether the dispute was subject to arbitration under the Contract. 

After the lenders withdrew financing and Ukraine entered martial law, Onur ultimately terminated the Contract under Clause 19.6 following a prolonged force majeure event. The Engineer, Dohwa Engineering Co. Ltd ('Dohwa'), accepted the termination, 

conducted the valuation process required by Clause 19.6, prepared a detailed assessment, and issued a Final Payment Certificate. 

The State Agency argued that, following the withdrawal of EBRD and EIB financing, it was not obliged to pay for works performed afterwards. It contended that the Contractor should have suspended or terminated the Contract earlier, that the Contract did 

not require payment from state budget funds, and that the Contractor knowingly continued performance despite the State Agency's financial difficulties. It also challenged aspects of the Engineer's valuation.

The Court rejected those arguments. It held that the Contractor had validly terminated the Contract under Clause 19.6, that Dohwa had completed the contractual valuation process and issued a Final Payment Certificate, and that the State Agency had 

failed to pay or identify any valid contractual basis for non-payment. The Court found that the withdrawal of project financing, lack of budget allocations, or other funding difficulties did not extinguish the State Agency's payment obligations. It also found no 

evidence that the State Agency had properly challenged Dohwa's assessment through the contractual procedures.

The Court upheld the Contractor's claim in full and ordered payment of the sums certified in the Final Payment Certificate, together with VAT.

Link

2024

MER Sint Maarten BV v. 

Sint Maarten Telephone 

Company NV, 21 June 

2024

Advice of the 

Attorney General at 

the Supreme Court 

of the Netherlands

1999 Yellow
15.3, 20.1, 

20.6

Advice of the Attorney General at the Supreme Court of the Netherlands, for an appeal in cassation brought by TELEM raising various complaints, following its unsuccessful appeal - see judgment of 06 February 2024 above. The Attorney General's conclusion 

was that the appeal in cassation should be rejected 

The Attorney General discussed further legal and motivational complaints raised by TELEM, all of which were dismissed. In particular, it was noted that the Court of Appeal was right to apply the standard (concerning enforcement) in accordance with Article 

36 Model Law, i.e., that when assessing a request for recognition of enforcement the court must refrain from re-examining the case, and the case for refusal must be interpreted strictly.

Link*

2024

Marymatha 

Infrastructure Pvt. Ltd vs 

Roads & Bridges 

Development 

Corporation of Kerala Ltd 

on 21 June, 2024, WP(C) 

NO. 12353 OF 2021

High Court of 

Kerala at 

Ernakulam, India 

Red (Year not 

specified)

60.10, 63.1, 

67.1, 69.1, 

69.3

Petition to the court brought by the Contractor to challenge a notice of termination issued by the Employer. The Contractor terminated the contract for civil and electrical works in January 2021, citing delays in payment. The Employer issued a show-cause 

notice in June 2021, initiating its own termination proceedings.

The contract included a dispute resolution mechanism, specifying steps for amicable settlement and arbitration. The Contractor filed a writ petition challenging the employer's right to terminate the contract, arguing that they had already terminated it and 

that the Employer had no authority to initiate proceedings to terminate the same. The Contractor also argued that the Employer, being a party to the contract, could not decide on the legality of the termination. The Contractor further sought a declaration 

that the contract had been validly terminated by it and that the Employer's show-cause notice was invalid, and for directions against the invocation of the bank guarantees. The Employer countered that the Contractor had breached the contract and that 

their termination proceedings were justified. The Employer argued that the Contractor in any event should have availed itself to the dispute resolution mechanism provided for in the contract, and that the proceedings in court were premature given that the 

Employer had only issued a show-cause notice at that point. The Employer further argued that payments were made in accordance with the contract, that the Contractor's delay to the works and termination were invalid and that the Contractor's continued 

defaults forced the Employer to initiate termination proceedings. 

The court considered whether the writ jurisdiction should be exercised and found that there was no public law element to entertain the writ petition. Accordingly, the Contractor's writ petition was dismissed. Without touching the merits of the matter, the 

court further held that the matter should be resolved through the contractual dispute resolution mechanism rather than in court, on the basis that the Employer had only issued a notice which the Contractor could respond to. The court cited several factors, 

including the complicated nature of the dispute, the availability of alternative remedies, and the principle that courts should generally avoid interfering in contractual matters. 

Link

2024

Appeal of Decision no. 

1403 of 19 June 2024, 

Civil Section II, Romanian 

Court of Cassation and 

Justice

High Court of 

Cassation and 

Justice, 2nd Civil 

Section, Romania

Not specified Not specified

This is an appeal of a judgment of the High Court of Cassation and Justice in Romania featured elsewhere in this table. The appeal and the original judgment were decided on the same day. The underlying contract was a Sub-Contract for design of the 

rehabilitation of the DN1H Zalău–Rastoci road project, which was procured under a FIDIC-based design and execution contract with Compania Națională de Administrare a Infrastructurii Rutiere S.A. ('CNAIR').

 

S.C. A. S.R.L. (the Contractor) argued that S.C. B. S.R.L. (the Designer) was responsible for expropriation procedures and as-built documentation under obligations incorporated from the Main Contract. The Designer maintained that its obligations were 

limited to the services expressly listed in the Sub-Contract. In the judgment, the Court held that the Sub-Contract exhaustively defined the Designer’s obligations, which did not include expropriation activities or as-built documentation. It also rejected 

reliance on FIDIC practice or custom. The claim was dismissed.

The Contractor appealed, requesting annulment of the judgment and retrial, or for the success of the original claim. The Contractor also requested the recusal of a member of the panel of judges, which was dismissed as unfounded. 

During the appeal, the Contractor attempted to introduce additional documentary evidence through its reply to the defence. The appellate court rejected the evidence as out of time because it had not been identified in the appeal itself. The Contractor 

argued that this violated its right to a fair hearing and its right of defence. 

The Court rejected the procedural challenge. It held that, under Romanian procedural law, new evidence in an appeal must generally be identified in the appeal itself or fall within specific statutory exceptions. Evidence cannot be introduced simply through 

a reply to the defence. The Court confirmed that the appellate court had correctly declared the evidence inadmissible as time-barred. 

The Court dismissed the appeal and confirmed that the Designer had not assumed responsibility for either the expropriation procedures or the as-built documentation under the Sub-Contract.
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2024

Decision no. 1403 of 19 

June 2024, Civil Section II, 

Romanian Court of 

Cassation and Justice

High Court of 

Cassation and 

Justice, 2nd Civil 

Section, Romania

Not specified Not specified

This is a judgment of the High Court of Cassation and Justice in Romania. The underlying contract was a Sub-Contract for design of the rehabilitation of the DN1H Zalău–Rastoci road project, which was procured under a FIDIC-based design and execution 

contract with Compania Națională de Administrare a Infrastructurii Rutiere S.A. ('CNAIR'). The specific FIDIC Book/Year was not identified in the judgment (in Romanian). 

S.C. A. S.R.L. (the Contractor) sought damages from S.C. B. S.R.L. (the Designer), alleging that the Designer had failed to complete expropriation procedures and failed to prepare and deliver as-built documentation. The Contractor argued that, although these 

obligations were not expressly listed in the design Sub-Contract, they formed part of the design obligations incorporated from the Main Contract with CNAIR. It argued that the list of services in the Sub-Contract was not exhaustive and that the parties had 

intended the Sub-Contract to mirror the relevant obligations in the Main Contract. It also argued that preparation of as-built documentation was a design activity and referred to FIDIC industry practice. 

The Designer argued that its obligations were limited to the design services expressly listed in the Sub-Contract and did not include legal assistance in expropriation procedures or preparation and delivery of as-built documentation. It maintained that the 

Sub-Contract had its own defined scope and could not be expanded by reference to the Main Contract. 

The Court considered the parties’ common intention, the binding force of contract, and the relationship between the design Sub-Contract and the Main Contract. It held that the Sub-Contract contained a clear and exhaustive description of the services 

assumed by the Designer and that importing additional obligations from the Main Contract would improperly rewrite the parties’ agreement. The Court found that expropriation activities concerned legal assistance and representation rather than design 

services, and therefore fell outside the Sub-Contract’s scope. It also held that preparation and delivery of as-built documentation had not been assumed by the Designer under the Sub-Contract. The Court rejected arguments based on alleged FIDIC practice 

or custom, holding that such practices cannot override express contractual terms. 

The Court rejected the claim as unfounded and held that the obligations brought before the Court were not included under the Sub-Contract. 

Link

2024

Bosch Munitech (Pty) Ltd 

v Govan Mbeki 

Municipality (33425/16) 

[2024] ZAGPPHC 531

High Court of South 

Africa, Gauteng
1999 Red

1.1.1.1, 

1.1.1.3, 

1.1.2.4, 1.4, 

2.16, 3.1, 

3.4, 

Judgment concerning a dispute centred on a contract to execute civil engineering works for the refurbishment of the eMbalenhle Water Works. Notably, it was common cause between the parties that neither party signed the (FIDIC) contract and the 

plaintiff did not plead any of the terms of the contract in its pleaded case.  

The plaintiff sought payment and interest for expenses relating to site establishment and standing time, not construction on the basis that the plaintiff never provided any service. The defendant denied the validity and legality of the contract and instituted 

counterclaims. A special plea of prescription was raised in response to the counterclaims, which the defendant argued was without merit on the basis that the plaintiff was aware of the illegality or should have reasonably known.

Whether the claim and counterclaim succeed, revolved largely around the legality challenge made by the Defendant against the validity of the contract – if unsuccessful, it would be the end of the matter for the Defendant. The court found that the 

defendant's legality challenge was unduly delayed (7 years) and that the defendant had not provided a sufficient explanation for the delay. The court further concluded not to exercise its discretion to condone the undue delay. It followed that the 

Defendant's defence had not been proven and accordingly its counterclaim also failed In addition, given the court's acceptance of the Plaintiff's version (unrefuted by objective evidence) the defence on the merits also failed 

The Plaintiff's claim (including loss of profit) and interest was granted with costs and the Defendant's legality challenge to the validity of the contract dismissed with costs. 

Link

2024

The Roads Department of 

Regional Development 

and Infrastructure 

Georgia v Todini 

Construzioni Generali 

SpA, ICC Case No. 

24851/MHM/HBH - 

Judgment Case No. 

22/14963 (4 June 2024)

Paris Court of 

Appeal
Not specified 20.2 - 20.6

Judgment of the Paris Court of Appeal, regarding an application for an annulment of an ICC arbitral award, following a dispute concerning the termination of a contract for a road construction project in Georgia. The appeal for an annulment was brought by 

Todini on four grounds: (1) lack of jurisdiction by the tribunal; (2) failure by the tribunal to comply with its mission; (3) breach of the principle of adversarial proceedings; and (4) conflict with the recognition or enforcement of the disputed award with 

international public policy. 

As to the first complaint concerning jurisdiction, Todini argued that the dispute was not referred to arbitration in accordance with the dispute resolution mechanism provided for under the contract, on the basis that the Roads Department had referred the 

matter to the DB and then brought the arbitration proceedings before the DB determination was issued. The Department asserted that this issue related to the admissibility of claims and not the arbitral jurisdiction. The court held that the issue was that of 

admissibility of the claims and not within the scope of an annulment, on the basis that temporarily overlapping proceedings do not deprive the tribunal of its jurisdiction. 

The second ground failed and was rejected on the basis of the absence of a factual basis, and so did the third and fourth grounds. The appeal was dismissed with costs. 

Link*

2024
Case No. 910/3022/24, 

20 May 2024

Commercial Court 

of Kyiv, Ukraine

Red (Year not 

specified)

20, 20.2, 

20.6

This is a procedural ruling of the Commercial Court of Kyiv, Ukraine. It followed the earlier procedural ruling discussed elsewhere in this table, in which the Court adjourned the preparatory hearing. The underlying contract concerned road construction works 

financed by the European Bank for Reconstruction and Development ('EBRD') and the European Investment Bank ('EIB'). The original case was in Ukrainian. 

Onur Taahhut Tasimacilik Insaat Ticaret ve Sanayi A.S. (the Contractor) ('Onur') sought payment from the State Agency for Restoration and Development of Infrastructure of Ukraine (the Employer) (the 'State Agency') following termination of the Contract 

and issuance of a Final Payment Certificate. The underlying dispute concerned whether payment remained due after EBRD and EIB funding had been withdrawn and whether the dispute was subject to arbitration under the Contract. 

This ruling principally concerned jurisdiction. The State Agency argued that, under the Contract's dispute resolution provisions, including Sub-Clauses 20.2 and 20.6, disputes were to be referred to a Dispute Adjudication Board and then international 

arbitration, and that the Ukrainian courts lacked jurisdiction.

The Court rejected that objection. It held that, although the Contract referred to international arbitration, it did not identify a valid arbitral institution or otherwise specify the arbitral framework with sufficient certainty. The arbitration agreement was 

therefore ineffective, and the dispute fell within the jurisdiction of the Commercial Court of Kyiv.

The Court also refused a further adjournment, noting that the parties had already submitted their principal evidence and arguments. It closed the preparatory stage and listed the matter for a hearing on the merits.

The Court dismissed the arbitration objection, confirmed its jurisdiction, and directed that the case proceed to a substantive hearing.
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2024

Sdb Diamond Bourse vs 

Psp Project Ltd on 9 May, 

2024, C/FA/1309/2024   

High Court of 

Gujarat at 

Ahmedabad, India

Not specified

9.5, 11.9, 

14.10, 14.11, 

14.12, 14.13, 

14.7

An Appeal against a judgment and order passed by the Commercial Court which partly allowed interim relief under Section 9 of the Arbitration and Conciliation Act, 1996 and directed the appellant to furnish irrevocable bank guarantee and to restrain from 

auctioning, transferring or creating third party rights in the remaining portion of the SDB Diamond Bourse.

The appeal was brought on the ground that the directions of the order were in contradiction to terms and conditions of the contract, which already prescribes the procedure for the final bill. The appellant argued that the Commercial Court erred in its 

interpretation of the contract terms - the contract provided that the contract provided that the performance certificate could only be issued (within 28 days) after the defects liability period is over and only thereafter is the final payment required and so the 

Respondent was not entitled to interim relief. 

The Respondent argued that interim relief granted by the Commercial Court under Section 9 application (of the 1996 Act) fell within the discretion of the court which required the court to balance the equities of the parties on even grounds and preserve the 

sanctity of the arbitral process. Further, if the discretion was exercised reasonably and in a judicial manner, a different view taken by a trial court would not necessarily justify an interference with such discretion. 

The court considered the terms of the contract, and agreed with the appellant that the stage of payment for the final bill had not been reached at the point when the Respondent approached the Commercial Court. The Court further held that pursuant to 

Sub-Clause 11.9 of the contract, the Contractor's obligations are only considered completed when the performance certificate is issued (i.e., acceptance of the works), which is subject to the Contractor supplying the necessary documents, completing all 

tests and works, and addressing all snags and defects.  

The court found that on the basis that there existed a dispute regarding items of the final bill (i.e., was not finalised) it was not open for the Commercial Court to issue interim measures as it could not be said that the Respondent had a prima facie case and 

that the balance of convenience lied in its favour. The court further held that the Commercial Court failed to exercise its discretion under Section 9 which required it to balance the equities between the parties. 

Accordingly, the appeal was allowed, and the Commercial Court's order was set aside and the interim relief granted quashed It was further noted that the observations made in the judgment would not affect any future proceedings between the parties. 

Link

2024
Case No. 910/3022/24, 

22 April 2024

Commercial Court 

of Kyiv, Ukraine

Red (Year not 

specified)
20

This is a ruling of the Commercial Court of Kyiv, Ukraine. Onur Taahhut Tasimacilik Insaat Ticaret ve Sanayi A.S. (the Contractor) ('Onur') and the State Agency of Motor Roads of Ukraine (the State Agency) ('Ukravtodor') entered into a road construction 

contract financed by the European Bank for Reconstruction and Development ('EBRD') and the European Investment Bank ('EIB'). The original proceedings were in Ukrainian.

Onur commenced proceedings against the State Agency for Restoration and Development of Infrastructure of Ukraine ('the State Agency'), Ukravtodor's legal successor, seeking payment allegedly due following termination of the Contract and issuance of a 

Final Payment Certificate. It contended that it had validly terminated the Contract, completed the contractual close-out process, and obtained an Engineer's assessment and Final Payment Certificate, which remained unpaid.

The State Agency disputed liability, arguing that EBRD and EIB financing had been withdrawn and that, under the contract, it was not required to fund the works from state budget resources thereafter. It also maintained that Onur was aware of its financial 

position but nevertheless continued performing the works.

The State Agency further objected to the Court's jurisdiction, relying on the contract's arbitration agreement and arguing that disputes were to be resolved exclusively through international arbitration. Onur requested that the objection not be considered in 

the absence of the State Agency's representative.

The Court did not address the substantive FIDIC or payment issues. Instead, noting the State Agency's first non-appearance at the preparatory hearing and its request for additional time to respond, it adjourned the hearing and deferred consideration of the 

jurisdictional objection. The Court made no findings on jurisdiction, liability, termination, or contractual entitlement.

Link

2024

Strabag International 

GMBH v National 

Irrigation Authority 

(Formerly the National 

Irrigation Board) 

(Commercial Case E219 

of 2023) [2024] KEHC 

3744 (KLR) (Commercial 

and Tax) (19 April 2024) 

(Ruling)

In the High Court at 

Nairobi, Republic of 

Kenya

Not specified
20.4, 20.5 

and 20.6

Judgment for an application for summary judgment against the defendant, to enforce five DB decisions. 

The plaintiff's case was that the 5 DB decisions were binding on the defendant, and on the basis that none had been revised, the defendant was to promptly give effect to the decisions pursuant to Sub-Clause 20.4 of the contract. The plaintiff also asserted 

that its claim was liquidated and thus appropriate to be determined summarily and that the defendant lacked any reasonable or triable defence for non-payment. 

The defendant admitted that the five decisions were issued, but opposed the application on the basis that notices of dissatisfaction were issued, accordingly it took the position that this application was premature for failure to exhaust the internal dispute 

mechanisms under Sub-Clause 20.5, which required parties to submit to amicable settlement and finally arbitration. The defendant further averred that it had a good defence. The court noted that whilst the defendant issued the notices of dissatisfaction, 

there was no effort to complete the dispute resolution clauses pursuant to Sub-Clauses 20.4 – 20.6. 

The court found that the defendant failed to raise any triable or reasonable defence to merit a trial, and at the time of this application had yet to invoke the arbitration clause which the court found to be out of time. The court confirmed that plaintiff's claim 

was a liquidated claim, and the DB decisions were binding on both parties who were to promptly give effect to the decisions which were not revised and were final. Summary judgment was granted, and the plaintiff was awarded the costs of the application. 

Link

2024

Machiri Limited v Kenya 

Airport Authority 

(Commercial Arbitration 

Cause E057 & E053 of 

2023 (Consolidated)) 

[2024] KEHC 3303 (KLR) 

(Commercial and Tax) (21 

March 2024) (Ruling)

In the High Court at 

Nairobi, Republic of 

Kenya

1995 Orange
2.2, 3.5, 8, 

8.3, 13.8

Judgment concerning two applications: (1) the respondent's application to set aside the arbitral award; and (2) the claimant's application for enforcement of the aforesaid arbitral award. 

Application to set aside. The respondent contended that the tribunal failed to consider the effect of the agreement and the tender provisions on the FIDIC Conditions of Contract, instead the tribunal was said to have faulted by holding that the contract was 

governed only by the 1995 Orange Book. Accordingly, the respondent asserted that the tribunal considered matters that were not before it, that the tribunal re-wrote the contract between the parties and that the award was against the public policy of 

Kenya in respect of its decision regarding the rate of interest (computed monthly as opposed to the prevailing lending rates).

The claimant opposed the application on the basis that the agreement between the parties took precedence over all other agreements, Sub-Clause 8 of the contract provided for a variation of price, and that the eot was granted pursuant to Sub-Clauses 2.2, 

3.5 and 8.3 of the contract due to delays occasioned by the respondent (for which the award allowed for additional costs). As to the respondent's allegation that the award was against public policy, the claimant averred that the arbitration act granted the 

tribunal the discretion to determine the rate of interest to be applied to the award, that Sub-Clause 13.8 of the contract provided for the agreed interest rate and that the PPDR (Public Procurement and Disposal Regulations) provided that interest would be 

commercial rates.  

The main issue before the court for determination was whether or not the applicant (respondent) met the threshold for setting aside the arbitral award. The court found that the respondent failed to demonstrate how the award offended public policy, that 

there existed no sufficient grounds to warrant setting aside the arbitral award. Accordingly, the threshold was not met. Consequently, claimant's application for recognition and enforcement of the said arbitral award was allowed, and the respondent was 

ordered to pay the costs of both applications.  
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2024
Case No. A40-160691/22-

65-1419, 12 March 2024

Arbitration Court of 

Moscow City, 

Russia

Not specified Not specified

This cassation judgment of the Arbitration Court of the Moscow District, Russia follows the first instance judgment of the Arbitration Court of Moscow and the appeal judgment of the Ninth Arbitration Court of Appeal, both of which are discussed elsewhere 

in this table. The dispute arose under a consultancy agreement described by the parties as a FIDIC Agreement for the provision of technical customer services in connection with the reconstruction, development and operation of a motorway section. The 

original case was in Russian. 

Management Company Development. Transport. Infrastructure LLC (the Consultant) ('Management Co') brought a claim against Road Investment Company LLC (the Contractor) ('RIC') for outstanding fees, which was successful. RIC appealed in the Ninth 

Arbitration Court of Appeal, which was dismissed, and further appealed in this cassation appeal for unjust enrichment, alleging deficiencies in Management Co's performance.

In its cassation appeal, RIC argued that the lower courts had misapplied substantive and procedural law, improperly assessed the evidence, and incorrectly concluded that Management Co had performed the required services. It also challenged the court-

appointed expert evidence.

The Court rejected those arguments and upheld all the lower courts' findings. It held that Management Co had fulfilled its contractual obligations and that, as RIC had neither raised timely objections nor exercised its right of rejection, the reports were 

deemed approved. The Court also upheld the court-appointed expert report, finding that Management Co had fully performed the services in accordance with the agreement and that no further expert examination was required. It further relied on the 

supplementary agreement setting out a payment schedule, holding that it constituted RIC's acknowledgment that the services had been performed, accepted, and remained unpaid.

Emphasising that RIC's arguments largely sought an impermissible reassessment of facts and evidence, the Court dismissed the cassation appeal, upheld the first-instance and appellate judgments, maintained the award in favour of Management Co, and left 

RIC's counterclaim dismissed.

Link

2024

Micheletti Company Ltd v 

Ministry of Youth and 

Sports of Ghana, ICC Case 

No. 27732/CPB (8 March 

2024)

ICC, seated in 

Nairobi
1999 Silver

14.8, 20, 

20.2, 20.3, 

20.4, 20.5, 

20.6

This is a partial award, resolved under the ICC rules, which determined two issues: (1) the issue of the Tribunal's jurisdiction; and (2) the issue as to whether the Claimant's claim was statutorily time barred.

The governing law of the arbitration was the laws of the Republic of Ghana. The Arbitration Agreement did not specify the seat of arbitration, and following the parties' failure to agree the seat, the ICC Court in accordance with Article 18(1) of the Rules, fixed 

Nairobi, Kenya, as the seat of the arbitration. 

The Respondent objected to the Tribunal's jurisdiction on the basis that it asserted that the Claimant had failed to exhaust the contractual dispute resolution mechanism, in particular, that the dispute should first be submitted to a DAB and attempt amicable 

settlement, before it may be referred to an arbitral tribunal, pursuant to GCC Sub-clauses 20.2 and 20.4. The Claimant argued that the Respondent waived its rights to amicable settlement due to its failure to respond to and raise concerns on the dispute 

resolution mechanism. 

Without prejudice to its primary position concerning jurisdiction, the Respondent further argued that the Claimant's claim was statutorily time barred. The Claimant asserted that (1) pursuant to GCC Sub-Clause 14.8 it was entitled to payment without formal 

notice and without prejudice to any other right or remedy, and that the Limitation Act of Ghana therefore does not apply; (2) that the Respondent, by reference to a letter, admitted liability and did not act upon it; and (3) that under the Kenya Arbitration 

Act the claim was not time barred.

The Tribunal declared that the Claimant had satisfied the requirements under Clause 20 and that the Tribunal had jurisdiction. Further, the Tribunal declared that the Claimant's claims were statutorily time barred under Section 4(1) of the Limitation Act of 

Ghana and all claims and relief sought by the Claimant were rendered inadmissible and were dismissed.

Link*

2024
Decizia nr. 335/2024, 14 

February 2024

High Court of 

Cassation and 

Justice, 2nd Civil 

Section, Romania

Not specified 20.2

Appeal against an arbitration award and civil judgment on grounds of validity. 

The contract between the parties was about the construction of a road. The Claimant (the Contractor) was contracted by the Respondent (the Employer) to construct a road. The contract was terminated by the Contractor on 28 July 2007. The Contractor 

then filed for arbitration at the Commission for the Adjudication of Disputes (CAD), claiming unpaid sums from the Employer.

The CAD decision was issued on 20 January 2018 and found that the termination of the contract by the Contractor was justified It ordered the Employer to pay the Contractor various sums, including guarantees, damages, retained amounts, and interest. The 

Employer appealed the decision, which appeal was issued in 2019. The CAD decision was upheld on grounds that it was final and binding. 

The Employer sought to annul the arbitration ruling in the Court of Appeal of Bucharest, which dismissed the action for annulment. The Employer then appealed the civil sentence dismissing the annulment action. They challenged the validity of the civil 

sentence and the arbitration ruling, as well as the conduct of the pre-arbitration procedure.

The court found that the Employer had failed to provide specific criticisms of illegality in the contested decision, relying instead on general dissatisfaction with the conduct of the pre-arbitration procedure and the arbitral sentence. Further, the court found 

that the arbitral award had been given in compliance with the mandatory legal provisions, since the CAD decision was issued after the fulfilment of the 84-day deadline, provided by Clause 20.2 from the FIDIC general conditions. The court dismissed the 

appeal on the grounds that the Employer's arguments were essentially a reiteration of the reasons developed in the annulment and sought a reassessment of the facts, which was not possible at appeal stage. 

Link

2024

MER Sint Maarten BV v. 

Sint Maarten Telephone 

Company NV, 06 

February 2024

Court of Appeal in 

Amsterdam
1999 Yellow

15.3, 20.1, 

20.6

Judgment by the Court of Appeal for the annulment of an ICC arbitral award (judgment relating to the appeal against confirmation of enforcement proceedings dated 13 September 2023, elsewhere on this table). MER's claim in the arbitration related to 

compensation for work done as at (interim) termination, pursuant to GCC Sub-Clause 15.3, which claim the Respondent asserted was time barred pursuant to GCC Sub-Clause 20.1 (and that the tribunal should not have decided on the claim, or at least 

should have rejected it) and that an Engineer's valuation attracts res judicata. The claims were partially granted and the counterclaims were dismissed – i.e., MER was entitled to an eot, and that TELEM wrongfully terminated the agreement, wrongfully 

called the bank guarantee and breached its payment obligations. 

The annulment was sought by TELEM (following an unsuccessful defence to enforcement proceeding brought by MER) on the following grounds: (1) the arbitral tribunal failed to comply with its mandate; (2) the award was not reasoned; and (3) the award, 

or the manner in which it was reached, was contrary to public policy. The court noted that in its assessment the court must assume that annulment proceedings cannot be used as a form of appeal, unless the award is contrary to public policy the court is not 

free to review the content of the arbitral award, and that it had to exercise restraint. 

The court rejected all grounds and the annulment was dismissed with costs. An appeal in cassation against this judgment was then filed by TELEM on 6 May 2024 – reported on below. 

Link*
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https://ras.arbitr.ru/Kad/PdfDocument/d91cb2b4-203e-4b93-974c-f19f9cdd4f2c/2ae643cb-4c49-4832-b7ae-48c979e0ce49/%D0%9040-160691-2022__20240312.pdf
https://jusmundi.com/en/document/decision/en-micheletti-company-limited-v-ministry-of-youth-and-sports-of-ghana-partial-award-friday-8th-march-2024#decision_67531?su=/en/search?query=FIDIC%20cases&page=2&lang=en&document-types[0]=case&date[from]=2022
https://www.scj.ro/1093/Detalii-jurisprudenta?customQuery%5B0%5D.Key=id&customQuery%5B0%5D.Value=215522#highlight=
https://jusmundi.com/en/document/decision/nl-mer-sint-maarten-bv-v-sint-maarten-telephone-company-nv-uitspraak-van-het-gerechtshof-in-amsterdam-tuesday-6th-february-2024#decision_62194
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2024
Decizia nr. 574/2024, 01 

February 2024

High Court of 

Cassation and 

Justice, Section for 

Administrative and 

Fiscal Litigation, 

Romania

Not specified Not specified

Appeal against a decision to overturn a fine imposed by the Respondent (the Employer) on the grounds that the Claimant (the Contractor) had deviated from the standards outlined in the terms of the contract.

The dispute arose from a contract between the parties relating to the rehabilitation of the railway line Frontiera - Curtici - Simeria, part of the IV Pan-European Corridor for trains with a maximum speed of 160 km/h. The contract included certain standards in 

the technical specifications that were not accompanied by the phrase "or equivalent". The Employer argued that this required the Contractor to follow exactly the specified standards, and that if the Contractor used a different but equivalent standard, it 

would be considered a deviation from the contract's terms. The Employer believed that this deviation was significant enough to warrant a financial penalty, which they imposed as a fine. The Contractor disagreed with this assessment and appealed the 

decision in court.

The court of first instance overturned the fine due to irregularity. The Employer appealed the court's decision, at which point the case was transferred to the Bucharest Court of Appeal. 

The Employer argued that the court misinterpreted the relevant European Commission guidelines and applied the fine incorrectly; and mitigating circumstances should have been considered when determining the level of the correction. They emphasized 

that the Commission's recommendations were not imperative rules of law and that national authorities had discretion in applying financial corrections based on the specific circumstances of each case.

The court rejected the Employer's appeal, finding that: the fine was appropriate and proportionate based on the circumstances of the case; the technical requirements in the procurement contract did not create unjustified obstacles for bidders; and the 

Employer's arguments were unfounded and the appealed sentence was legal. The court upheld the original decision.

Link

2024

Sojitz-L&T Consortium vs 

Dedicated Freight 

Corridor Corporation of 

India Ltd on 18 January 

2024,  O.M.P.(I)(COMM.) 

27/2024

High Court of Delhi 

at New Delhi, India

Comprehensiv

e Economic 

Partnership 

Agreement 

viz. FIDIC 1999 

Red

3.5, 20

A judgment of an application under Section 9 of the 1996 Act for interim measures, including relief to restrain the Respondents from invoking or cashing retention bank guarantees. 

The Contractor (petitioner) had executed a contract with the Employer (Respondent) to design and construct a railway line and accordingly furnished retention and performance bank guarantees. The employer had withheld certain amounts from interim 

payment certificates (IPCs), claiming that the contractor was entitled to a reduced basic customs duty (BCD) on imported rails due to a comprehensive economic partnership agreement (CEPA). The Engineer determined that there was no Change in Law with 

respect to the applicable Custom Duty, that the funds withheld should be returned to the Contractor (to be certified in the next IPC) and that the contractual (Clause 20) dispute resolution procedure (DAB) was available to Respondent if the latter was 

aggrieved by the said decision. The Respondent did not follow the Clause 20 procedure and following the above the Engineer reviewed the decision. On review the Engineer came to a different finding, i.e., that sums were due from the Contractor.

The court stated that the Engineer did not have the power under the contract to review its earlier decision and that the Respondent should have followed the procedure set us under Clause 20 if it was aggrieved by the said decision. The court also found no 

breach by the Contractor of its obligations. On the above basis the Respondent was restrained by the court (until the next hearing) from invoking and/or encashing any of the retention bank guarantees. 

Link

2024

Sew Infrastructure Ltd v 

Ethiopian Roads 

Authority, ICC Case No. 

23274/PTA, Case no. 

21/14563 (9 January 

2024)

Paris Court of 

Appeal
Not specified 20.2 - 20.6

This is a judgment of the Paris Court of Appeal, regarding the annulment of a final arbitration award and an additional award, both resolved under the ICC Rules, in a dispute over a project concerning road development and maintenance. The dispute was 

submitted for determination pursuant to the contractual dispute resolution mechanism in accordance with Sub-Clauses 20.2- 20.4, and was finally following a notice of dissatisfaction, referred to and resolved under arbitration pursuant to Sub-Clause 20.6.

Sew was ordered to pay the ERA certain sums, including interest and half of the ICC arbitration costs. Sew filed an appeal for annulment of this award before this court and submitted a request to the arbitral tribunal for correction. The additional award 

dismissed the motion for rectification. This was followed by an application for an annulment of that additional award. The ERA raised inadmissibility of Sew's claims. 

Sew sought in the first instance the joinder of the two proceedings for annulment, which was not opposed by the ERA and which was granted by the court in the interests of proper administration of justice. Sew further invoked five grounds of annulment, 

alleging: (1) a mis-assessment by the arbitral tribunal of its jurisdiction ; (2) irregularity of its constitution; (3) failure to comply with its mission/task; (4) the infringement of the principle of adversarial proceedings; and (5) breach of the recognition or 

enforcement of the disputed award with international public policy. All of which were dismissed by the court. 

Link*

2023

Eskom Holdings SOC 

Limited v TSSA (Pty) Ltd 

and Others 

(038256/2022) [2023] 

ZAGPJHC 1469 (21 

December 2023)

High Court of South 

Africa, Gauteng 

Local Division, 

Johannesburg

1999 Yellow Not specified

Judgment handed down in relation to an application for an interim interdict to stay the adjudication of two disputes (the claims dispute and the termination dispute) pending the outcome of: (1) arbitration proceedings relating to a time-bar dispute between 

the parties; and (2) finalisation of an investigation following allegations of maladministration and corruption in the business and operations (the 'SIU Investigation'). 

The contract, based on the 1999 FIDIC Yellow Book, was entered into for works at the Kusile Power Plant and comprised of three parts. The dispute between the parties arose under the second part of the contract (called the 'P24E Contract') which related to 

limestone works. 

The first dispute (the claims dispute), related to claims between the parties for additional costs and eot, and was bifurcated into two separate DAB proceedings; (1) in relation to a time-bar, which became the subject of arbitration proceedings, and (2) the 

merits and quantum of the claims, which the respondent before the court argued should be stayed pending finalisation of the arbitration proceedings and finalisation of the SIU Investigation. The DAB conveyed that the adjudication on the merits should 

proceed unless interdicted through an order of court. The respondent conceded the stay in proceedings (in relation to the merits) pending the arbitration, after the application was made to the court. The applicant, therefore, sought punitive costs.

The court ordered for the merits aspect to be stayed pending the arbitration of the time-bar aspect of the claims dispute, but dismissed the applications for stay of those proceedings and stay of the termination dispute pending the SIU investigation. Each 

party was ordered to pay their respective legal costs. 

Link

2023

Mota-Engil Ingenieria y 

Construcción S.A. – 

Sucursal Paraguay v. 

Ministry of Public Works 

and Communications of 

Paraguay, PCA Case No. 

2020-14, Final Award 8 

Dec 2023

Permanent Court of 

Arbitration, 

Paraguay

Contratación 

de Obras y 

Guía del 

Usuario del 

BID

(2010 Pink in 

Spanish by 

Interamerican 

Development 

Bank)

17, 20

This decision (in Spanish) concerns a metrobus project in Paraguay. The contract underwent seven signed modifications. A draft eighth modification was rejected, which was followed by termination of the contract. 

Disputes between the parties included: whether or not access to site was given, delays to approval of the final design, rejection of the claimant's proposed value engineering, validity of termination of the contract, whether or not the guarantees were 

performed in accordance with the contract, certain counterclaims and a dispute over the jurisdiction of the court particularly the admissibility of claims pursuant to the dispute resolution mechanisms set out under clause 20 and its interpretation in 

accordance with the Paraguayan laws. The contract underwent 7 signed modifications and one draft modification. The contract was terminated after draft modification number 8 was rejected

As to the admissibility of claims, the parties disagreed over how the contract should be interpreted in the event of any contradictions between the usual interpretation of FIDIC contracts and the rules of interpretation under the laws of Paraguay. 

The respondent argued for a strict interpretation of the contract and asserted that the claims had lapsed as a result of non-compliance with the requirements under sub-clause 20.1. The claimant rejected the respondent's assertion that the claims lapsed on 

the basis that the parties agreed under the second memorandum of understanding for all claims under the contract to be submitted to arbitration and the requirements, particularly the 28-day period in sub-clause 20.1, were thus not applicable. The tribunal 

agreed with the claimants that the terms of the second memorandum of understanding reflected the willingness of the parties to submit any claim under the contract to arbitration, including the present claims. The court noted that under Paraguayan law, 

the court must interpret the contract without limiting itself to the literal meaning of its terms, but in accordance with the common intention of the parties, considering their total behaviour, even after conclusion of the contract. 

Link*
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https://www.scj.ro/1093/Detalii-jurisprudenta?customQuery%5B0%5D.Key=id&customQuery%5B0%5D.Value=216559
https://indiankanoon.org/doc/57042674/
https://jusmundi.com/en/document/decision/fr-sew-infrastructure-ltd-v-ethiopian-roads-authority-arret-de-la-cour-dappel-de-paris-21-14563-tuesday-9th-january-2024
http://www.saflii.org/cgi-bin/disp.pl?file=za/cases/ZAGPJHC/2023/1469.html&query=fidic
https://jusmundi.com/en/document/decision/es-mota-engil-ingenieria-y-construccion-s-a-sucursal-paraguay-v-ministry-of-public-works-and-communications-of-paraguay-laudo-final-friday-8th-december-2023
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2023

Zimbabwe Power 

Company v Intratrek 

Zimbabwe (127 of 2023) 

[2023] ZWSC 56 (1 

December 2023)

Supreme Court of 

Zimbabwe, Harare
1999 Silver

1.1.3.3, 5, 6, 

8

This was an appeal to the Supreme Court of Zimbabwe against a High Court judgment declaring that the contract was valid and binding and ordering specific performance. This was a turnkey contract relating to the construction of a solar power plant.

Zimbabwe Power Company (the Employer) undertook to pay for pre-commencement works by Intratrek's (the Contractor) subcontractors, but failed to pay, and therefore the works were not executed on time, or were not executed at all. The Employer 

sought an extension of time for six months, and Intratrek objected, as this was a breach of contract. The Employer then unilaterally terminated the contract, which Intratrek considered unlawful, and Intratrek applied for a court order declaring that the 

contract was valid and requiring specific performance, which was granted. 

The Employer appealed the court order and counterclaimed for breach of contract and misrepresentation. The Employer argued that the court had erred in finding that the condition precedents were waived; the Employer argued they were not and thus 

remained unfulfilled, and therefore the contract had never commenced. The Employer also argued that: fictional fulfilment (i.e. the Employer's deliberate frustration of conditions of the contract in order to unfairly benefit) did not occur; specific 

performance should not have been ordered; the judgment was not based on the case pleaded before them; and their counterclaim had been improperly dismissed. 

The Supreme Court considered the Employer's case was weak due to the strength of Intratrek's witness at the High Court (the Employer's witness did not provide any useful information, Intratrek's witness was therefore not controverted, and Intratrek's 

witness was found to be credible). The Supreme Court noted that an appeal court would not likely interfere with a trial court's findings on credibility. Further, the High Court had made findings of fact in favour of Intratrek, and the Supreme Court would not 

interfere with that. The Supreme Court decided that, as there was no meaningful evidence presented by the Employer, the counterclaim was dismissed and the appeal failed. The court order for specific performance of the contract, as applied for by 

Intratrek and appealed by the Employer, was upheld.

Link

2023

JSC Power Machines v. 

Vietnam Oil and Gas 

Group and PetroVietnam 

Technical Service 

Corporation, SIAC Case 

No. ARB274/19/AB, Final 

Award, 30 November 

2023

Vietnam (governing 

law), Singapore 

(seat)

1999 Silver

1, 1.2, 1.3, 

1.4, 1.14, 2, 

2.5, 4, 4.4, 

4.5, 4.6, 

4.16, 8, 8.2, 

8.4, 8.7, 9, 

9.4, 10, 10.1, 

14, 14.3, 

14.5, 14.8, 

14.9, 14.10, 

15, 15.2, 16, 

16.2, 16.3, 

16.4, 17, 

17.6, 17.7, 

19, 19.1, 

19.6, 20, 

20.1, 20.2

This is a final award for a SIAC arbitration seated in Singapore, with the law under Vietnamese jurisdiction and the language of the arbitration being English. 

Power Machines, a Russian company, and PetroVietnam Technical Service Corporation (PTSC), a Vietnamese company, together made up a Consortium of contractors and entered into a contract with Vietnam Oil & Gas Group (PVN, aka the Employer) in 

2014 for the construction of a power plant in Vietnam (the Project), which commenced in 2015. The imposition of US sanctions on Russian companies in 2014, which included Power Machines, led to Power Machines' subcontractors being affected and 

suspending their work on the Project in 2018. This led to Power Machines and PVN both purporting to terminate the contract first. Power Machines issued a first Notice of Termination (NOT 1) in January 2019, and a second Notice of Termination (NOT 2) in 

February 2019. A dispute arose between the parties as to the effectiveness of these NOTs, with PVN also purporting to have terminated first as Power Machines' NOTs were ineffective. 

Power Machines referred the case to arbitration, seeking a declaration that the contract was validly terminated under Clause 19.6 of the contract, and payment from PVN due to: a wrongly called Performance Bond (Clause 4.5); Outstanding Payment 

Applications (Clause 14.5); Deferred Payment Charges (Clause 14.9); the cost of Preservation Works (Clause 16.3); Termination due to Force Majeure Events (Clause 19.6); and for unaccounted plant supplied to PVN (Clause 20.1). Power Machines argued that 

they had validly terminated the contract on 5 grounds: (i) that the US sanctions had constituted a force majeure event; and/or (ii) led to a release from performance under the law; and/or (iii) amounted to a substantial change in circumstances; and/or (iv) 

that PVN acted in breach of good faith; and/or (v) that PVN defaulted on the Outstanding Payment Applications. Power Machines argued that the first 4 grounds supported NOT 1, while the 5th ground supported NOT 2. 

PVN counterclaimed, seeking a declaration that Power Machines had wrongly invoked the Force Majeure clause and terminated the Agreement. PVN disputed Power Machines' right to terminate the Contract, asserting counterclaims for wrongful 

termination, delayed liquidated damages, financing damages, and the outstanding balance of the Advance Payment. PVN also sought a declaration holding Power Machines and PTSC jointly liable for Power Machines' breach of contract. PTSC opposed PVN's 

attempt to hold them jointly liable and sought costs for the proceedings from Power Machines and PVN.

The Tribunal found Power Machines' NOT 1 ineffective, as they did not consider US Sanctions to constitute force majeure, but NOT 2 was effective as PVN had in that time defaulted on payments, entitling the Claimant to various payments, deferred charges, 

preservation work costs, Performance Bond recovery, and pre- and post-award interest. The Tribunal found that PVN was entitled to liquidated damages for delay and the outstanding balance of the Advance Payment.

Link*

2023

Uniform Building 

Contractors Ltd 

(Respondent) v The 

Water and Sewerage 

Authority of Trinidad and 

Tobago (Appellant) 

(Trinidad and Tobago), 

[2023] 

C.A.CIV.P.076/2017, 24 

November 2023.

Court of Appeal of 

Trinidad and 

Tobago

1999 Yellow

1, 1.1, 1.3, 3, 

3.5, 4, 4.10, 

4.11, 4.12, 

13, 20, 20.1

This is judgment of the Court of Appeal of Trinidad and Tobago concerns an appeal against a High Court judgment discussed elsewhere in this table. The underlying contract was for pipeline installation. 

Uniform Building Contractors Ltd (the Contractor) ('UBC') appealed the dismissal of its claim against Water and Sewerage Authority of Trinidad and Tobago (WASA) (the Employer). In the High Court proceedings, UBC sought payment for 4 categories of 

alleged variation work: additional roadway cutting, night works, importation of backfill material, and removal of unsuitable excavated material. UBC argued that these works fell outside the Contract Price, were instructed or approved by WASA's engineer, 

and gave rise to substantial additional costs. WASA contended that the works were not variations but were contemplated by the Contract, and that UBC had failed to comply with the contractual procedures governing variations and related claims. It further 

argued that no entitlement to payment had arisen because the contractual process for valuing and determining variations had not been completed.

The High Court held that UBC had failed to comply with the Contract's claims procedures and prove its entitlement to additional payment, and rejected its reliance on implied terms. It accepted WASA's position that the lump-sum contract allocated many of 

the risks on which UBC relied. The Court also dismissed WASA's counterclaim for alleged overpayments due to insufficient evidence.

The Court of Appeal ('CoA') held that the High Court Judge had failed properly to analyse the evidence relating to each variation claim and had misunderstood or failed to consider significant evidence. Particular weight was given to WASA's Engineer's 

evidence, who confirmed that he had authorised the relevant changes, regarded them as variations, and understood that UBC would be entitled to additional payment. The CoA found that both parties had, in practice, operated the Contract with flexibility, 

including waiving strict compliance with certain requirements concerning written instructions and notices. 

The CoA further held that, although the FIDIC contract contained procedures for valuation and determination of variations, WASA's termination of the Contract and its subsequent notification that it would make no further payments effectively bypassed 

those mechanisms. In those circumstances, UBC was entitled to advance its claim directly before the CoA. On quantum, the CoA rejected the High Court Judge's finding that UBC had not sufficiently proven damages. The CoA found that UBC had produced 

detailed evidence, invoices, calculations, supporting documentation and witness testimony to justify the claimed amounts. WASA had not produced competing evidence showing the quantities or values claimed were inaccurate. The CoA also accepted UBC's 

claim for loss of profit on work that it was prevented from completing. 

Accordingly, the CoA allowed the appeal, set aside the High Court judgment, entered judgment for UBC for the full amount claimed together with interest, and awarded prescribed costs.

Link

2023

Ludwig Pfeiffer Hoch- 

und Tiefbau GmbH & Co. 

KG v. "Vodovod i 

Kanalizacija" DOO Tivat, 

ICC Case No. 25798/HBH, 

(Decision 653/2023 23 

November 2023)

Commercial Court 

of Montenegro
Not specified Not specified

Appeal against enforcement of an ICC award. The original arbitration related to a FIDIC contract for the construction of a water supply and sewerage project on the Adriatic coast. 

The Respondent (the Employer) objected to the award on the grounds that (1) the arbitral award was contrary to the public order of Montenegro, and (2) the arbitral award had incorrectly awarded the Claimant (the Contractor) instead of the Employer, as 

the Contractor caused delay to the works and did not perform the works in accordance with the contract. Further, the Contractor was now defunct, and the individuals enforcing the award had no power of attorney over the Contractor, and that it would be 

against public interest to enforce the international award. 

The court rejected the appeal on the grounds that the Employer provided no proof of evidence or expert attestations in support of the appeal claims, the executive Contractor still existed, the Contractor's power of attorney was valid, and that the 

jurisdiction of the arbitration was domestic in Montenegro. The court refused permission to further appeal.

Link*
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https://zimlii.org/akn/zw/judgment/zwsc/2023/56/eng@2023-12-01
https://jusmundi.com/en/document/decision/en-jsc-power-machines-v-vietnam-oil-and-gas-group-petrovietnam-and-petrovietnam-technical-service-corporation-award-wednesday-1st-november-2023
https://webopac.ttlawcourts.org/LibraryJud/Judgments/coa/2017/boodoosingh/CvA_17_P076DD24Nov2023.pdf
https://jusmundi.com/en/document/decision/en-ludwig-pfeiffer-hoch-und-tiefbau-gmbh-co-kg-v-vodovod-i-kanalizacija-doo-tivat-decision-of-the-commercial-court-of-montenegro-653-2023-thursday-23rd-november-2023
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2023

Gordon Winter Company 

Ltd v NH International 

(Caribbean) Ltd (Trinidad 

and Tobago) [2025] UKPC 

52 (30 October 2025)

Court of Appeal of 

Trinidad and 

Tobago

1999 Red

4, 4.12, 7, 8, 

12, 12.3, 13, 

14, 14.7, 16, 

16.2, 20, 

20.1

This is a Court of Appeal judgment of Trinidad and Tobago arising from a piling works dispute between Gordon Winter Company Limited (the Sub-Contractor) ('Gordon Winter') and NH International (Caribbean) Limited (the Main Contractor) ('NH 

International'). The High Court judgment this appeal arises from is discussed elsewhere in this table. The works became more difficult than anticipated due to unforeseen subsurface conditions, resulting in changes to pile specifications and installation 

methodology. After receiving only partial payment, Gordon Winter demobilised from site and claimed payment on a quantum meruit basis, arguing that no binding sub-contract existed. NH International counterclaimed for repudiatory breach of contract. 

In the original High Court proceedings, the High Court found that the parties were bound by a sub-contract incorporating the FIDIC 1999 Red Book, which provided mechanisms for valuing variations and additional works. The Court rejected Gordon Winter's 

unjust enrichment claim because the relevant claims were governed by the sub-contract, and held that while Gordon Winter was entitled to payment for certain works, NH International was entitled to damages for Gordon Winter's repudiation. Gordon 

Winter appealed, challenging the findings that a binding sub-contract existed, that the 1999 FIDIC Conditions were incorporated, that its claims were contractual rather than restitutionary, and that it had repudiated the sub-contract. It argued that no formal 

sub-contract was executed, material terms remained unresolved, and unforeseen ground conditions caused changes to pile strength requirements, delays, standby costs and additional works for which it had not been paid. 

The Court of Appeal (the 'Court') allowed the appeal in part. It confirmed that a binding sub-contract existed and that the 1999 FIDIC Conditions were incorporated. The Court found that the changed scope of works and associated delays resulted from 

unforeseeable subsurface conditions and constituted compensable variations under the contractual valuation mechanism. It rejected NH International's reliance on a broad 'buildability' principle, holding that the FIDIC risk-allocation provisions governed the 

consequences of the unforeseen conditions. However, the Court also held that Gordon Winter failed to follow the contractual procedures for dispute resolution and termination. Accordingly, despite NH International's apparent non-payment, Gordon Winter 

unlawfully repudiated the sub-contract when it demobilised from site. Claims for manufacturing standby and storage were rejected because they were not contractual entitlements and no enrichment of NH International was established. Certain variation 

and standby claims were remitted for assessment, while NH International succeeded on limited counterclaims arising from the repudiation. 

The Court concluded that the varied works were compensable under the FIDIC-based sub-contract, but Gordon Winter's demobilisation constituted wrongful repudiation. The Court therefore upheld the finding of repudiation while reversing significant 

aspects of the High Court's reasoning on entitlement to compensation for variations arising from unforeseen subsurface conditions.

In making its decision, the Court referred to MT Højgaard A/S v E.ON Climate and Renewables UK Robin Rigg East Ltd , which is discussed elsewhere in this table.

Link

2023

CZS v. CZQ and CZR, 

Grounds of Decision of 

the Singapore 

International Court 

[2023] SGHC 16 - 27 Oct 

2023

Singapore 

International Court
1999 Yellow

20.2, 20.5, 

20.6

Decision concerning jurisdiction of the arbitral tribunal and whether or not the provisions under a completely overhauled Sub-Clause 20.5 were a condition precedent to arbitration. The Singapore court stated that as a general principle, clear words are 

necessary to create a condition precedent to the commencement of arbitration. Various English and Singapore cases were referred to. 

On the facts of this case, the question that arose was whether Sub-Clause 20.5 (which was entirely substituted as set out below) constituted a condition precedent to arbitration. The Court concluded that it was not. This case does not assist with the 

interpretation of unamended Sub-Clause 20.5 of FIDIC. 

In this particular matter, Sub-Clause 20.5 was substituted as follows: 

"(a) If any dispute arises out of or in connection with the Contract, or the execution of Works, including any dispute as to certification,

determination, instruction, opinion or valuation of the Engineer, then either Party shall notify the other Party that a formal dispute exists. Representatives of the Parties shall, in good faith, meet within 7 days of the date of the notice to attempt to  amicably 

resolve the dispute, (b) If the representatives of the Parties cannot resolve a dispute within 7 days from the first meeting, 1 or more senior officer(s) from each Party shall meet in person within 14 days from the first meeting of the representatives in an effort 

to resolve the dispute. If the senior officers of the Parties are unable to resolve the dispute within 7 days from their first meeting, then either Party shall notify the other Party that the dispute will be submitted to arbitration in accordance with Sub-Clause 

20.6."

Link*

2023

Westcon Contractors 

Limited v Kenya Airways 

Authority (Civil Suit 3 of 

2018) [2023] KEHC 24142 

(KLR) (24 October 2023) 

(Judgment)

High Court at 

Mombasa, Kenya

1992 Red 4th 

ed
Not specified

Judgment handed down concerning a claim for outstanding payments pursuant to a contract for fencing and associated civil works for the Moi International Airport. The issue for determination was whether the defendant was in breach of the contract, 

entitling the plaintiff to the relief sought. The court noted that proof of performance of obligations or breach of contract is a matter of law of contract, therefore, civil law, and a party is required to prove its case on a balance of probabilities.  

The plaintiff's claim was for outstanding payment for work done and a retention amount. The plaintiff failed to plead quantum meruit in the alternative The defendant contended that the plaintiff was not entitled to the full payment of the contract price, as 

claimed, on the basis that the plaintiff had failed to complete the works. 

The court had to consider whether or not there was a variation to the contract, without which there could be no basis for payment over and above the contract price. The contractual procedures for a variation, including obtaining the Engineer's approval, 

was not followed. The court noted that the plaintiff was claiming under the contract and not under any variation, and were bound to their pleadings. On that point, the court held that it was not the court's duty to amend the contract and insert into it a 

further sum. The plaintiff did not pursue a final certificate for the remainder of the works, did not get a variation for work outside of the contractual scope and was bound by the contract it had entered into. 

The court found that there was no prayer to dispense with any requirement of the contract, that all valid certificates were paid, the purported draft final certificate was extra contractual, and therefore, there was no breach of contract on the part of the 

defendant who paid all valid certificates raised to date. Accordingly, the plaintiff's claim was held to be baseless and untenable in law, it failed to invoke the court's equity jurisdiction to quantum meruit, and the entire claim in limine was dismissed with costs 

to the defendant. The only rider was that, whilst the plaintiff did not demand payment of the retention money (which was thus not in dispute), that sum was due to them. 

Link

2023

Sogea-Satom SAS v 

National Irrigation 

Authority formerly 

National Irrigation Board 

(Commercial Case E320 

of 2022) [2023] KEHC 

22767 (KLR) (Commercial 

and Tax) (26 September 

2023) (Ruling)

High Court at 

Nairobi, Kenya
2010 Pink

20.2, 20.4, 

20.7

A judgment concerning the application for summary judgment for payment following four dispute board decisions. The plaintiff's position was that pursuant to Sub-Clause 20.4 the defendant was required to promptly give effect to the decision of a DB, 

regardless whether it was binding or final and binding, and that the defendant therefore had no reasonable defence for non-payment of sums awarded. The defendant opposed the application and sought its dismissal on the basis that there were triable 

issues, which it held, ought to be referred to arbitration on the basis that under the FIDIC Pink Book the decision of a DB is not final and open to review or appeal through arbitration and that enforcement of a DB decision could only follow once the 

mechanism for arbitration had been exhausted – i.e., a three-pronged dispute resolution mechanism being: determination by DB, amicable settlement and lastly, arbitration. The defendant held that the plaintiff's application was therefore not ripe for 

determination and that it should be granted leave to defend the suit on the basis that the DB decision was non-contractual, unlawful and illegal and that all claims were settled following termination of the contract. The defendant, accordingly, applied for a 

stay in proceedings pending reference to arbitration. 

The court held that: (1) under Sub-Clause 20.4 the obligations imposed by a DB decision is binding on the parties and enforceable unless it is set aside by amicable settlement or by arbitration, following a Notice of Dissatisfaction – the wording "unless and 

until" underpins the duty to comply with its obligations; (2) the right to enforce the DB decision is preserved by Sub-Clause 20.7, either by arbitration or through court action; and (3) there was no reason to stay the proceedings as the defendant failed to 

raise any issue for trial or determination by the court.  

The court dismissed the defendant's application, allowed the plaintiff's application and granted judgment against the defendant as requested by the plaintiff. 

Link
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https://tt.vlex.com/vid/gordon-winter-company-ltd-977207357
https://jusmundi.com/en/document/decision/en-czs-v-czq-and-czr-grounds-of-decision-of-the-singapore-international-court-2023-sghc-16-friday-27th-october-2023
https://kenyalaw.org/caselaw/cases/view/271738/
https://kenyalaw.org/caselaw/cases/view/268733/
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2023

Republic v Director 

General Kenya National 

Highways Authority; SBI 

International Housing 

Holdings (Kenya) 

(Exparte); Kenya Revenue 

Authority (Interested 

Party) (Application E034 

of 2022) [2023] KEHC 

22567 (KLR) (Judicial 

Review) (25 September 

2023) (Judgment) 

High Court at 

Nairobi, Kenya
2005 Pink Not specified

An application before court for an order of mandamus against the respondent, to direct and compel the latter to satisfy a court order. 

The applicant's case was that aforesaid judgment and decree stemmed from the FIDIC contract, which by design enjoins any party to urgently settle and pay any amount determined payable by the party. On this basis the applicant asserted that it was 

necessary for those sums to be paid immediately.  The respondent opposed the applicant and argued that they were precluded from paying because they had received notice of preservation of funds from the Kenya Revenue Authority, and were required to 

comply with the preservation order until it was discharged This was largely a matter of domestic laws.  

The applicant was successful, and an order of mandamus was issued against the respondent. No order on costs was made on the basis that it would ultimately be borne by the tax-payer.

Link

2023

MER Sint Maarten BV v. 

Sint Maarten Telephone 

Company NV, Judgment 

of the Joint Court of 

Justice of Aruba, Curaçao, 

Sint Maarten and of 

Bonaire, Sint Eustatius 

and Saba - 13 Sept 2023

Joint Court of 

Justice from Aruba, 

Curaçao, Sint 

Maarten and from 

Bonaire, Sint 

Eustatius and Saba

1999 Yellow Not specified

The parties have entered into a dispute about the (interim) termination of the agreement and the project, as well as some related issues. MER subsequently initiated ICC arbitration proceedings in accordance with the provisions of the agreement. The ICC 

issued an award, in which the conventional claims were (partly) granted and the counterclaims were rejected

MER requested Telem to (voluntarily) comply with the arbitral award. Telem did not do so; instead they initiated proceedings before the Amsterdam Court of Appeal to annul the award. 

The Court granted MER's (primary) request for leave to enforce the arbitral award, which the court noted was a request for recognition and enforcement of an arbitral award. The starting point was held to be granting leave and it was up to Telem to 

demonstrate that a ground for refusal existed as referred to in Article 36(1)(a) of the Model Law. The court noted that if, after summary assessment, it is sufficiently plausible that a ground for refusal exists, the court may refuse permission, but there was no 

room for the court's own investigation or a full review of certain points of the arbitral proceedings or the arbitral award, as argued by Telem.

The court held that: (1) the formal requirements under article 35 of the Model Law were met and that none of the provisions under article 36.1 arose; (2) Telem had not sufficiently substantiated its defense and appeal complaints that various grounds for 

refusal applied; and (3) the court saw no reason to make use of the provisions in art. 36 to suspend enforcement or to make it subject to the provision of security. 

Link*

2023

WBHO-Lubocon JV v 

Eskom Holdings SOC 

Limited and Another 

(005599/2022) [2023] 

ZAGPJHC 1008 (8 

September 2023)

High Court at 

Gauteng Division 

Johannesburg, 

South Africa

1999 Red Not specified

The First Respondent successfully defended a high court application to review and set aside its disqualification for a tender at the Kusile Power Station and the award of the tender to the Second Respondent. There were two grounds for review before court, 

one in relation to non-compliance with tender requirements, and second relating to change in specification, including major design changes, which the Applicant asserted amounted to tender manipulation (to the advantage of the Second Respondent). Both 

grounds were found without foundation, a summary regarding the first follows. 

Mandatory requirements were set out in the bid document, and it was made clear that a bidder would be disqualified if the “mandatory returnables” were not completed. The issue before court was what was meant by one of the returnables - described as 

the “completed FIDIC schedule and contract data”, which included an appendix. 

The First Respondent's primary position was that the Applicant had not provided the mandatory information, without which it was unable to properly assess a bid. The appendix was available on the website and it contended that the bidder had a duty to 

access documents online, fill it in and return it.  

The Applicant asserted that the mandatory requirements were cryptic and unclear and that it was impossible to comply with as the term FIDIC contract data had no generally accepted meaning. Whilst it was accepted that a meaning was included in the 

second edition of the red book (2017), there was no reference to such a term in the 1999 FIDIC red book which was the version used for this contract. The Applicant further questioned why the appendix was not expressly referred to as the mandatory 

returnable document. 

On the basis that the appendix was available on the website, the court held that there was no burden to decipher unclear directions, and that a diligent bidder would have accessed the document from the website as instructed and seen from its contents 

that it was something that it was required to complete and return. The court found that the tender was not unfair, nor was it irrational for the First Respondent to have disqualified the bidder for non-compliance. Accordingly, the application was dismissed.

Link

2023

Angelique International 

Ltd. vs Salma Dam Joint 

Venture (Sdjv) & Ors on 

18 August, 2023,  

CS(COMM) 505/2017

High Court of Delhi 

at New Delhi, India
Not specified 1.14

Judgment for suit seeking settlement of financial accounts and legal remedies, including injunctions, to protect the Claimant's interests.

The Claimant and second Defendant formed a joint venture (the "JV") to execute a contract for Civil and Hydro Mechanical Works relating to the reconstruction of the Salma Dam in Afghanistan. The JV was awarded the contract by WAPCOS (the Employer), 

and an addendum was proposed to the contract, altering the scope of work and the share distribution between the Claimant and second Defendant.

The Claimant contended that the addendum was approved by the Employer, whilst the JV and second Defendant argued that it was not. The Claimant argued that the addendum increased their scope of work and share interest, and decreased the second 

Defendant's scope of work and share interest from 95% to 65%. Further, a retention amount of Rs.1,61,08,04,915 remained payable by the Employer to the JV.

The parties had provided bank guarantees to the Employer in proportion to their respective shares. The parties referenced specific clauses in the contract and addendum to support their arguments. The Employer maintained that the addendum was never 

approved and that the Claimant's share remained at the original amount. 

The court had previously issued orders in related cases, affecting the interim arrangements between the parties. The court decided to maintain the existing interim arrangement, preventing the release of the retention money until the final resolution of the 

dispute. The court recognised that the parties had presented opposing claims and that the matter would need to be resolved through a trial, where evidence could be presented to determine the validity of the addendum and the parties' respective shares. 

The Employer was ordered to deposit the retention money with the court registrar, to ensure its safekeeping during the legal proceedings.

Link

2023

Capacite Infraprojects 

Ltd. Vs. T. Bhimjyani 

Realty Pvt. Ltd, 2023:BHC-

OS:8307; Commercial 

Arbitration Application 

(L) No. 32421 of 2022 

with Commercial 

Arbitration Petition (L) 

No.4239 of 2021

High Court at 

Bombay, India
1999 Red

20.2, 20.3, 

20.4, 20.5, 

20.6

Application for commercial arbitration. The applicant argued that the respondent's failure to appoint the third member of the DAB effectively frustrated the dispute resolution process, therefore entitling the applicant to proceed directly to arbitration. The 

respondent contended that the DAB process was a mandatory pre-condition to arbitration under the Contract, and since the DAB was not constituted, the arbitration was premature and could not be initiated 

The court dismissed the application for appointment of an arbitrator. The court held that the applicant had not followed the mandatory pre-arbitration dispute resolution procedure outlined in the contract.

Link
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https://kenyalaw.org/caselaw/cases/view/268305/
https://jusmundi.com/en/document/decision/nl-mer-sint-maarten-bv-v-sint-maarten-telephone-company-nv-uitspraak-van-het-gemeenschappelijk-hof-van-justitie-van-aruba-curacao-sint-maarten-en-van-bonaire-sint-eustatius-en-saba-wednesday-13th-september-2023
http://www.saflii.org/cgi-bin/disp.pl?file=za/cases/ZAGPJHC/2023/1008.html&query=fidic
https://indiankanoon.org/doc/188918871/
https://cdn.ibclaw.online/ADR/HC/2023/Capacite+Infraprojects+Ltd.+Vs.+T.+Bhimjyani+Realty+Pvt.+Ltd.+-+04.08.2023+Bombay+High+Court.pdf
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2023

SBI International Holdings 

AG v Kenya National 

Highways Authority (Civil 

Case E968 of 2022) 

[2023] KEHC 20793 (KLR) 

(Commercial and Tax) (28 

July 2023) (Ruling)

High Court at 

Nairobi, Kenya
2005 Pink

20.4, 20.5, 

20.6, 20.7

Judgment concerning an application for a stay of proceedings so that the matter could be referred to arbitration. The dispute concerned a DAB decision in respect of which the defendant had issued a notice of dissatisfaction and intention to commence 

arbitration pursuant to Sub-Clause 20.4. The applicant (defendant) asserted that the plaintiff's application for enforcement of the said decision was premature. The plaintiff took the view that the defendant's application was bad in law and res judicata 

applied on the basis that similar applications had been previously determined and dismissed 

The question before court centred around the interpretation of Sub-Clause 20.4 and whether it permits enforcement of a DAB decision once issued or whether enforcement had to await completion of the arbitration process in circumstances where a notice 

of dissatisfaction and intention to commence arbitration had been given. The court noted that with regards to interpretation, the court had to consider the contract as a whole and determine the intention of the parties and the purpose of agreeing the 

dispute resolution process. 

The defendant argued that under Sub-Clause 20.4 the DAB decision was binding, but provisional and not final and therefore not yet enforceable. Also, the defendant took the view that a notice of dissatisfaction required the parties to engage in attempting 

settlement, failing which, proceed with arbitration. The court held that whilst provisional at this stage, the intention of the parties was to have the decision promptly effected, the other processes (amicable settlement and arbitration) notwithstanding.  

Accordingly, the court found that: (1) it was the intention of the parties that the DAB decision under Sub-Clause 20.4 though not final, was nonetheless binding and enforceable and must be enforced on the basis that it immediately confers a positive 

obligation on the paying party; (2) that the next stage of proceedings would not prevent implementation of that decision; (3) the final and binding decision from arbitration is not a condition precedent to enforcement of the DAB decision; and (4) agreed 

with the plaintiff that the application was res judicata, the court having already pronounced itself on the issues and interpretation of the contentious clauses. The application was dismissed with costs.  

Link

2023

Umlazi Civils Pty Ltd v 

Concor Construction t/a 

Conradie Development 

and Another 

(20967/2021) [2023] 

ZAWCHC 161 (10 July 

2023)

Western Cape High 

Court, South Africa
1999 Red 

3.1, 3.3, 

13.3, 14.3, 

14.6, 14.7, 

20.1, 20.2, 

20.4, 20.6

Judgment concerning the applicant's claim for payment in terms of interim payment certificate no.17, signed by the Engineer, plus interest, which were the subject of dispute under arbitration proceedings. The arbitration hearing and proceedings were still 

in progress when this application was brought and argued.

The first respondent's position was that IPC no. 17 included amounts relating to certain variation orders which it held the applicant was not entitled to on the basis that those were not issued in compliance with the contract and had not been approved by 

the first respondent. It asserted that the contract provisions authorised the Engineer to revise and correct IPC no. 17 with IPC no. 18 (which, in contrast with IPC no. 17, was not signed by the Engineer). IPC no.18 reversed the disputed variation orders and 

included delay damages (as a deduction) for which it said the applicant was liable. Accordingly, the first respondent admitted liability to the applicant for a specific amount. 

Under scrutiny was the legal effect of interim payment certificates. The court held that none of the contractual provisions granted interim payment certificates the character of something that vests an absolute or temporarily final right to payment of the 

amount certified thereby if it is in dispute. That nothing was found or had been referred to that indicated the first respondent waived or abandoned the right to raise a contractual defence to resist a claim for payment in terms of an IPC. 

The court held that the parties agreed that the arbitration would finally settle their disputes, therefore, the applicant could not obtain enforcement of the disputed IPC prior to the final arbitration award, save insofar as the first respondent's admitted 

indebtedness. Accordingly, the certificate would only be enforceable to the extent of its consistency with the award. For this reason, the court found the application premature prior to completion of the arbitration proceedings since the right to payment of 

the balance of IPC no.17 would be determined by the arbitrator's award. 

Regarding IPC 18, the court held that nothing in the contract prescribed the form of IPCs and it was deemed immaterial that it was not signed by the Engineer. However, the court held that it was doubtful that Sub-Clause 14.6 provided the Engineer with 

authority to issue a certificate correcting an earlier contested certificate which was the subject of arbitration proceedings as that would trench, impermissibly, on the arbitrator's function concerning the dispute. Accordingly, such purported correction or 

modification could not be deemed to have been properly made within the meaning of the relevant phrase under Sub-Clause 14.6. The first respondent was ordered to pay the admitted indebted sum under IPC no. 17, together with interest, the applicant's 

application otherwise was dismissed, and various orders on costs were made. 

Link

2023

Lonerock Construction v 

South African National 

Roads Agency (SOC 

Limited) [2023] ZAGPPHC 

2245; 89831/2018 (27 

June 2023)

High Court at 

Gauteng Division 

Johannesburg, 

South Africa

1999 Red 14, 20.2

The project concerned an upgrade of 2km of road in the Eastern Cape. The original contract period was 18 months, but the plaintiff applied for and was granted an extension of time. However, the project overran the extended date by an additional 11 

months for which the plaintiff neither applied for, nor was granted, a further extension of time, entitling the defendant to delay damages. Two IPC 36's were issued, one on 6 August 2015 and a revised IPC 36 on 1 September 2016, which the defendant 

asserted was agreed by the parties (signed) and replaced the previous one. The second IPC 36, the centre of this dispute, was issued not only deducting sums for delay damages, but also excluding payment to the plaintiff for preliminaries and generals (P&G) 

and a contract price adjustment (CPA). The dispute before court was whether or not the plaintiff was entitled to be paid its P&Gs and the CPA certified under the first IPC 36.   

In relation to P&Gs, the court held that the contract was clear – unless the plaintiff receives an eot, it is not entitled to its P&G for that period. The plaintiff did not apply for one. 

As to the amendment of IPC 36, it cannot be withdrawn and its only amendment is to be in the form of a further interim payment certificate. The court held that Sub-Clause 14.6 clearly provides that an amount may be rectified in a subsequent payment 

certificate or under the final accounting exercise pursuant to Sub-Clause 14.13. Accordingly, the defendant had no right to object to this IPC and the Engineer had no right to amend it. As to the defendant's assertion that the parties agreed to replace this 

IPC, no waiver or acquiescence was pleaded or properly proven. The plaintiff succeeded in its claim.

Link

2023
Decision 982/2023/QD-

PQTT (20 June 2023)

People’s Court of 

Ho Chi Minh City, 

Vietnam

1999 Red 2.4, 3.5

Judgment to set aside an arbitral award granted in favour of the Employer.

The arbitration related to a construction contract wherein the employer and contractor agreed to appoint the engineer as the sole authority to confirm the quality, volume, and progress of the contractor's work, and that only work confirmed by the 

engineer would be legally binding. 

The employer terminated the contract, citing serious breaches by the contractor. The contractor disputed the termination, claiming it was unjustified. The tribunal partially sided with the employer, ordering the contractor to pay outstanding balances, 

interest, and arbitration fees, but rejecting the employer's claim for delay damages.

The contractor appealed the award on grounds that: the tribunal failed to consider the role of the engineer as the sole authority for confirming work; the tribunal relied on the employer's figures, which were not confirmed by the engineer; the tribunal did 

not summon the engineer  to provide expert testimony; and the tribunal's decision violated the contractual agreement between the parties and undermined the principle of equality.

The court upheld the appeal and cancelled the award. 

Link
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https://kenyalaw.org/caselaw/cases/view/264568/
http://www.saflii.org/cgi-bin/disp.pl?file=za/cases/ZAWCHC/2023/161.html&query=fidic
http://www.saflii.org/cgi-bin/disp.pl?file=za/cases/ZAGPPHC/2023/2245.html&query=fidic
https://congbobanan.toaan.gov.vn/2ta1274671t1cvn/chi-tiet-ban-an
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2023

Decision 868/2023/QD-

PQTT, D2 Joint Stock 

Company v T Public 

Company Limited and 

TVC Company Limited (5 

June 2023)

People's Court of 

Hochiminh City, 

Vietnam

1999 Silver 2.5

An application to set aside an arbitral award, on the basis that the arbitration proceedings were contrary to the Commercial Arbitration Law and the award violated the basic principles of the law of Vietnam, on the following 4 grounds: (1) the tribunal 

violated the regulations on the statute of limitations for commencing legal proceedings; (2) the award violated the basic principles of fair, equitable and non-discriminatory treatment; (3) the award violated the basis principles of evidence evaluation 

pursuant to the Civil Procedure Code; and (4) the award violated the basic principles of freedom, voluntary commitment and respect for the parties' agreement.

As to the first ground, the period pursuant to the statute of limitations for filing a lawsuit had expired, the tribunal nonetheless accepted the referral. The court held that the award was inappropriate and the violations of procedural errors were irreparable. 

The court confirmed that the award was contrary to the basic principles of the law of Vietnam and the provisions of the Commercial Arbitration Law, and the court accepted the request to set aside the award. 

The court also agreed with the second ground, but disagreed with the third ground on the basis that an application to set aside an arbitral award was not an opportunity for a retrial of the content of the dispute. Concerning the fourth ground, which related 

to Sub-Clause 2.5 [Employer's Claims], the Contractor argued that the Employer failed to issue a valid Sub-Clause 2.5 claim, and therefore, lost its right to claim. The court disagreed with this and held that the contract did not contain provisions limiting the 

Employer's claim against the Contractor. 

Link

2023

Geita Town Council vs 

M/S Home Africa 

Investment Corporation 

Limited (Misc. 

Commercial Application 

No. 06 of 2022) [2023] 

TZHCComD 155 (26 May 

2023)

High Court of 

Tanzania, at 

Mwanza

Not specified Not specified

This is an application for an extension of time to challenge an arbitral award. A key point in this case was that allegations such as illegality of the award or that the contract was not a FIDIC contract, could only be judged if the award was visible before the 

court. 

Geita, the Employer, argued that the award was illegal: firstly, because the arbitrator had interpreted the underlying contract as a FIDIC contract, which the Employer argued that it was not; secondly, on the grounds that the arbitrator had acted beyond its 

power by affirming the adjudication award and not considering the evidence or the facts. The Employer argued that the arbitrator had treated the matter as an appeal against the adjudicator award and not on the merits of its case, the former of which the 

Employer argued was beyond the arbitrator's powers. It also protested the award on the grounds that there was ambiguity and uncertainty in the award. 

M/S Home Africa, the Contractor, objected to the application on the grounds that it was premature, as there was no award to be challenged: the Contractor argued that if their award was not filed, it could not be challenged. Furthermore, the Employer had 

been ordered to file the award, but had failed to do so, and had also failed to account for the delay in doing so. The Contractor also argued that the Employer's questions of illegality should first be dealt with by an arbitration tribunal, in accordance with 

statutory law, rather than in court.

The court decided in favour of the Contractor, dismissing the application. The court agreed with the Contractor in that the application was filed prematurely and that the court could only decide on the award if it was before the court. The court also 

highlighted the difference between the requirement to file the award and issues of illegality.  Whether the underlying contract was a FIDIC contract or not was not considered by the court, as it could not consider the facts without reviewing the award first.

The Court acknowledged the Employer's argument that illegality was a good cause for extension of time to challenge an arbitration award, but also agreed with the Contractor in that a court could not grant an extension of time on grounds of illegality if 

there was no award before it. The illegality was clearly not of sufficient importance as there was no award before the court, and therefore the court could not act. In this case, as the application was premature, it lacked merit and was dismissed.

Link

2023

Tower-EBC G.P./S.E.N.C. 

v. Baffinland Iron Mines 

LP and Baffinland Iron 

Mines Corporation, 

Judgment of the Court of 

Appeal of Ontario 2023 

ONCA 353 - 16 May 2023

Court of Appeal of 

Ontario, Canada

Red 4th ed 

(Year not 

specified)

Not specified Cost order for the judgment of the appeal dated 13 April 2023 (dismissing the Respondent's motion to quash and the appeal) - judgment of 13 April 2023 can be found elsewhere on this table. Link*

2023

Panther Real Estate 

Development LLC and 

Modern Executive 

Systems Contracting LLC

Dubai 1999 Red 

1.9, 3.5, 8.4, 

8.7, 20.1, 

21.1

DIFC Court of Appeal revisited the question as to when a FIDIC Sub-Clause 20.1 28-day notice must be given and challenged the findings of Mr Justice Akenhead in Obrascon Huarte SA v Attorney General for Gibraltar. 

The Court of Appeal agreed with the Court of First Instance and held that the 28-day notice period is triggered by the event or the circumstance giving rise to the claim for an extension of time and not by the delay or likely delay under Sub-Clause 8.4. 

In relation to the time limitation pursuant to Sub-Clause 3.5, the Court of Appeal held that unless the 14-day notice of dissatisfaction is given within that time period, the Engineer's determination stands.

Link

2023

Tower-EBC G.P./S.E.N.C. 

v. Baffinland Iron Mines 

LP and Baffinland Iron 

Mines Corporation, 

Judgment of the Court of 

Appeal of Ontario 2023 

ONCA 245 - 13 April 2023

Ontario Court of 

Appeal, Canada

Red 4th ed 

(Year not 

specified)

20.6, 20.7

Judgment concerning the applicant's application for leave to appeal a judgment dismissing its application to appeal an arbitration award. 

The central issue before court was whether the arbitration agreement between the parties denied them the opportunity to seek leave to appeal an arbitration award on errors of law. The court noted that the Arbitration Act contemplated three different 

scenarios regarding appeals to the court on questions of law - the arbitration agreement may expressly provide for, be silent on, or preclude such appeals. 

In this case the arbitration agreement did not positively provide that a party could appeal an award. The applicant sought leave to appeal on the basis that the arbitration agreement did not address appeals at all, including appeals on questions of law. The 

application judge dismissed the request for leave to appeal and held that the arbitration agreement (contract) dealt with appeals - it precluded them by saying that disputes would be "finally settled" by arbitration and by incorporating the ICC Rules, 

including the rule stating that parties agreed to carry out any award and waived any form of recourse. In short, leave to appeal was not possible, both under contract and the ICC Rules, thus the precondition to seeking it under s. 45(1) of the Arbitration Act 

was not met. 

The applicant sought to: (i) reverse the application judge's decision about the arbitration agreement precluding appeals on questions raised; (ii) grant leave to appeal on the questions raised; and (iii) for the appeal itself to be determined by the Superior 

Court.

The application was dismissed and the court found that the application judge made no reversible error in correctly concluding that the arbitration agreement precluded appeals to the court on any question, including questions of law.

Link*
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https://congbobanan.toaan.gov.vn/5ta1306738t1cvn/868_KTST_2023_KHONG_05062023.pdf
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2023

Decision 66/2023/KDTM - 

PT, Mac Construction 

Joint Stock Company v 

BTC Joint Stock Company 

(11 April 2023)

People's Court 

Hanoi City, Vietnam
1999 Red

3.1, 7.5, 7.6, 

8,7, 13.1, 

13.3, 15.2

Judgment concerning an appeal, brought by both parties. The plaintiff's partial appeal. The plaintiff's appeal concerned a claim for damages resulting from the defendant's unilateral termination. The court, however, found that the breach of contract was 

entirely the plaintiff's fault and that the defendant's termination was valid. The court held that the plaintiff had to bear its own damages. 

The plaintiff asserted that the slow progress was caused by the defendant, due to: (1) late handover of the premises; (2) late payments by the defendant; and (3) slow approval of VOs. In respect of the first, the court agreed that the site handover was late. 

As to late payments, the court rejected the plaintiff's arguments on the basis that by the date of termination the plaintiff received an amount beyond the actual value (advanced payment plus payments received during construction). Regarding late 

approvals of VOs, the court disagreed with the plaintiff on the basis that the latter did not comply with the contractual procedures. The plaintiff further asserted that the defendant implicitly extended the contractual period for completion by agreeing to 

extend the advance guarantee and performance guarantee. The court rejected this argument, and held that those are only measures to ensure financial security when executing the contract, and did not automatically extend the contract.      

The defendant appealed the entire judgment on the basis that the court of first instance failed to fully consider the agreement between the parties and specific evidence when allowing the plaintiff's request, and by denying the defendant's counterclaim. 

The defendant asserted that as a result of the contractor's delayed progress, it had to reduce the contractor's scope of work and employ and assign those over to other contractors in order to progress the project (decreasing the contractor's contract, the 

parties agreed the fair value). The defendant sought payment for damages, for: (1) delay damages; (2) difference paid by the defendant to replacement contractors; (3) compensation for materials left overdue, damaged, or lost by the plaintiff; (3) damages 

for costs incurred due to delay in handing over the site to the interior finishings contractor; and (4) remedial costs. The court granted all, except #3 (materials), of the defendant's counterclaims. The defendant also appealed against the decision that the 

advance guarantee was no longer valid. The court noted that defendant's termination due to the plaintiff's fault, does not take away the right to request performance of the guaranteed obligation and that the bank had an obligation to perform. Both the 

guarantee to repay the advance payment and the contract performance guarantee were held to be unconditional and irrevocable. The court further noted that the guarantor was entitled to request repayment from the claimant, failing which, it was entitled 

to liquidate assets of the claimant held as collateral.

On the above basis, the court accepted part of the plaintiff's appeal, partly accepted the defendant's appeal and amended the judgment of the court of first instance. 

Link

2023

Cardno Me Limited v. 

Central Bank of Iraq, ICC 

Case No. 26290/AYZ/ELU, 

Final Award 26 Feb 2023

Paris, ICC
2006 White 

4th ed
5, 8.1.1, 8.2

Dispute concerning the Respondent's failure to settle outstanding invoices, which breach led to the Claimant suspending the works and demobilising. The Claimant's claims included: (1) payment of the outstanding invoices; (2) payment of the remaining 

contract value for the services which were supposed to be performed until the end of the contract; (3) interest; and (4) and order directing the Respondent to return to the Claimant the performance bond and legals costs associated with opposing the call 

before the Dubai Courts. The Respondent failed to file any submission during the normal course of the proceedings, instead after the closing of pleadings and without leave from the Tribunal, filed an application making submissions on alleged fraudulent 

representation and legal consequences. The submissions and evidence produced were declared inadmissible.

Pursuant to Sub-Clause 8.1.1 the parties attempted to resolve the dispute amicably. Two meetings between the parties were noted, with the Claimant's representatives arrested during the second meeting, which effectively ended any reasonable prospect 

of amicable resolution between the parties. The Claimant issued a notice of mediation in accordance with Sub-Clause 8.2.1, which received no answer from the Respondent. The Claimant elected not to request the appointment of a mediator and asserted 

that Sub-Clause 8.2.1, by use of the word may, granted an option to request that the mediator be appointed. The Tribunal found that the word may does not make mediation optional as such interpretation would be irreconcilable with Sub-Clause 8.2.7. The 

Tribunal had to decide to what extent the Claimant was entitled to commence the arbitral proceedings in light of its failure to comply with Sub-Clause 8.2.7. Under French law the issue of non-compliance raised a question of admissibility and not one of 

jurisdiction and that under French law such non-compliance could be excused on the grounds of futility – the claims were held to be admissible. As to the claims, the Tribunal found that the invoices were validly dispatched in accordance with Sub-Clause 5, 

the principles of good faith and estoppel. On the basis that the Respondent failed to contest the invoices in accordance with the time-limit and mechanism under Sub-Clause 5, the Claimant had a contractual right to payment. Accordingly, the Respondent 

breached its payment obligations by failing to make payment within 30 days, was held to have no valid reasons for non-payment and was ordered to pay the outstanding amount plus interest.   

Re the remaining value of the contract. The Claimant asserted that under Iraqi law, damages are recognised to include loss of profit to the extent this is reasonably foreseeable and would definitely be incurred in the future. The Claimant was wrongly 

deprived of the outstanding value as a result of the Respondent's unjustifiable breach of contract, which forced its suspension and demobilisation. The Respondent was ordered to pay those damages, consisting of actual losses (salaries and other costs) and 

loss of profit, plus interest. With regards to the Claimant's claim in relation to the performance bond, the Tribunal held that there was no evidence to indicate that the Claimant breached any of its contractual obligations, the Respondent therefore 

wrongfully called the guarantee and accordingly the costs incurred to oppose the call had to be compensated for in accordance with the Iraqi Civil Code. Further, pursuant to Sub-Clause 5.1.5, the Tribunal held that the guarantee had to be released and that 

the Respondent should no longer be able to call on the guarantee, and ordered the Respondent to take the necessary steps to release it.

Link*

2023

Union Territory Of J&K vs 

M/S S. P. Singla 

Constructions Pvt. Ltd on 

2 February, 2023

High Court of India, 

at Jammu & 

Kashmir and 

Ladakh, Srinagar

Silver (Year 

not specified)

13.7, 20.1, 

20.2, 20.4, 

20.6

An appeal against an arbitration award, based on a turnkey contract for the construction of seven bridges on a road.

The original dispute centred on claims for additional payment by the Contractor (Singla Constructions) arising from an entitlement to an extension of time caused by the Employer's (Union Territory) delay. Union Territory counterclaimed for liquidated 

damages and the cost of replacing a bridge that was destroyed by an avalanche. The arbitration tribunal found in favour of Singla Constructions, awarding significant damages. A lower court upheld the award. 

Union Territory appealed the award and the lower court's decision on the grounds that: Singla had failed to provide timely notices of claim under clause 20.1 of the FIDIC contract and had accepted the final payments without protest – this failure to comply 

with clause 20.1 invalidated Singla's claims; the arbitration award and the lower court's decision were illegal and against public policy; the arbitrators made awards on matters outside of the scope of the arbitration agreement; and the contract was a turnkey 

contract, and therefore the contractor was responsible for all aspects of the project.

The court upheld certain aspects of the award, such as the refund of payments and increased minimum wage costs, but set aside significant portions that related to variations and prolongation costs and emphasised the importance of contractual compliance 

and the nature of the turnkey contract. The court also criticised the arbitrators for failing to properly consider the terms of the contract and for not considering the fact that the contractor had not first raised any dispute with the Dispute Adjudication Board 

(DAB) as per the contract.

Link
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https://congbobanan.toaan.gov.vn/2ta1174708t1cvn/chi-tiet-ban-an
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2023
II CSKP 1877/22 (19 

January 2023)

Supreme Court of 

Poland
1999 Yellow

10, 10.1, 11, 

11.9, 14, 

14.3, 14.6, 

14.7, 14.11, 

14.13, 20, 

20.1

This is a judgment of the Supreme Court of Poland (originally in Polish), relating to a contract for the design and construction of a motorway section in Poland.

Company A of Greece (the Contractor) ('Company A') sought payment from the State Treasury - General Director for National Roads and Motorways (in Polish: Skarbowi Państwa – Generalnemu Dyrektorowi Dróg Krajowych i Autostrad ) (the Employer) 

('GDDKiA') for additional overhead and indirect costs allegedly incurred due to an extension of time. Company A argued that the claim formed part of the contractual remuneration and became due only after completion of the works, the final account 

process, and issuance of the Final Payment Certificate. Company A relied on FIDIC clauses 10.1, 11.9, 14.3, 14.6, 14.7, 14.11, and 14.13 in arguing that limitation could not begin to run before final contract close-out. The lower courts agreed, leading GDDKiA 

to appeal in the Supreme Court.

GDDKiA appealed the decision and sought to overturn it, arguing that the claim concerned prolongation costs rather than unpaid contract price and was therefore subject to the claims procedure in Sub-Clause 20.1. It argued that Company A knew, from the 

Engineer's determinations and Interim Payment Certificates, which elements of its claims had been accepted or rejected, such that the claims became due long before completion.

The Court considered the nature of claims under Clause 20.1 and held that the claim related to additional costs arising from prolongation rather than unpaid remuneration for completed works. Those claims were separate from the final acceptance and 

certification process, and became due when Company A could first have pursued them under the contractual claims procedure. The Court further held that, even if characterised as part of the contract price, the contract's interim certification and payment 

mechanism through the issuance of IPCs meant that limitation would have still commenced before final completion.

The Supreme Court dismissed the appeal and upheld the lower courts' conclusion that the claims were time-barred.

Link

2022

Serviam S.A. Sucursal 

Paraguay v. Ministerio de 

Obras Públicas y 

Comunicaciones, ICC 

Case No. 25027/JPA/AJP 

(31 December 2022)

Seat: Santiago

Applicable law: 

Paraguay

Contratación 

de Obras y 

Guía del 

Usuario del 

BID

(2010 Pink in 

Spanish by 

Interamerican 

Development 

Bank)

1.1, 1.4, 3.5, 

4.1, 4.2, 8.4, 

8.7, 10.1, 

10.2, 11.2, 

11.9, 14.1, 

14.2, 14.3, 

14.6, 14.7, 

14.8, 14.9, 

15.4, 16.2, 

16.4, 17, 

17.1, 17.4, 

17.5, 17.6, 

19.2, 19.6, 

20, 20.1, 

20.2, 20.3, 

20.4, 20.5, 

20.6, 20.8

Final award (in Spanish) issued under the auspices of the ICC. 

The tribunal considered and decided upon claims and counterclaims relating to a contract for the execution of rehabilitation and maintenance road works on National Route PY08 and the lack of payment for certain works on National Route PY06 in the 

Republic of Paraguay.  

The matters in dispute related to admissibility as well as substantive issues, including: compliance with notice provisions and the procedure before the Engineer, alleged violations of the duty of good faith, payment disputes, disputes relating to performance 

guarantees, retention, alleged unlawful termination, claims for additional payment, extensions of time and damages including for loss of profit, loss of opportunity and repatriation of equipment.  

Link*

2022

Construtora OAS Ltd v 

National Infrastructure 

Development Company 

Limited, LCIA Case No. 

163399, Case no. CV2022-

01832 (14 December 

2022)

High Court of 

Justice of Trinidad 

and Tobago

Yellow (Year 

not specified)

15.2, 14.6, 

20.10, 16.1

A judgment for an application to set aside an arbitral award, concerning a dispute arising on a project for the design and construction of an extension of the Sir Solomon Hochoy Highway to Fortin. 

In the arbitration, the central dispute revolved around whether or not NIDCO's termination of the contract (pursuant to Sub-Clause 15.2) was valid, and if so, what the entitlement to quantum and damages were. The tribunal concluded that the termination 

was invalid and NIDCO was ordered to pay certain sums to OAS, whilst the tribunal reserved its ruling on OAS' claim for damages. 

The grounds for the proceedings before court, and the issues on which the court was asked to rule on included inter alia: (1) was this proceeding legally impermissible as an attempt to appeal the award and/or expressly foreclosed by Sub-Clause 20.10; (2) a 

question whether certain documents referred to in the Statement of Case incorporated into the award and whether NIDCO was entitled to rely on them for the purposes of its challenge to the award; (3) did the tribunal err in law on the face of the 

arbitration including in relation to the power of AECOM to determine deductions or adjustments pursuant to 14.6 and the validity of IPC 55; (4) did the tribunal err in law in its finding concerning OAS's conduct following its Sub-Clause 16.1 notice; (5) did the 

tribunal err in its findings regarding the waiver in clause 5 of Addendum 2.

The award was set aside by the court with costs, and the issues initially referred to the tribunal remitted for reconsideration by the tribunal.  

Link*

2022

Ledger v Leeor [2022] 

DIFC CA 013 (26 October 

2022)

The Dubai 

International 

Financial Centre 

Courts

1992 Red 4th 

ed
5.1, 6, 67

A Court of Appeal judgment, heard ex parte, against a judgment refusing an urgent ex parte application for an interim anti-suit injunction. The court looked at the applicable test for anti-suit injunctions where the seat of the arbitration is in contention and 

discussed circumstances in which the DIFC might have jurisdiction to grant such relief in circumstance where it is not the seat. The project concerned construction of a residential building in Dubai. A dispute (relating to delay and monies owed) arose out of a 

4th edition FIDIC Red contract, modified by particular conditions which provided for arbitration as the final mode of dispute resolution (the "Arbitration Agreement"). The particular conditions provided that disputes were to be (1) resolved by an Engineer's 

Decision, and if such decision has not become final and binding, (2) parties were to attempt reaching an amicable settlement, (3) failing which, disputes were to be finally settled under the Rules of Arbitration and Conciliation of the DIFC-LCIA (Dubai 

International Financial Centre and the London Court of International Arbitration) by an arbitral tribunal consisting of three members. The PCs further provided that the place of arbitration was Dubai. 

The Respondent notified the Appellants of the Engineer's failure to give notice of the decision referred to it, of its intention to commence arbitration proceedings and requested an amicable settlement meeting. Notwithstanding the aforesaid notice, the 

Respondent commenced proceedings in the Dubai Court of First Instance instead in breach of the provisions of the Arbitration Agreement. This was met by a jurisdictional challenge by the Appellant with reference to the Arbitration Agreement. Appellant 

also made a further application to the Joint Judicial Committee seeking a stay of the proceedings – which was not granted. The Appellants were unsuccessful in both actions and the Dubai Court then proceeded to consider the case on its merits. The 

Appellant then instituted Part 8 proceedings in the DIFC-CFI for a declaration, inter alia, that the seat of the arbitration under the Arbitration Agreement was the DIFC. 

The Court noted that in circumstances where the parties are bound by an arbitration agreement and the seat is the DIFC, the DIFC Court will grant anti-suit injunctions where necessary. On the basis that this was an application in circumstances where the 

seat of arbitration was disputed, the Court accepted it had the power to exercise grant an interim anti-suit injunction, but had to consider the Appellant's submissions as to the test to be applied to the exercise of that power – i.e., the applicant had to show 

to a high degree of probability that there was a binding agreement that disputes would be determined by arbitration seated in the DIFC. Alternatively, if the seat was not DIFC, whether this was an exceptional case in which the Court could nevertheless grant 

an anti-suit injunction. The judge rejected the notion that 'place' meant 'venue' on the basis that venue does not form part of the Arbitration Agreement, and in any event, is usually agreed and determined by the parties and tribunal, but accepted that it 

was "at least likely" that the parties agreed the seat as Dubai. The Judge did not finally decide the interpretive issue – as it could not be said that there was a high degree of probability of a binding Arbitration Agreement with DIFC as its seat. He could not 

therefore grant an anti-suit injunction on that basis, even assuming that he was satisfied that the Respondent was in breach of the Arbitration Agreement – which breach the Appellants argued made this case exceptional. The application was dismissed and 

the Appellants were granted permission to appeal on the basis that there is another compelling reason for the appeal to be heard – this was to give the Court an opportunity to give guidance on the interpretation of Decree 43 and on the test to be applied in 

granting anti-suit injunctions in arbitration matters where there is a dispute as to the identity of the seat - demonstrating the intertwined issues of procedural fairness and judicial comity between the two court systems in Dubai.

Link*
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2022

Ndlambe Local 

Municipality v Quality 

Filtration Systems (Pty) 

Ltd and Another 

(3574/2022)

South Africa 
2008 Gold

1.3, 14.7, 

14.8, 16.1, 

16.2, 20

The claim relates to the suspension of works by the First Respondent (Contractor) for non-payment of funds by the Applicant (Employer) which had been certified by the Second Respondent (Employer's Representative). 

The Employer alleged that the Contractor had breached their contract by suspending works and for not giving requisite notice per Sub-Clause 16.1 [Contractor’s Entitlement to Suspend Work ]. The Employer applied for an order for specific performance also 

alleging that the Contractor had failed to achieve mandated performance levels. The Court noted that the contract provided for payment certification in Sub-Clause 14.7 [Issue of Advance and Interim Payment Certificates ] and payment in Sub-Clause 14.8 

[Payment ]. The Court noted that Sub-Clause 14.8 did not require a formal notice to be raised for non-payment. 

The Contractor informed the Employer that payment was overdue on 09/09/2022 in breach of Sub-Clause 14.8. The letter was not produced before the court. On 26/09/2022 the Contractor issued a letter marked as a notice, referring to the letter dated 

09/09/2022 and stating it would suspend work on 30/09/2022 if payment was not satisfied. The Employer objected that the Notice was not contractual, giving them only 4 days to resolve matters and did not sufficiently refer to Sub-Clause 16.1. The Court 

did not agree. Acknowledging it did not possess the letter dated 9 September 2022 it held that the letter dated 26 September 2022 was a reminder and that the Employer would have been fully aware of the potential suspension. As the Contractor was 

entitled to suspend the works the Employer's request for an order of specific performance failed.

Sub-Clause 16.2 [Termination by Contractor] was discussed but only in the context of this being a consequence had the Applicant failed to resolve the non-payment of funds. Sub-Clause 1.3 was referenced as requiring a notice to be described as such and 

that it must include a reference to the clause under which it is issued. During the application proceedings the Employer referred to a DAB decision against the Contractor and penalties awarded to the Employer which were meant to set off against IPC 

payments. The Court noted that it was important that neither of the IPC's the Employer failed to pay in full referred to a DAB decision or an entitlement to make deductions. The Court added that the Employer made no mention of the DAB proceedings until 

the Reply stage and that they were initiated after the application in hand was issued

Link

2022

Eastern European 

Engineering Limited v 

Vijay Construction 

(Proprietary) Limited) 

(MA 35 of 2022) [2022] 

SCCA 56 (21 October 

2022)

Seychelles Court of 

Appeal
Not specified 15.2, 16.2

Judgment concerning the appeal of the appellant (project manager and also Employer) who commenced proceedings against the respondent (contractor), alleging fraudulent misappropriation of construction materials - imported prefabricated houses (to 

accommodate workers on the project site). The structure was imported from Singapore by the Respondent, cleared through customs, but never delivered to site. The contract was terminated by the Appellant. The structure was not returned to the 

Appellant, which it asserted should have devolved to it upon completion or termination of the contract.  The Respondent asserted that ownership in the structure did not pass to the Appellant, that it had used it to discharge its obligation under the contract 

(to provide accommodation), that temporary facilities provided under the contract always remain the property of the contractor, and that it was under a duty to remove it following the Appellant's termination of the contract since only permanent works 

devolve to the Employer.

The appellant appealed on grounds that the trial judge erred by: (1) allowing the respondent to amend its pleadings after close of pleadings; (2) an incorrect interpretation of Sub-Clause 16.2 of the contract; (3) failing to find that pursuant to Sub-Clause 16.2 

the appellant was the owner of the prefabricated houses; and (4) finding that the respondent had no obligation to build living quarters for the workers. The appellant failed on all 4 grounds, accordingly the application was dismissed.

As to ground 1, the court found that the amendment had to do with evidence which had already been introduced during the hearing and without objection by the Appellant. Accordingly, it was found that the amendment was to align the pleadings with the 

evidence subject to the Appellant's right to adduce evidence relating to the new pleading. Ground 1 thus had no merit and was dismissed. Grounds 2 – 4 related to the interpretation of and applicability (scope and limitations) of Sub-Clauses 15.2 and 16.2. 

The court considered the items of work that must be returned to the Employer, and held that 'other work' related to the Permanent Work and not temporary work. Therefore, Sub-Clause 15.2 applied, not Sub-Clause 16.2. The court also failed to see how 

the prefabricated house imported by the Respondent could be the property of the Appellant. The court also found that the contract did not require the respondent to build living quarters for the workers on the site.  

Link

2022

Namibian Electrical 

Services CC v PD Theron 

& Associates (HC-MD-CIV-

ACT-CON- 4238 of 2018) 

[2022] NAHCMD 486 (16 

September 2022)

High Court of 

Namibia, Main 

Division, Windhoek

1999 (Colour 

not specified)
20.2, 20.4

This is a higher court judgment of the same case referred to below in the table, relating to a dispute over a law firm's provision of legal services to a contractor (Namibia Electrical Services), who were engaged in a dispute with the City of Windhoek relating 

to a FIDIC contract for electrical works. 

Namibia Electrical Services claimed that the law firm failed to follow instructions to initiate adjudication as per the FIDIC contract. The court upheld this claim and stated that pursuing high court proceedings to recover penalties was the wrong forum, and a 

waste of time and money. The court ordered the law firm to repay some of the legal fees and emphasized the ethical obligation of legal practitioners to act within their mandate and to possess the necessary skills for the cases they handle.

Link

2022

Decision 06/2022/KDTM-

PT, Thuan H Joint Stock 

Company v Textile and 

Dyeing Joint Stock 

Company (13 September 

2022)

People's Court 

Hanoi City, Vietnam
1999 Red

2.4, 15.2, 

16.1

The court had to consider the interpretation of Sub-Clause 2.4 [Employer's Financial Arrangements]. Pursuant to the contract, the Employer had to issue a bank payment guarantee to the Contract in accordance with the agreed form. The Employer, when 

issuing the payment bank guarantee, however, unilaterally and without the Contractor's consent changed some of the contents. The Contractor did not agree with those changes and suspended the works, which was followed by the Employer's termination 

of the contract. The Employer sought damages from the Contractor pursuant to Sub-Clause 15.2, asserting that the Contractor suspended the works without reasonable excuse. The court disagreed and held that the Employer's unilateral change was in 

breach of Sub-Clause 2.4. Accordingly, the Contractor's suspension was found to be valid. 

Link

2022

Masosa Construction 

Limited V SBI 

International Holdings AG 

(KENYA) & 2 Others

High Court at 

Nairobi, Kenya

1987 Red 4th 

ed
59.1

This claim relates to a sub-contract to build schools in Kenya as part of the Northern Corridor Transport Improvement Project. The subcontractor was sourced, approved and selected / nominated for the project by representatives of the Employer. 

The Court considered whether the subcontractor was a nominated subcontractor by reference to Sub Clause 59.1 [Definition of "Nominated Subcontractors"] of the FIDIC Red Book 4th edition (1987). Reference was also made to the 3rd edition of the 

Building Contract Dictionary. 

The Court considered it was glaringly evident that the subcontractor was the Employer's nominated subcontractor.

Link

2022

Arabian Jacking 

Enterprises for 

Contracting & Trading 

Company (AJECT) v 

Municipal Corporation of 

Greater Bombay, through 

the Chief Engineer (SP) 

Cement Godown Building

High Court at 

Bombay, India
Not specified 70

Appeal challenging judgment dated 31 March 2017 of the High Court of Bombay in a dispute between the same parties. The appeal was successful and finding that the arbitral tribunal did not fail to exercise its jurisdiction, the court upheld the original 

tribunal's award. 

Further, the court held that pre-bid data cannot override the particular conditions of contract as it would reduce the FIDIC Contract to a shadow of itself. A price adjustment clause that allows for both escalation and reduction of price is a commercial term 

and does not constitute unjust enrichment. 

Link

2022

Decision 1230/2022/QD-

PQTT, BG Vietnam 

Company Limited v BW 

Company Limited (5 

August 2022)

People's Court of 

Hochiminh City, 

Vietnam

1999 Red Not specified 

An application by the defendant to set aside an arbitral award on the grounds that there was no arbitration agreement, as the legal representatives of either company had not signed the agreement. The signor of the agreement for the defendant was not 

the legal representative of the company and only occupied a managerial role who had no authority to sign the letter of acceptance on behalf of the defendant. The court set aside the award on the basis that there was no legally established arbitration 

agreement between the parties.

Link
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http://www.saflii.org/za/cases/ZAECMKHC/2022/83.pdf
https://seylii.org/akn/sc/judgment/scca/2022/56/eng@2022-10-21
https://namiblii.org/akn/na/judgment/nahcmd/2022/486/eng@2022-09-16
https://congbobanan.toaan.gov.vn/2ta1035601t1cvn/chi-tiet-ban-an
http://kenyalaw.org/caselaw/cases/view/240856/
https://indiankanoon.org/doc/102903654/?type=print
https://congbobanan.toaan.gov.vn/5ta1027778t1cvn/QD_1230_KTST_KHONG_05822.pdf
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2022

Jv Tangerm Construction 

Co. Ltd & Technocombine 

Construction Ltd (a Joint 

Venture) vs Tanzania 

Ports Authority & 

Another (Commercial 

Case No. 117 of 2015) 

[2022] TZHC 10479 (4 July 

2022)

High Court of 

Tanzania, at Dar es 

Salaam

1999 Yellow

2.1, 3.5, 8.4, 

13, 13.1, 

13.3, 14, 

14.1, 14.7, 

14.8, 14.10, 

14.11, 14.13, 

16.3, 16.4, 

20.1

This is a judgment for a dispute brought by Tangerm, the Contractor, suing the Tanzania Ports Authority (the Employer) for breach of contract relating to two different contracts for the design and execution of container stacking yards in two locations. At the 

time of termination, Tangerm had fully executed the first contract and only executed 61% of the second contract. Payment remained outstanding, and as a result of the Employer failing to fulfil their undertakings, Tangerm sued for breach of contract.

Tangerm argued that the inability to fully execute the projects were due to many reasons, namely that the Employer had: issued unilateral changes to the design and construction methodology; only handed over 61% of the second site, causing delay and 

suspension of works; delayed takeover of the first site; delayed payment of most of the certified amounts; and failed to settle final accounts so the contractor could not demobilize. Tangerm argued that the Employer had acted negligently in performance of 

the contract and sought payment. 

The Employer argued that the variations were mutually agreed upon and within their rights to make; that payments were made as per the contract terms; that the claims regarding mobilisation and others were speculative and unsupported; and that all 

issues were discussed and mutually resolved. 

The court decided in favour of Tangerm, but did not think that the Employer had committed a breach of contract. The court acknowledged that variations were made and additional works were performed based on site instructions, and therefore Tangerm 

was entitled to compensation for these additional works. However, as the variations were mutually agreed upon, they did not constitute a breach of contract; delays in payment or delayed approval of IPCs did also not constitute a breach in this case, as 

Tangerm had not provided sufficient evidence as to the exact submission dates for the IPCs, and therefore there was no evidence of non-payment within the contractual period and therefore no evidence of breach due to delayed payments.

Link

2022

Consorcio Epic Quibdo v 

Fiduciaria La Previsora 

S.A., Rad. 123928, 03 

June 2022

Centro de Arbitraje 

y Conciliación de la 

Cámara de 

Comercio de 

Bogotá, Colombia 

(Arbitration and 

Conciliation Centre 

of the Chamber 

Commerce of 

Bogota)

1999 Red / 

2010 Pink in 

Spanish

3.3, 4.1, 4.8, 

14.2, 15.1, 

15.2, 17.2 

Arbitration award (in Spanish) in the Arbitration and Conciliation Centre of the Chamber of Commerce in Bogotá, Colombia. The award related to a contract for the improvement and expansion of the Phase 1 sewerage system of the city of Quibdó in Chocó 

Department, Colombia. 

The Contractor was the Epic Quibdó Consortium, while the Employer was Fiduciaria la Previsora S.A, who administered the "Todos Somos PAZcífico Plan" fund.

The Contractor claimed that several issues hampered their performance, including: inaccurate pre-contractual information (e.g. designs, public service installations, soil information) which also differed significantly from actual site conditions; the acquired 

machinery was unsuitable for site conditions; requests for corrected plans were met with delayed and incomplete responses; and also unforeseen events like public disturbances, excessive rainfall, the Atrato River flooding, and the COVID-19 pandemic.

The Employer, however, claimed that the Contractor breached the contract due to their failure to: (1) correct required defects; (2) adhere to the agreed-upon schedule; (3) pay staff wages and social benefits; (4) implement agreed-upon safety and signalling 

measures; (5) comply with orders to resume work; and (6) also by submitting performance and advance payment guarantees that were "non-existent, ineffective, or null." As a result of these alleged breaches by the Contractor, the Employer declared a 

definitive and total breach of contract and subsequently terminated the contract.

The Tribunal largely found in favour of the Employer, finding the Contractor in breach of contract and liable for significant financial compensation (a net sum of over $9bn) to the Employer. The Tribunal further found that: (1) the contract was validly formed; 

(2) responsibility for designs and pre-contractual conditions rested with the Employer; (3) the exception of "planning duty" was proven in favour of the Employer; (4) the Contractor materially breached the contract, as confirmed by prior resolutions; (5) 

guarantees provided by the Contractor were deemed non-existent, and therefore (6) termination of the contract by the Employer was valid.

Link

2022

The Joint Venture “JV 

Copri Construction 

Enterprises W.L.L. & 

Aktor Technical Societe 

Anonyme” 2. Copri 

Construction Enterprises 

W.L.L. 3. Aktor S.A. v. 

Albanian Road Authority 

under the Authority of 

the Ministry of Public 

Works and Transport, ICC 

Case No. 

23988/MHM/HBH (c-

24011/MHM/HBH), 

Judgment Case No. 

20/17978 (31 May 2022)

Paris Court of 

Appeal
2005 Pink 20.2 - 20.8

Judgment of an appeal for the annulment of an ICC final award pertaining to a dispute concerning a project for the construction of a motorway. The final award is elsewhere on this table. The project was divided into three sections, JV Copri (the Contractor) 

was awarded all three contracts all of which were modified forms of the FIDIC Red book, and all of which incorporated the tiered dispute resolution mechanism. The Contractor submitted two claims relating to two of the contracts for additional time and 

remuneration for costs incurred as a result of delays caused by the Employer. The Engineer granted the Contractor an EOT and additional remuneration in its determination, which the Employer contested. The parties realised that the DAB had yet to be 

constituted This led to an agreed amendment to the contracts concerning the dispute resolution mechanism up to before referral of the dispute to arbitration. Following this ad hoc DAB proceedings were instituted which two decisions also decided that the 

Contractor was due monies, albeit no reference was made to VAT (the contract price excluded VAT). Following the DAB decisions, an independent audit was instituted by the Public Finance Inspectorate on suspicion that irregularities may have occurred 

during the conclusion of the amendments, which irregularities were finally found. The Director General of ARA and the former Director of PMU were both charged, however, the charges of fraud were dropped and they were acquitted from the charges of 

abuse of authority. In the meantime, and as a result of the Employer's failure to make payment in accordance with the DAB decisions, the Contractor referred the two disputes to arbitration, which were joined under a single case number. The Tribunal firstly 

declared that it had the requisite jurisdiction to hear the matter and declared the DAB decisions final and binding on the Employer who was ordered to pay the Contractor immediately. 

The Respondent/Employer brough this appeal on grounds of (1) alleged incompetence of the Tribunal; (2) alleged lack of jurisdiction of the Tribunal on the VAT claims; (3) an alleged violation of international public policy; (4) an alleged abuse of procedure, 

and asked for an annulment of the award. The Contractor resisted the appeal on all grounds. 

As to the first ground, the court rejected the appellant's argument and held that the amendments to the contract only made changes to the dispute resolution process prior to referral of the dispute to arbitration and that the parties' common will to submit 

their dispute to arbitration was not modified by the amendments. The second ground, concerning the Tribunal's jurisdiction regarding VAT, was also rejected on the basis that this was a question of admissibility and did not fall within consideration of an 

annulment. As to the question of public policy, whilst the court noted that the charges against the DG of ARA and Director of PMU were abandoned, such circumstance alone would in any event not necessarily constitute a violation of international public 

policy. As to the final ground, the court held that the appellant was mistaken about the extent of its rights. Accordingly, the court dismissed all grounds of this annulment with costs. 

Link*

2022

Decision 578/2022/QD-

PQTT, ACC PCN Joint 

Stock Company v TT CR 

Joint Stock Company (9 

May 2022)

People's Court of 

Hochiminh City, 

Vietnam

1999 Red
1.4, 16.4, 

17.1, 20.6

An application to set aside an arbitral award. The parties agreed to terminate the contract, and referred three main disputes (claims) to arbitration: (1) the value of the completed works; (2) value of works outside of the original scope of works; and (3) costs 

and damages as a result of delays to the works. 

The arbitral tribunal issued an award, which the court was asked to set aside on the basis that the arbitrator's decision was contrary to the basic principles of the law of Vietnam, since the award: (1) did not consider the plaintiff's request for loss of costs 

arising from the change in scope of works (contract adjustment regarding the height of the buildings); and (2) the tribunal made a decision on the payment of the warranty amount which was beyond the plaintiff's request. The court agreed and ordered for 

the award to be set aside. 

Link

2022
Jay L W Contractors Ltd v 

Covec PNG Ltd
Papua New Guinea 2005 Pink 14.2

This dispute relates to a road works project in Papua New Guinea. The Main Contractor, China Railway Company International (PNG) Ltd, contracted with the Government for the construction of 65km of road. The main contract adopted the terms of the 

FIDIC Pink Book 2005.

The Defendant, a subsidiary of the Main Contractor, sub-contracted 13km to the Claimant. This was subsequently reduced to 7.25km by a Complementary Agreement as they were falling behind. 

While the main contract made provision for an Advance Payment per Sub-Clause 14.2 [Advance Payment], Schedule B of the Sub-Contract specifically stated that this did not apply to the Sub-Contract, even though the Claimant was required to pay the 

Performance Security. Even though the claimant received K799,325.60 for mobilisation, the court dismissed their action for 10% of the sub-contract value.  

Link
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https://congbobanan.toaan.gov.vn/5ta1062536t1cvn/phan_quyet_trong_tai_cam_ranh_MA__HA_A.pdf
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2022

Tower-EBC G.P./S.E.N.C. 

v. Baffinland Iron Mines 

LP and Baffinland Iron 

Mines Corporation ONSC 

1900 (11 April 2022)

Ontario Superior 

Court of Justice 

(Canada)

Bespoke FIDIC
20.6 and 

20.8

This project experienced lengthy and unanticipated delays in obtaining necessary permits, the absence of which led BIM to send notices of termination to TEBC pursuant to the Contracts. TEBC challenged BIM’s right to terminate the Contracts and claimed 

damages arising from the termination, including recovery of outstanding standby charges, the cost of spare parts and the loss of profit. 

The arbitral tribunal awarded TEBC damages for breach of contract and costs against BIM. BIM brought an application for an order: to set aside the awards, to grant BIM leave to appeal, and if appeal is granted, an order granting the appeal and setting aside 

or varying the awards as necessary.

The application was dismissed on the basis that there were no grounds upon which to set aside the Award pursuant to s. 46 of the Arbitration Act 1991, S.O. 1991, c.17 (the "Act"), either with respect to lack of jurisdiction or failure to be treated equally and 

fairly. The court further confirmed that BIM could not rely on s. 45(1) of the Act to obtain leave to appeal as the arbitration agreement between the parties precluded an appeal from any decision of the Tribunal. 

Link*

2022

Decision 03/2022/KDTM-

GÿT, R Joint Stock 

Company (REE) v 

Company B (International 

Construction Company 

Limited B) and Limited 

Liability Company H (22 

March 2022)

People's Supreme 

Court, Vietnam

1999 

Red/Yellow, 

1987 Red

8.2, 10.1, 16, 

20.1, 59.5.

A review of the Court of Appeal's decision concerning a dispute relating to the Contractor's (co-respondent) failure to fulfil payment obligations to the Subcontractor (plaintiff) and the interpretation of Sub-Clause 59.5 of the 1987 FIDIC Red Book. The parties 

entered into a subcontract, wherein the Subcontractor provided mechanical and electrical services to the Contractor, who was employed by HVTS (the Employer, together the Respondents). During the project, the claimant's value of works carried out 

increased beyond the initially agreed amount. Upon completion of the project, the claimant submitted requests for payment from the Contractor, which was paid in part (the original contract amount). The claimant commenced proceedings against both the 

Contractor and Employer for the outstanding amount, against the latter pursuant to Sub-Clause 16.7 of the subcontract which specified that pursuant to Sub-Clause 59.5 of the Main Contract (1987 Red Book), the Subcontractor was entitled to receive 

certified payments, not made by the Contractor, directly from the Employer. The claimant (Subcontractor) asserted that the Employer was liable for payment on behalf of the Contractor as a result of the latter's breach of its payment obligations. 

The respondents (HVTS together with BUCG) argued that the claimant was only entitled to the initial amount, due to various factors during the project, including: fines relating to safety violations, construction quality issues, violating the construction 

schedule, previously agreed negotiations between the parties to cut or change certain expenses, and a warranty fee, of which the respondents were entitled to keep 50% up to 2 years after the completion of the project. The respondents also argued that 

the claimant was not entitled to payment from the Employer as the project manager had not issued a Taking Over Certificate (10.1) nor had they confirmed that the contractor had not paid in full. Both the Court of first instance and Court of Appeal agreed 

with the Claimant. 

The Supreme Court, however, disagreed with the preceding judgments. The Supreme Court held that the conditions in the subcontract agreement were not met (i.e., the Taking Over Certificate), and that the correct interpretation of Sub-Clause 16.7 

(referring to Sub-Clause 59.5) was that the Subcontractor merely had a right to receive payment from the Employer (provided that it was certified), and not a right to claim payment from the Employer on the basis that the Employer was not a party to the 

agreement. Further, the court held that the Subcontract and other agreements between the claimant and Contractor took precedence over the principle of 'fairness', and that the claimant had agreed to the provisions deducting certain fees and allowing the 

Contractor to maintain part of their fees as a warranty fee. The preceding judgments were overturned, and the matter was sent back to the lower court for retrial.

Link

2022 II CSKP 217/22

The Supreme Court 

of the Republic of 

Poland

Not specified 20.1

Judgment concerning the interpretation of Sub-Clause 20.1 and its compliance with Polish law. In the case, the Court of Appeal held that notification period contained in FIDIC by the Contractor of the circumstances constituting grounds for demand for 

additional remuneration, does not have the same effect to a reduction of the limitation period, and does not violate or circumvent Polish laws as the parties agree such time-limits voluntarily under the principle of freedom of contract. The court confirmed 

the position that the inclusion of this clause in the FIDIC contracts are to ensure that the Employer is positioned to predict  the amount necessary to finance the performance of the contract.   

Link

2022

ICC Decision 

25066/DDA/AZO (28 

February 2022)

ICC Arbitration with 

Paris as seat
2005 Pink

8.4, 8.5, 20.1 

and 20.6

An ICC award concerning a dispute between the parties relating to the Engineer's determinations regarding Extension of Time (EOT) and Additional Payments which the Engineer either denied partially or in full. The Contractor submitted 22 claims to the 

Engineer. The Contractor asserts that some of its claims were wrongly rejected by the Engineer, which led to the commencement of this arbitration. 

The Respondent denied the Claimant's claims on the basis that the contract was amended by subsequent addendums, following which the Claimant was either estopped from bringing claims and/or the claims was not made in accordance with the contract 

(as amended), alternatively that the Claimant failed to provide the requisite supporting evidence. The Respondent also brought a counterclaim, claiming a refund of amount allegedly overpaid to the Claimant for costs of the delay caused by the general 

elections, inclement weather and costs associated with VAT administration plus interest. The Respondent argued that the Tribunal had the power pursuant to Sub-Clause 20.6 to open up and review and revise any determination of the Engineer. The 

Claimant averred the Respondent's counterclaim had no legal basis and was unsubstantiated by any evidence. 

The Tribunal held that Addendum 2 did not waive the contractual requirement for notice under Sub-Clause 20.1 in respect of the claims brought which were not listed under Addendum 2. Those claims brought which did not fall under Addendum 2 did not 

comply with the notice requirement and therefore rightly rejected by the Engineer and that the Claimant was not entitled to EOT in respect thereof. The Claimant also failed to demonstrate its entitlement to additional payments such as delay/prolongation 

costs (as a result of no EOT). The Claimant was also not entitled to disruption costs (for lack of evidence), fluctuation of currencies, VAT or interest. The Respondent's counterclaim also failed for lack of evidence. Accordingly, neither party established its 

entitlement to any of the reliefs sought in these proceedings. As to costs, each party was ordered to bear its own legal costs and costs of the arbitration were split on a 70% (Claimant) 30% (Respondent) basis. 

Link*

2022

Haraf Traders Limited v 

Narok County 

Government [2022] eKLR 

(Civil Suit 1 of 2019)

In the High Court of 

Kenya at Narok

Red 4th ed 

(Year not 

specified)

2.2, 16.1, 

60.10

Following completion of the works, the plaintiff issued a claim for payment of outstanding payment certificates, interest, and cost. The defendant disputed the claim on grounds of breach of contract by the plaintiff, including substandard work and a 

unilateral extension of performance of the Contract. The parties reached settlement of the principle sum outside of court. The only issue left for determination, therefore, was whether costs and interest on the principal sum were awardable and chargeable, 

respectively, in light of the parties’ settlement and the lawful steps taken in pursuit of remedy. Notwithstanding the allegations of breach of contract against the plaintiff, and in exercise of its discretion ‘in order to meet the interests of justice for both 

parties’, the court found no reason to deny the plaintiff costs. The court, however, declined to award interest on the principal sum.

Link

2021

Universal Coal 

Development (Pty) Ltd v 

Mineral Resources 

Development (Pty) Ltd 

(33182/2021) [2021] 

ZAGPPHC 839

High Court of South 

Africa (Gauteng 

Division, Pretoria)

Gold (Year not 

specified)

1.1.53, 1.5, 

9.2, 8.1, 8.2, 

13

Dispute whether a contract for the operation of a coal processing plant was for a fixed period of 96 months or whether its duration was only until coal reserves at a certain colliery became depleted, and in the meantime, whether the applicant should 

continue to pay the respondent the agreed fixed monthly contract price until the return of the Plant. 

Applicant argued that the anticipated period inserted in the agreement was calculated on the initial proposed rate at which the coal reserve could be mined and processed, rounded off to 8 years (96 months).  This was necessary because the standard 

wording of the FIDIC Gold contract required a time period, rather than a term until the coal reserve is depleted

Court found that there was a prima facie case that the contract included a tacit term or by way of interpretation that all the time clauses in the contract relating to operation of the Plant should be read to mean until the depletion of the coal reserves or 96 

months, whichever comes first. Respondent was directed, pending final determination of arbitration proceedings, to hand over possession, operation and control of the Plant within 24 hours from service of the court order, and to pay the applicant’s costs. 

Link

2021

The National Gas 

Company of Trinidad and 

Tobago Limited v. Super 

Industrial Services 

Limited CV2019-05069 (7 

December 2021)

High Court of 

Justice of Trinidad 

and Tobago

1999 Yellow
2.5, 3.5, 

15.4, 20.5

Determination whether to set aside two preliminary arbitration decisions. The first arbitral decision considered was to determine whether the proper procedure was followed to appoint the Arbitrator. The main point in contention was whether the 

UNICITRAL Article 8 list-procedure was applicable in the contractual framework governing the Parties. Court held that there was no justification, either based on alleged non-compliance with UNICTRAL Article 8 procedures or breach of implied terms on 

impartiality, to challenge the Arbitrator’s appointment, and no grounds for setting aside the First Award.

The second decision was a Partial Award. The court had to decide whether the Employer failed to fulfil the condition precedent to its claim of having a duly appointed Engineer provide the assessments and if so, whether the claim should be dismissed. The 

challenge to the second Award succeeded in part. Court held that the Engineer’s determination of claims is a condition precedent to the Employer advancing its claim (Clause 3.4), however, failure in this respect does not preclude the referral to the DRC 

(Dispute Resolution Centre of Trinidad and Tobago Chamber of Industry and Commerce) of a claim as there is no specific timeframe for the Engineer’s determination in Clause 3.4. Issues regarding finalisation, revision or preparation of an Engineer's 

determination can be addressed in the arbitration proceedings. Court accepted appointment of the Engineer.

Link*
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https://jusmundi.com/en/document/decision/en-tower-ebc-g-p-s-e-n-c-v-baffinland-iron-mines-lp-and-baffinland-iron-mines-corporation-endorsement-of-the-ontario-superior-court-of-justice-monday-11th-april-2022
https://anle.toaan.gov.vn/webcenter/portal/anle/chitietnguonanle?dDocName=TAND284154
https://www.sn.pl/wyszukiwanie/SitePages/e-sprawa.aspx?ItemSID=436-9e7a8ec9-46f5-4dbf-9cdb-ed229152e5ef&ListName=esprawa2022&Search=II%20CSKP%20217/22
https://jusmundi.com/en/document/decision/en-claimant-v-respondent-final-award-monday-28th-february-2022
http://kenyalaw.org/caselaw/cases/view/228482/
http://www.saflii.org/cgi-bin/disp.pl?file=za/cases/ZAGPPHC/2021/839.html&query=%20FIDIC
https://jusmundi.com/fr/document/decision/en-the-national-gas-company-of-trinidad-and-tobago-limited-v-super-industrial-services-limited-judgment-of-the-high-court-of-justice-of-trinidad-and-tobago-cv2019-05069-tuesday-7th-december-2021


Year Case Name Jurisdiction FIDIC Books
Clauses 

Cited
Summary Link

2021

The National Gas 

Company of Trinidad and 

Tobago Limited v. Super 

Industrial Services 

Limited CV2019-05197 (7 

December 2021)

High Court of 

Justice of Trinidad 

and Tobago

1999 Yellow
1.1.2.4, 3.1, 

3.4

Court was approached to determine whether there was an error of law on the face of the Arbitrator’s Award in her construction of the contractual terms governing the procedure to replace the Engineer, and whether the Arbitrator correctly applied 

principles on construction of written contracts in deciding that the (replacement) Engineer was not properly appointed

Court dismissed the claim and held there was no detectable error of law in the Arbitrator’s construction of the contractual provisions. Further held that when Clauses 1.1.2.4 and 3.4 are examined in the context of all other contractual terms the objective 

meaning still accords with the plain English meaning and that the literal meaning against the wider context does not yield a more commercially viable construction. Compliance with clause 3.4 as a condition precedent to replacement of the Engineer, 

therefore, does not produce an unreasonable commercial result.

Link*

2021

M/S Nitesh Residency 

Hotels Pvt v M/S Ani 

Marbles & Granites

Bangalore District 

Court
Not specified Not specified 

Challenge of an arbitral award on the basis that the arbitral tribunal lacked jurisdiction to decide the dispute pertaining to structural work and the roof top bar. The parties initially entered into a contract for hardscape work, which FIDIC contract included a 

clause for arbitration. Following the above, two further (separate) agreements for roof top and structural works were concluded between the parties, which the claimant held were not related to the first contract.  It was the claimant’s position that only the 

dispute with regard to the hardscape contract was referred to arbitration, and that it was not the intention of the parties to refer the dispute of all the three agreements to arbitration.  

It was argued that the tribunal erred in its conclusion that the parties agreed to accept the arbitration clause in the FIDIC contract to be applicable to the roof top and structural works, and therefore, erred in finding that the disputed three contracts were 

arbitrable under single reference. Tribunal noted that a jurisdiction point can be raised at any stage, however, jurisdiction has to be considered with reference to the facts of the case and it found that the work of the roof top bar and structural work were 

also covered by the arbitration clause in the FIDIC contract. Court held that the award could not be considered as beyond the terms of the contract and the arbitrator did not travel beyond the scope of the contract.

Link

2021

Namibia Road Products 

and Services (Pty) Ltd v 

The Roads Authority of 

Namibia and Another (HC-

MD-CIV-MOT-GEN 147 of 

2020) [2021] NAHCMD 

485 (21 October 2021)

High Court of 

Namibia, Main 

Division, Windhoek

1999 Red 20, 20.1

This is an appeal to set aside an arbitration award relating to a FIDIC contract. The cases of Zillion  (see below in table) and Peterborough City Council  (see below in table) were considered in this appeal.

The parties had a dispute relating to the contract, which had been referred to a Dispute Adjudication Board and then further to arbitration. Namibia Road Products, the Contractor, issued a Notice of Dissatisfaction with the DAB decision and arbitration 

award and sought to appeal.

The Contractor argued (a) that the arbitrator had committed misconduct, and gross irregularity, (b) improper obtaining of the award, and (c) that the award should be set aside. The Contractor argued that the arbitrator had failed to correctly apply the 

correct principles as decided in Zillion (see below) when drafting the award, and had also failed to consider that The Roads Authority of Namibia (the Employer) owed money to the Contractor. The Employer objected to the appeal and requested punitive 

costs against the Contractor on grounds that they had acted vexatiously.

The court dismissed the appeal, upholding the arbitration award and DAB decision. The court considered that arbitrator misconduct, where bad faith or a failure of natural justice had occurred, was not sufficient grounds to set aside an award, and regardless 

arbitrator misconduct did not extend to a bona fide mistake in fact or law, as was the case here. The court decided that the Contractor had failed to satisfy the court that any statutory grounds were met to set aside the award, but did grant payment of an 

owed sum to the Contractor and declined any order on costs. Cases cited and reported on elsewhere in this table: Zillion Investment Holding (Pty) Ltd v Salz-Gossow (Pty) Ltd  (SA 17/2017) [2019] NASC 10 (17 April 2019); (Case No. SA 17/2017); 

Peterborough City Council v Enterprise Managed Services Ltd  [2014] EWHC 3193 (TCC).

Link

2021

Velile Construction CC v 

Municipal Council Of 

Windhoek (HC-MD-CIV-

ACT-CON- 2916 of 2019) 

[2021] NAHCMD 463 (5 

October 2021)

High Court of 

Namibia, Main 

Division, Windhoek

1999 (Colour 

not specified)

20.1, 20.2, 

20.4

Judgment centring on a FIDIC contract for the clearance of ponds. Velile, the Contractor, filed a claim due to unauthorised variation of the works and non-payment of retention fees. The Municipal Council, the Employer, counterclaimed on the basis that the 

contractor was overpaid due to insufficient documentation.

Clauses 20.2 and 20.4 required disputes to be resolved through a DAB. The parties also entered into a Dispute Adjudication Agreement and appointed an adjudicator. Velile also initiated arbitration, but did not complete the process. Velile argued that the 

contract had ended and a performance certificate had been issued, rendering the arbitration clause inapplicable. Velile claimed that there was no dispute left to arbitrate.

The Employer issued a 'special plea' to the court and maintained that the dispute arose from the original contract, making the arbitration clause valid. They argued that the termination of the contract did not terminate the arbitration agreement relating to 

disputes arising from the contract.

The court upheld the Employer's special plea, ruling that the dispute must be referred to arbitration. The court emphasised the significance of the wishes expressed by the parties when they entered into the agreement; from the start, the parties wished for 

disputes under the agreement to be dealt with by way of arbitration. The court also considered the fact that Velile had already commenced arbitration proceecdings, and did not consider the Employer not cooperating as justification for skipping over a 

course already 'set into motion'.

Link

2021

SA National Roads 

Agency SOC Limited v 

Fountain Civil 

Engineering (Pty) Ltd and 

Another (395/2020) 

[2021] ZASCA 118 (20 

September 2021)

The Supreme Court 

of Appeal South 

Africa

1999 Red
4.2, 15.2, 

16.3

Appeal against an interdict restraining the beneficiary of an unconditional performance guarantee (following termination of the contract) from making a claim under it, pending an arbitration to resolve disputes arising from the execution of a building and 

engineering contract. 

Court held the High Court had no power to compel the parties to submit to arbitration to resolve their disputes. The effect of the high court’s order referring the disputes between the parties to arbitration, was to amend the contract.

It was held that Clause 4.2 does not require SANRAL to prove an entitlement under the contract before it can make a demand on the guarantee, on the basis that the purpose of the performance guarantee ‘undoubtedly was to secure SANRAL’s position in 

the event of a dispute and pending resolution thereof’. Any other construction would render meaningless the indemnity in clause 4.2. A claim on the guarantee is permissible, regardless of disputes under the contract (unconditional). Appeal was upheld with 

costs.

Link

2021

China International 

Water and Electric 

Corporation v. National 

Highway Authority 

(Pakistan), ICC 

21004/CYK/PTA (C-

22431/PTA)

Paris Court of 

Appeal
Not specified 20.6

Appeal for the annulment of the sole Arbitrator's award on the grounds of a lack of independence and impartiality. Court held the few examples cited with a view of establishing lack of impartiality were irrelevant and under cover of such lack the Applicant 

actually invited the Court of Appeal to review the merits of the final award, which is prohibited Action for the annulment against the award rendered was dismissed
Link*

2021

Bengaluru Water Supply 

And vs M/S. Larson & 

Turbo Limited, 27 August 

2021, CCH84

Bangalore District 

Court
Not specified 60.10, 67

Application to set aside an arbitral award relating to a water supply scheme (raw water transfer, water treatment plant, transfer of treated water to reservoirs) on public policy grounds (including allegations that the plaintiff party was denied natural justice 

and that the arbitral tribunal failed to consider various claims). The court found that (in the 'peculiar circumstances' of this case) certain aspects of the award could be set aside but others maintained. The application was permitted in part. 
Link
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https://jusmundi.com/fr/document/decision/en-the-national-gas-company-of-trinidad-and-tobago-limited-v-super-industrial-services-limited-judgment-of-the-high-court-of-justice-of-trinidad-and-tobago-cv2019-05197-tuesday-7th-december-2021
https://indiankanoon.org/doc/111833669/
https://namiblii.org/akn/na/judgment/nahcmd/2021/485/eng@2021-10-21
https://namiblii.org/akn/na/judgment/nahcmd/2021/463/eng@2021-10-05
http://www.saflii.org/cgi-bin/disp.pl?file=za/cases/ZASCA/2021/118.html&query=%20FIDIC
https://jusmundi.com/fr/document/decision/fr-china-international-water-and-electric-corporation-v-national-highway-authority-arret-de-la-cour-dappel-de-paris-tuesday-14th-september-2021
https://indiankanoon.org/doc/53453728/


Year Case Name Jurisdiction FIDIC Books
Clauses 

Cited
Summary Link

2021

M/s Jandu Plumbers 

Limited vs M/s Hodi 

(Hotel Management) 

Company Limited (Misc. 

Civil Cause 3 of 2020) 

[2021] TZHC 5903 (20 

August 2021)

High Court of 

Tanzania, at Arusha

1999 (Colour 

not specified)

16, 16.2, 

16.3, 16.4, 

20.2

This is a petition to the High Court to set aside an arbitral award and to order re-arbitration, relating to a contract for the rehabilitation and upgrade of a hotel.

Jandu, the Contractor, argued that the arbitrator had erred on 18 grounds, the first 5 of which were that: (a) the arbitrator had no jurisdiction; (b) the arbitrator had committed serious errors in law and fact; (c) the arbitrator had incorrectly determined the 

scope of the contract under dispute; (d) the arbitrator had committed misconduct; and (e) that the experts were not impartial. Some of the other 13 grounds included that the arbitrator had allowed foreign lawyers to practice without proper licenses and 

failed to follow proper mediation procedures before arbitration as stipulated in the contract.

Hodi objected to this petition on the grounds that Jandu's 18 grounds did not constitute errors in the award or arbitrator misconduct, Hodi had never ratified the contract, and this petition should be considered impermissible litigation.

The court set aside the award and ordered for re-arbitration with a new arbitrator agreed by the parties. The court considered that the arbitrator had contravened Clause 20.2 of the contract, and that the arbitrator lacked jurisdiction due to the absence of a 

written opinion from the mediator, as required by the contract. The court upheld the first 5 of the 18 grounds put forward by Jandu.

Link

2021

Muri Mwaniki & Wamiti 

Advocates v Draft & 

Develop Engineers 

Limited, Misc. 

Application No. E252 of 

2019

High Court of Kenya 

at Nairobi
Not specified Not specified Application to set aside certificate of taxation of costs in case which involved voluminous documents and highly technical FIDIC construction contract. Application dismissed Link

2021

ICT-Works Proprietary 

Limited v City of Cape 

Town (6582/2020) [2021] 

ZAWCHC 119 (18 June 

2021)

In the High Court of 

South Africa 

Western Cape 

Division, Cape 

Town

1999 Yellow Not specified 

In the first application, ICT sought declaratory and interdictory relief to enforce the contract until its expiration in August 2025 (“the main application”). Whilst it was accepted that the contract in its (then) current form was to expire in August 2025, the main 

application was opposed on the basis that the contract was unenforceable due to a mistake relating to the duration of the contract and the person who signed the contract on behalf of the City lacked the requisite authority to sign a contract which expires 

in August 2025. 

Court held that section 33 of the Municipal Finance Management Act 56 of 2003 did not prohibit contracts with a variable termination date. It was further argued that a standard FIDIC contract made provision for the issue of variation orders where there 

may be a delay in the completion of the Works or if the scope of the Works was to be increased This would invariably push forward the completion date of the project.

Court held that the contract entered into was clearly unlawful on the undisputed facts before it with regard to the section 33 process, and therefore, declared the contract invalid and set it aside.

Link

2021

Shepherd Construction 

Ltd v Drax Power Ltd 

[2021] EWHC 1478 (TCC)

Technology and 

Construction Court, 

England and Wales

1999 Yellow 14
Amended FIDIC Yellow Book. The judge held that an employer was entitled to withhold sums from the final milestone payment for a project that consisted of two distinct packages of work, even though the amounts withheld related to the first package, 

which had been completed some time earlier. Discussion (obiter) of applicability of set-off and abatement and requirements for interim applications. 
Link

2021

Namibia Electrical 

Services CC v P D Theron 

& Associates and Others 

(HC-MD-CIV-ACT-CON- 

4238 of 2018) [2021] 

NAHCMD 230 (11 May 

2021)

High Court of 

Namibia, Main 

Division, Windhoek

Not specified Not specified

This is a judgment not directly relating to FIDIC, but the underlying contract was a FIDIC contract. The case relates to a dispute between a contractor and their elected law firm (P D Theron), wherein the contractor claimed that the law firm did not follow 

their instructions. 

Namibia Electrical Services (the contractor) had an electrical works contract with the City of Windhoek (the employer), which experienced delays. The City of Windhoek imposed delay damages, which Namibia Electrical Services disputed. The contract 

stipulated a dispute resolution process of adjudication followed by arbitration.

Namibia Electrical Services claimed the law firm did not follow the FIDIC contract's procedures, and instead the law firm pursued a High Court action against their instructions. Namibia Electrical Services had to hire another lawyer to follow the correct FIDIC 

procedures and was suing for related costs. The court found in favour of Namibia Electrical Services.

Link

2021

Toucan Energy Holdings 

Ltd & Anor v Wirsol 

Energy Ltd & Ors [2021] 

EWHC 895 (Comm) (14 

April 2021)

In the High Court of 

Justice Business 

and Property 

Courts of England 

and Wales 

Commercial Court

Silver (Year 

not specified)
Not specified 

Dispute regarding the construction and sale of 18 industrial solar parks.

Toucan alleged that Wirsol had failed to properly construct the solar parks such that they were defective and made further related claims, including blight and that it had to refinance the debt of the project. Toucan further submitted that the alleged defects 

were such as to remove the premium that would otherwise be payable (FIDIC Silver Book template), which could never be restored

Court dismissed the vast majority of Toucan’s claim (and the claims for blight and consequential losses entirely) and awarded damages to Wirsol in terms of its counterclaim.

Link

2021

Shapoorji Pallonji & 

Company Private Ltd v 

Yumn Ltd & Anor [2021] 

EWHC 862 (Comm) (06 

April 2021)

In the High Court of 

Justice Business 

and Property 

Courts of England 

and Wales 

Commercial Court

Not specified 8.7, 20.1

The court was approached for injunctive relief requiring the beneficiary of the proceeds of a bank guarantee to reverse its call on the bond. The Court held that there were no conditions precedent to the making of a valid demand under the bond, other than 

the requirement contained in the bond. Court dismissed the application.  

A further issue was whether the court should apply a different test to the strict English law principles in determining the grant of an injunction when dealing with an underlying dispute that an emergency arbitrator in a Singapore-seated arbitration would not 

be constrained to apply. The court noted that English law governed the contract (FIDIC) and the bond, and rejected the argument that it should not apply established merits. The fact that Singapore law was the curial law was immaterial.

Link

2021

Associated Construction 

Company (K) Limited v 

Ministry of Transport, 

Infrastructure Housing 

Urban Development 

Public Works & another, 

Civil suit no. 189 of 2019

High Court of Kenya 

at Nairobi 

(Commercial and 

Tax Division) 

1987 Red 4th 

ed

67.3, 60.2, 

60.4, 60.5

The Plaintiff sought an order (a) restraining the Defendant from terminating the contract pending the referral of the dispute to arbitration and (b) that the dispute be referred to arbitration pursuant to clause 67 of the contract. The court held that the 

conditions for granting an interim measure of protection were not fulfilled. The Plaintiff's application was dismissed 
Link

2021

State Road Agency of 

Ukraine - Ukravtodor v. 

Todini Costruzioni 

Generali Spa, 9 March 

2021

Cour d'appel de 

Paris (Pole 5 - 

Ch.16)

Not specified
20.4, 20.5, 

20.6, 20.7

The dispute involved a road rehabilitation project in Ukraine. There were two contracts and both provided that disputes should first be submitted to a Dispute Board then, if necessary, to ICC arbitration as set out in clauses 20.4 to 20.7 of the contracts. 

Disputes were duly submitted both to a Dispute Board and ICC arbitration. The arbitral tribunal issued a first partial award in which, among other things, it held that decisions of the Dispute Board should be executed Uktravtodor brought annulment 

proceedings in the Cour d'appel de Paris in respect of this first partial award. Arguments before the court included alleged breach of the right to a fair trial, regarding documentary evidence, jurisdiction of the arbitral tribunal, the application for annulment of 

the first partial award, alleged breach by the arbitral tribunal of article 1520(3) of the French Code of Civil Procedure and alleged disregard of international public order (article 1520(5) of the French Code of Civil Procedure). The Cour d'appel de Paris rejected 

the application for annulment of the first partial award. 

Link*
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https://tanzlii.org/akn/tz/judgment/tzhc/2021/5903/eng@2021-08-20
https://new.kenyalaw.org/akn/ke/judgment/kehc/2021/13215/eng@2021-07-21
http://www.saflii.org/cgi-bin/disp.pl?file=za/cases/ZAWCHC/2021/119.html&query=%20FIDIC
https://www.bailii.org/ew/cases/EWHC/TCC/2021/1478.html
https://namiblii.org/akn/na/judgment/nahcmd/2021/230/eng@2021-05-11
https://www.bailii.org/ew/cases/EWHC/Comm/2021/895.html
https://www.bailii.org/ew/cases/EWHC/Comm/2021/862.html
http://kenyalaw.org/caselaw/cases/view/210296/
https://jusmundi.com/en/document/decision/en-todini-costruzioni-generali-s-p-a-v-ukravtodor-state-road-agency-of-ukraine-judgment-of-the-paris-court-of-appeal-tuesday-9th-march-2021#decision_17414


Year Case Name Jurisdiction FIDIC Books
Clauses 

Cited
Summary Link

2021

Decision 01/2021/KDTM-

PT, LG Foundation 

Construction Joint Stock 

Company v K Agricultural 

Materials Group Joint 

Stock Company (9 March 

2021)

People's Court of 

Khanh Hoa 

Province, Vietnam

1999 Red 4, 10.2, 16.2

An appeal by the defendant seeking to set aside the court of first instance's judgment, due to the court's alleged failure to apply temporary emergency measures and an alleged violation of on-site review and appraisal on the basis that the defendant's legal 

representative at the time of hearing was not properly appointed and, therefore, was allowed to be present but not to attend. The appeal court agreed that Mr Quang was not the legal representative of the defendant. Regarding the interim measures, the 

appeal court held that the measures were not applied since the dispute had been resolved by the court in accordance with the law and that this was not a basis to set aside the first judgment. The temporary measures related to security on site, and the 

court held that pursuant to Sub-Clause 10.2, the plaintiff (contractor) was only responsible for maintaining security and order on site during the construction process, which ended when the contract was terminated and the site was handed back to the 

defendant. 

As to the merits of the first judgment. The project concerned a commercial and housing complex building. It was the plaintiff's case that 7 phases of construction were completed and all appropriate documents for payment instalments were issued, all in 

accordance with the regulations, accompanied by value-added invoices, and all documents related to its payment requests and advances were sent to the defendant. The defendant did not make payment to the plaintiff, in breach of its payment obligations. 

The defendant asserted that this was as a result of poor quality of construction carried out by the plaintiff. Following several requests for payment, and a notice to suspend, the contract was finally terminated pursuant to Sub-Clause 16.2. The plaintiff 

commenced proceedings against the defendant, claiming damages for late payment: (1) payment of the entire amount outstanding, specifically the value of the completed phases 1 – 7 (the 7 instalments less the advance payment) plus interest; and (2) 

damages caused by termination of the contract, including costs of labour, machinery, equipment and materials on site between the period of suspension until demobilisation. The plaintiff also requested the court to declare that its obligation to pay the 

performance bond to the defendant was not trigger as a result of the defendant's breach of contract and that the guarantor (Bank D) did not need to fulfil its guaranteed payment obligation in accordance with the letter of guarantee.  

The court found that the plaintiff validly terminated the contract and that the defendant was liable to pay the entire value of completed works (all 7 instalments) to the plaintiff, on the basis that the acceptance records of the phases all confirmed the quality 

met the required technical standards. 

Concerning the performance guarantee, the court noted that pursuant to Sub-Clause 16.2, the plaintiff had the right to terminate the contract due to the defendant's (Employer's) breach of contract. The court further noted that the termination was in 

accordance with Sub-Clause 16.2, and therefore the obligation to pay the guarantee deed to the defendant, was not triggered

Link

2021

Pro-Khaya Construction 

CC v Tony Ashford and 

others 1107/2020 (19 

January 2021)

In the High Court of 

South Africa
Not specified 3.3

The matter before court concerned an application to review and set aside an arbitration award. 

This review was confined to the procedural irregularity and the court did not have to decide on the merits of the counterclaim. The Applicant argued that it was not afforded an opportunity to present evidence or arguments on its counterclaim and that the 

First Respondent (arbitrator) committed a gross irregularity in the conduct of the arbitration proceedings. This was confirmed by the court. The court noted that the First Respondent in his email acknowledged that some further representations on the 

counterclaim would warrant consideration and that no evidence was presented on the counterclaim. The court found that the First Respondent’s failure to afford the Applicant an opportunity to lead evidence and/or make submissions caused severe 

prejudice to the Applicant and prevented a fair trial. The award was set aside.

Link

2020

Joint Venture between 

Aveng (Africa) (Pty) Ltd 

and Strabag International 

GmbH v South African 

National Roads Agency 

Soc Ltd and Another 

(577/2019) [2020] ZASCA 

146; 2021 (2) SA 137 

(SCA) (13 November 

2020)

The Supreme Court 

of Appeal of South 

Africa

Not specified 20

This was an appeal from the High Court decision summarised elsewhere on this table. The dispute related to clause 20 and whether site disruptions constituted force majeure. The JV asserted that SANRAL was restricted from calling up the performance 

guarantee on the basis that it would be unlawful since SANRAL allegedly had not met certain conditions in the underlying contract which JV considered limited its right to call up the guarantee. The High Court judge did not make a decision on whether or not 

the right to call up the guarantee was limited by the underlying contract. The learned judge held that the JV failed to make out a prima facie case that disruption of works constituted force majeure, and dismissed the application but subsequently granted 

leave to appeal.  

The appeal related to whether or not the first respondent was restricted by the underlying contract from demanding payment in terms of the performance guarantee issued in its favour, i.e., whether the beneficiary of a performance guarantee could be 

prevented from demanding payment in a construction agreement dispute. Whilst the court acknowledged the potential for development under South African law, it held that – similar to a bank guarantee - the autonomy of a performance guarantee allows 

it to be called upon independently of the underlying contract.  Appeal was dismissed with costs. 

Link

2020

Godfrey Ajoung Okumu & 

another v Engineers 

Board of Kenya [2020] 

eKLR, Civil Appeal No. 89 

of 2019

Court of Appeal at 

Nairobi
Not specified Not specified 

Bridge collapsed during construction causing injury to persons. The Engineers' Board of Kenya commissioned an enquiry, found that the appellants were guilty of professional misconduct having breached certain codes of conduct, and sanctioned the 

appellants for this breach including removing their names from the relevant professional register. The appellants sought in the High Court to quash the respondent's decisions on various grounds including that: their role on the project was limited, the main 

construction contract - which was a FIDIC design and build contract - was between other parties and the appellants had no role in that contract, the accident arose because of errors in the sequence of concreting (i.e., errors during construction) by the 

contractor to the FIDIC contract, plus other procedural grounds. Respondent maintained that the primary cause of the collapse was wrong sequencing of concreting as a result of failure by the appellants to provide adequate design information to the 

contractor. The High Court upheld the respondent's decision on the basis that judicial review is concerned with the decision making process, not the decision itself or the merits of the decision and that, as long as the process followed by the decision maker 

is proper, and the decision is within the law, a court will not interfere, and administrative decisions can only be challenged for irregularity, irrationality and procedural impropriety. The Court of Appeal found that the respondent failed the rationality and 

proportionality tests and held that the judge ought to have quashed the respondent's desicion, which was made on the basis that the design was flawed and on the fact that the appellants had failed to supervise the works. The appeal partially succeeded 

(the removal of the appellants' names from the register for other procedural grounds was upheld). 

Link

2020

Maeda Corporation and 

China State Construction 

Engineering (Hong Kong) 

Limited v Bauer Hong 

Kong Limited [2020] 

HKCA 830

Hong Kong Court of 

Appeal

Similar notice 

provisions to 

FIDIC 2017

Not specified 
Appeal from the 2019 High Court decision. Appeal dismissed. The Court of Appeal held that Bauer had failed to give proper notice and that the arbitrator's decision on this point was wrong. Bauer was not entitled to bring a claim in the arbitration on a 

different contractual basis to the one notified 
Link

2020

Crsc Research and Design 

Institute Group Co. v 

Dedicated Freight 

Corridor Corporation of 

India Ltd & Ors, 30 

September 2020

Delhi High Court 1999 Yellow

1.1, 2.5, 3.5, 

4.2, 8.2, 8.4, 

15.1, 15.2, 

15.3, 15.4, 

15.5, 19.1, 

19.2, 19.4, 

19.7, 20.2.

A terminated contractor sought an injunction restraining the employer from calling on various guarantees under the contract. The contractor's petition was denied. Link
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https://congbobanan.toaan.gov.vn/5ta659331t1cvn/KDTMPT_Cong_ty_Long_GiangKhoms.pdf
http://www.saflii.org/za/cases/ZAECPEHC/2021/6.html
https://www.supremecourtofappeal.org.za/index.php/component/jdownloads/summary/33-judgments-2020/3463-joint-venture-between-aveng-africa-pty-ltd-and-strabag-international-gmbh-v-south-african-national-roads-agency-soc-ltd-and-another-case-no-577-2019-2020-zasca-146-13-november-2020
http://kenyalaw.org/caselaw/cases/view/203345
https://www.hklii.hk/cgi-bin/sinodisp/eng/hk/cases/hkca/2020/830.html?stem=&synonyms=&query=(Maeda%20Kensetsu%20Kogyo%20Kabushiki%20Kaisha)%20OR%20ncotherjcitationtitles(Maeda%20Kensetsu%20Kogyo%20Kabushiki%20Kaisha)
https://indiankanoon.org/doc/188979765/


Year Case Name Jurisdiction FIDIC Books
Clauses 

Cited
Summary Link

2020

Ministry of Environment 

and Forestry v Kiarigi 

Building Contractors & 

another [2020] eKLR, 

Miscellaneous Civil 

Application E320 of 2019

High Court of Kenya 

at Nairobi
Not specified

69.3, 60.13, 

69.3, 65.6, 

69.1, 69.2, 

69.3, 69.5, 

65.8(c)

Applicant attempted to set aside an arbitral award. The contract had been terminated. The applicant alleged that the arbitrator acted beyond the scope of reference in awarding compound interest which was not provided for as part of the contract. In 

relying on a non-existent formula to make the award, the arbitrator had re-written the contract. It also contended that the arbitrator had ignored the express provisions of the contract in the calculation of interest and by so doing awarded interest that was 

injurious to the national and economic interests of Kenya as taxpayer funds would be used to settle the award if it was not set aside. Further, the arbitrator had acted in excess of jurisdiction by awarding a sum for a Variation despite this Variation being 

rejected by the applicant, by awarding a sum on account of an unpaid certificate which was not certified by the project manager and by awarding a sum for idle time and equipment that was not based on the contract nor supported by the BOQ. The 

applicant also argued that it should keep the retention money.  It also argued that the claim was time barred. The court held that the compounded interest was ‘inordinately high, [did] not constitute compensation but [was] punitive and amounts to unjust 

enrichment to the extent that if it [was] enforced, would injure the public finances’. The award of such interest was set aside for violation of public policy. Regarding the Variation, the court held that it was a matter within the contract which the arbitrator 

considered and came to a conclusion. This was contemplated by the parties for determination. The court also held that the uncertified amount was also within the arbitrator’s reference. The arbitrator held that retention money was due to the respondent as 

the contract was terminated prematurely due to the applicant’s default. The court held that this was a matter within the scope of the arbitration. The court came to a similar conclusion regarding the idle time claim.  The applicant was precluded from raising 

limitation at this stage of the proceedings.  The award was set aside only to the extent of compound interest applied to each head of claim. 

Link

2020

1) Grupo Unidos por el 

Canal, S.A., (2) Sacyr, S.A., 

(3) Webuild, S.p.A. 

(formerly Salini-Impregilo 

S.p.A.), (4) Jan De Nul, 

N.V. v. Autoridad del 

Canal de Panamá (II), ICC 

Case No. 20910/ASM/JPA 

(C-20911/ASM) 

Seat: Miami, USA

Applicable law: 

Panama

1999 Yellow in 

Spanish
20.4, 20.6

Contracts related to the design and build of the 'Third Set of Locks' at the Panama Canal. Primary matter in dispute was whether certain advance and other payments were due under various of these contracts including in light of numerous related 

arbitrations which were ongoing. Issues in respect of FIDIC included whether the tribunal had jurisdiction over certain claims where there had been no DAB. One of the parties asserted that the reference to a DAB was a condition precedent to arbitration and 

another that a contractor may refer a dispute directly to arbitration without going through a DAB referral in circumstances where the employer has acted inconsistently with the dispute resolution procedure envisaged by the contract. On this issue, the 

tribunal found that it had jurisdiction over the relevant claims; any insistence on the DAB pre-condition would be futile and unwarranted under the circumstances of the case; the relevant party had waived any entitled to seek compliance with pre-arbitral 

steps by proceeding in other fora.   

Link*

2020

Decision number 

09/2020/QD-PQTT - H 

Group v HC Industrial 

Design Joint Stock 

Company, NS Trading and 

Service Joint Stock 

Company, and M 

Construction and 

Investment Consulting 

Joint Stock Company (16 

September 2020)

People's Court 

Hanoi City, Vietnam
1999 Silver

20.2 and 

14.1

Following its unsuccessful jurisdictional challenge, see decision 02/2020/QD-PQTT (summarised elsewhere on this table), the VIAC tribunal issued an award in favour of the plaintiffs. The defendant applied to the court to have the award set aside. 

Procedurally, the defendant sought this relief on the same grounds as its previous jurisdictional challenge – i.e., non-compliance with pre-arbitration procedures (DAB and amicable settlement, pursuant to Sub-Clauses 20.2 – 20.5).  The court rejected the 

defendant's position and found it was res judicata, on the basis that court had already pronounced itself on this issue under the decision of 02/2020. 

Substantively, the defendant alleged that the tribunal failed to consider evidence relating to the applicable currency exchange rate. The court held that this fell within the merits of the dispute, which were not subject to review in an application to set aside 

an award. The respondent's application was dismissed 

Link

2020

SBI International Holdings 

(Kenya) v Kenya National 

Highway Authority

High Court of Kenya 

at Nairobi (Milimani 

Law Courts)

Not specified
20.4, 20.5, 

20.6, 20.7 

Enforcement of DAB Decision. Stay of proceedings pending reference to arbitration. Plantiff argued that Defendant had waived its right to apply for a stay on the basis that Defendant had filed an unconditional Memorandum of Appearance. This was 

dismissed by the court: Defendant had not filed any defence or taken any steps which would be construed as acknowledging Plaintiff's claim. The court declined to stay the proceedings. 
Link

2020

1. The Joint Venture “JV 

Copri Construction 

Enterprises W.L.L. & 

Aktor Technical Societe 

Anonyme” 2. Copri 

Construction Enterprises 

W.L.L. 3. Aktor S.A. v. 

Albanian Road Authority 

under the Authority of 

the Ministry of Public 

Works and Transport, ICC 

Case No. 

23988/MHM/HBH (c-

24011/MHM/HBH)

Paris, France 2005 Pink 20
Road construction contracts. Claim for EOT and costs. Dispute over the establishment of a DB and whether DB decisions are final and binding. DB decisions determined to be final and binding. Respondent ordered to pay Claimant as determined in the DB 

Decisions. VAT due. 
Link*
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http://kenyalaw.org/caselaw/cases/view/201046/index.php?id=3479
https://jusmundi.com/en/document/decision/en-autoridad-del-canal-de-panama-v-1-grupo-unidos-por-el-canal-s-a-2-sacyr-s-a-3-salini-impregilo-s-p-a-and-4-jan-de-nul-n-v-ii-partial-award-on-merits-saturday-26th-september-2020
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Year Case Name Jurisdiction FIDIC Books
Clauses 

Cited
Summary Link

2020

Department of Public 

Works and Highways 

(DPWH) vs Italian-Thai 

Development Public 

Company Ltd (ITD) and 

Katahira & Engineers 

International. (KEI)

G.R. No. 235853 (13 July 

2020) 

Supreme Court 

Manila, Republic of 

the Phillipines 

1987 Red 4th 

ed; 1988 Red 

with editorial 

Amendments; 

1992 with 

further 

Amendments; 

Part II – 

Conditions of 

Particular 

Application 

(COPA).

Not specified 

This matter concerned a petition for review, seeking the reversal of a decision issued by the Court of Appeal following its confirmation of an arbitral award. The Supreme Court confirmed that, unless the claiming party can show any of the exceptional 

circumstances, the court is duty-bound to uphold the integrity of the arbitration process and ensure that the parties do not undermine the process they voluntarily engaged themselves in. 

Following an instruction to widen the carriageway of the road, and several variation orders, ITD submitted a claim for overrun earthwork quantities. A joint survey was conducted by the parties to evaluate and resolve the claims. KEI advised ITD that its claim 

for additional compensation on the overrun earthwork quantities could not be allowed. The matter was referred to the Construction Industry Arbitration Commission (“CIAC”). DPWH submitted counterclaims against ITD.

In its final award, CIAC found that DPWH was liable for ITD’s claim for overrun earthwork quantities (with interest). According to CIAC, ITD’s claims were not barred by waiver, abandonment or estoppel despite its failure to comply with the notice 

requirement under FIDIC and COPA, on the basis that its non-compliance with the notice requirement is mooted by the express provision under FIDIC which allows claims to be decided under arbitration, even though a party failed to comply with timely 

notice and submission of contemporary records requirements. Further, DPWH was estopped from raising this issue when it decided to conduct a joint survey to evaluate and resolve the claims. The CIAC also held that there can be no waiver because ITD 

officially notified KPWH and KEI of its intention to be paid for its claims. Each party was ordered to shoulder their respective legal expenses. The counterclaims were denied

DPWH filed a petition for review of the final award, however, the Court of Appeal (“CA”) dismissed the petition and ruled that the CIAC did not err in its ruling. DPWH applied to the Supreme Court (“SC”) for an exception (to the rule that only pure questions 

of law may be raised) and reversal of the CA decision.

The SC held that the findings of the CIAC were final and conclusive and are not reviewable by court save under narrow exceptions. The SC found that none of the exceptional circumstances existed in this case. DPWH’s claim for exception was denied and the 

CIAC’s arbitral award ruled as final and unappealable and only questionable before court on pure questions of law.

Link

2020

Estate Management & 

Business Development 

Company Limited v Junior 

Sammy Contractors 

Limited TT 2020 CA 31 

(29 June 2020)

Court of Appeal, 

Republic of Trinidad 

& Tobago 

1999 Red 14

Following summary judgment (in favour of the claimant) and the dismissal of its application for specific disclosure (see above judgment dated 11 March 2020), the defendant filed its appeal against both decisions as well as an application for stay of execution 

pending an appeal. This judgment concerns the latter application in which the court was engaged to exercise its discretion to order a stay of execution, whilst recognising the starting principle that a party is not lightly to be deprived of its judgment. The 

court recognised that giving effect to the overriding objective may warrant a practical common-sense approach in balancing the relative risk of harm to both parties while the appeal is pending.

 

Main question the court had to answer was whether there was a risk of injustice to either of the parties if the stay was granted or refused, and secondly if a stay would be appropriate, what terms or conditions would be appropriate which are also just and 

proportionate in the circumstances. The court considered the following: (1) whether or not EMBD demonstrated that its appeals have a good prospect of success; (2) that it would be ruined, or its appeal otherwise stifled if forced to pay JS immediately 

instead of after the (unsuccessful) appeal; and (3) the risks that JS would be unable to enforce the judgment if the stay is granted and EMBD’s appeal fails. 

The court found that a stay of execution on specific conditions was warranted.

Link

2020

Omega Construcciones 

Industriales, S.A DE C.V., 

Sinohydro Costa Rica, 

S.A., Desarrollo y 

Construcciones Urbanas, 

S.A. DE C.V. and Caabsa 

Infraestructura, S.A. DE 

C.V. v. Comisión Federal 

de Electricidad, LCIA Case 

No. 163471 

Mexico City, 

Mexico
Not FIDIC Not specified 

Not FIDIC - similar to clause 5.1 (see paragraph 522 of the award; regarding the contractor carrying out its own risk analysis prior to submitting a proposal). 

Contract for the construction of a hydroelectric project. The claims related to alleged differences in the conditions offered by Respondent when the project was tendered, including restrictions on trucks entering the Site, the lack of skill and disposition of 

local workers, restrictions on other areas of the Site, implementation of shutdowns and blocades that impacted access to the Site, and as a result of these various acts and omissions of the Respondent, it was impossible for Claimant to complete the project. 

Respondent denied the claims and challenged the scope of the arbitration agreement, including that the arbitral tribunal lacked jurisdiction to resolve technical and administrative disputes including those relating to force majeure events, since the parties 

agreed that these should be resolved not through arbitration but by expert proceedings. The tribunal found that it had jurisdiction and, on the merits, that Respondent had breached various obligations regarding access to the Site, cooperation, etc. 

Link*

2020

Okiya Omtatah Okoiti & 2 

others v Attorney 

General & 4 others 

[2020] eKLR, Civil Appeal 

13 of 2015

Court of Appeal at 

Nairobi
Not specified Not specified 

The dispute related to the Standard Gauge Railway (SGR) in Kenya. This appeal related to (a) various disputes concerning the legality of procurement of the project, in respect of which the court partially set aside the judgment of the High Court and found 

that the procuring entity had failed to comply with and violated certain provisions of the Constitution and of the Public Procurement and Disposal Act 2005, and (b) whether certain documentary evidence should remain expunged from the record, in respect 

of which the court upheld the decision of the High Court. 

Link

2020

Zakhem International 

Construction Ltd v Kenya 

Pipeline Company Ltd 

[2020] eKLR, Civil Case 

No. E322 of 2019

High Court of Kenya 

at Nairobi

1992 Red 4th 

ed
Not specified 

Application for defence to be struck off on the grounds that it was scandalous, frivolous or vexatious (etc) and for judgment to be entered for the applicant. The dispute related to a contract for the construction of a replacement pipeline. The applicant 

contractor sought compensation for delays on the project, etc. The respondent employer argued that the matter should proceed to a full trial. The court entered summary judgment for the applicant contractor in accordance with the overriding objective of 

the courts which was to adjudicate disputes expeditiously and efficiently at a reasonable cost. The court noted obiter that the dispute was straightforward and was more in the nature of a reconciliataion of accounts in respect of a project which was 

completed and handed over four years ago. 

Link

2020

Italian Thai Development 

Public v Mcm Services 

Ltd, 27 May 2020

New Delhi High 

Court
Not specified

4.1, 67, 12.1, 

42.2, 44, 73, 

12.1, 67

Challenge to an arbitral award (which followed a DRB decision). Disputed: 1) Refund of liquidated damages; 2) Payment for ground investigation; 3) Payment of withheld certified amount; 4) Interest. Arbitral award upheld. Link

2020

Intex Construction 

Limited v Kenya Rural 

Roads Authority [2020] 

eKLR, Civil Suit 80 of 2019

High Court of Kenya 

at Nairobi
Not specified 67.1

The applicant sought an order (via application for summary judgment) to enforce two adjudicator's awards against the respondent in relation to two contracts for road projects. The respondent argued that there was no decision to enforce because the 

applicant had failed to submit an original or certified copy of the adjudicator's awards and that according to the contract an appeal against an adjudicator's award should take the form of arbitration. The court found that, save for a technical objection, the 

respondent had not raised any legal objection and granted the application. 

Link
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https://lawphil.net/judjuris/juri2020/jul2020/gr_235853_2020.html
http://webopac.ttlawcourts.org/LibraryJud/Judgments/coa/2020/kokaram/CvA_20_S020DD29jun2020.pdf
https://jusmundi.com/en/document/decision/en-omega-construcciones-industriales-s-a-de-c-v-mexico-sinohydro-costa-rica-s-a-costa-rica-desarrollo-y-construcciones-urbanas-s-a-de-c-v-mexico-and-caabsa-infraestructura-s-a-de-c-v-mexico-v-comision-federal-de-electricidad-mexico-final-award-monday-22nd-june-2020?su=%2Fen%2Fsearch%3Fquery%3DFIDIC%26page%3D4%26lang%3Den&form%5bsearch_phrase%5d%5b0%5d=FIDIC&word%5b0%5d=FIDIC
http://kenyalaw.org/caselaw/cases/view/196972/
http://kenyalaw.org/caselaw/cases/view/197992/
https://indiankanoon.org/doc/183161171/
http://kenyalaw.org/caselaw/cases/view/200222/
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2020

Decision 296/2020/KDTM-

PT, A Joint Stock 

Company v C Joint Stock 

(13 May 2020)

People's Court of 

Hochiminh City, 

Vietnam

1999 Red 3.3, 8.7, 15.2

An appeal concerning a claim for damages following termination of the contract for works on the A&B Saigon Tower project in Nha Trang, Vietnam.

The disputes between the parties included delays to the project and poor quality of works, which the contractor failed to remedy, and which led to the plaintiff terminating the contract. A new contractor was engaged to complete the works and carry out 

the necesary remedial works. The plaintiff commenced proceedings against the defendant (contractor) claiming payment for: (1) delay damages; (2) refund of the sum with which the advance payment exceeded the actual construction value; and (3) 

damages for completion and remedial costs necessary as a result of the defendant's poor quality of works (after deducting the liquidated value of machinery that remained on site).

The defendant denied the allegations made against the quality of its work and that the plaintiff did not comply with the Sub-Clause 3.3 notice (to correct) provisions and could, therefore, not hold the defendant liable for the remedial costs of its new 

contractor. It also asserted that both parties voluntarily agreed to terminate the contract. The defendant further denied liability for delay damages, asserting in the first instance that the plaintiff did not have a valid construction permit, without which none 

of the progress milestones were valid. In any event, it rejected the plaintiff's interpretation of delay damages calculated at 12% of the value of the contract, and asserted that the contract provided a rate calculated on the contract value of each violated part 

and not the entire contract value. The court ruled in favor of the claimant, finding the respondent liable on all grounds. 

On appeal the defendant did not present any new evidence, nor did they attend the appeal hearing. The Supreme Court dismissed the defendant's application and upheld the original judgment in favour of the plaintiff. Notably, during the appeal 

proceedings the plaintiff corrected its claim for delay damages to comply with the law of Vietnam, i.e., 8% of the value of the breached (delayed) contract – i.e., delayed volume (confirming that currently, under the law of Vietnam, FIDIC delay damages are 

treated as a penalty and are therefore capped).

Link

2020

Decision 02/2020/QD-

PQTT, HC Industrial 

Design Joint Stock 

Company, NS Trading and 

Service Joint Stock 

Company, and M 

Construction and 

Investment Consulting 

Joint Stock Company v 

Vietnam Chemical Group 

(23 April 2020)

People's Court 

Hanoi City, Vietnam
1999 Silver

20.2, 20.3, 

20.6, 20.8

Court decision concerning a petition to reverse a VIAC (Vietnam International Arbitration Centre) tribunal's decision issued in respect of its jurisdiction. 

Following a dispute between the parties, the plaintiffs commenced arbitration proceedings with the VIAC. The defendant challenged the jurisdiction of the tribunal, arguing: (1) that the plaintiffs commenced arbitration under Sub-Clause 20.6 prematurely, 

i.e., without following the mandatory DAB and amicable settlement procedures required pursuant to Sub-Clauses 20.2 – 20.5; and (2) that the arbitration agreement only selected the procedural rules of the VIAC and Vietnam as the place of arbitration, and 

did not specifically refer to it as the administering institution. 

The plaintiffs asserted that they had no choice but to refer the dispute directly to arbitration on the basis that: (1) the respondent unilaterally took measures to recover certain provisional payments, which caused financial damage to the plaintiffs; and (2) 

that the parties had at that point been engaged in discussions for over two years in an attempt to settle, and the DAB and amicable settlement procedures, therefore, would only have prolonged the dispute. 

The VIAC denied the defendant's jurisdiction challenge. The court agreed with the VIAC's decision and rejected the defendant's application. The court found that reference to the VIAC rules was sufficient to demonstrate the parties' intention and choice of 

the VIAC as the administering institution. As to the validity of the arbitration agreement, that was considered with reference to the Law on Commercial Arbitration (LCA). The court noted that non-compliance with pre-arbitration procedures was not listed as 

a legal ground under the LCA. The court further held that commencing arbitration without engaging in DAB and amicable settlement procedures were not inconsistent with the agreed dispute resolution mechanisms, also in light of the fact that the dispute 

remained unresolved despite extensive correspondence between the parties for a period of over 2 years. 

Link

2020

Pride Enterprises Limited 

v Kenya National 

Highways Authority, 

Misc. Application No. 124 

of 2019

High Court of Kenya 

at Nairobi
Not specified 67.3 Application for recognition and enforcement of arbitral awards in respect of FIDIC-based contract for the reinstatement of a road in Kenya. Court ordered the filing of the original arbitration agreement and awards before considering the application. Link

2020

Junior Sammy 

Contractors Limited v 

Estate Management and 

Business Development 

Limited (Claim No. 

CV2018-4840) (11 March 

2020)

In the High Court of 

Justice Republic of 

Trinidad and 

Tobago

1999 Red

14.3, 14.6, 

14.7 and 

14.8

Extensive road works were completed by Junior Sammy (Contractor) in 2016 for its Employer EMBD. Approximately USD 82 million was certified for payment for those works by the Engineer issuing 7 IPCs. The IPCs remained unpaid for 3 years, which led to 

the Contractor instituting a claim against the Employer, seeking recovery of half of the Retention Monies which it claimed they were entitled to pursuant to Sub-Clause 14.9, on the basis that the Engineer had issued the taking over certificate and on the 

basis that the Defects Notice period had come to an end. 

The defendant raised three defences: (1) due to the assignment of all their receivables under the contract to a third party, the latter was the only party with the right to institute proceedings; (2) the IPCs were incorrect and allegedly could be re-opened; and 

(2) the defendant had not been able to conclude its analysis of the IPCs since it was awaiting specific disclosure of documents. Following the defence, the claimant brought an application for summary judgment, and the defendant almost simultaneously filed 

an application for specific disclosure. The court granted the claimant summary judgment against the defendant and dismissed the application for specific disclosure.  

Link

2020

GCC JV AEC v Rajasthan 

Urban Infrastructure 

Development Program, 6 

March 2020

High Court of 

Rajasthan at Jaipur

2008 (Colour 

not specified)
20.8, 20.11 Application to appoint an arbitral tribunal to adjudicate disputes between the parties after failure to appoint a DAB. The court granted the application. Link

2020

Airports Authority of 

Trinidad and Tobago v 

Jusamco Pavers Limited, 

Claim No. CV2018-02353 

(17 February 2020) 

High Court of 

Justice of Trinidad 

and Tobago

1999 Yellow
2.5, 3.2, 3.4, 

3.5, 20.1

Airports Authority of Trinidad and Tobago engaged Jusamco Pavers Limited to rehabilitate the runway. The contract appeared to be completed and retentions released following the end of the defects notification period, but the parties engaged in 

discussions in relation to defective work and its rectification. Eventually, AATT was advised to commence arbitration proceedings to preserve its position. JPL responded by denying liability for most of the defective works and refused to accept the 

appointment of an arbitrator. 

JPL argued that 1) there was an inordinate delay in commencing arbitration, 2) the dispute had not yet crystallised, 3) the Engineer had not been properly replaced and so the determination was not valid and 4) a valid Engineer's determination is a pre-

requisite to commencing arbitration.

Held:

1) Due to the negotiations, and the apparent good faith of JPL, the delay was not inordinate - AATT believed things could be resolved amicably.

2) The dispute had clearly crystallised, as JPL had denied liability for defects AATT was seeking rectification for.

3) AATT had not given the requisite notice in order to replace the Engineer, and JPL had refuted its appointment. However, the Court noted that consent must not be reasonably withheld, and obiter stated that in this case, it appeared that JPL would have 

refused consent to any engineer, as it would not want AATT to get an engineer's determination as preparation for arbitration, and so hinted that this would likely be a situation in which consent was unreasonably withheld.

4) An engineer's determination is not a pre-requisite to commencing arbitration.

Link
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https://congbobanan.toaan.gov.vn/5ta524117t1cvn/296_13_5_AnPhathanh_CongtySaigonNhaTrang.pdf
https://congbobanan.toaan.gov.vn/2ta485230t1cvn/chi-tiet-ban-an
http://kenyalaw.org/caselaw/cases/view/216713
http://webopac.ttlawcourts.org/LibraryJud/Judgments/HC/armorer/2018/cv_18_04840DD11Mar2020.pdf
https://indiankanoon.org/doc/78448862/
http://webopac.ttlawcourts.org/LibraryJud/Judgments/HC/aboud/2018/cv_18_02353DD17feb2020.pdf
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2020

PBS Energo AS v Bester 

Generation UK Ltd [2020] 

EWHC 223 (TCC)

Technology and 

Construction Court, 

England and Wales

1999 Silver 

2.5, 4.10, 

4.12,8.4, 

14.5,14.6,15.

7, 15.8, 

16.2(b), 16.3, 

17.3, 17.4, 

20.1 

The Technology and Construction Court rejected a sub-contractor’s claim that it had been entitled to terminate a sub-contract based on the FIDIC Silver Book 1999, instead finding that it was the main contractor that had been entitled to terminate due to 

abandonment of the works by the sub-contractor. In reaching its conclusion, the court made various findings in relation to (among other things) responsibility for ground conditions, implied terms relating to performance security, whether the rejection of a 

valid extension of time (EOT) claim amounted to a material breach, the prevention principle in the context of abandonment of the works and whether the right to liquidated damages survived termination. 

Case References: Triple Point Technology Inc v PTT Public Company Ltd  [2019] EWCA Civ 230, 183 ConLR 24 

Link

2020

Ijm-Scl Jv v M/S National 

Highway Authority, 15 

November 2009

High Court of 

Judicature at 

Madras

1987 Red 4th 

ed

2.6, 42.1, 52, 

52.1, 58, 

58.3, 60.1, 

67.1, 67.3, 

82

Construction of a bypass. Challenges to two arbitral awards. The court found that part of the awards violated public policy and so partially set them aside. Link

2019

Archirodon Construction 

(Overseas) Company 

Limited (formerly known 

as Archirodon 

Construction (Overseas) 

Company S.A.) v. General 

Company for Ports of 

Iraq, ICC Case No. 

21785/ZF/AYZ, Final 

Award, 25 November 

2019

International 

Chamber of 

Commerce (ICC), 

Geneva

1999 Yellow 4.12, 13.7

A Final Award centring around a contract to design and construct a staging pier and breakwater for the Al Faw Grand Port in Iraq.

The tribunal issued a Partial Final Award on 4 June 2019 (see below), addressing all matters except pre-award interest and costs. Archirodon, the Contractor, initially claimed pre-award interest as part of its financing charges. However, the tribunal dismissed 

the financing charges claim and deferred the decision on pre-award interest to a subsequent award. In the Final Award, Archirodon introduced new claims for pre-award interest based on Iraqi law and contractual provisions. 

The tribunal dismissed Archirodon's new claims for pre-award interest, finding them to be inadmissible and unjustified. All other claims and counterclaims were dismissed. The tribunal found in favor of Archirodon on the issue of costs but rejected their 

claims for pre-award interest.

Link*

2019

Decision 11/2019/QD-

PQTT, HydroChina 

HuaDong Engineering 

Corporation and China 

Railway 18th Bureau 

Group v Vinh Son – Song 

Hinh Hydropower JSC (14 

November 2019)

People's Court 

Hanoi City, Vietnam

1999 Yellow, 

1999 Silver
20.6

Decision setting aside an arbitral award under Vietnamese law. 

The case concerns construction of a hydropower plant project. The contractor (claimant) terminated the contract on the basis of delays and escalated costs, and following disagreement with the employer (respondent) on sums owning to the claimant, the 

latter referred the dispute to arbitration and was granted an award in its favour. 

The respondent filed a request to this court to set aside the award, on three grounds: (1) the tribunal's decision to change the hearing venue, thus outside of the parties' agreement; (2) the tribunal's failure to take into consideration the respondent's factual 

witness evidence pursuant to the IBA Rules, in violation of the arbitral procedures; and (3) tribunal was said to have failed to make its own assessment of the quantum of damages, instead it was alleged that the tribunal relied solely on the expert evidence 

produced by the claimants. 

Regarding the first ground, the court noted that the parties agreed Hanoi as the place of arbitration, as recorded in the tribunal's procedural order. However, during the course of the proceedings, the tribunal granted certain interim relief against the 

respondent.  The respondent instituted proceedings in the Hanoi Court against the tribunal in their personal capacity, which was followed by (and the reason for) the tribunal's decision to use its discretion to change the location of the hearing to Osaka in 

Singapore. The court held that a change departing from the parties' agreement was sufficient to warrant setting aside the award. 

The second ground. Whilst the respondent filed factual witness evidence, those witnesses were not present at the hearing, and the respondent decided not to participate in the hearing. The tribunal viewed this as a general lack of cooperation in the 

arbitration and decided to not attach any weight to the factual witness statements. The court held that the tribunal had violated Article 56.2 of the Law on Commercial Arbitration (LCA), to settle the dispute on available documents and evidence, and by not 

taking into account the respondent's evidence and its application of the IBA Rules, the tribunal adversely affected the respondent's interest. 

The third ground. The court held that the tribunal failed to embark on its own exercise of properly assessing the quantum, in contravention of Article 46.3 of the LCA. 

Link

2019

Wapcos Ltd v Salma Dam 

Joint Venture, 14 

November 2019 

Supreme Court of 

India
Not specified

20.1, 20.6, 

1.14, 4.3

Concerned the right to invoke arbitration where the contract had been subsequently amended. Held: it was clear from the nature of the amendment that all pending claims of the contractor, as of the date of amendment, were intended to be 'buried' and 

the arbitration clause could not be invoked except for claims arising out of force majeure events. The Contractor was a consortium. One member could not invoke arbitration on behalf of the consortium after its authority to do so had been specifically 

revoked by another member. 

Link

2019

WBHO v Nelson Mandela 

University and Another 

(2121/19) [2019] 

ZAECPEHC 68 

High Court of South 

Africa
1999 Silver 13.8

The applicant was an unsuccessful tenderer whose tender was disqualified for non-responsiveness. The project was to be a turnkey project based on the FIDIC 1999 Silver Book. The applicant had included a clause in the Contract Data of its tender permitting 

escalation where completion was delayed beyond May 2020 through no fault of its own and price adjustments where the contract was not awarded within 2 months of the tender submission. The respondent submitted that the applicant was seeking to 

introduce price adjustments specifically not contemplated by the FIDIC Silver Book and was attempting to transfer risks that the first respondent had specifically transferred to the successful bidder. The court held that the applicant’s tender did not adhere 

to the conditions of tender or to the tender terms. The proposal amounted to an open-ended transfer of risk to the first respondent. The first respondent acted lawfully, reasonably and procedurally fairly in its assessment of the responsiveness of all the 

tenders received 

Link
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https://www.bailii.org/cgi-bin/format.cgi?doc=/ew/cases/EWHC/TCC/2020/223.html&query=(PBS)+AND+(Energo)+AND+(AS)+AND+(v)+AND+(Bester)+AND+(Generation)+AND+(UK)+AND+(Ltd)+AND+(.2020.)+AND+(EWHC)+AND+(223)+AND+((TCC))
https://indiankanoon.org/doc/197489446/
https://jusmundi.com/en/document/decision/en-archirodon-construction-overseas-company-limited-v-general-company-for-ports-of-iraq-final-award-monday-25th-november-2019#decision_24134
https://congbobanan.toaan.gov.vn/2ta428188t1cvn/chi-tiet-ban-an
https://indiankanoon.org/doc/130994567/
http://www.saflii.org/cgi-bin/disp.pl?file=za/cases/ZAECPEHC/2019/68.html;query=FIDIC
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2019

PCVN Mechanical and 

Construction Company v 

HQ Investment and 

Development Company 

Limited, Decision number 

09/2019/QD-PQTT (24 

September 2019)

People's Court of 

Hanoi City, Vietnam
1999 Red

1.1.3.10, 

10.1, 20.2, 

20.3, 20.4, 

20.5, 20.6, 

20.8

Decision concerning an application to set aside an arbitral award. 

The requesting party contended that the award violated local laws, and that the VIAC (Vietnam International Arbitration Council) lacked jurisdiction on the basis that the parties failed to comply with the requirement to pursue amicable settlement pursuant 

to Sub-Clause 20. 5, instead the dispute was referred directly for arbitration (under Sub-Clause 20.6). They further asserted that the tribunal's decision relating to the cost of scaffolding fell outside the scope of contract, i.e., formed a completely separate 

agreement, and therefore outside of the tribunal's jurisdiction. It was further contended that the tribunal's decision regarding payment of a retained warranty (pursuant to Sub-Clauses 1.1.3.10 and 10.1) was wrong on the basis that the project was not 

eligible for actual completion since certain legally required tests had not been completed, and the decision was therefore not in accordance with the law.   

The related party opposed the application on the basis that parties deleted Sub-Clause 20.2 and 20.3 relating to DRB proceedings, and asserted that the requirement for amicable settlement pursuant to Sub-Clause 20.5 was only applicable following DRB 

proceedings and a decision under Sub-Clause 20.4. Accordingly, Sub-Clause 20.5 was not applicable, and the parties had the right to refer disputes directly for arbitration. In relation to the allegations of matters outside of the tribunal's jurisdiction and the 

warranty, the related party asserted that for the present application before court, the court could only consider the procedural aspect and not the content of the dispute as the latter had already been resolved by the tribunal. 

The court agreed. The court confirmed that pursuant to Sub-Clauses 20.8, the amicable settlement requirement in accordance with Sub-Clause 20.5 was only mandatory in cases where Sub-Clauses 20.2 – 20.4 were applicable. On procedural grounds, the 

court found that the requesting party's application failed. The issues regarding the warranty were said to fall within the content of the dispute and not within the scope when considering an application to set aside an arbitral award as this court would not 

entertain a re-trial as the dispute had already been resolved. The court concluded that there was no legal basis for setting aside the arbitral award. 

Link

2019

AIA Architects Ltd 

Formerly Advents In 

House Limited v Yooshin 

Engineering Corporation 

[2019] eKLR, Civil Case 

No. 36 of 2019

High Court of Kenya 

at Mombasa
1998 White 9(1)

The plaintiff sought orders to restrain the defendant from among other things terminating the plaintiff's sub-consultancy agreement and from continuing with work using the plaintiff's designs, however altered or manipulated, and from engaging another 

sub-consultant, plus orders for payment of sums of money the plaintiff considered due. The project related to infrastructure at Lamu Port Manda Bay. The defendants sought an order that the court lacked jurisdiction and the matter should be referred to 

arbitration. The court found that there was an arbitration agreement between the parties under the Arbitration Act 1995 Laws of Kenya. The court found that as the defendant had sought to terminate the agreement incorporating the arbitration clause, 

there was a dispute for reference. The question was whether the defendant had acted within the time frame fixed by the law, i.e., whether the defendant's notice of preliminary objection, the only step taken by the defendant to enforce its right to the 

arbitration clause, was in time, by reference to section 6(1) of the Arbitration Act. The court found: that the defendant made an appearance before filing the preliminary objection and so the statutory time for insisting on the arbitration clause had passed 

and the defendant was deemed to have forfeited the right to insist on reference to arbitration; and that the plaintiff had established a prima facie case. The court granted the plaintiff the orders it sought. 

Link

2019
ICC Case No. 

23652/MHM 

Bucharest, 

Romania

1987 Red 4th 

ed 
67

Rail rehabilitation contract. Claimant contractor, Respondent employer. Claimant argued that Respondent was contractually obliged to comply forthwith with a DAB decision and asked the arbitral tribunal to order Respondent to make payments as directed 

by the DAB (primary claim). In the alternative, only if its primary claim failed, Claimant asked the arbitral tribunal to open up, review and confirm the DAB decision and order Respondent to pay VAT, interest and penalties as owed under the contract and the 

applicable law (secondary claim). Respondent argued that the claim was not arbitrable and was inadmissible, that one of the DAB decisions violated Romanian law and public policy and that the arbitral tribunal should open up, review and revise the DAB 

decision. The arbitral tribunal granted Claimant's primary claim so the arbitration did not need to proceed to a second phase. The arbitral tribunal considers (para 324) other cases regarding the enforcement of DAB decision. The arbitral tribunal states (para 

326) that it has the power and is in fact obliged to order Respondent to abide by the DAB decision and that this result 'reached with respect to a FIDIC-based contract under Romanian law - is also consistent with the FIDIC Guidance Memorandum of 1 April 

2013'.

Link*

2019

Ganuni Construction Co 

Ltd v County Government 

of Garissa & another 

[2019] eKLR, Civil Suit No. 

2 of 2017

High Court of Kenya 

at Garissa

1987 Red 4th 

ed

67.1, 67.2, 

67.3
Application for a stay of court proceedings in favour of the FIDIC dispute resolution mechanisms. The court declined to stay the proceedings as the defendant had already participated in the court proceedings. Link

2019

Indeen Bio Power Limited 

v M/S. Efs Facilities, 24 

July 2019

High Court of Delhi Not specified Not specified 
EPC contract relating to biomass plant. Appeal against arbitral award. The arbitral tribunal found that it did not have jurisdiction to hear the dispute. The court did not agree with the arbitral tribunal's conclusion that it had no juridiction and allowed the 

appeal. 
Link

2019

Tieso Ghana Lts Vrs 

Euroget De-investa Sa 

[2019] GHASC 38 (24 July 

2019)

Supreme Court of 

Ghana, Accra
Not specified

20.1, 20.2, 

20.4, 20.5, 

20.6

Judgment centring on a FIDIC contract for the construction of a hospital at Wa in the Upper West region between Tieso, a Sub-Contractor, and Euroget, the main Contractor. A dispute arose regarding payments for work done, and Euroget terminated the 

contract. The main issue before the court related to the Dispute Adjudication Board (DAB) and international arbitration provisions.

The parties initially agreed on a joint valuation of the work done. A dispute arose regarding payments for the work done, which was then referred to a DAB. The DAB largely confirmed the valuation, after which Euroget issued a Notice of Dissatisfaction 

(NOD) with the DAB's decision. Tieso sought to enforce the DAB's decision as a final judgment. The High Court and the Court of Appeal both rejected this, ruling that the DAB's decision was not a final arbitral award and that the NOD triggered the next stage 

of dispute resolution: international arbitration. Tieso appealed these decisions to the Supreme Court.

The Supreme Court affirmed that the DAB process was not an arbitration; the "FIDIC Rules" explicitly stated that the DAB was not acting as arbitrators. The Court held that the DAB decision was not final and binding, as Euroget had issued a valid NOD as per 

the contract. The Court ruled that it was not an error to refer the dispute to international arbitration; the contract mandated international arbitration upon a valid NOD. The Supreme Court dismissed the appeal, upholding the multi-tiered contractual 

dispute resolution process, emphasizing that the DAB's decision was an intermediate step, not a final arbitral award, and that the parties were bound by their agreement to proceed to international arbitration.

Link

2019

Gammon India Limited v 

National Highways 

Authority of India, 2 July 

2019

High Court of Delhi Not specified Not specified 
Contract for road widening project. Referral to DRB for recommendations and then to arbitration. Challenges to arbitral award. The court rejected the challenges. The court urged the NHAI not to challenge awards unless there was a reasonable chance of 

success, noting the public funds involved 
Link

2019

Group Five Construction 

(Pty) Ltd v Transnet SOC 

Limited (45879/2018) 

[2019] ZAGPJHC 328 (28 

June 2019)

South Gauteng 

High Court, 

Johannesburg, 

South Africa

NEC
W1.3(8), 

W1.4(3)

The contract in this case was not FIDIC but NEC 3. However, for the purposes of this table, the case is considered instructive in relation to time limits for adjudicator decisions. Following a dispute between the parties an adjudicator was appointed. The 

adjudicator’s determination was due after an exchange of documents between the parties and within four weeks of the end of the period of received information (which was  29 June 2018). The adjudicator requested an extension of time for his decision 

(which was due 27 July 2018). This was refused by Transnet but agreed by Group Five. Even though both parties had not consented, the adjudicator continued with the adjudication and finally published his determination on 18 September 2018. Group Five 

applied to the High Court for an order to give effect to the adjudicator’s determination. Transnet resisted. The court found that the contract failed to stipulate what would happen if the parties failed to agree to an extension and considered that the 

requirement for parties’ consent was to give them some control over the process. The court held that the adjudicator was not competent to proceed beyond the initial deadline in the absence of both parties’ consent and, accordingly, the determination was 

late, in breach of the terms of the contract, and was not binding or enforceable.

Link
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https://congbobanan.toaan.gov.vn/5ta363589t1cvn/QD_ma_hoa_PDF_2492019.pdf
http://kenyalaw.org/caselaw/cases/view/181595
https://jusmundi.com/en/document/decision/en-icc-case-id-no-930-saturday-1st-december-2018
http://kenyalaw.org/caselaw/cases/view/178671
https://indiankanoon.org/doc/103810119/
https://ghalii.org/akn/gh/judgment/ghasc/2019/38/eng@2019-07-24
https://indiankanoon.org/doc/152370684/
http://www.saflii.org.za/za/cases/ZAGPJHC/2019/328.html
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2019

Archirodon Construction 

(Overseas) Company 

Limited (formerly known 

as Archirodon 

Construction (Overseas) 

Company S.A.) v. General 

Company for Ports of 

Iraq, ICC Case No. 

21785/ZF/AYZ, Partial 

Final Award, 4 June 2019

International 

Chamber of 

Commerce (ICC), 

Geneva

1999 Yellow Not specified

This is a Partial Award centring around a contract to design and construct a staging pier and breakwater for the Al Faw Grand Port in Iraq. See above for Final Award. 

The contract required Archirodon, as the Contractor, to complete the project within 18 months and stipulated various circumstances under which Archirodon could recover additional costs and extensions of time for completion. Archirodon sought 

extensions of time and reimbursements due to unexpected obstacles such as access road issues, soil conditions, and ISIS attacks. The Respondent denied these and imposed contractual penalties. 

The tribunal partially ruled in favor of Archirodon, awarding damages for unforeseen soil conditions but rejected the claims related to road access and ISIS attacks. The tribunal also awarded prolongation costs and expenses related to a letter of credit.

Link*

2019

Zillion Investment 

Holding (Pty) Ltd v Salz-

Gossow (Pty) Ltd (SA 

17/2017) [2019] NASC 10 

(17 April 2019);  (Case No. 

SA 17/2017)

Supreme Court of 

Namibia
1999 Red 20.4

DAB terms in the Contract were unaltered DAB ordered Zillion to pay Salz-Gossow an amount of money. Zillion submitted an NOD after the DAB's decision and did not pay as ordered. Salz-Gossow brought a court application seeking implementation of the 

DAB's decision. Zillion opposed this application on the basis that the NOD suspended the operation of DAB's decision. Zillion argued that the Court should not exercise its discretion to order Specific Performance. Zillion brought a counter application to the 

Court to set aside the DAB's decision as the main relief. 

CFI Held: The Court granted Salz-Gossow's application finding that, pending the arbitration, the ruling of the DAB needed to be complied with and that there was no reason why specific performance should not be granted as contemplated in the agreement. 

The Court made an Order for the amount to be paid to the Salz-Gossow and dismissed the counter application of  Zillion. Zillion appealed the decision of the High Court. The Appeal was for the invalidity of the DAB decision on the following grounds: 1) Zillion 

could not afford the amount determined and, as the contentions were more legal than factual, the Court should assume jurisdiction; and 2) as to the awarded interest amount in the DAB's decision - applying the 'Reasonable Man' test, the decision was 

'unreasonable, improper, irregular and wrong, leading to 'patently inequitable' result and 'unjust evaluation' and should be set aside. 

SC Held:  Zillion's financial position was such that it had never been unable to pay the amount determined by the DAB. For the purpose of the application to stay, Zillion attempted to make out a case that raising finance to pay the amount determined by the 

DAB would prejudice them in the project, whereas the real prejudice would be that they would not be able to recoup the amount from Salz-Gossow, should they be successful in the arbitration proceedings. The SC upheld the DAB decision.

Link

2019

Maeda Corporation and 

China State Construction 

Engineering (Hong Kong) 

Ltd v Bauer Hong Kong 

Ltd [2019] HKCFI 916

Hong Kong High 

Court

Similar Notice 

Provisions to 

FIDIC 2017

4.12.1

The Claimant MCSJV (Main Contractor) was granted leave to appeal the Arbitral Tribunal's (AT) Award. The point of appeal was related to the validity of a contractual notice.

MCSJV subcontracted with Bauer. During the course of the work, unforeseeable ground conditions were established and Bauer had to do additional excavation. Bauer, having experienced difficulties with the ground conditions, proceeded with the extra 

work required without securing an instruction first. Later, Bauer gave notice of its loss and expense entitlement, referring specifically to the variation, being the additional excavation. In its notice, It did not refer to an entitlement arising under the ground 

conditions provision. Disputes arose and the matter was referred to arbitration. Bauer submitted its claim on two alternative bases: both as a variation and as a ground conditions claim. 

AT observed that the circumstances gave rise to a valid ground conditions claim but there was no notice issued to the Engineer, describing the ground conditions and reasons why they should be considered unforeseeable. Bauer had not given notice under 

clause 21 of his contract by reference to the event (similar to the requirements of Clause 4.12.1 of FIDIC Red 2017 [Contractor's Notice] and increase in cost of the execution of the works. Considering the facts, AT said that it had no entitlement to be paid as 

a variation because no instruction had been issued, however decided that the notice Bauer had given was equally valid as a notice based on unforeseen ground conditions and that fact that Bauer had made its claim on the basis of a Variation did not 

preclude it from making a claim on a new legal basis. The costs awarded by the AT included the standby costs of plant and equipment

MCSJV appealed the AT's second interim award on points of law and claimed that the AT had included sums in the evaluation that had not actually been incurred by Bauer. 

Held: The AT's conclusion failed to give effect to the express wording of Clause 21 (similar to clause 4.12.1 FIDIC 2017) and that the AT did not misdirect itself in regards to awarded costs as it had received and considered evidence before making its valuation 

of a fair and reasonable price. 

Link

2019

Republic of the 

Philippines, represented 

by the Department of 

Public Works and 

Highways (DPWH) v. 

Roguza Development 

Corporation, GR No. 

199705, 3 April 2019

Supreme Court 

Philippines, Baguio
Not specified 42.2, 54.1

Appeal against lower court decisions concerning an arbitral award issued in respect of a dispute about a road rehabilitation project. The project was commenced but suspended because of right of way problems. The suspension lasted 32 months meaning 

that the project completed late. The contractor made monetary claims under the contract regarding this suspension. The contractor argued that it was constrained to accept payment from the employer of a lower amount than claimed because of financial 

distress it was suffering which was aggravated by the length of time that had elapsed since the claim was made and the employer made its offer. The contractor commenced arbitral proceedings for the original claimed amount. The arbitral tribunal found 

the that contractor had established that it was in financial distress at the time the employer offered to pay the reduced amount and that it was constrained to accept the offer (the 'letter-waiver') to facilitate payment. The arbitral tribunal declared the 

'letter-waiver' to be 'inefficacious' and awarded the contractor some of the additional sums claimed. There followed numerous conflicting court decisions regarding the arbitral award. The Supreme Court noted that the existence of conflicting decisions 

appeared to result from failure by the contractor's counsel to disclose the identity of the parties and issues in two of the court cases. The Supreme Court found that elements of res judicata existed and granted the appeal against certain of the lower court 

decisions. 

Link

2019

Joint Venture Between 

Aveng (Africa) Pty Ltd 

and Strabag International 

GmbH v South African 

National Roads Agency 

Soc Ltd and Another 

(8331/19) [2019] 

ZAGPPHC 97; [2019] 3 All 

SA 186 (GP) (22 March 

2019)

South Africa 1999 Red

2.1, 2.5, 3.3, 

3.5, 4.2, 8.8, 

8.9, 15, 15.1, 

19,  19.1, 

19.2, 4.2, 

19.4, 19.6, 

19.7, 20.1, 

20.2 

A contract for construction of river bridge was awarded by SANRAL to ASJV. ASJV provided SANRAL with Performance Guarantees (PG). During the course of the project the parties agreed to suspend the Works due to violent protests enacted by a local 

radical group. Eventually ASJV delivered a notice of termination for having been prevented from executing the works for a continuous period of 84 days by reason of force majeure. ASJV also requested that SANRAL undertake not to make a demand on the 

PG without giving 14 days notice as they were only allowed to make a demand under the provisions of Clause 4.2 of the Contract. SANRAL disputed ASJV's right to terminate the contract and did not agree that the protests constituted force majeure. It also 

argued that it was the law that the PG must be paid and the parties may consider entitlement at a later stage. 

Held:  The Court held on the evidence before it that the protests did not constitute force majeure. Accordingly, SANRAL was justified in accepting ASJV's actions as repudiatory and presenting the PG for payment. 

Link
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https://jusmundi.com/en/document/decision/en-archirodon-construction-overseas-company-limited-v-general-company-for-ports-of-iraq-partial-final-award-tuesday-4th-june-2019#decision_24136
https://namiblii.org/na/judgment/supreme-court/2019/10
https://www.hklii.org/eng/hk/cases/hkcfi/2019/916.html
https://lawphil.net/judjuris/juri2019/apr2019/gr_199705_2019.html
http://www.saflii.org/za/cases/ZAGPPHC/2019/97.html
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2019

The Municipal 

Corporation of Greater 

Mumbai v Angerlehner 

Structural and Civil 

Engineering Company, 27 

February 2019

Bombay High Court
1987 Red 4th 

ed

51.1, 55.1, 

56.1, 60.1, 

60.2, 51.2

Payment disputes. Lump sum v remeasurable contract. Whether additional quantities caused by contractor's construction methodology and design. Extra quantities not a result of a variation but actual quantities over and above those stated in the BOQ. 

Additional quantities were not caused by the contractor's construction methodology or design. Arbitration award upheld.
Link

2019
Dubai Court of Appeal 

Case No. 32/2019

Dubai Court of 

Appeal

1987 Red 4th 

ed
67.1 Failure to comply with pre-arbitral conditions. Annulment of tribunal's affirmative award on jurisdiction. Link*

2019

M/S National Highways 

Authority v M/S Sunway 

Construction Sdn Bhd, 22 

January 2019

New Delhi High 

Court

1987 Red 4th 

ed
11.1

Price adjustment and toll tax disputes. 1) Whether excise duty exemption on the cost of materials was to be included while calculating and determining the price adjustment for bitumen and fuel. Held: the excise duty should not be included in the valuation. 

2) Whether contractor was entitled to reimbursement of toll tax as a result of failure by employer to hand over a bridge on which the contractor was working. Held: The contractor should have full access to the bridge. There was no stipulation in the contract 

that the toll had to be paid by the contractor. 

Link

2018

Steenkampskraal Holding 

Ltd v (1) Eres Engineering 

Projects (Pty) Ltd; (2) 

Vincent Raphael  Mora;  

(3) Jan Albert Dreyer 

[2018]

High Court of South 

Africa, Pretoria,

Case No. 

10906/2013

Not specified 15.2 (f)

A Fixed Price Contract varied to three times its Original Contract Sum through variations. The Claimant claimed rescission or alternatively cancellation of the two Contracts entered into with the first Respondent as it was alleged that both were awarded and 

appointed as a result of bribery. It was found that two of the Respondents colluded to fraudulently inflate supplier's invoices and as such false and overpriced invoices were paid to them.  The First Respondent submitted a counterclaim for 2 unpaid invoices.

The Contract contained DAB and Arbitration clauses,  however, the Parties agreed to take the matter to the Court.

Held: The Court was convinced that the Claimant had proved commercial bribery and that both contracts were lawfully rescinded On the restitution point, the Court declined to order repayment of the total amount payed by the Claimant with interest and 

declined to order the amount claimed in the alternative as well, on the basis of Claimant's admission that work for the value of "millions of Rands was done". 

Link

2018

Machira Limited v China 

Wu Yi Limited & Another 

[2018] eKLR Civil Suit No. 

213 of 2016

High Court of 

Kenya, Nairobi

1987 Red 4th 

ed

60.14 (PCC)

67

The Employer and Applicant in this case (KNHA) contracted the Respondent (China Wu Yi Limited).  The Respondent (China Wu Yi Limited) subcontracted with Machira Limited (the Claimant in this case). 

Upon completion of the works, China Wu Yi Limited issued the statement of final account for evaluation to the Engineer, who verified and certified the same. The certificate was then forwarded to the Applicant to settle. The Applicant claimed that during 

the preparation of the statement of final account the Contractor excluded the work done by subcontractor Machira. Machira then issued court proceedings against China Wu Yi for recovery of the unpaid sums. 

China Wu Yi was granted leave to issue a Third Party Notice against KNHA. KNHA argued that it only became aware of the dispute upon being served with the pleadings and argued further that the Machira suit against China Wu Yi was premature for failure 

to exhaust all available dispute resolution mechanisms in the contract. KNHA asserted that clause 67 (Settlement of Disputes) of the contract executed between China Wu Yi and KNHA provided an elaborate dispute resolution mechanism whereby disputes 

between China Wu Yi and KNHA were to be referred to the Engineer in the first instance. 

Furthermore, KNHA contended that China Wu Yi failed to adhere to the mandatory statutory provisions to serve KNHA with one month’s notice outlining its claim. Finally, KNHA submitted that China Wu Yi's claim was statute barred since an action against 

KNHA had to be instituted within twelve months after the default complained of.  

KNHA therefore applied to stay the proceedings, subject to arbitration.  

Held:  China Wu Yi's claim was not statute barred KNHA could not use a Preliminary objection to stay the proceedings and the Court declined to stay the proceedings.   

Link

2018

M/S National Highways 

Authority vs M/S Itd-

Sdb(Jv) on 31 October, 

2018, OMP 622/2014

High Court of Delhi 

at New Delhi
Not specified 52, 53, 60 Challenge to an arbitral award (which followed a DRB decision). Disputed: 1) Refund of liquidated damages; 2) Payment for ground investigation; 3) Payment of withheld certified amount; 4) Interest. Arbitral award upheld. Link

2018

Republic v Engineers 

Board of Kenya ex parte 

Godfrey Ajoung Okumu 

[107 of 2018] eKLR

High Court of 

Kenya, Nairobi

Gold (Year not 

specified) 
6.8, 6.10

The Applicant (Consulting Engineer) entered into a design only contract with a Main Contractor for the construction of a bridge. The bridge later collapsed. The Applicant claimed that under the contract he did not have any supervisory responsibilities. The 

Main Contractor accepted the fault and began the rectification work. The Engineers Board of Kenya commissioned an inquiry into the collapse. The inquiry claimed that the Applicant failed to provide adequate design and sufficient information as stipulated 

under the Contract under which the Engineer, who designs the drawings, has a duty to ensure that he supervises his drawings until completion of the project, hence, the ex parte applicant was negligent in failing to supervise his drawings and thus he 

breached clauses 6.8 and 6.10 of FIDIC.

Link

2018

Republic v Engineers 

Board of Kenya Ex-Parte 

Oliver Collins Wanyama 

Khabure [2018] eKLR, 

Misc. Civil Application 

No. 108 of 2018

High Court of Kenya 

at Nairobi
Not specified 6.8, 6.10 First instance decision; judicial review of decision of the Engineer's Board of Kenya regarding a bridge collapse. This decision was overturned on appeal; see Court of Appeal decision in Godfrey Ajoung Okumu & Another (Civil Appeal No. 89 of 2019). Link

2018

Zenith Steel Fabricators 

Limited v Continental 

Builders Limited & 

another [2018] eKLR Civil 

Appeal No. 111 of 2010

In the Court of 

Appeal at Nairobi
Not specified 31

Appeal concerned three issues: (1) the true meaning of a nominated Sub-Contractor in the context of the building construction industry; (2) who between the Employer and the main Contractor is bound to pay the sub-contractor; and (3) whether there was 

privity of contract between the Employer and Sub-contractor. The court held that the Contractor appointed the Sub-Contractor and was consequentially liable for the payments due to it, and that there was no privity of contract between the Employer and 

Sub-Contractor. Appeal upheld and the judgment of the lower court was set aside and substituted. There was no formal contract but the judge made reference to FIDIC contracts. 

Link

2018

Teichmann Structures 

(Pty) Ltd v (1) Hollard 

Insurance Company Ltd 

(2) ELB Engineering 

Services (Pty) Ltd [2018]

High Court of South 

Africa, 

Johannesburg Case 

No.. 24233/18

1999 Red 4th 

ed
4.2, 14.2

The Main Contractor (Respondent) provided 3 Advanced Payments (AP) to the Subcontractor (Claimant). Two of them were secured by a Performance Guarantee (PG) and recovered through the IPC mechanism.  The 3rd AP was unsecured. The Main 

Contractor issued a demand to the bank. The Subcontractor brought an urgent application seeking an order stopping the bank from making the payment. As the PG was unconditional, the only ground on which the bank could deny the call was fraud. The 

Subcontractor therefore claimed that the bond was called fraudulently. It claimed that the Main Contractor had recovered the entire amount of the APs secured by the PG. It conceded that the outstanding amount was not secured and should be treated as 

a loan as it was a transaction entirely separate from the building contract, to be recouped through either the certification process or through the Final Account.

Held: The Court found in favour of the Main Contractor because: 1) The IPC made no distinction between secured and unsecured PGs in the section "Repayment of Advance Payments" thus indicating that the Parties treated all Advance Payments as made 

under the Contract and not outside and 2) The Claimant did not put forward any evidence to prove an agreement that the outstanding amount was to be treated as an unsecured loan.

Link
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https://indiankanoon.org/doc/44349250/
http://arbitrationblog.practicallaw.com/article-19-of-the-uae-federal-arbitration-law-a-first-test/
https://indiankanoon.org/doc/44201217/
http://www.saflii.org/za/cases/ZAGPPHC/2018/852.html
http://kenyalaw.org/caselaw/cases/view/162630
https://indiankanoon.org/doc/95404660/
http://kenyalaw.org/caselaw/cases/view/161429
http://kenyalaw.org/caselaw/cases/view/161384
http://kenyalaw.org/caselaw/cases/view/161928
http://www.saflii.org/za/cases/ZAGPJHC/2018/569.html#_ftn12
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2018

Entes Industrial Plants 

Construction and 

Erection Contracting Co. 

Inc v The Ministry of 

Transport and 

Communications of the 

Kyrgyz Republic

US District Court for 

District of Columbia
Not specified 60.8, 67.3, 

The Petitioner (Entes) sought an order from the Court to enforce an Arbitral Award which included an award of costs plus post-judgment interest at statutory rate by the Respondent (Ministry), pursuant to the NY Convention. 

The Arbitration was filed under the UNCITRAL Rules over the cost of delays, design changes, additional work and late instructions by the Respondent and their inability “to make important decisions” because of the country’s April Revolution. The Ministry 

counterclaimed its legal fees. The AT rendered its Award, unanimously finding that Entes was owed compensation for the extended timeframe of the Works project plus interest. 

Held: The Court granted the Petition on the basis that: 

1) all statutory conditions for confirmation and enforcement were satisfied; and 

2) none of the limited grounds for refusal to confirm exist. 

'Confirmation proceedings under the NY Convention are summary in nature, and the court must grant the confirmation unless it finds that the arbitration suffers from one of the defects listed in the Convention.'

Link

2018

Interna Contract SpA v. 

Sinolanka Hotels & Spa 

(Private) Limited, 

Judgment of the High 

Court of Singapore [2018] 

SGHC 157, 6 July 2018

High Court of 

Singapore

1999 (Colour 

not specified)
20.6

This case is an application by the Claimant (Sinolanka - a Sri Lankan incorporated company) under the IAA and the UNCITRAL Model Law for a ruling on the jurisdiction of an AT or, alternatively, an order that the Award rendered by the AT be set aside on the 

basis that it lacked jurisdiction to hear and determine the dispute between the parties. 

The contract was based on FIDIC with amended Clause 20.6 in the PCC.  There were some discussions and suggestions between the parties about the Rules and Seat of Arbitration, which were not reflected in the signed contract. 

The contract was terminated by Sinolanka on the ground that Interna failed to furnish a performance guarantee as required under the contract. By this time, Interna had completed a portion of the contracted works and had incurred significant expenditure 

in relation to such works. Interna referred the dispute to ICC arbitration. Sinolanka raised objections to the jurisdiction of the tribunal arguing that the parties had not agreed to ICC arbitration and that an alternative Sri Lankan arbitration clause was 

applicable as Interna had made its offer to contract on the basis of that clause and it had been accepted when the parties signed the Contract. The AT ruled against Sinolanka on both jurisdiction and the merits, and awarded Interna damages plus interest, 

legal costs and costs of the arbitration. 

Held: The parties had indeed agreed to the ICC arbitration clause and it followed that the relief of setting aside sought should be denied

Link*

2018

Bucharest Court of 

Appeal decision no. 162 

of 3 July 2018

Bucharest Court of 

Appeal, uphoding 

the challenged CICA 

Case 39/2016 

award

Not specified Not specified 
This decision of the Bucharest court of appeal is not publicly available. It is, however, referred to by the tribunal in the award in ICC case no. 23652/MHM (which appears elsewhere in this table). See para 324(f) of the award in ICC case no. 23652/MHM in 

which the tribunal refers to this decision in the context of tribunals and courts within and outside Romania which have acknowleged that a merely binding DAB decision may be 'enforced' in arbitration in a partial final award. 

No link 

availabl

e

2018

Ecobank Kenya Ltd v True 

North Construction 

Company Limited & 

another [2018] eKLR

High Court of 

Kenya, Nairobi - 

Civil Case No. 26 of 

2014

Red 4th ed 

(Year not 

specified)

60

Garnishee sought the dismissal of the Garnishee Proceedings. In the earlier application for Judgment on Admission (HCC 164 of 2013) the court noted that the one Interim Certificate was not signed by the Resident Engineer and held that the Resident 

Engineer was required to approve the Certificate that the Plaintiff relied upon (in accordance with Clause 60). It was therefore evident that the Certificate for payment was a pertinent and central issue of dispute between the parties, which raised a triable 

issue preventing the court from entering Judgment on Admission. After dismissing that application, the Judge ordered the dispute to be referred to Arbitration.

 

On the basis that it was clear that the alleged indebtedness by the Garnishee was contested and yet to be proved, and that the Arbitral Proceedings were yet to be concluded the court in this application held that it would be premature and futile to make an 

order attaching a debt which is still disputed and the subject of Arbitral Proceedings. The Garnishee Proceedings were struck out with costs to the Garnishee.  

Read more at: https://www.law360.com/articles/1221155

Link

2018

Dunway Electrical and 

Mechanical Engineering 

LLC v Tanmiyat Global 

Real Estate Development 

LLC  at Dubai Appellate 

Court in Appeal No. 795 

of 2018

Dubai Appellate 

Court

1999 (Colour 

not specified)
20 The court upheld the Contract which provided for the referal of a dispute to a DAB as a condition precedent to arbitration. See First Instance Case No. 2657 of 2017 above. The originals of these two cases are in Arabic. Link 

2018

Todini Costruzioni 

Generali S.p.A. v. 

Ukravtodor - State Road 

Agency of Ukraine, ICC 

Case No. 22628/MHM

Paris, France Not specified

20.4, 20.5, 

20.6, 20.7, 

20.8

First partial award issued by the arbitral tribunal later considered by the Cour d'appel de Paris (see judgment of 9 March 2021 below in this table). The First Partial Award has not yet been made public, only the appeal judgment is available.  Link*

2018

National Highways 

Authority of India v Patel-

Knr (JV), 14 May 2018

High Court of Delhi 

at New Delhi

1987 Red 4th 

ed

14, 42.1, 

42.2, 44, 

52.2, 60, 

67.1, 

Challenge to arbitral award. Challenge dismissed Link

2018

Republic v Director 

General of Kenya 

National Highways 

Authority (DG) & 3 

Others Ex-parte Dhanjal 

Brothers Limited

High Court of 

Kenya, Mombasa
Not specified 67

The respondent in this case commenced proceedings in court for Judicial Review. The applicant applied to stay the proceedings pending its determination through arbitration, and requested that the dispute between the parties be referred to arbitration. 

The Applicant claimed that the Dispute Resolution procedure in the contract was exhausted and the adjudication award must be enforced by way of a summary judgment. 
Link
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https://www.courtlistener.com/recap/gov.uscourts.dcd.200389/gov.uscourts.dcd.200389.1.0_1.pdf
https://jusmundi.com/fr/document/decision/en-interna-contract-spa-v-sinolanka-hotels-spa-private-limited-judgment-of-the-high-court-of-singapore-friday-6th-july-2018
http://kenyalaw.org/caselaw/cases/view/155358/
https://www.dc.gov.ae/PublicServices/VerdictPreview.aspx?OpenedCaseMainType=7&OpenedLitigationStage=3&CaseYear=2018&CaseSerialNumber=795&CaseSubtypeCode=305&Keyword=%d8%b9%d9%82%d8%af&DecisionNumber=7&lang=en&OpenedPageNumber=0
https://jusmundi.com/en/document/decision/en-todini-costruzioni-generali-s-p-a-v-ukravtodor-state-road-agency-of-ukraine-first-partial-award-tuesday-26th-june-2018
https://indiankanoon.org/doc/169270590/
http://kenyalaw.org/caselaw/cases/view/152984/
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2018

Republic v Kenya Airports 

Authority Ex Parte Seo & 

Sons Limited [2018] eKLR

High Court of 

Kenya, Nairobi, 

Constitutional and 

Judicial Review 

Division Misc. Civil 

Application 

No.338/206

Not specified Not specified 

The bid for qualification of the Applicant Contractor (Seo & Sons) was rejected for failure to comply with various mandatory requirements. The Applicant argued that the basis on which its bid had been considered non-compliant (did not meet the required 

threshold in annual turnover for the last three years) was baseless and unjustified, and was based on unknown calculations. Further, it claimed that its disqualification on the grounds that one of its corporate directors did not provide its national identity card 

was unfair and violated the law. The Applicant referred the matter to the Public Procurement Review and Appeals Board, which ordered the rejection be set aside and the procuring entity to re-admit the Applicant's tender for a thorough technical and 

financial re-evaluation. The Board also ordered that the successful tenderer be set aside.  

The successful tenderer filed for judicial review and in the meantime, the Applicant (Seo & Sons) was awarded the Contract and mobilized immediately. Following the withdrawal of the original successful tenderer, the Kenya Airports Authority (KAA) 

terminated the Contract based on alleged misrepresentation in respect of the Applicant's (Seo & Sons) qualification documents. The Applicant claimed that the termination was premature and ultra vires. 

Held:  The Applicant’s case was merited as KAA did not arrive at a decision after hearing the Applicant's position on an allegation, which had a serious nature itself. The Court issued an Order of Certiorari, quashing the termination of the Contract. 

Link

2018

Dunway Electrical and 

Mechanical Engineering 

LLC v Tanmiyat Global 

Real Estate Development 

LLC  at First Instance Case 

No. 2657 of 2017

Dubai First Instance 

Court

1999 (Colour 

not specified)
20 The court upheld the contract which provided for the referal of a dispute to a DAB as a condition precedent to arbitration. See Dubai Appelate Court in Appeal No. 795 of 2018 below. The originals of these two cases are in Arabic. Link

2018

Board of Trustees of The 

Ppf Pensions vs Estim 

Construction Co. Ltd & 

Another (Misc. 

Commercial Application 

25 of 2018) [2018] 

TZHCComD 40 (5 March 

2018)

High Court of 

Tanzania, at Dar es 

Salaam

Not specified Not specified

This is an application for an injunction by the Board of Trustees (the Employer), in a dispute centring on a contract for the construction and maintenance of the Employer's new head office. 

Estim (the first respondent and the Contractor) referred a complaint to a DAB for late/non-payment for works carried out in relation to two milestones (35 and 72). The DAB set a date for the hearing and required the Employer to respond to the Contractor's 

Referral. The Employer filed an application with the High Court, seeking an injunction to stop the DAB hearing and stay the DAB's direction to respond to the Referral. The Employer also requested a temporary injunction doing the same until the outcome of 

the application was decided. The Contractor objected to the application, stating that granting it would be prejudicial to them as issues of law ought to be determined before the hearing of any application. 

The High Court rejected the application on the grounds that preliminary objections on points of law, including the court's jurisdiction, should be heard before making an order for injunction and that justice would be better served in doing so.

Link

2018

National Highway 

Authority of India v M/S 

Progressivemvr (JV)

Supreme Court of 

India

Tender 

document 

modelled on 

generic FIDIC 

construction 

contracts

Not specified 

Dispute concerned the interpretation of a provision giving price adjustment formulae. Base rate or current cost of the material in a particular month. The court found that for bitumen the base rate should be applied and not the current rate. The court found 

that the arbitral tribunal did not decide the case with the correct application of the formula and thus that the arbitral award was contrary to the terms of the contract. Normally the court would not interfere but here arbitral tribunals had given conflicting 

awards and so the court reached its decision in the interests of justice so that the price adjustment formula would be applied the same way in other pending cases. Decisions of the lower courts and the arbitral award were set aside but with no order as to 

costs. 

Link

2018

Marg Limited v Van Oord 

Dredging and Marine, OP 

No. 650 of 2013

Madras High Court Not specified Not specified Dredging contract. Employer request to set aside arbitral award. Court denied the request.  Link

2018
Ongata Works Limited v 

Tatu City Limited

High Court of 

Kenya, Nairobi

1999 (Colour 

not specified)
20

This case concerned an application for injunction preventing the Respondent from termination of the contract pending resolution of disputes in accordance with clause 20 of the contract. The court considered, inter alia, the importance of disclosure of facts 

by the applicant and the powers of the court to order interim measures. 
Link 

2018

Doosan Heavy Industries 

& Construction Co., Ltd. 

v. Damietta International 

Port Company S.A.E. and 

Kuwait Gulf Link Ports 

International, ICC Case 

No. 21880/ZF/AYZ

Paris, France 1999 Yellow

16.2, 16.4, 

19.7, 19.6, 

2.1, 15.5, 

17.6, 19.1, 

19.2, 20.6. 

Contract for the supply of ship-to-shore gantry cranes to be delivered in two phases. The project was abortive due to: non-delivery of land free of obstacles, missing design approvals, design changes, insufficient financing, delays caused by the Arab Spring, 

termination of the governmental concession. None of the cranes were ever delivered or installed Doosan terminated and sought redress. Damietta and KGL argued force majeure and impossibility, Doosan delivery risk, waiver of claims pursuant to an 

amended supply agreement, missing delivery readiness. Held: Damietta and KGL ordered to pay Doosan, material breach of the Supply Agreement which was not excused by force majeure, Doosan validly terminated, Damietta and KGL not entitled to return 

of Advance Payment. 

Link*
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http://kenyalaw.org/caselaw/cases/view/150504/
https://www.dc.gov.ae/PublicServices/VerdictPreview.aspx?OpenedCaseMainType=7&OpenedLitigationStage=1&CaseYear=2017&CaseSerialNumber=2657&CaseSubtypeCode=20&Keyword=%d9%85%d9%82%d8%a7%d9%88%d9%84%d8%a9&DecisionNumber=14&lang=en&OpenedPageNumber=0
https://tanzlii.org/akn/tz/judgment/tzhccomd/2018/40/eng@2018-03-05
https://indiankanoon.org/doc/160710404/
https://indiankanoon.org/doc/167691593/
http://kenyalaw.org/caselaw/cases/view/147730/
https://jusmundi.com/en/document/decision/en-doosan-heavy-industries-construction-co-ltd-v-damietta-international-port-company-s-a-e-and-kuwait-gulf-link-ports-international-final-award-monday-15th-january-2018
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2017

Gordon Winter Company 

Ltd v NH International 

(Caribbean) Ltd (Trinidad 

and Tobago) [2025] UKPC 

52 (30 October 2025)

High Court of 

Trinidad and 

Tobago

1999 Red 7, 12, 12.3

This is a judgment of the High Court of Justice of Trinidad and Tobago, relating to a sub-contract for piling works. The Contractor, NH International (Caribbean) Limited ('NH International') was employed by the Ministry of Education of Trinidad and Tobago 

(the Employer) for the construction of a ten-storey building. NH International sub-contracted the piling works to Gordon Winter Company Limited ('Gordon Winter'). 

Gordon Winter brought a claim against NH International, arguing that the piling works were more difficult than expected due to soil conditions, and as such the original scope of works had been fundamentally changed after work commenced. It contended 

that the parties never reached agreement on the revised scope or associated pricing, that no binding contract came into existence, and that it was therefore entitled to payment on a quantum meruit basis for the value of the work performed. 

NH International argued that a binding sub-contract arose through the letter of intent and the incorporated sub-contract conditions. It denied that the changes created a wholly new scope of works, maintaining that variations were to be valued under the 

contractual variation mechanism. It also alleged that Gordon Winter failed to proceed diligently, caused delays, used unsuitable equipment, produced defective work, abandoned the project before completion, and thereby committed a repudiatory breach. 

NH International counterclaimed for the costs of completing the works and associated delay losses. 

The Court first considered whether there was a contract, deciding that a binding contract did exist between the parties and that it incorporated the FIDIC 1999 Red Book. The Court therefore rejected the Sub-Contractor’s argument that it could recover on a 

quantum meruit basis, noting that the existence of a valid contract prevented such a claim. The Court then considered the variations. It found that there had been genuine variations to the works, which altered the agreed installation methodology and 

generated additional costs. However, the Court rejected the argument that the variations were so extensive as to create an entirely new scope of works. It also held that an experienced contractor ought to have assessed site conditions before tendering and 

could not rely upon unexpected ground conditions alone to escape its contractual obligations. Having found that compensable variations existed, the Court awarded payment for specified varied works and associated costs. It accepted that certain additional 

amounts were due to Gordon Winter but also upheld parts of NH International’s counterclaim, including overpayments, additional completion costs, and delay damages. The Court found that the delay-related losses claimed by NH International had been 

sufficiently proven and that many of the relevant delays were attributable to Gordon Winter. 

The overall judgment resulted in an award in favour of NH International.

Link

2017

Prime Tech v Engineering 

v Narok County 

Government

High Court of 

Kenya, Narok
Not specified Not specified 

In this case the court stated that the arbitrator wrongly calculated the sum the contractor was entitled to as the sum exceeded the Contract Sum and 15% (maximum variation allowed under the Contract). The court also stated that an error on the fact of 

record must be crystal clear and reasonably capable of one opinion. 
Link

2017

SPX Flow Technology 

New Zealand Limited v 

Gas 1 Limited

High Court of New 

Zealand
1999 Yellow 1.1.3.6, 12

The question for the court was whether the tests agreed in a settlement agreement between the parties were Tests After Completion under Sub-clause 12.2 of the Contract. The court referred to Sub-clause 1.1.3.6 which defined the Tests at Completion as 

tests "which are specified in the Contract..." and held that the tests did not have to be for FIDIC to apply. The court held "When the term sheet variation was entered into, the parties incorporated into their settlement the terms of the contract including 

FIDIC, except to the extent they were varied by the term sheet variation." Therefore, the tests were Tests at Completion under Clause 12.

Link

2017

NHAI v. Hindustan 

Construction Company 

Ltd. FAO (OS) 116/2017 

[11 September 2017]

Delhi High Court Not specified 21,28,44

Appeal against the Arbitral Tribunal’s decision that if the delay, and EOT, was on account of compensation events, and EOT had been granted under Clause 28, read with Clauses 44 and 21 of the Contract, the respondent would necessarily be entitled to 

additional costs. Clauses 21.1 and 44.1 of the Conditions of Contract defined compensation events as those which were not attributable to the respondent. Appeal failed and was dismissed 

The court further noted that the purpose of the alternative dispute redressal mechanism was to ensure that business disputes were dealt with in a speedy manner and that appeals should not be ‘mechanically’ made to all Arbitral decisions, making the High 

Court a “Court of Appeal”. This was in reference to the numerous challenges brought to court by the appellant seeking re-examining of arbitral awards. 

Link

2017

Omega Construction 

Company v Kampala 

Capital City Authority 

Case No. 780 of 2015

High Court OF 

Uganda at 

Kampala, Civil 

Division

1987 Red 4th 

ed

58.2, 39.3, 

39.4, 39.6, 

42, 43, 60.2 

60.8

The Claimant (Omega) brought an action for recovery of the amount certified in a Final Certificate issued by the Project Manager under a contract. The Respondent (Kampala) objected to the payable figures outlined in the Final Certificate due to alleged 

performance shortfall on the part of the Claimant. The Respondent unilaterally reviewed the certificates before issuing a final certificate with a reduced outstanding payment. Establishing which set of certificates was legally enforceable formed the heart of 

this case. Held: The court ruled in favour of the Claimant, finding the Respondent's claims to be substantially impaired on several grounds. The Respondent's unilateral amendment of the Final Certificate did not accord with the GCC and it was not delivered 

to the Claimant, nor agreed to in writing.  In principal the issuing of final certificates creates a liquid debt – discrepancies ought to have been raised prior to certification and resolved by adjudication or arbitration as per the parties’ agreement. Failing this, 

the court found that the set-off sought ought to have been raised in the current suit via counterclaim and not through unilateral adjustment of the final certificate. The Respondent was found further to have misrepresented the Final Certificate of 

Completion to the Claimant, following the Project Manager's issue, and consequently was estopped from raising the erroneous conduct of its project manager as a justification for its non-payment. The plaintiff was awarded damages with interest.

Link

2017

(1) Grupo Unidos por el 

Canal, S.A., (2) Sacyr S.A., 

(3) Salini-Impregilo S.p.A, 

and (4) Jan de Nul N.V. v. 

Autoridad del Canal de 

Panama (I), ICC Case No. 

19962/ASM 

Seat: Miami, 

Florida, USA

Applicable law: 

Panama

1999 Yellow in 

Spanish

1.4, 2.1, 3.5, 

4.1, 4.10, 

4.12, 5.2, 

8.4, 10.1, 13, 

20.1, 20.6

This was the 'Pacific Entrance Cofferdam Arbitration' in the ICC. The Claimants' primary case related to alleged failures by Respondent to provide accurate and reliable geotechnical data and an alleged withholding of crucial geotechnical information in 

connection with the design and construction of the main cofferdam and the feasibility of a diversion of the Cocoli River. According to Claimants, these failures were breaches by Respondent of certain duties and it led to Claimants entering in the contract 

under financial terms that were more advantageous to Respondent than Claimants would have agreed to had Respondent provided all infromation and performed its duties at tender stage. Claimants therefore sought extensions of time and damages. 

Alternatively, Claimants sought compensation for unforseeable physical conditions. Respondent's position was that the allocation of risk and responsibility of physical conditions is common in construction and engineering contract and, in a design and build 

contract, since it is the contractor that must come up with a design suitable for the physical conditions, it is logical that the risk of such design should remain with the contractor. The contract provides for the party's agreement as to the risk of unexpected 

physical conditions including agreement as to the claims a contractor may claim in defined parts of the site. Also, geotechnical information was provided. The parties agreed that the contract was an administrative contract but disagreed about many aspects 

of Panamanian law which were considered at length by the tribunal. There was a dissenting opinion from one of the arbitrators in respect of certain issues, including the principle of good faith. The tribunal, deciding in the majority, rejected all of Claimants' 

claims.

Link*

2017

AIS Pipework Limited v 

Saxlund International 

Limited

Technology and 

Construction Court, 

England and Wales

Not specified Not specified 

Although the Main Contract between the Employer and the Contractor was based on FIDIC, this case involves a dispute which arose under the Sub-Contract. The Claimant made an application for summary judgment claiming sums for the works carried out 

under the Sub-Contract. The Court considered the Respondent's argument for non-payment due to alleged defective works, the contractual mechanism for payment and approval of the invoices and rejected the application for summary judgment. The case 

is to proceed to trial. 

Link

2017

Tribunal Arbitral de 

Noarco S.A. v Sociedad 

Aeroportuaria de La 

Costa S.A. (Sacsa), Rad. 

3860, 18 April 2017

Centro de Arbitraje 

y Conciliación de la 

Cámara de 

Comercio de 

Bogotá, Colombia 

(Arbitration and 

Conciliation Centre 

of the Chamber 

Commerce of 

Bogotá)

1999 Silver

4.12, 14.2, 

15.2, 16.1, 

20

Arbitration award in the Arbitration and Conciliation Centre of the Chamber of Commerce in Bogotá, Colombia. The award related to a contract based on the Silver Book for work on the Rafael Núñez International Airport Terminal. 

Noarco, the Contractor, sought amortisation of the advance payment and damages on grounds that the Employer, SACSA, had breached the contract, and additionally had abused its rights and dominant position during the contract, and also had been 

unjustly enriched, with the Contractor correspondingly impoverished during the contract execution.  The Contractor also sought compensation for additional work, extended site stay costs, and lost income/interest. The Employer counterclaimed for breach 

of contract over the Contractor's failure to complete the project, defective works, and lost profits resulting from the breach.

The tribunal ultimately ruled in favour of the Employer, who was awarded a net payment of approximately $4.5 billion from the Contractor. Both parties were found to have breached their contractual obligations. The Contractor was awarded damages for 

additional works not included in the original contract and monetary corrections. The Contractor's other claims, including those related to delays and lost profits, were denied. The Employer was awarded damages for the Contractor's failure to complete the 

project, for defective works, and additional costs incurred by the Employer. The Employer's other claims, including those related to lost profits, were denied.

Link
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https://www.casemine.com/judgement/uk/6903af0cf9d34958f6b4d191
http://kenyalaw.org/caselaw/cases/view/144871/
https://www.openlaw.nz/case/2017NZHC2049
https://indiankanoon.org/doc/33188788/
https://ulii.org/ug/judgment/commercial-court-uganda/2017/90
https://jusmundi.com/en/document/decision/en-1-grupo-unidos-por-el-canal-s-a-2-sacyr-s-a-3-salini-impregilo-s-p-a-and-4-jan-de-nul-n-v-v-autoridad-del-canal-de-panama-final-award-tuesday-25th-july-2017
http://www.bailii.org/cgi-bin/format.cgi?doc=/ew/cases/EWHC/TCC/2017/1523.html&query=(fidic)
https://bibliotecadigital.ccb.org.co/items/8fe5fefb-0bef-47f5-8fbc-43b37e5a2ef6
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2017

Noarco S.A. -en 

Liquidación por 

Adjudicación- v Sociedad 

Aeroportuaria de la Costa 

S.A. -SACSA-

Centro de Arbitraje 

y Conciliación de la 

Cámara de 

Comercio de 

Bogotá, Colombia 

(Arbitration and 

Conciliation Centre 

of the Chamber 

Commerce of 

Bogota)

1999 Silver in 

Spanish

1.1, 1.8, 2.1, 

2.5, 3.1, 3.2, 

3.3, 3.4, 3.5, 

4.1, 4.19, 

4.3, 4.6, 4.7, 

4.9, 5.1, 5.2, 

5.5, 5.6, 5.7, 

5.8, 6.9, 7.1, 

7.6, 8, 8.1, 

8.3, 8.4, 8.7, 

8.9, 10, 10.1, 

11.1, 11.2, 

11.4, 12, 

12.1, 13, 

13.2, 13.3, 

13.8, 14.1, 

14.11, 14.2, 

14.4, 14.9, 

17.1, 17.2, 

18, 20

National Arbitration Award (in Spanish) seated in Colombia on an amended Spanish version of the Silver Book 1999 in respect of construction works in an international airport in Colombia. The Contractor raised claims relating to extensions of time, additional 

work, variations and prolongation. The Employer raised counterclaims relating to unfinished and defective works, failure to supply materials and equipment, bodily injury claims, failure to renew insurance policy, supply of electricity and other utilities, 

interest, delay damages and failure to provide documents.

Link

2017

County Government of 

Homa Bay v Oasis Group 

International and GA 

Insurance Limited

High court of 

Kenya, Migori
1999 Silver 14 The dispute in this case was not directly relevant to FIDIC, however, the court stated that IPCs are not finally agreed payments and are subject to verification by the Employer. Link

2017

M/S Angerlehner 

Structural and Civil 

Engineering Co. v 

Municipal Corporation of 

Greater Mumbai, 31 

March 2017

Bombay High Court Not specified Not specified Interpretation of the price escalation clause. Link

2017

The Municipal 

Corporation of Greater 

Mumbai v M/s Arabian 

Jacking Enterprises for 

Contracting and Trading 

Co. (AJECT), 31 March 

2017

High Court of 

Bombay
Not specified

15.2, 15.5, 

31.4

Dispute regarding price escalation clause; whether the formula was open to interpretation. Two arbitral tribunals had taken diametrically opposite views. The court found that one of these tribunals failed to exercise their jurisdiction to interpret the price 

escalation clause and set aside that award. 
Link

2017

Karachi Development 

Company v IM 

Technologies Pakistan & 

another, Judicial 

Miscellaneous No. 12 of 

2013

High Court of Sindh 

at Karachi
Not specified

20.2, 20.3, 

20.4, 20.6, 

20.7

The applicant challenged a reference to arbitration under clause 20.6, arguing that the arbitration agreement did not apply to a dispute regarding termination of the contract or relating to the post-termination phase of the contract, and that instead the the 

courts of Pakistan had jurisdiction. The court dismissed the application.  
Link

2017

Symbion Power LLC v 

Venco Imtiaz 

Construction Company

Technology and 

Construction Court, 

England and Wales

1999 Red 20.6

The Contract between the Contractor and the Sub-Contractor was based on the Red Book 1999. There was an arbitral award rendered in 2016. The Claimant applied to the court under section 68(2)(d) of the Arbitration Act 1996 [serious irregularity] alleging 

that the Arbitral Tribunal had failed to deal with all issues referred to it. The court considered whether it had to set aside the award or remit it to the Arbitral Tribunal. The issues of bias and breach of duty to act fairly and impartially were also considered due 

to communication of one of the Arbitrators with the appointing party's counsel. The court rejected the Claimant's application. (Please note that there were further proceedings for enforcement of the arbitral award, challenging the arbitral award and staying 

the proceedings in the UK, in this case.) 

Link

2017

Salz-Gossow (PTY) Ltd v 

Zillion Investment 

Holdings (PTY) Ltd

High Court of 

Namibia, Main 

Division, Windhoek

1999 Red 20.4
The Respondent in this case refused to comply with the DAB award stating that the Notice of Dissatisfaction suspended the enforcement of the DAB ruling. The Court held that the parties should promptly give effect to the decision of the DAB and that 

negative liquidity is not a ground for non-enforcement of the DAB ruling. The court decided that it has discretion in exceptional circumstances not to order specific performance but in this case the Respondent failed to prove the special circumstance. 
Link

2017 Decision 4A_490/2016
First Civil Law 

Court, Switzerland
Not specified Not specified 

A Libyan corporation commenced arbitration against two Libyan Respondents based on FIDIC terms between the Claimant and the 1st Respondent. During the arbitration both Respondents raised jurisdictional objections and claimed that the matter should 

be resolved by the Libyan Courts, referring to the jurisdictional clause in the second contract. The tribunal dismissed the argument and the Respondents appealed to the Supreme Court. 

Held: The Court rejected the application. The Arbitral Tribunal had not violated the right of the parties to be heard. Further, the 2nd Respondent did not raise the fact that it was not part of the FIDIC Contract during the arbitration, therefore it was precluded 

from invoking this argument in the setting aside proceedings. 

Link*

2017

Narok County 

Government v Prime 

Tech Engineering Ltd

High Court of 

Kenya, Narok
1999 Red Not specified 

In this case the contractor started works on a road which was not part of the contract. As a result there was a meeting in which parties agreed to stop the works and the contractor to be paid for the works already done and to vacate the site. However, the 

contractor continued with the works. There was then an arbitration between the parties in which the arbitrator issued an award ordering the employer to pay the contractor on basis of quantum meriut. The employer argued that the arbitrator exceeded its 

jurisdiction as these works were not part of the contract. The contractor argued that the employer did not file an application to set aside the arbitrator's award and that the court does not have jurisdiction to correct errors of fact. The court agreed with the 

employer that the contractor unilaterally started the works and continued the works after the meeting between the parties. The court stated that the arbitrator's jurisdiction over the dispute on the second road ended the moment it became clear to him 

that the parties had mutually agreed not to continue the works (in the meeting). The court also considered the four elements that must be established for payment on the basis of quantum meriut. The court decided that under FIDIC, the maximum contract 

variation was 15% of the contract sum. 

Link
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https://bibliotecadigital.ccb.org.co/bitstream/handle/11520/21305/3860_NOARCO_S.A._VS._SOCIEDAD_AEROPORTUARIA_DE_LA_COSTA_S.A._-_SACSA_18_04_17.pdf?sequence=1&isAllowed=y
http://kenyalaw.org/caselaw/cases/view/137398/
https://indiankanoon.org/doc/125103043/
https://indiankanoon.org/doc/120748653/
https://newyorkconvention1958.org/index.php?lvl=notice_display&id=6022&opac_view=2
http://www.bailii.org/cgi-bin/format.cgi?doc=/ew/cases/EWHC/TCC/2017/348.html&query=(fidic)
https://namiblii.org/na/judgment/high-court-main-division/2017/72
https://jusmundi.com/en/document/decision/de-company-c-v-company-a-and-company-b-urteil-des-bundesgerichts-4a-490-2016-monday-6th-march-2017
http://kenyalaw.org/caselaw/cases/view/132783/
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2017

Uniform Building 

Contractors Ltd 

(Respondent) v The 

Water and Sewerage 

Authority of Trinidad and 

Tobago (Appellant) 

(Trinidad and Tobago), 

[2017] H.C.2288/2013, 17 

February 2017

High Court of 

Trinidad and 

Tobago

1999 Yellow

1, 1.3, 3, 3.5, 

4, 4.12, 13, 

20, 20.1

This is a judgment of the High Court of Trinidad and Tobago concerning a dispute under  a design and build lump-sum contract for the installation of a pipeline. 

Uniform Building Contractors Limited (the Contractor) ('UBC') sought additional payment frm The Water and Sewerage Authority of Trinidad and Tobago ('WASA') (the Employer) for alleged variations, additional works, and costs incurred before termination 

of the Contract. UBC argued that WASA's Engineer had instructed numerous variations, including replacement backfill, disposal of unsuitable material, asphalt cutting, night works, and additional works arising from shortages of materials supplied by WASA, 

all of which fell outside the Contract Price and resulted in substantial additional expenditure.

WASA denied liability, contending that the Contract contained detailed procedures governing variations, unforeseen conditions and compensation claims, and that UBC had failed to comply with the relevant contractual procedures. WASA also denied 

responsibility for delays and counterclaimed for recovery of alleged overpayments for incomplete works.

The High Court held that the Contract provided a comprehensive framework for variations, unforeseen conditions, delays, and compensation claims, and rejected UBC's attempt to rely on implied terms to support recovery, emphasising that implied terms 

could not be used to rewrite an otherwise complete and workable contract. It found that UBC had failed to comply with the contractual claims procedures, had in some instances undertaken works outside the agreed contractual mechanisms, and had not 

adequately proven the additional costs claimed. The Court accepted WASA's position that the contract's fixed-price structure contemplated many of the circumstances upon which UBC relied and allocated those risks accordingly.

The Court also dismissed WASA's counterclaim, finding that WASA had failed to provide sufficient evidence to establish either the basis for, or the calculation of, the alleged overpayments.

Accordingly, both UBC's claim and WASA's counterclaim were dismissed. The Court ordered an offset of prescribed costs, resulting in a net costs award in favour of WASA.

Link

2017

M/S Zillion Infraprojects 

Pvt v Alstom Systems 

India (P) Ltd, 10 February 

2017

New Delhi High 

Court
Not specified

14.2, 14.3, 

14.4
Call on Advance Payment Guarantees. Whether clause 14.2 of the Main Contract was incorporated into the Subcontract. Appeal dismissed: the court declined to order an interim measure to restrain the call on the bonds. Link

2017 Case No. 788/2016

Bulgarian Supreme 

Court of Cassation 

(Comm Div) 

1992 Red 4th 

ed

67.1, 67.2, 

67.3

The Supreme Court in this case refused to allow appeal from the Decision of the Appellate Court in case No. 4069/2014 (above). The court held that clause 67 is not void, however, an Engineer's decision is not enforceable if one party refuses to comply with 

it.  A party dissatisfied with the Engineer's decision may refer the dispute to an arbitral tribunal or the court under sub-clause 67.3. In doing so, the sub-clauses 67.1 and 67.2 do not apply. 
Link

2017

International 

Construction & 

Engineering (Seychelles) 

v. Bea Mountain Mining 

Corporation 

Ad hoc arbitration, 

seat in London, 

England

1999 Red

1.9, 3.1, 4.7, 

13.1, 12.3, 

13.8, 14.1, 

14.8, 15.3, 

20.6

Contract for civil and earthworks relating to the construction of the New Liberty Gold Mine in Liberia. Claims relating to alleged breaches of contract, delayed design and instructions, variations, price adjustment due to inflation, financing charges, valuation 

post-termination, disruption and quantum meruit. Counterclaims related to advance payments pre-termination and payments to third companies that completed the works. Tribunal dismissed the claims, found that there were proper and lawful grounds for 

termination of the contract and upheld the counterclaims.  

Link*

2017

National High Ways 

Authority of India v 

Gammon Atlanta FAO 

(OS) 7/2017 (18 January 

2017)

Delhi High Court Not specified 70

Appeal against the finding in respect of a claim pertaining to the reimbursement of excise duty.

The relevant Export Import (Exim) Policy underwent an amendment, which limited the benefit of exemption. Respondent claimed the benefit of Sub-Clause 70.8 on the basis that it incurred additional cost because of the burden of payment of excise duty 

which was exempt until the subsequent legislation. 

The court noted that the price adjustment formula (Sub-Clause 70.3) accounted for labour costs, change in the wholesale price index and diesel fuel costs. It held that the excise duty component was part of the wholesale price covered by Sub-Clause 70.3, 

and the benefit under Sub-Clause 70.8 could not be given as it would have amounted to double benefit. However, on the basis that the change was in Exim policy (and not in the excise duty) the court found that there was no double benefit to the 

Respondent. Appeal was dismissed with no order as to costs.

Link* 

2017

C.E. Construction Ltd. V 

Intertoll ICS Cecons O&M 

Company Ltd & Ors, 4 

January 2017

High Court of Delhi 

at New Delhi

1987 Red 3rd 

ed
Not specified 

Application to appoint a sole arbitrator to adjudicate disputes between the parties. Whether an arbitration agreement in a tripartite agreement survived a later settlement deed. The court found that the arbitration agreement did not survive and dismissed 

the application. 
Link

2016
ICC Final Award in Case 

16247
Paris, France

Red 4th ed 

(Year not 

specified)

Not specified 
Although the Contract between the Parties was based on FIDIC, the case itself is not directly relevant to FIDIC. The question for the arbitrator was whether the law governing limitation should be the substantive or the procedural law. The arbitrator decided 

that in exercise of its discretion, under Art 15(1) of the ICC Rules, the substantive law of the Contract (State X) would be applicable to limitation, particularly since all construction works subject to the Contract were carried out in State X. 
Link*

2016 CICA Case 39/2016
1999 (Colour 

not specified)
Not specified 

The award in this CICA case no.39/2016 is not publicly available. It is, however, referred to by the tribunal in the award in ICC case no. 23652/MHM (which appears elsewhere in this table). See para 324(e) of the award in ICC case no. 23652/MHM in which 

the tribunal refers to the award in CICA case no.39/2016 in the context of tribunals and courts within and outside Romania which have acknowleged that a merely binding DAB decision may be 'enforced' in arbitration in a partial final award. 

No link 

availabl

e

2016

General Electric 

International 

Incorporated v Siemens 

(NZ) Limited

Court of Appeal, 

New Zealand
1999 Silver 1.10.

GE purchased a gas turbine by Siemens. GE was willing to export the machine and disassemble it, acquiring know-how that it would allow it to compete with Siemens in the market. Siemens secured an interim injunction pending the trial. The contract by Sub-

clause 1.10 (similar to FIDIC) provided that the copyright in construction and other design documents relating to works (including the turbine) remained with Siemens. 
Link

2016

JV Monteadriano - 

Engenharia e Construção, 

SA / Sociedade de 

Construções Soares Da 

Costa SA (Portugal) v. The 

Romanian National 

Company of Motorways 

and National Roads S.A. 

(Romania), ICC Case No. 

20632/MHM

Bucharest, 

Romania
1999 Red 13.8, 20

Contract for construction of a by-pass road. 1 year and 5 months after signing relevant addenda, the Engineer issued a Determination finding that the method of calculation used in respect of the addenda was erroneous and requiring the Contractor to pay 

the Employer EUR 3m. By reference to Romanian law, the Tribunal held that the addenda were binding on the Parties. By signing the addenda, the Parties intended to change the Accepted Contract Amount, despite being calculated using an erroneous 

formula. Issues of call on the Performance Security: Employer wrongly called on the Performance Security due to non-compliance with clause 20. 

Link*
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https://webopac.ttlawcourts.org/LibraryJud/Judgments/HC/kangaloo/2013/cv_13_02288DD17feb2017.pdf
https://indiankanoon.org/doc/134103578/
http://kluwerarbitrationblog.com/2017/03/22/fidic-multi-tier-dispute-resolution-clauses-in-the-light-of-bulgarian-law/
https://jusmundi.com/en/document/decision/en-international-construction-engineering-seychelles-v-bea-mountain-mining-corporation-award-monday-23rd-january-2017
https://www.casemine.com/judgement/in/58be65654a9326199e6aac22
https://indiankanoon.org/doc/76756431/
https://jusmundi.com/en/document/publication/en-final-award-in-case-16247-extract
http://www.austlii.edu.au/cgi-bin/sinodisp/nz/cases/NZCA/2016/591.html?stem=0&synonyms=0&query=fidic
https://jusmundi.com/en/document/decision/en-jv-monteadriano-engenharia-e-construcao-sa-sociedade-de-construcoes-soares-da-costa-sa-portugal-v-the-romanian-national-company-of-motorways-and-national-roads-s-a-romania-final-award-friday-23rd-september-2016
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2016

Decision 15/2016/KDTM-

GÿT, Service and 

Engineering Joint Stock 

Company A v Company B, 

(7 September 2016)

People's Supreme 

Court, Vietnam

1999 

Red/Yellow

2.5, 3.5, 

4.23, 8.2, 

8.7, 10.1

A review of the Court of Appeal's decision concerning the court's interpretation and application of a liquidated damages clause. Company A completed the project 288 days after the contractual completion date. Company B asserted that Company A was in 

breach of contract. For this reason, Company B: (1) withheld payment of the remaining amount due to Company A; and (2) argued that Company A was liable to pay liquidated damages for the said breach, 5% of the contract value, which Company B would 

deduct against its payment obligations. Both the court of first instance and Court of Appeal agreed with Company B. 

The Supreme Court, in its cessation decision, had to consider the applicability of this liquidated damages clause under the law of Vietnam, and the deduction of such penalty (by Company B) from the outstanding sum owed to Company A. As to the 

deduction, the court held that pursuant to Sub-Clause 2.5, Company B would only be entitled to deduct or reduce the amount of an IPC according to a claim and that Company B had failed to bring such a claim. 

As to the validity of the liquidated damages clause, the court held that this was a penalty clause under the law of Vietnam (2005 Commercial Law) and that the penalty had to be based on the value of the breached contract, instead of the entire contract 

value. The Court of Appeal's judgment was overturned and the case was referred back to the People's Court of Hanoi City for retrial. 

Link

2016

Peeraj General Trading & 

Contracting Company Ltd 

v Mumias Sugar 

Company Ltd

High Court of 

Kenya, Nairobi

Red 4th ed 

(Year not 

specified)

67 The dispute in this case was not directly relevant to FIDIC, however, there is a reference to the dispute settlement mechanism in FIDIC and whether non-payment of outstanding amounts was a dispute that could trigger arbitration under FIDIC. Link

2016
Lafey Construction Co Ltd 

v Prism Investments Ltd

High Court of 

Kenya, Nairobi
1999 Green Not specified 

The dispute in this case is not directly relevant to FIDIC. It has been only mentioned that the contract between the parties incorporates the terms of the FIDIC Green Book. The court considered the issues of fraud, mistake (three categories) and 

misrepresentation. 
Link

2016

Dubai Court of First 

Instance Commercial 

Case 757

Dubai Court of First 

Instance

1987 Red 4th 

ed
67.1 Engineer decision is a pre-condition to the validity of the arbitration. Link

2016

Eastern European 

Engineering (Ltd) v Vijay 

Construction (Pty) Ltd

Seychelles Court of 

Appeal

1999 (Colour 

not specified)
6.6

The Appellant in this case alleged fraudulent misappropriation of construction materials, i.e. a prefabricated house used to accommodate workers in the project implementation. One of the issues in dispute was whether the advance payment could be used 

to purchase temporary house accommodating the workers. Another issues was whether the structure accommodating workers could be removed by the contractor because it qualified as Temporary Works under the FIDIC Contract. 
Link*

2016

Divine Inspiration Trading 

130 (PTY) Limited v 

Aveng Greenaker-LTA 

(PTY) Ltd and others

High Court of South 

Africa, Gauteng 

Local Division, 

Johannesburg

1999 Red 

20, 20.2, 

20.4, 20.5, 

20.8

This case highlights the problems caused by not appointing a standing DAB.  The contract provided for appointment of DAB which was not complied with, when the other party referred to arbitration, the applicant argued that the arbitrator had no 

jurisdiction to hear the dispute. However, the applicant amended its submissions at the stage of arguments to request that the Court should order the respondent to appoint another tribunal.  The question then was whether the applicant could seek a 

further or alternative relief than that included in the Notice of Motion. 

Link

2016
Ennore Port Limited v 

Hcc-Van Oord JV

High Court of 

Judicature at 

Madras

Red 4th ed 

(Year not 

specified)

51.1, 52.1, 
The Engineer omitted part of the works. The Contractor claimed disruption and abortive costs as a result. The issues considered by the court in this case were, inter alia, 1) whether the relevant clause of the Arbitration Act was wide enough to cover the 

challenge to the Arbitral Tribunal's award and 2) whether the Claimant being a successor-in-title to one of the parties to the arbitration agreement, was itself a party to the arbitration agreement.
Link

2016

National Highways 

Authority v M/S Jsc 

Centrodorstroy 

The Supreme Court 

of India

Red 4th ed 

(Year not 

specified)

70 - 

Amended

Two claims were raised by the contractor in arbitration. One for compensation for additional cost for increase in the service tax on insurance premium. The other for the additional cost on account of service tax on Bank Guarantees as a result of change in 

the legislation. 

The award of the tribunal was challenged by the employer. The employer argued that the service on the bank guarantee could have been avoided by the claimant if the bank guarantee was replaced by tendering cash and that the facility of bank guarantee 

was optional and at the discretion of the contractor. The contractor argued that furnishing a performance bank guarantee was a mandatory condition of the contract and it fell under clause 70.8.

The Court decided that construction of the terms of a contract is primarily for the AT to decide and unless the AT construes the contract in such way that no fair minded or reasonable person could do, no interference by court is called for. Therefore, the 

court did not find any reason to interfere in the matter. Therefore, the appeal was rejected  

Link

2016

Sekikubo & Ors v 

Attorney General (Misc. 

Cause No. 092 of 2015) 

[2016] UGHCCD 26 (4 

April 2016)

High Court OF 

Uganda at 

Kampala, Civil 

Division

Not specified Not specified 

The Applicant - Members of Parliament (MP) sought judicial review to challenge the decision of the Government of Uganda (Ministry of Works & Transport - (MWT)) to enter into contract under the FIDIC Conditions with China Harbour Engineering Company 

(CHEC) on the basis of illegality. They argued that the Contract should be deemed null and void as it was biased and contrary to public policy. They sought a Certiorari Order to quash the contract and an Order of Prohibition barring MWT from implementing 

the Contract. It was claimed that CHEC had insufficient inexperience and that a proper technical evaluation would save the Government and the people of Uganda. The Contract was also criticised as it provided for variations, which were likely to increase the 

cost of the project. 

Held: The Applicant (MPs) had no locus standi as they could not show they were 'personally affected' by the decision. Where public rights were involved, the Applicant has to prove that is acting in relation to a decision which directly affects its own interests, 

because it would be acting in the same way as an individual. The Court concluded stating that 'the Applicants in this case are simply busy bodies or Mischief Makers.'

Link

2016

Smatt Construction Co 

Ltd v The Country 

Government of 

Kakamega

High Court of 

Kenya, Kakamega
Not specified 15

This was an application for an injunction by the contractor preventing the employer from terminating the contract and awarding the contract to a new contractor. The employer sought to terminate the contract by alleging that the contractor abandoned the 

works and failed to proceed with the works without delay. The contractor opposed this allegation. The application was successful. 
Link

2016

Climate Control Limited v 

C.G. Construction 

Services Limited [2016] 

Claim No: CV2015-03486

HC of Trinidad & 

Tobago

1988, 

presumably 

reprinted 

1987 

67.3

CG (Main Contractor) subcontracted with Climate Control (CCL). CG claimed that the subcontract was governed by the terms of the Main Contract. The dispute resolution procedure in the Main Contract required referral of a dispute to the Engineer with 

escalation to Arbitration. CCL completed the work and submitted invoices. CG paid some, but not all, of them. CCL filed a debt collection claim to the court. CG failed to attend the proceedings and judgment was entered in default against it. CG then made 

an application to stay or set aside the judgment on the basis that the subcontract incorporated the terms of the Main Contract, which provided for arbitration, but failed to provide evidence that the terms of the Main Contract were incorporated into the 

subcontract. CG's application was dismissed 

Link

2016
J Murphy & Sons Ltd v 

Beckton Energy Ltd

High Court of 

Justice Queens 

Bench Division -

Technology and 

Construction Court, 

England and Wales

Yellow (Year 

not specified) 
2.5, 3.5, 8.7

The Court found:

• The Employer’s right to delay damages under an amended Sub-clause 8.7 was not conditional upon an agreement or determination by the Engineer under Clauses 2.5 and 3.5 [although in the unamended form Sub-clause 8.7 is expressly stated as being 

subject to Sub-clause 2.5].

• Sub-clause 8.7 set out a self-contained regime for the trigger and payment of delay damages.

• A call on the bond would not be found to be fraudulent where the Employer believed it was entitled to delay damages under Sub-clause 8.7, even though no entitlement had been determined under Sub-clauses 2.5 and 3.5.

Link

2016

M/S Hindustan 

Construction Co v M/S 

National Highways 

Authority

High Court of Delhi, 

India

Red 4th ed 

(Year not 

specified)

1, 6.4, 12, 

42, 44, Partly 

Amended

The Contractor sought to claim, inter alia, profit and loss of earning capacity. The Court considered the reason and liability for the delay and held that: 1) the Engineer was correct to consider the critical activities when assessing the delay; and 2) the 

Contractor was entitled to profit and loss of earning capacity.
Link
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https://anle.toaan.gov.vn/webcenter/portal/anle/chitietnguonanle?dDocName=TAND096971
http://kenyalaw.org/caselaw/cases/view/126637/
https://new.kenyalaw.org/akn/ke/judgment/kehc/2016/481/eng@2016-08-18
https://www.lexology.com/library/detail.aspx?g=b0a00ebe-b486-476d-bca6-30044a535988
https://jusmundi.com/en/document/decision/fr-eastern-european-engineering-ltd-v-vijay-construction-pty-ltd-arret-de-la-cour-dappel-de-paris-tuesday-28th-june-2016#decision_15385
http://www.saflii.org/cgi-bin/disp.pl?file=za/cases/ZAGPJHC/2016/99.html&query=%20fidic
https://indiankanoon.org/doc/82702031/
https://indiankanoon.org/doc/121392918/
https://ulii.org/ug/judgment/hc-civil-division-uganda/2016/26
https://new.kenyalaw.org/akn/ke/judgment/kehc/2016/7507/eng@2016-03-23
https://webopac.ttlawcourts.org/LibraryJud/Judgments/HC/kokaram/2015/cv_15_03486DD21mar2016.pdf
http://www.bailii.org/ew/cases/EWHC/TCC/2016/607.html
https://indiankanoon.org/doc/28429872/
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2016

Roads Authority v 

Kuchling (APPEAL 188 of 

2015) [2016] NAHCMD 32 

(22 February 2016)

High Court of 

Namibia, Main 

Division, Windhoek

1999 Red 20.4, 20.6
The High Court of Namibia upheld an interim DAB decision on jurisdiction, scope of the dispute and some procedural matters. The court concluded that the applicant failed to establish any contractual right which the court needed to protect by stopping the 

adjudication process.
Link

2016

Konoike Construction Co. 

Limited v. The Ministry of 

Works, Tanzania National 

Roads Agency, The 

Ministry of Transport, 

The Attorney General of 

the United Republic of 

Tanzania, ICC Case No. 

18806/ARP/MD/TO 

London, England 1999 Yellow Not specified 

Contract for the design and upgrade of a road. The dispute related to variations, price escalation, suspensions and finally termination of the contract. The contractor claimed: (a) payment for completed work, (b) delay and disruption arising from the 

suspensions, (c) costs and losses arising from wrongful termination of the contract. The employer counterclaimed: exclusions of sums paid that should not have been paid; recovery of overpaid amounts; declaration that the contractor failed to complete on 

time; declaration that the employer validly terminated; liquidated damages for delay; costs of repairing defective work. Tribunal found for the contractor. 

Link*

2016

Commercial 

Management 

(Investment) Ltd v 

Mitchell Design and 

Construct Ltd & Anor

Technology and 

Construction Court, 

England and Wales

1999 Red 20
Clause 20 FIDIC 1999 was used as an example of a time bar clause. In this case, the parties entered into a sub-contract. Defects appeared nearly 9 years after completion. The issues in dispute were 1) whether a clause in the standard terms and conditions of 

the Respondent, requiring the defects to be notified within 28 days from the date of appearance, was incorporated into the sub-contract, 2) if so, was that subject to Unfair Contract Terms Act 1977's reasonableness test.
Link

2015

Triple Eight Construction 

(Kenya) Ltd v Kenya 

Pipeline Company 

Limited

High Court of 

Kenya, Nairobi

Red 4th ed 

(Year not 

specified)

67

The applicant in this case applied to court seeking order that the main suit before this court be referred to arbitration under clause 2 of the Form of Agreement as read with clause 67.3 of the FIDIC Conditions. The questions for the court were whether there 

was an arbitration agreement in place and whether the Applicant could refer to arbitration at this stage. In this case, the Respondent had not executed the Form Agreement and denied that there was a binding contract pursuant to Form of Agreement. The 

court found that the arbitration clause was not binding on the Respondent and a full hearing was required In regards to the second question the court held that the applicant was in significant delay in commencing this application considering that the main 

suit before this court was pending in this court since 2009. The court agreed with other judgments stating that although there was a dispute that was capable of being determined, the dispute could not be referred to arbitration as the court was seized of 

the matter and that the application should have been made at the time of entering appearance not after appearance and filing of defence. Therefore, the court rejected the application. 

Link

2015

Kisii County Government 

v Masosa Construction 

Company Ltd [2015] eKLR

Court of Appeal of 

Kenya, Kisumu

1987 Red 4th 

ed
48.3, 60

The Appellant (Employer) entered into two contracts with the Respondent (Contractor). The first contract was completed and the second was 'abandoned' following mobilisation. The contractor claimed that Employer remained indebted to it under the first 

contract and, under the second, that a commitment fee that ought to have been paid was not paid and following “the termination and or abatement of the second contract” its submitted contractual claim was certified. The Employer denied the claim as 

being  time-barred, asserted that the Contractor had not complied with the terms of the contract and claimed entitlement to LADs. The High Court found that the Employer had admitted the debt and that the claim was not time-barred as the cause of 

action was the Employer's statement two years later that it was not going to pay the outstanding amount. 

The Employer appealed under Clause 48.3. It asserted that the Contractor should have demonstrated that it had completed the works under the contract by producing a “Taking-Over Certificate” issued by the Engineer to show substantial and satisfactory 

completion of the works under the Contract. Also that no evidence was presented before the trial court demonstrating compliance with Clause 60 requiring the Contractor to submit to the Engineer on a monthly basis valuations of work done for certification 

to facilitate issuance of payment certificates on the basis of which payments would then be made. The Court of Appeal held that the trial judge was wrong and the cause of action rightly accrued upon the issuance of the Final Payment Certificate, however 

the Limitations of Actions Act did apply as the Employer was a local authority. In conclusion, the Court held that it was unnecessary to establish the claim beyond the Employer's admission of the debt.   

Link

2015
Commercial Case No. 

4069/2014

Appellate Court, 

Sofia (Commercial 

Division)

1992 Red 4th 

ed
67.3

The court in this case affirmed the decision of the Sofia City Court, namely, it enforced the ICC arbitral award in which the arbitrator refused to consider the counterclaims by the Contractor which were not previously referred to the Engineer. The 

Contractor's main argument was that sub-clause 67.3 was in contradiction with the Bulgarian mandatory rules and public order and therefore was void.  This case was referred to the Supreme Court (see below).
Link

2015

Bosch Munitech (PTY) Ltd 

v Govan Mbeki 

Municipality

High Court of South 

Africa, Gauteng, 

Pretoria

1999 Red 
14, 14.3, 

14.6, 14.7
The Court considered the formation of the contract and incorporation of FIDIC's General Conditions of Contract. The Court held that no contract was formed between the parties. Link

2015

M/S Gammon v M/S 

Chennai Metro Rail 

Limited

High Court of 

Judicature at 

Madras

Not specified Not specified 

A member of JV unilaterally suspended their works and vacated the premises. The Employer terminated the contract and invoked the guarantees arguing that the JV met the pre-qualification criteria but not the Applicant. The Applicant argued that bank 

guarantees are independent contracts and cannot be subject to Arbitration under the relevant acts of the country. The Employer further argued that the Applicant cannot file applications independently when the contract was entered by the Employer on 

one side and the JV on the other. The court decided that the guarantees were not independent contracts and as a result were subject to arbitration. It was also decided the  Applicant being the lead party could file applications. 

Link

2015

Aircraft Support 

Industries Pty Ltd v 

William Hare UAE LLC 

Court of Appeal, 

New South Wales, 

Australia

Red (Year not 

specified)
1.6 Note: FIDIC conditions mentioned seem to be heavily amended Link

2015

NH International 

(Caribbean) Limited v 

National Insurance 

Property Development 

Company Limited (No.2)

The Judicial 

Committee off the 

Privy Council, 

Trinidad and 

Tobago

1999 Red 

2.4, 2.5, 14, 

15.3, 16, 

16.1, 16.2, 

16.3, 16.4, 

19.6

The proper construction of clause 2.4. In the Board’s view, the decision of the Court of Appeal cannot stand. There was no suggestion that the Arbitrator had misconstrued, his conclusion was that the employer had to produce evidence that Cabinet approval 

for payment of the sum due under the Agreement had been obtained So the Agreement was validly terminated by the contractor. In relation to 2.5, any of those sums which were not the subject of appropriate notification complying with the clause and 

cannot be characterised as abatement claims as opposed to set-offs or cross-claims must be disallowed

Link

2015
Venture Helector v 

Venture Tomi SA

Supreme Court, 

Cyprus
1999 Red 1.6 The question in this case was whether the stamp duty was payable by the contractor as specified in the conditions of offer or the employer as specified by the contract. Link
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https://namiblii.org/akn/na/judgment/nahcmd/2016/32/eng@2016-02-22
https://jusmundi.com/en/document/decision/en-konoike-construction-co-limited-v-the-ministry-of-works-tanzania-national-roads-agency-the-ministry-of-transport-the-attorney-general-of-the-united-republic-of-tanzania-final-award-wednesday-10th-february-2016
http://www.bailii.org/cgi-bin/markup.cgi?doc=ew/cases/EWHC/TCC/2016/76.html&query=fidic
http://kenyalaw.org/caselaw/cases/view/118140/
http://kenyalaw.org/caselaw/cases/view/116519
http://kluwerarbitrationblog.com/2017/03/22/fidic-multi-tier-dispute-resolution-clauses-in-the-light-of-bulgarian-law/
http://www.saflii.org/cgi-bin/disp.pl?file=za/cases/ZAGPPHC/2015/1096.html&query=%20fidic
https://indiankanoon.org/doc/144867613/
http://www.austlii.edu.au/cgi-bin/sinodisp/au/cases/nsw/NSWCA/2015/229.html?stem=0&synonyms=0&query=FIDIC
http://www.bailii.org/uk/cases/UKPC/2015/37.html
http://www.cylaw.org/cgi-bin/open.pl?file=apofaseis/aad/meros_3/2015/3-201507-123-2010.htm&qstring=fidic
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2015

Obrascon Huarte Lain SA 

v Her Majesty's Attorney 

General for Gibraltar 

Court of Appeal, 

England and Wales
1999 Yellow 

1.1, 1.1.6.8, 

4.1, 4.12, 

5.1, 5.2, 8, 

8.1, 8.4, 13, 

13.1, 15.1, 

15.2, 15.3, 

15.4, 20

In reaching the decision that the Employer had lawfully terminated the Contract, the Court found inter alia that:

• The Contractor had failed to proceed with the design and execution of the works with due expedition and without delay.  

• The Engineer was entitled to issue various Clause 15.1 notices to correct and made some general points on their limits.

• The Employer served a notice of termination on the grounds set out in Clauses 15.2(a), (b) and (c),  and the Contract was lawfully terminated by the Employer on these grounds.

• Service of the termination notice to the technically wrong address was not fatal.

• Termination could not legally occur if the Contractor has been prevented or hindered from remedying the failure for which the notice is given within the specified reasonable time.

• Termination events do not have to amount to repudiation.

• Clause 8.4 states that the entitlement to an extension of time arises if, and to the extent that, the completion “is or will be delayed” by the various events.  The wording is not: “is or will be delayed whichever is the earliest” .  Therefore, notice does not 

have to be given for the purpose of Clause 20.1 until there is actually delay although the Contractor may give notice with impunity when it reasonably believes that it will be delayed 

Link

2015
Ntpc v Hindustan 

Construction Company

High Court of Delhi, 

India

Red 4th ed 

(Year not 

specified)

Not specified 
Although the contract between the parties was based on FIDIC 4th, the issue in this case was whether the appellants had, by their petition, made an unequivocal, categorical and unambiguous admission of liability with regards to the claims arising out of the 

contract. The Court decided that even when a part of a document gives an impression that there is admission of liability, the document has to be read as a whole which may dispel that impression. 
Link

2015

PT Perusahaan Gas 

Negara (Persero) TBK v 

CRW Joint Operation 

[2015] SGCA 30

Court of Appeal, 

Singapore

1999 Red, 

1992 Red 4th 

ed, 

1999 Yellow, 

1999 Silver 

14, 20, 20.3, 

20.4, 20.5, 

20.6, 20.7, 

20.8, 20.9, 

67, 67.1 , 

67.3, 67.4.

Persero 2 - DAB enforcement - Court of Appeal upheld the award enforcing the DAB's decision dismissing the appeal. The CA ruled that it was not necessary to refer the failure to pay back to the DAB (contrary to the decision in HC Persero 1) and it was not 

necessary for the Contractor to refer the merits in the same single application as its application to enforce (contrary to the CA in Persero 2).
Link

2015

Midroc Water Drilling Co. 

Ltd v National Water 

Conservation & Pipeline 

Corporation [2015] eKLR, 

Civil Suit 45A of 2013

High Court of Kenya 

at Nairobi
Not specified 67.3

The defendant applied to take over from the plaintiff a construction site at Badasa Dam and for all further proceedings to be stayed and referred to arbitration. The court refused to issue orders for taking over and (on the basis that the application regarding 

arbitration was out of time) refused to stay proceedings or refer the dispute to arbitration.  
Link

2015

National Highways 

Authority v M/S Ltd 

Cementation India

The Supreme Court 

of India

Red 4th ed 

(Year not 

specified)

70 - 

Amended

The disputes relate to consequences of additional amount of royalty payable by the respondent as a result of the notification for upward revision of royalty imposed by the government, price adjustment under the contract and jurisdiction of the arbitral 

tribunal. 
Link

2015

DBT Technologies (Pty) 

Limited v August General 

Servicing South Africa 

(Pty) Limited and others

High Court of South 

Africa, Gauteng 

Local Division, 

Johannesburg

1999 Yellow 4.1, 7.7 The question for the court was whether the Applicant in this case became the owner of the plant and material when the Respondent received payment from them. Link

2015

Decizia nr. 401/2015, 

Dosar nr. 8431/2/2013, 

(10 February 2015) 

(Decision no. 401/2015, 

File no. 8431/2/2013, (10 

February 2015))

High Court of 

Cassation and 

Justice, 2nd Civil 

Section, Romania

1999 Yellow

1, 1.1, 1.14, 

3, 3.5, 4, 

4.19, 8, 8.7, 

10, 10.2, 13, 

13.3, 15, 

15.2, 20, 

20.1, 20.2, 

20.5, 20.6, 

20.8

This cassation judgment of the High Court of Cassation and Justice of Romania (Second Civil Chamber) followed a Bucharest Court of Appeal judgment which had dismissed an action seeking annulment of an ICC arbitral award. The underlying contract 

related to the construction of an integrated waste-management project in Teleorman County. The original proceedings were in Romanian. 

Teleorman County (the Employer) sought annulment of the award, which had held that WGG&C.K. (the Contractor) ('WGG'), as leader of the contractor consortium, was entitled to pursue claims under the Contract, that Teleorman County's termination 

notice was ineffective, and that WGG was entitled to an extension of time and additional payment. Teleorman County argued that the arbitral tribunal lacked jurisdiction to determine the validity of the change in consortium leadership following the 

insolvency of the original leader, that the consortium had ceased to exist, that the arbitration proceeded without necessary parties, and that aspects of WGG's claims were time-barred.

The High Court rejected those arguments. It held that the dispute concerned rights and obligations under the FIDIC contract, not the consortium agreement, and therefore fell within the scope of the arbitration agreement. The Court found that the 

consortium members had agreed that WGG would assume the role of leader and that the consortium itself remained the Contractor under the Contract.

The Court further held that the insolvency of one consortium member did not automatically terminate the Contract or prevent its continued performance. It noted that the works had substantially progressed, performance continued after the insolvency 

event, and Teleorman County had accepted that performance following notification of the leadership change. The Court therefore upheld the arbitral tribunal's finding that the termination notice was ineffective.

The Court also rejected Teleorman County's procurement-law arguments, finding no unlawful change in the composition or technical capacity of WGG. It further upheld the arbitral tribunal's conclusions on prescription, additional costs and delay damages.

Accordingly, the appeal was dismissed and the ICC arbitral award remained in force.

Link
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http://www.bailii.org/cgi-bin/markup.cgi?doc=/ew/cases/EWCA/Civ/2015/712.html&query=FIDIC&method=boolean
https://indiankanoon.org/doc/160100591/
http://files.ctctcdn.com/fe80759c001/db225ea4-101f-4b55-ac21-1730f68da6f1.pdf
http://kenyalaw.org/caselaw/cases/view/109126/
https://indiankanoon.org/doc/77286517/
http://www.saflii.org/cgi-bin/disp.pl?file=za/cases/ZAGPJHC/2015/337.html&query=FIDIC
https://legeaz.net/spete-civil-iccj-2015/decizia-401-2015-atl
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2015
Decizie nr. 6/Ap (04 

February 2015)

Court of Appeal at 

Brasov, Romania
Not specified

14.2, 14.3, 

14.9

This is an appeal in the Court of Appeal at Brasov of a lower court's decision in favour of the Employer. The Contractor (S.C. "H."; S.A.), contested the Employer's (S.C. "G.C."; S.A.) application of two separate 10% retentions from an interim payment 

certificate. 

The Contractor argued that these retentions were applied cumulatively and incorrectly, claiming they represented the same thing, which was essentially a performance guarantee. The Employer maintained that the two 10% retentions were distinct, serving 

different purposes and having different due dates for payment.

The Court of Appeal upheld the lower court's decision, ruling that the two 10% retentions were indeed distinct. The court found that: one 10% retention (under clause 14.3) served as a guarantee for the conformity of the works, to cover potential claims for 

defects; the other 10% retention (under volume 4, section 1, article 1.4 of the contract) was related to the "settlement method" of the works, with payment deferred until after the issuance of the Acceptance Report upon completion of all works. The court 

determined that the two retentions had different purposes and different due dates for their release. Therefore, the Employer's application of both retentions was deemed correct. The court dismissed the Contractor's appeal, finding no erroneous 

interpretation of the contractual clauses by the Employer.

Link

2015

Active Partners Group 

Limited v. The Republic of 

South Sudan (PCA Case 

No. 2013/4)  – Final 

Award – 27 January 2015

Arbitral Tribunal 

under UNCITRAL
1999 Yellow 4.2, 8.6, 20

The Republic of South Sudan (“Respondent”) opened up a tender for the construction of an electrification project. Claimant was the successful bidder and received the Final Letter of Award. Claimant asserted that, before the contract was signed, 

Respondent modified the contract to include only five towns rather than eight. By that time, Claimant had already carried out surveys of the eight towns. The contract was formalized and the signed Financial Agreement stipulated the date of Site possession 

by the Contractor and the requirement of a Letter of Guarantee. However, the Letter of Guarantee was not submitted by Respondent to Claimant. As such, Claimant terminated the Contract and sought to obtain reparation by recourse to arbitration. The 

Claimant claimed entitlement for: 1) Lost Profit - Claimant asserted that when it won the tender, Respondent had accepted Claimant’s gross profit as it was the most competitive. 2) Claimant claimed consequential damages based on Respondent’s failure to 

provide the payment guarantee, which caused Claimant's financier to withdraw from the South Sudan market. As a result, Claimant lost a potential contract where it was expected to realise a substantial profit.  Held: The Republic of South Sudan had 

breached its obligation under the Contract. As a result of this breach, Claimant was entitled to terminate the Contract and to damages plus interest. In ordering damages, the Tribunal sought to restore Claimant’s position to what it would have been had the 

contract been performed. The AT concluded that Claimant was entitled to 'lost profits' net of tax.  The Tribunal found that Claimant was entitled to a 25% profit margin for the net loss of profit. The AT also found that Claimant had shown extensive evidence 

of the sums incurred in expectation of the contract’s performance and that Respondent was aware of their activities.  As such, the AT ordered Respondent to pay the Contractor's direct damages and indirect costs. The LDs and consequential damages claims 

were dismissed

Link

2015 Sentința nr. 1603/2015
Court of Appeal at 

Iasi, Romania
Not specified Not specified

This is a judgment in the Court of Appeal at Iași City, Romania relating to a contract for the rehabilitation of a road. Iași City is the seat of Iași County, of which the Iași County Council was the Employer.

SCMASA (the Sub-Contractor) sought payment for works executed under a contract signed between the Employer and JAOP SOCIEDADE DE EMPREITADAS Portugal, (the Contractor, aka 'JAOP'), the leader of a consortium that included SCMASA. SCMASA 

claimed that they: had the right to receive payment directly for the works executed; had acted as part of the association and JAOP signed the contract both in its own name and as SCMASA's agent; and therefore SCMASA should be considered a party to the 

contract and not merely a subcontractor.

The Employer contended that payment should only be made to the head of the consortium, JAOP, as stipulated in the association agreement, and asserted that SCMASA did not meet the procedural standard to claim payments directly from the contract, 

since the agreement specified that payments could only be made to the leader of the consortium.

The court found that the association agreement and the terms of the public procurement contract did not grant SCMASA the right to claim payments directly and that only JAOP, as the contract's signatory, met the procedural standard to claim payments, 

and that there was no shared identity between SCMASA and the entity to whom the payment obligation was owed by the respondent. The court upheld that SCMASA had no standing to bring the claim as it was a third party to the contract and rejected the 

claim, affirming the Tribunal's decision.

Link

2015
Taisei Corporation v West 

Bengal State Electricity 

High Court of 

Calcutta

Red 4th ed 

(Year not 

specified)

70
The dispute between the parties revolved around the price adjustment formula stipulated in the Appendix to Tender. The court considered 1)whether the contract was a dual currency contract and 2) the method of application of the price adjustment 

formula.
Link

2014

Al-Waddan Hotel Limited 

v Man Enterprise Sal 

(Offshore)

Technology and 

Construction Court, 

England and Wales

1992 Red 4th 

ed

1.5, 2.1, 2.6, 

49, 66, 67, 

67.1, 67.2, 

67.4, 68.2

The contractor was entitled to refer the dispute directly to arbitration when the engineer's appointment had clearly terminated (In this case, the parties could refer the dispute to arbitration after the engineer's decision or if the engineer failed to give notice 

of its decision within 84 days.)
Link

2014

South Shore International 

Limited v Talewa Road 

Contractors Limited & 

another [2014] eKLR

High Court of 

Kenya, Nairobi

1987 Red 4th 

ed
63.1

The Claimant supplied bitumen to the 1st Respondent, who ordered it for its FIDIC Contract with the 2nd Respondent (Kenya National Highways Authority).  The Contract was terminated by mutual agreement. The Claimant claimed that the 2nd Respondent 

had paid the 1st for the bitumen, however, this payment had not reached the Claimant at all. The 1st Respondent argued that, due to delay in supply of the bitumen, it had purchased bitumen from another supplier, informing the Claimant that its supplies 

were no longer required Nevertheless, the 2nd Respondent delivered the bitumen to site, simply to be put in storage and used (or a portion used) later, should the need arise. The 1st Respondent argued that this bitumen did not belong to the 2nd 

Respondent. The 3rd Respondent claimed that the restraining order from the earlier proceedings (see Talewa Road Contractors Limited v Kenya National Highways Authority [2014] eKLR) was delaying its release to the Claimant.

Held: The Court found that the bitumen ordered by the Claimant did not belong to the 1st Respondent and it was therefore not subject to the aforementioned restraining Court Order. It also found that the 2nd Respondent had obtained title for the stored 

bitumen, once it transferred the payment for it to the 1st, because the latter was acting as an agent for the 2nd Respondent (Kenya National Highways Authority) and was entitled to the use of bitumen as per clause 63.1 of the Contract. 

Link

2014

Sentința nr. 3328/2014 

(05 December 2014) în 

dosarul nr. 3253/2/2014 

(Judgment no. 3328/2014 

(December 5, 2014) in file 

no. 3253/2/2014)

Court of Appeal at 

Bucharest, 

Romania

Not specified

4, 4.2, 4.4, 

4.26, 8, 8.7, 

14, 14.7, 

14.8, 14.9, 

15, 15.2, 16, 

16.2

This first-instance judgment of the Bucharest Court of Appeal, Romania, concerned a challenge to the legality of Ministerial Order No. 774/2013, which approved Special Conditions for the use of FIDIC contracts on publicly funded railway infrastructure 

projects. The original case was in Romanian. 

SL WEISS GmbH & Co. KG – Branch Bucharest (the Contractor) brought proceedings against the Ministry of Transport (the Employer) seeking partial annulment of the Order, challenging numerous amendments to the FIDIC contractual regime. The Contractor 

argued that the amendments altered the contractual balance of the FIDIC General Conditions, transferred excessive risk to contractors, conflicted with Romanian law, and were, in some respects, unlawful and discriminatory. The challenged provisions 

included Sub-Clauses 4.2, 4.4, 4.26, 8.7, 14.7, 14.8, 14.9, 15.2, and 16.2, which related to utility relocation, performance security, retained amounts, delay damages, payment periods, termination rights, financing risks and subcontracting. The Contractor also 

relied on concerns expressed by FIDIC regarding the extent of the modifications.

The Ministry of Transport opposed the claim and argued that the Special Conditions had been lawfully adopted under Government Decision No. 1405/2010, which authorised the Minister to approve amendments to the General Conditions. It maintained 

that the contested provisions complied with applicable law and appropriately protected public interests.

Before the Court determined the merits, however, the Contractor withdrew its claim, and the Ministry consented to the withdrawal.

The Court therefore did not consider the substantive FIDIC issues or rule on the legality of any of the challenged provisions. Instead, it formally recorded the withdrawal and terminated the proceedings without deciding the merits of the dispute.

Link
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https://legeaz.net/spete-civil-2/apel-contract-de-achizitie-tip-6-2015
https://www.italaw.com/sites/default/files/case-documents/italaw7408.pdf
https://legeaz.net/spete-contencios-curtea-de-apel-iasi-2015/obligatia-de-a-face-sentinta-21-01-2015-ljf
https://indiankanoon.org/doc/89068295/
http://www.bailii.org/cgi-bin/markup.cgi?doc=/ew/cases/EWHC/TCC/2014/4796.html&query=waddan&method=boolean
http://kenyalaw.org/caselaw/cases/view/104864
https://legeaz.net/spete-contencios-curtea-de-apel-bucuresti-2014/anulare-act-administrativ-sentinta-05-12-2014-cq4
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2014

True North Construction 

Company Limited & 3 

others v Eco Bank Kenya 

Limited & another [2015] 

eKLR

High Court of 

Kenya, Nairobi

1987 Red 4th 

ed
Not specified 

True North entered into a FIDIC contract with the 2nd Respondent (KNHA). The subject of the case was the Tripartite Agreement (no arbitration provisions) through which True North was granted a loan from Eco Bank to finance the project, backed and 

secured by KNHA. It was argued that KNHA reneged on the Tripartite Agreement by failing to pay the balance to True North and the latter sought relief from the courts. It was the 2nd Respondent position that the Genera Conditions of the Contract (GCC) 

provided that the general conditions shall be those forming part 1 of the FIDIC conditions of the construction contract between the 1st Claimant and 1st Respondent.  KNHA sought a stay of proceedings on the basis that the dispute should be referred to 

arbitration. Held: The Tripartite Agreement was a commercial loan agreement separate from the construction contract and did not fall within FIDIC Conditions. The request for the stay of proceedings in favour of arbitration was rejected  

Link

2014

True North Construction 

Ltd v Kenya National 

Highways Authority 

[2014] eKLR

High Court of 

Kenya, Nairobi
1999 Red 56.1, 60, 70

The Claimant (Contractor) claimed a Variation in Price under Clause 70. The Employer evaluated and reduced the sum. The Contractor claimed that Employer was not in compliance with Clause 70 and had never expressly disputed the Certification of 

Variation. It therefore urged the court to enter judgment on admission against the Employer.

The Respondent (Employer) did not dispute the Contractor's entitlement to a Variation in Price under Clause 70, but denied that the Contractor had submitted a Variation Certificate for the claimed amount. The Employer admitted to owing an amount 

equivalent to the achieved progress (75%) but argued that Clause 70 the FIDIC conditions had to be read and interpreted together with Clause 56.1. Payments under the Contract were to be made on the basis of works undertaken, measured, approved and 

certified for payment in accordance with Clause 60.  

Held: The Court referred to Clause 67, stating that there was an elaborate dispute mechanism in place and, as such, the matter ought to be referred to the Engineer in the first instance and then follow the agreed dispute mechanism. 

Link

2014 Decizia nr. 3155/2014

High Court of 

Cassation and 

Justice, 2nd Civil 

Section, Romania

Not specified Not specified

This is a judgment in the High Court of Cassation and Justice (ICCJ) of Romania. The case involved the expiry of an annulment action against an arbitral award following a six-month limitation period (in Romanian, perimare). 

The original contract between the Ministry of Public Finance - Payment and Contracting Office (MFP-OPCP) (the Employer) and T.E. S.p.A. (the Contractor) included dispute resolution provisions through a Dispute Adjudication Board (DAB) and, if unresolved, 

through international arbitration by the ICC. 

The Contractor initiated arbitration proceedings and the tribunal decided in favour of the Contractor. The Employer filed an annulment action against the arbitral award, requesting partial annulment of the award and dismissal of the Contractor's claims. 

However, as the Employer failed to take any action (i.e. make submissions or submit evidence) for over six months after the annulment action was filed, the Bucharest Court of Appeal ruled the annulment action as expired. 

The claimant in this case, the Ministry of European Funds, appealed to the ICCJ, arguing for a one-year limitation period based on recent legislative changes. The ICCJ considered the appeal unfounded, and ruled that the applicable limitation period was six 

months, and not a year, since the arbitration process started under the old Code of Civil Procedure in 2010. The ICCJ dismissed the appeal, upholding the decision that the annulment action had expired and thus denying further relief to the claimant.

Link

2014

Peterborough City 

Council v Enterprise 

Managed Services Ltd 

Technology and 

Construction Court, 

England and Wales

1999 Silver 

1.2.6, 1.4.1, 

20.2, 20.3, 

20.4, 20.5, 

20.7, 20.8

Can a party go straight to arbitration under Sub-Clause 20.8 when no DAB is in place or is it mandatory to put a DAB in place prior to referral to arbitration? What if one party tries to scupper the process? A party refusing to sign the DAA can be compelled to 

do so by an order of specific performance. Thus, failure to agree on DAA does not demand the application of sub-clause 20.8.
Link

2014

Talewa Road Contractors 

Limited v Kenya National 

Highways Authority 

[2014] eKLR

High Court of 

Kenya, Nairobi

1987 Red 4th 

ed
67

The Respondent (Employer) terminated the contract with the Claimant (Contractor). The Claimant acknowledged the dispute resolution mechanism under clause 67, but stated that it was too elaborate and time-consuming and considered that a 

preservatory order was required to maintain the status quo. It therefore sought a court order for an interim measure of injunction preventing the Employer 1) from assigning the contract to another contractor and 2) confiscating, removing or selling the 

plant, machinery and equipment situated at site, pending the hearing and determination of the intended arbitration. 

Held: 1) The court declined an injunction with respect to assigning the contract to others and applied Cetelem v Roust Holdings, stating that the purpose of interim measures or injunctions was to preserve an asset and evidence. The contract between the 

Employer and Contractor could not be deemed an asset, tangible or otherwise and 'restraining the Respondent from assigning the contract to other parties would amount to this court rewriting the contract, something a court would not have jurisdiction or 

power to do...'

2) The court granted an injunction on the balance of convenience in respect of confiscation etc. of plant, equipment and machinery as these were 'items that were capable of being dissipated if not preserved'

The court found that it would be just, equitable, proper and fair to grant an injunction as an interim measure of protection, pending the referral of the dispute to the AT for its determination in line with the provisions of clause 67. 

Link

2014

LLC Plastikana and JSC 

Yaroslavlvodokanal, Case 

No. A82-8698/2013, 29 

August 2014

Arbitration court of 

cassation instance, 

Volga-Vyatsk 

District, Russia

1999 (Colour 

not specified)

14.8 and 

20.1

This case concerns the enforceability of time bar under subclause 20.1 and the applicability of this in relation to claims for financing charges within the context of Russian law. Russian courts concluded that the 20.1 time bar clause is not applicable to claims 

for financing charges. The court noted that under Russian law, failure to give notice of its claim for financing charges did not amount to a waiver or its rights and the Russian Civil Code gives a creditor the right to demand a penalty determined by law or 

agreement in the event of non-fulfilment of an obligation by a debtor. This was upheld on appeal.

Link

2014

PT Perusahaan Gas 

Negara (Persero) TBK v 

CRW Joint Operation 

(Indonesia) and another 

matter 

[2014] SGHC 146

High Court, 

Singapore
1999 Red 

20, 20.4, 

20.5, 20.6, 

20.7

Persero 2 - DAB enforcement - These proceedings in the High Court were a second attempt to enforce the DAB's binding but not final decision. This time, following the guidance of the CA in Persero 1, the merits were placed before the arbitral tribunal and 

the arbitrator issued an interim award which was not set aside by the court.
Link*

2014
M/S National Highways 

Authority v M/S Hcc Ltd

High Court of Delhi, 

India

Red 4th ed 

(Year not 

specified)

1.1, 6.4, 

12.2, 42.2, 

44.1, 

The contract between the parties was based on FIDIC with conditions of particular application. A dispute arose between the parties as to additional sums claimed by the Contractor. The dispute was referred to the DRB but the DRB failed to issue its 

recommendation within the allowable time period. The dispute was therefore referred to arbitration. The Arbitral Tribunal decided in favour of the Contractor. The Employer applied to the Court seeking to set aside the Arbitral Tribunal's award. The Court 

considered a few issues: a) whether profit was recoverable by the contract? and b) whether the definition of 'costs' is wide enough to encompass the other charges connected with the delay caused? 

Link
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http://kenyalaw.org/caselaw/cases/view/105447
http://kenyalaw.org/caselaw/cases/view/102952
https://legeaz.net/spete-civil-iccj-2014/decizia-3155-2014-1mo
http://www.bailii.org/ew/cases/EWHC/TCC/2014/3193.html
http://kenyalaw.org/caselaw/cases/view/101869
https://kad.arbitr.ru/Card/712a5dd8-b238-44ee-837d-ca6bf739f137
https://jusmundi.com/en/document/decision/en-crw-joint-operation-v-pt-perusahaan-gas-negara-persero-tbk-judgment-of-singapore-high-court-2014-sghc-146-wednesday-16th-july-2014#decision_26495
https://indiankanoon.org/doc/142262332/
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2014
Decision 4A_124/2014 (7 

July 2014)

Swiss Federal 

Tribunal

1999 (Colour 

not specified)

1.2, 2, 20, 

20.2, 20.4, 

20.5, 20.6, 

20.7, 20.8

Judgment of an appeal for an annulment of a partial award in which the Tribunal found that it had jurisdiction to hear a case under Clause 20, despite DAB proceedings not having been instituted. The court had to consider whether or not DAB proceedings 

(under Clause 20) are a condition precedent for referring a dispute to arbitration. 

The court disagreed with the Tribunal and found that the use of the word "shall" in Sub-Clause 20.2 created an obligation rather than an option. This was supported by the use of the word "may" under Sub-Clause 20.4, which did not qualify as a condition 

precedent. The court, however, accepted certain exceptions to the precondition, i.e., under the principle of good faith, Sub-Clause 20.8 and that the purpose of the DAB (permanent not ad hoc) was to allow for an efficient resolution of disputes in a manner 

that would not put the works into jeopardy.

However, the court held that given the particular circumstances before it, it could not be said that the Tribunal's jurisdiction was affected In particular, there was an ad hoc DAB the constitution of which there was no agreed time limit, and the 

implementation of which was done only after the works were completed thus effectively akin to a tribunal of first instance on the basis that the parties' positions were arguably already irreconcilable. There could, therefore, not be said that the 

implementation was absolutely necessary given the economy of the system. Moreover, the procedure was instituted 15 months before the Respondent filed its request for arbitration which is five times longer than the 84 days within which the DAB 

procedure normally runs and the Respondent tried on several occasions to restart it without the cooperation of the Appellant.  

Finally, the court noted that Sub-Clause 20.2 requires the parties to enter into a DAA and that pursuant to Clause 2, the DAA only comes into force when its signed by both parties and all members of the DAB. Failing this or when a party refuses to sign the 

DAA, the recourse available to the other party is to go to arbitration directly in accordance with Sub-Clause 20.8. The court, therefore, held that as a result of the parties having failed to sign a DAA it cannot be said that the DAB was in place when the 

arbitration was initiated Further, given that there is no clause with which the Appellant could have been compelled to sign the DAA, the Respondent could not be criticised for skipping the DAB phase despite its mandatory nature in order to refer the dispute 

to arbitration. The appeal was rejected with costs. 

Link*

2014

Decision of the Swiss 

Federal Tribunal 

4A_124/2014, 7 July 2014

Swiss Supreme 

Court

1999 Red 4th 

ed

1.2, 2, 20, 

20.2, 20.4, 

20.5, 20.6, 

20.7, 20.8

The Contractor notified the Employer of its intention to refer the dispute to the DAB. The constitution of the DAB was delayed and, when finally appointed, the DAA (as per 20.2) was not executed. Later the Contractor filed for arbitration with the ICC. 

Alongside the arbitral proceedings, the parties continued their exchanges as to the constitution of the DAB. 

2 months after filing, the DAB chairperson circulated a draft DAA, the Employer proposed some changes to it and passed it to the Contractor for signature. The Contractor stated that it had commenced arbitration because of the fact that the DAB was still 

not formally in place 18 months after the start of the contract. The Employer challenged the Arbitral Tribunal's jurisdiction on the basis that the Contractor had failed to comply with the DAB procedure. The parties agreed to bifurcate the proceedings and 

obtain an interim award on the Employer's jurisdictional point. 

The Tribunal upheld its jurisdiction. It held that as per clause 20 the DAB procedure was only optional and non-mandatory because - 1) the term 'shall' in 20.2 must not be read in isolation but in the broader context of the dispute resolution mechanism 

instituted by Clause 20 and the use of the term 'may' in 20.4 indicated that the DAB was only optional. This interpretation is supported by Sub-Clause 20.4, §6, 2nd sentence, which mentions two exceptions to the principle that no party can introduce an 

arbitration request without tendering a notice of dissatisfaction to the other after receiving the DAB decision, 2) Clause 20.8 permitted the parties to resort to Arbitration where one party had attempted to resolve a dispute through the DAB, but no DAB was 

in place and 3) the fact that the FIDIC conditions did not include a deadline within which the DAB was to be consulted which further supported the argument that the DAB procedure was optional. 

Following issue of the Interim Award, the Employer filed request with other Swiss Courts to set aside the interim award for lack of jurisdiction. 

Held: The DAB procedure was a mandatory pre-arbitral step, however according to clause 2, the DAA comes into force when  the principal, the contractor and all members of the DAB have signed it. Failing this, legal writing considers that there is no validly 

constituted DAB and that the only remedy a party has when faced with the refusal of the other party to sign the DAA is to go direct to arbitration pursuant to Sub-Clause 20.8  (Baker, Mellors, Chalmers and Lavers, op. cit., p. 520, n. 9.71).

Link

2014
ICC Final Award in Case 

19581

An Eastern 

European Capital
1999 Red 

3.5, 4.2, 

11.9, 14.9, 

20, 20.1, 

20.4, 20.6, 

20.7, 20.8

(1) The Arbitral Tribunal held that a Claimant is not required to give notice to the Engineer and await its determination under Sub-clause 3.5 before referring a dispute to arbitration if reference to Sub-clause 3.5 is not explicitly provided for in the Contract. 

The claims in question involved Sub-clauses 4.2, 11.9 and 14.9 regarding performance bonds, performance certificates and retention money, respectively, none of which refer to Sub-clause 3.5. Sub-clause 3.5 only applies when the relevant Sub-clause so 

provides and Sub-clause 20.1 only applies to extensions of time or additional payments. The return of a retention money guarantee does not constitute consideration given in exchange for works, therefore it is not “additional payment”. Also, compensation 

for damages and reimbursement of expenses is also outside of Sub-clause 20.1 because they do not constitute consideration in exchange for works. (2) The Arbitral Tribunal also held that the term “or otherwise” in Sub-clause 20.8 which provides a reason 

for a DAB not to be in place is triggered when the DAB lacks independence or impartiality.

Link*

2014

Honeywell International 

Middle East Ltd v 

Meydan Group LLC 

Technology and 

Construction Court, 

England and Wales

Not specified

14.6, 14.7, 

16.2, 16.4, 

20.6

Contracts to bribe are unenforceable, however, contracts procured by bribe are not unenforceable.   Note: Clauses cited are not specific to a particular Book. Link

2014

National Highway 

Authority v Som Dutt 

Builders NCC

High Court of Delhi, 

India

Red 4th ed 

(Year not 

specified)

70.2 - 

Amended
The question in this case was whether the entry tax introduced was recoverable from the Employer under the subsequent change in the legislation clause. Link

2014

National Highways 

Authority of India v Som 

Datt Builders & ORS

High Court of Delhi, 

India

1987 Red 4th 

ed

2.6, 49, 51, 

51.1, 51.2, 

52, 52.1, 

52.2, 52.3, 

55.1, 55.2, 

67, 67.3

The High Court of Delhi heard an appeal of a lower court’s judgment regarding objections under s 34 of the Arbitration and Conciliation Act to the award of an Arbitral Tribunal.  The originally estimated quantity of a BOQ item had been exceeded by nearly 

three times.  There had been no instruction from the Engineer.   The Employer considered that a variation existed and that under the contractual terms where actual quantities had exceeded the tolerance limits set out in the Contract, the Engineer was 

entitled to seek renegotiation of the rate for the additional quantities.  The Contractor disagreed that there had been a variation and that any re-negotiation was required  The arbitral tribunal found for the Contractor.  The High Court held that the arbitral 

tribunal had erred in its findings and the award and the lower court’s order were both set aside. 

Link*

2014

Obrascon Huarte Lain SA -

v- Her Majesty’s Attorney 

General for Gibraltar

Technology and 

Construction Court, 

England and Wales

1999 Yellow 

1, 1.1.6.8, 

1.13, 1.3, 

3.3, 4, 4.1, 

4.10, 4.11, 

4.12, 5, 5.2,  

8, 8.1, 8.2, 

8.3, 8.4, 8.6, 

8.7, 13, 15.1, 

15.2, 15.3, 

15.4, 20, 

20.1

Amended FIDIC Yellow Book.

In reaching the decision that the Employer had lawfully terminated the Contract, the Court found inter alia that:

• The Contractor had failed to proceed with the design and execution of the works with due expedition and without delay.  

• The Engineer was entitled to issue various Clause 15.1 notices to correct and made some general points on their limits.

• The Employer served a notice of termination on the grounds set out in Clauses 15.2(a), (b) and (c),  and the Contract was lawfully terminated by the Employer on these grounds.

• Service of the termination notice to the technically wrong address was not fatal.

• Termination could not legally occur if the Contractor has been prevented or hindered from remedying the failure for which the notice is given within the specified reasonable time.

• Termination events do not have to amount to repudiation.

• Clause 8.4 states that the entitlement to an extension of time arises if, and to the extent that, the completion “is or will be delayed” by the various events.  The wording is not: “is or will be delayed whichever is the earliest” .  Therefore, notice does not 

have to be given for the purpose of Clause 20.1 until there is actually delay although the Contractor may give notice with impunity when it reasonably believes that it will be delayed 

Link
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https://jusmundi.com/en/document/decision/en-claimant-v-respondent-decision-of-the-swiss-federal-tribunal-4a-124-2014-monday-7th-july-2014
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Cited
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2014
ICC Final Award in Case 

19346

An Eastern 

European Capital
1999 Yellow 

2.5, 20, 20.4, 

20.5, 20.6

The Claimant contended that the Arbitral Tribunal lacked jurisdiction to determine certain issues from a DAB decision because the Respondent failed to issue its Notice of Dissatisfaction (NoD) on those particular issues in time. However, the Claimant had 

served timely NoDs on other issues from the same DAB decision. Therefore the Arbitral Tribunal held that it was not prevented from examining the issues subject of the Respondent's NoDs because Sub-clause 20.4 refers to disputes and it is the dispute 

which defines the scope of the Arbitral Tribunal's jurisdiction, not the NoD. The question is then whether a particular issue is relevant to the dispute, in which case, it falls within the jurisdiction. The Arbitral Tribunal also held in obiter dictum that even if the 

final Contract Price increases between the Claim and the Arbitration or the percentage of delay damages amounts to more than the 5%, it would be the same claim and dispute between the parties so that the increase would not have to be referred to a DAB 

before reaching Arbitration.

Link*

2014

Nazir Basic Joint Venture, 

OSE and CPC Joint 

Venture, Islam Trading 

Corporation Limited 

(ITCL) and Bengal 

Development 

Corporation Ltd. (BDC) v. 

Roads and Highways 

Department, Roads 

Division, Ministry of 

Communication and 

Government of 

Bangladesh, ICC Case 

No.15642/JEM/MLK/CYK, 

19 February 2014

High Court of 

Bangladesh
Not specified

67, 67.3, 

70.1, 70.2

Application to set aside arbitral award. Arbitration dispute related to changes in cost due to subsequent legislation. Whether application was time barred. The court found that the application was time barred, restored the award (which had been subject to 

a stay) and ordered the applicant to take immediate steps to pay as per the award. 
Link*

2014

ICC Procedural Order of 

February 2014 in ICC Case 

19105

Bucharest, 

Romania
Not specified

2.5, 14.9, 

14.11, 14.13, 

20.6

In this case the Arbitral Tribunal considered whether it was appropriate to allow new claims to be introduced and considered the delay and disruption as a result of introducing new claims. Link*

2014
ICC Final Award in Case 

18320

An Eastern 

European Capital
1999 Yellow

10.2, 16.1, 

16.2, 20, 

20.4, 20.5, 

20.6, 20.7

(1) Whether a Notice of Dissatisfaction (NoD) needs to set out the reasons of the dissatisfaction. The Respondent had identified the letter as a Sub-clause 20.4 NoD and listed out the matters in dispute but did not include the reasons of the dissatisfaction. 

The Arbitral Tribunal held that the reasons were not necessary for the notice to be compliant. Sub-clauses 20.4 and 20.7 do not provide that failing to set out the reasons renders the notice void or non-existent. The notice must be “expressly defined or at 

least unambiguously identifiable as such”, i.e., be titled Notice of Dissatisfaction under Sub-clause 20.4 and identify the claims the party wishes to bring to Arbitration. The Arbitral Tribunal also held in obiter that even the party who did not submit a NoD may 

rely on it to raise the dispute to Arbitration. (2) Whether the Arbitral Tribunal can order the Respondent to comply with Sub-clause 20.4 and pay a binding DAB decision without looking at the merits of the dispute. The Arbitral Tribunal held that, whereas the 

binding effect of a DAB decision is not lost when a NoD is served, if any of the parties dispute the decision during the Arbitration, it cannot be given effect without considering the merits. However, the binding nature of the decision means the affected party 

may request contractual or legal remedies for failure to comply or even the provisional performance of the decision by way of an interim award or measure.

Link*

2014
ICC Final Award in Case 

17146 
Paris, France 1999 Red 

1.4, 4.2, 

20.4, 20.6, 

20.8

The Arbitral Tribunal decided that it had exclusive jurisdiction to rule on objections to its jurisdiction. When the Arbitration Clause does not contain any specific choice of law the arbitrator considered that the arbitration clause should be interpreted 

pursuant to three generally accepted principles. On the issue of validity of the arbitration clause, the arbitrator considered the criteria set out in Article II(1) of the New York Convention and considered that the only important question is whether the parties 

in fact intended to resort to arbitration and if so, which parties and for which types of dispute. The arbitral institution was decided to be ICC when there was no evidence that the parties ever discussed any other institution. It was also decided that the 

European convention can in certain circumstances govern all stages of arbitration. 

Link*

2014
ICC Final Award in Case 

16765

An Eastern 

European Capital
1999 Yellow

2.5, 3.5, 5.2, 

20.1, 20.4

Final award by an arbitral tribunal relating to a dispute over a waste water treatment plant.  The tribunal found that a counterclaim by the employer for delay damages was inadmissible because the employer had not previously given notice of the claim, 

referred it to the engineer or referred it to the DAB.  The tribunal dismissed claims by the contractor for an extension of time and additional cost because the contractor had failed to comply with the notice provisions in sub-clause 20.1.  
Link*

2014

Chennai Metro Rail 

Limited v M/S Lanco 

Infratech Limited

High Court of 

Judicature at 

Madras

1999 Red 
20.6- 

Amended
The contract between the parties was FIDIC, however, the case is concerning removal of arbitrators. Link

2014
ICC Final Award in Case 

13686
Paris, France Not specified 20

This case is not directly relevant to FIDIC. It only refers to the pre-arbitral  negotiation procedure which is to be regarded as a pre-requirement to commence arbitration. If these pre-requirements are not met, claims will either be dismissed without prejudice 

or proceedings stayed pending the completion of pre-arbitral negotiation procedures. 
Link*

2013

National Insurance 

Property Development 

Company Ltd v NH 

International (Caribbean) 

Limited 

Court of Appeal, 

Trinidad and 

Tobago

1999 Red 

2.4, 3.5, 8.3, 

14, 14.6, 

14.7, 16, 

16.1, 16.2, 

20.6, 26, 30 

The proper construction of clause 2.4. Held that the arbitrator was mistaken in thinking that evidence of Cabinet approval was needed to satisfy clause 2.4 in the light of the assurance and the arbitrator was effectively demanding the highest standard rather 

than reasonable evidence of assurance.
Link

2013

Midroc Water Drillining 

Co Ltd v Cabinet 

Secretary, Ministry of 

Environment, Water & 

Natural Resources & 2 

others 

High Court of Kenya
1987 Red 4th 

ed
67 The Respondent argued that the suit was premature. The court made an order to stay the proceedings so parties could commence settlement of their dispute in accordance with the settlement procedure set forth by FIDIC. Link

2013
ICC Final Award in Case 

18505

An Eastern 

European Capital
1999 Yellow

20, 20.1, 

20.2, 20.3, 

20.4, 20.5, 

20.8

(1) The Arbitral Tribunal held that a Claimant does not need to refer the dispute to DAB before referring to Arbitration. The circumstances by which a DAB is not in place which trigger Sub-clause 20.8 (i.e., the dispute may be raised to arbitration without the 

need for a DAB decision or amicable settlement) are not limited to those similar to the expiry of the DAB’s appointment. In addition, a party cannot rely on its own refusal to sign a DAB agreement to argue that the Arbitral Tribunal has no jurisdiction 

because the other party has not complied with the dispute resolution procedure under Sub-clause 20.1. A party cannot justify its refusal to sign the DAB agreement by stating that the dispute has not been raised with the Engineer because an Engineer’s 

determination is not required for the signature. (2) Also, the Arbitral Tribunal held that an Engineer’s determination is not required for a dispute to be formed Sub-clause 20.4 allows disputes “of any kind whatsoever” to be referred to the DAB.

Link*

2013

Doosan Babcock v 

Comercializadora De 

Equipos y Materiales 

Mabe 24/10/13

Technology and 

Construction Court, 

England and Wales

1999 Yellow
1.1.3.4, 7.4, 

8.2, 9, 10, 12
Following the judgment on 11/10/2013, the Respondent made an application to discharge the injunction. Link
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https://indiankanoon.org/doc/14378317/
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http://webopac.ttlawcourts.org/LibraryJud/Judgments/coa/2008/bereaux/CvA_08_281DD20dec2013.pdf
http://kenyalaw.org/caselaw/cases/view/93450/
https://jusmundi.com/en/document/publication/en-final-award-in-case-18505-extract
http://www.bailii.org/ew/cases/EWHC/TCC/2013/3201.html
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2013

Stefanutti Stocks (Pty) 

Ltd v S8 Property (Pty) 

Ltd 

High Court, South 

Gauteng, 

Johannesburg, 

South Africa

1999 Red 
20, 20.4, 

20.6.

This is not a FIDIC case but referred to the case of Esor Africa (Pty) Ltd/Franki Africa (Pty) Ltd JV and Bombela Civils JV (Pty) Ltd, SGHC case no. 12/7442.  In Esor the parties had referred a dispute to the FIDIC DAB under clause 20.4 of the FIDIC Conditions of 

Contract. The DAB gave its decision which was in favour of the contractor. The employer refused to make payment relying on the fact that it had given a notice of dissatisfaction and the contractor approached the Court for an order compelling compliance 

with the decision.  Spilg J held that he found the wording of the relevant contractual provisions to be clear and that their effect is that whilst the DAB decision is not final  “the obligation to make payment or otherwise perform under it is…” (at para 12 of the 

judgment).  The court found the key to comprehending the intention and purpose of the DAB process to be the fact that neither payment nor performance can be withheld when the parties are in dispute: “the DAB process ensures that the quid pro quo for 

continued performance of the contractor’s obligations even if dissatisfied with the DAB decision which it is required to give effect to is the employer’s obligation to make payment in terms of a DAB decision and that there will be a final reconciliation should 

either party be dissatisfied with the DAB decision…”  The court further held at para 14 that the respondent was not entitled to withhold payment of the amount determined by the adjudicator and that he “is precluded by the terms of the provisions of clause 

20 (and in particular clauses 20.4 and 20.6) from doing so pending the outcome of the Arbitration.”

Link

2013

National Highways 

Authority v MS Kmc-Rk-

Sd JV

High Court of Delhi, 

India

Red 4th ed 

(Year not 

specified)

14.4, 60.1, 

70.3 - 

Amended

The question in this case was whether the contractor was entitled to payment towards price adjustment on all items of work referred to in the BoQ. Link

2013

G.P. Zachariades 

Overseas Ltd. v. Arcapita 

Bank B.S.C., ICC Case No. 

17855/ARP/MD/TO 

Manama, Bahrain
1987 Red 4th 

ed
Not specified 

Dispute arising out of a Parent Company Undertaking in which Respondent undertook to pay to Claimant, upon first written demand, certain sums and in respect of which Respondent failed to make such payments. Underlying the PCU was a FIDIC-based 

contract for the construction of residential villas. The arbitrator considered various issues relating to the PCU, including whether or not it was an 'on demand' guarantee, and a claim of unjust enrichment. The arbitrator found Respondent liable to pay 

pursuant to the PCU.  

Link*

2013

Doosan Babcock v 

Comercializadora De 

Equipos y Materiales 

Mabe 11 October 2013 

Technology and 

Construction Court, 

England and Wales

1999 Red 
4.2, 10, 20.2, 

20.4, 20.8

There was no DAB in place, therefore parties were entitled to refer the dispute directly to arbitration.  There was also an additional claim regarding performance guarantee under clause 4.2 which was replaced by the parties. The case concerned the 

Claimant’s application for an interim injunction to restrain the Respondent from making demands under two “on demand” performance guarantees. In doing so, the Claimant argued that the Respondent has wrongfully failed to issue a taking-over 

certificate.  The Claimant contended that they had a strong claim that demand for payment would constitute breach of contract as the Respondent had failed to issue Taking Over Certificates for plant that had been taken in to use by the Respondent. The 

contract between the parties was based on the FIDIC form with some modifications including the deletion and replacement, in its entirety, of clause 4.2 concerning Performance Security.

Link

2013

BSC-C&C JV a.k.a. BSC-

C&C 'JV' v. The Louis 

Berger Group, Inc. / Black 

Veatch Special Projects 

Corp. Joint Venture, ICDR 

Case No. 50-110-T-00415-

11

Morristown, New 

Jersey
Not specified 65

Road project in Afghanistan. Security was a major concern and issue. Clause 65 of the contract related to special and Employer risks. Contractor made numerous claims including 8 claims under clause 65 (equipment damage and injury or death of persons; 

site and home office overhead; supporting documentation; subcontractor equipment; equipment downtime; and others). Tribunal awarded sums to Contractor. 
Link*

2013

Eskom Holdings SOC 

Limited v Hitachi Power 

Africa (Proprietary) Ltd 

and Hitachi Power of 

Europe GMBH

Supreme Court, 

South Africa

1999 Red 4th 

ed

2.5, 2.4, 

15.2,

The Court interpreted the provisions of a performance security that was issued in compliance with Sub-Clause 4.2 of an amended FIDIC 1999 standard form. The contract in question was the performance security itself, not the construction contract. The 

Respondent argued that prior to making a demand on the performance security on the basis of any of the grounds in Sub-Clause 4.2(a) to (d), the Claimant was required to serve notice under Sub-Clause 2.5. The performance security incorporated the 

grounds under Sub-Clause 4.2(a) to (d) by reference. The Court decided that the performance security was an on demand bond and its interpretation relied on the bond itself, not the construction contract necessarily. On the basis of this bond the Claimant 

was not required to serve a Sub-Clause 2.5 notice in order to make a call, i.e., the Sub-Clause 2.5 notice is not a requirement under the on demand bond. The only relevant notice under Sub-Clause 4.2(d) is a Sub-Clause 15.2 termination notice. However, Sub-

Clause 4.2(d) expressly allows calling the bond on the basis of Sub-Clause 15.2 grounds irrespective of whether the termination notice has been given. The Court also recognised that Sub-Clause 4.2(b) refers to a Sub-Clause 2.5 notice. However, reference to 

the notice is not tantamount to a requirement that a Sub-Clause 2.5 notice is given in order to trigger Sub-Clause 4.2 and allow the Employer to call on the bond without breaching the construction contract. 

Link

2013
State Of West Bengal vs 

Afcons Pauling (India) Ltd

High Court, 

Calcutta

1987 Red 4th 

ed

12.1, 12.2, 

53.1, 53.2, 

53.3, 53.4, 

53.5, 67.3

This was an application to the High Court of Calcutta pursuant to Section 34 of the Indian Arbitration and Conciliation Act 1996 for the setting aside of an arbitral award.  The underlying dispute related to a road improvement contract which incorporated 

FIDIC conditions.  The court set aside the arbitral award on the basis that it conflicted with Indian public policy because it was not decided in accordance with the contract and was not based on cogent evidence.  

State of West Bengal v Afcons  Interrelated Case 4 of 4 – Decision 10/09/2013 re Tender Notice S-09

Link

2013

M/S Jsc Centrodostroy v 

M/S National Highways 

Authority

High Court of Delhi, 

India

Red 4th ed 

(Year not 

specified)

52 - 

Amended
Certain quantities in the BoQ were reduced or omitted by the Engineer. The claimant claimed for price variation as a result of such reduction. Link

2013

(1) Kenneth David Rohan 

(2) Andrew James 

Mostyn Pugh (3) Michelle 

Gemma Mostyn Pugh (4) 

Stuart James Cox v 

Daman Real Estate 

Capital Partners Limited 

[2012] DIFC CFI 025

Dubai International 

Financial Centre 

Courts (DIFC)

1992 Red 4th 

ed
12, 13 Sale & purchase of flats. Termination of agreement and restitution of sums. Delayed completion under an underlying FIDIC contract terminated due to delay. Defects and EOT. Link

2013

Archirodon-Arab 

Contractors Joint Venture 

v. Damietta International 

Port Company S.A.E., ICC 

Case No. 17071/VRO/AGF

Paris, France Not specified 1.4, 20.6

Contract for the constrution of the quay walls for a new container terminal. The contractor claimed: payment for works done; suspension costs; financing charges; payment for plant and materials. The employer opposed the jurisdiction of the tribunal on 

various grounds (citing Egyptian law) alternatively submitted defences to the claims, in particular that the contractor's suspension of the work was not justified, that the engineer could not bind the employer and that the contractor failed to mitigate. 

Tribunal dismissed the employer's objections to jurisdiction and on the money claims found largely for the contractor. 

Link*

2013

Glocoms, Inc. v. Vietnam 

Bank for Agriculture and 

Rural Development, 

UNCITRAL arbitration

Hanoi, Vietnam Not specified Not specified Final award in dispute relating to the acquisition of an intrabank payment and customer accounting system and alleged failures to make payment for services related to the same. Arbitration agreement referred to FIDIC. Link*
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https://www.saflii.org/za/cases/ZAGPJHC/2013/249.html
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2013
ICC Final Award in Case 

16435

Port Louis, 

Mauritius
Not specified 20

The Arbitral Tribunal was asked to determine (1) whether an identifiable dispute about an Adjudicator's decision was necessary before the obligation to give notice arose, and (2) whether referring an Adjudicator's decision to ICC Arbitration required a 

Request for Arbitration or, merely, a notice of intention. The Arbitral Tribunal decided that (1) a fresh dispute was not necessary since one already existed when the Contractor disagreed with the Project Manager's decision, the Contract was clear in that 

each party would have a dispute at the moment it disagreed with the Adjudicator's decision and the provision referred to referral from date of written decision, not the dispute; and (2) the purpose of a fixed period is prompt settlement of disputes and 

certainty, therefore, the clauses are interpreted so that referral of the decision to Arbitration under ICC rules means filing of a Request for Arbitration within the requisite time. Although the award does not refer to FIDIC in particular, it was published by the 

ICC together with other awards relating to "international construction contracts predominately based on FIDIC conditions".                                                                                                                                

Note: The Contract in dispute is not a FIDIC Contract but reference is made to Mr. Christopher Seppälä's article titled "Pre-Arbitral Procedure on Settlement of Disputes under the FIDIC Conditions " [(1983) 3ICLR 316].

Link*

2013
Man Enterprise v Al-

Waddan Hotel 

Technology and 

Construction Court, 

England and Wales

1992 Red 4th 

ed
67 Right of Contractor to start arbitration where Employer fails and refuses to appoint a new Engineer; no need to wait the 84 days. Link

2013

Tubular Holdings (Pty) Ltd 

v DBT Technologies (Pty) 

Ltd 

High Court, South 

Gauteng, 

Johannesburg, 

South Africa

1999 Red 20.4, 20.6 Binding but not final decision of the DAB must be complied with pending the arbitration. Link

2013

KSC International Ltd. 

(previously Kundan Singh 

Construction Ltd.) v 

Tanzania National Roads 

Agency, Svea Court of 

Appeal [Hovrätt], 3 May 

2013, Case No. T 3735-12

Svea Court of 

Appeal, Sweden
Not specified Not specified 

The Claimant (Contractor) entered into a contract with the Respondent - Tanzania National Roads Agency (TNRA). The applicable law was Tanzanian law. The Engineer failed to issue an Interim Payment Certificates (IPC). A dispute arose mainly as to whether 

the Respondent was responsible for certain delays and whether, consequently, the Claimant was entitled to recover damages. The Claimant sent a referral to the DAB and terminated the Contract without waiting for the DAB's decision. Later, dissatisfied 

with the DAB's decision, the Claimant filed for arbitration.  During the Arbitration, the parties agreed to waive the requirement to bring disputes before the DAB prior to referring them to arbitration. The Engineer's relationship with the Respondent (TNRA) 

was also an issue. To determine this relationship, the arbitral tribunal first examined the relationship between English law and Tanzanian law, as both parties had referred to a number of English court decisions.

The AT Decided: A condition for termination of the contract was lacking because the Claimant had not waited for the DAB's decision and the Claimant was ordered to pay a considerable sum to the Respondent. 

On the Engineer's relationship with TNRA, the arbitral tribunal concluded that the Engineer did not represent the Respondent (TNRA) and that, consequently, the Engineer's failure to issue the IPC could not be attributed to the Respondent (TNRA). The 

Contractor filed a challenge of the Award arguing that the AT had exceeded its mandate and committed a procedural error as it failed to apply the parties' choice of applicable law. 

Held: If an arbitral tribunal committed an error in its interpretation or application of a choice of law rule, this is considered a substantive error and, under Swedish law, does not constitute a ground for annulment of an arbitral award. It concluded that the 

majority had not failed to apply Tanzanian law and that the possibility that the majority may have been in error regarding the meaning of Tanzanian law would not constitute a ground for annulment of the award. 

Link

2013

Sedgman South Africa 

(Pty) Limited & Ors v 

DiscoveryCopper 

Botswana (Pty) Limited 

Supreme Court, 

Queensland, 

Australia

1999 Silver 

1.3, 2.5, 3.5, 

11.4, 13.3, 

13.7, 14, 

14.3, 14.4, 

14.6, 14.7, 

14.9, 14.10, 

14.11, 20, 

20.4

The Supreme Court of Queensland analysed the meaning of sub-clause 14.6 of an amended Silver Book, in particular, the words ‘payments due’.  Sedgman contracted to design and construct parts of the Boseto Copper Project in Botswana for Discovery 

Copper. Sedgman applied for an interim payment of USD 20 million. Amended sub-clause 14.6 required Discovery Copper to give notice within 7 days if they disagreed with any items in the application. Discovery Copper failed to give the notice and did not 

contest the application until 14 days later. Sedgman applied to the Court for payment of the sum claimed.

The Court dismissed Sedgman’s application for payment, holding that there was a genuine dispute and that Sedgman’s interpretation of the contract was incorrect. The Court held that: ‘This contract did not entitle the applicants to be paid the sum which 

they now claim, simply from the fact that there was no response to their interim claim within the period of seven days stipulated in the contract.’

McMurdo J considered the words ‘payments due shall not be withheld’ at sub-clause 14.6 of the contract and stated that they were ‘different from saying that a payment will become due if a notice of disagreement is not given,’ as Sedgman contended. The 

Judge held: ‘The alternative view [...] is that it does not make a payment due. Rather, it governs payments which, by the operation of another term or terms, have [already] become due.’ The Judge stated that, if Sedgman were correct, the operation of the  

contract clauses to determine claims and variations could otherwise be displaced by the operation of sub-clause 14.6. If the contractor included a claim in his application for payment which was inconsistent with, e.g., a DAB’s determination, and the 

employer did not notify disagreement, the outcome would be that the DAB’s determination would be displaced

Link

2013

Johannesburg Roads 

Agency (Pty) Ltd v 

Midnight Moon Trading 

105 (Pty) Ltd and Another 

High Court, North 

Gauteng, Pretoria, 

South Africa

Not specified Not specified FIDIC mentioned in passing only. A procedural decision setting aside a default judgment. Link

2013

Mohamed Abdulmohsen 

Al-Kharafi & Sons Co. v. 

Libya and others, ad hoc 

arbitration 

Cairo, Egypt 1998 White Not specified 

Investor-state arbitration regarding the establishment of a touristic investment project in Libya. Lease of land. Assualts on plaintiff's workers who were asked by defendant to stop the works until the matter was resolved Defendant proposed an alternative 

plot of land for project execution but plaintiff refused this proposal and chose to wait for the resoluion of the problems on the initial site. The tribunal found among other things that the lease was an investment project governed by the Unified Agreement 

for the Investment of Arab Capital in the Arab States, that defendants committed various contractual and delictual faults, and ordered the defendants to pay plaintiff significant damages in compensation.  

Link*

2013

National Highways 

Authority of India v Ncc-

Knr

High Court of Delhi, 

India

Red 4th ed 

(Year not 

specified)

52.1, 52.2, 

60
Various claims were considered including claims for unforeseen costs that were incurred as a result of late hand-over of the site and sums for idle the plant and machinery. Link

2013
Jacob Juma v 

Commissioner of Police

The High Court of 

Kenya, Nairobi
Not specified Not specified This case is not directly relevant to FIDIC. It only provides a brief explanation of idle time for Plant, Machinery and Equipment, as well as labour. Link

2012 Bulgarian case

Arbitral tribunal of 

the Bulgarian 

Chamber of 

Commerce and 

Industry

1999 Yellow
3.5, 20.1, 

20.4

The contract between the parties set a time limit of 28 days for referral of disputes to the Engineer under sub-clause 20.1. The contractor argued that the contractual time limit was a waiver of rights and is therefore void under the provisions of Bulgarian 

law. The arbitral tribunal rejected the contractor's argument and held that the clause provided for timely referral and consideration of disputes. 
Link

2012
ICC Final Award in Case 

18096 

An Eastern 

European Capital
1999 Red 

1.2, 20.2, 

20.4, 20.6
The parties' poor drafting of the DAB agreement led to disputes as to whether the DAB was ad hoc or permanent and consequently a dispute on Dispute Adjudication Agreement's termination. Link*

2012
R.A Murray International 

Ltd v Brian Goldson

Supreme Court of 

Judicature of 

Jamaica

1999 (Colour 

not specified)
Not specified Although the contract between the parties was based on FIDIC, the issues in this case are not relevant to FIDIC. The case involves removal of an arbitrator as a result of misconduct. Link
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https://jusmundi.com/en/document/publication/en-final-award-in-case-16435-extract
http://www.bailii.org/cgi-bin/markup.cgi?doc=/ew/cases/EWHC/TCC/2013/2356.html&query=man+and+enterprise+and+v+and+al-waddan&method=boolean
http://www.saflii.org/za/cases/ZAGPJHC/2013/155.html
http://www.lcia.org/media/Download.aspx?MediaId=354
http://www.austlii.edu.au/cgi-bin/sinodisp/au/cases/qld/QSC/2013/105.html?stem=0&synonyms=0&query=FIDIC#fnB1
http://www.saflii.org/cgi-bin/disp.pl?file=za/cases/ZAGPPHC/2013/96.html&query=FIDIC
https://jusmundi.com/en/document/decision/en-mohamed-abdulmohsen-al-kharafi-sons-co-v-libya-and-others-final-arbitral-award-friday-22nd-march-2013
https://indiankanoon.org/doc/38717945/
http://kenyalaw.org/caselaw/cases/view/86122/
http://kluwerarbitrationblog.com/2017/03/22/fidic-multi-tier-dispute-resolution-clauses-in-the-light-of-bulgarian-law/
https://jusmundi.com/en/document/publication/en-final-award-in-case-18096-extract
http://www.supremecourt.gov.jm/sites/default/files/judgments/R A. Murray International Limited v Goldson%2C Brian.pdf
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2012

SYIVT AS v SC A. Satu 

Mare 4613/2012 Civil 

Section

Romania 

High Court of 

Cassation and 

Justice

Red (Year not 

specified)
20.1 - 20.7

In this matter the court had to decide whether or not a DAB decision was final and binding and could be considered an arbitral award, enforceable under the New York Convention, which states that recognition and enforcement of a foreign award may be 

refused if the award has yet to become finding and binding. 

A DAB decision was issued, which was followed by a notice of dissatisfaction within the 28 days’ period. The claimant submitted an application to the court for recognition of an arbitral award and approval of enforcement under the New York Convention. 

Whilst this was pending, the matter as also referred to ICC arbitration under Sub-Clause 20.7. The court held the DAB decision did not fulfil the conditions of admissibility under the New York Convention on the basis that the decision was issued during 

proceedings preliminary to the arbitration, and that preliminary process was not finalised in light of the respondent’s notice of dissatisfaction.

Link

2012

NHAI v. Hindustan 

Construction Company 

Ltd. FAO (OS) 48/2012 [8 

November 2012]

Delhi High Court Not specified 60

An appeal in which the court examined three issues: i) the extra amount awarded for the making of embankment; ii) the allowing of the claims of the respondent in relation to toll tax and service tax on transportation imposed by a subsequent legislation; 

and iii) the award of compound interest post the award period, on both the principal and the interest amounts.

Court set aside the tribunal’s award relating to Dispute No.4, relating to executed work of embankment, while upholding the award in all other respects. 

Link

2012

The Louis Berger Group 

Inc. / Black & Veatch 

Special Projects Corp. 

Joint Venture v. Symbion 

Power LLC, ICC Case No. 

16383/VRO 

Paris, France 1999 Red 15.2

Contract for the design, procurement and construction of a power plant near Kabul in Afghanistan. The claimant was the prime contractor. The respondent was the subcontractor. The subcontract was terminated. Each party maintained that it properly 

terminated the Subcontract on the basis of breach by the other. There were disputes about payment and performance. The prime contractor's claims included: extra costs to complete the work; additional insurance costs; liquidated damages. The 

subcontractor's counterclaims included: payment for work done and equipment retained by the prime contractor and a performance bond it claimed was wrongfully collected. The central question was whether the prime contrator was in material breach of 

the subcontract at the date the subcontractor gave notice of breach and withdrawal from site. If the prime contractor was not in material breach then the subcontractor had no right to abandon the works and the prime contractor was then justified in 

terminating on the grounds of abandonment. Tribunal among other things: found that the subcontractor was entitled to terminate for material breach by the prime contractor; found that the subcontractor was responsible for delay and so awarded 

liquidated damages to the prime contractor; awarded sums to the subcontractor for work performance and the performance bond (etc). 

Link*

2012

International 

Electromechanical 

Services Co LLC v (1) Al 

Fattan Engineering LLC 

and (2) Al Fattan 

Properties LLC [2012] 

DIFC CFI 004, 14 October 

2012

Dubai International 

Financial Centre 

Courts (DIFC)

1999 Red Not specified 
Subcontract, back-to-back contracting, whether there was a valid arbitration agreement incorporated into the subcontract. The court found a prima facie case that a valid arbitration agreement existed in the subcontract; found that it had jurisdiction to 

order a stay of proceedings; and that the court should exercise its discretion to stay the proceedings.  
Link

2012

Maeda Corp v. 

Government of HKSAR 

(CACV 230/2011)

In the High Court of 

the Hong Kong 

Special 

Administrative 

Region, Court of 

Appeal

1999 Red 59(4)

Issue: adjustment of BoQ rates under the contract. 

Clause 59(4)(b) required only that the quantities were substantially different before they acted as a trigger for the engineer to embark on a rate review. The contractor had performed substantially greater quantities of a particular work item than estimated 

and the dispute over his entitlement to payment was referred to arbitration. 

The contractor regarded the employer’s BoQ estimates as a considerable underestimate and took advantage by transferring into his tender rate for that item an additional preliminary sum that had originally formed part of another unconnected rate (and 

was set to make a large ‘windfall’ profit). 

The arbitrator held that the preliminary sum transferred across should be excluded as that made the contract rate for the item unreasonable and inapplicable. His view was that in cases where a rate was a composite one involving a number of activities, he 

could adopt such a position. The Court of Appeal endorsed the arbitrator’s findings.  This was a long running case. Other decisions in the case appear elsewhere in this table. 

Link*

2012

National High Ways 

Authority of India v 

Afcons Infrastructure Ltd 

FAO(OS) 120/2012 [2 

July, 2012]

Delhi High Court Not specified 70

Appeal regarding an Arbitral Award in which the Respondent claimed reimbursement of excise duty due to subsequent change in legislation

The contract provided that rates and prices quoted were subject to adjustment during the performance of the contract in accordance with Sub-clause 70. The prevailing Exim Policy at the relevant time of bidding provided that supplies to this work were 

eligible for classification as “Deemed Exports”, which entitled a refund of the excise duty element. The Exim Policy underwent an amendment and the goods became ineligible to the “deemed export” benefit or facility. Court held that the withdrawal of the 

“deemed export” facility resulted in a new tax liability, and dismissed the appeal.   

Link

2012
ICC Partial Award in Case 

16570

An Eastern 

European Capital
1999 Yellow

15.3, 15.4, 

16.3, 16.4, 

20.2, 20.3, 

20.4, 20.5, 

20.6, 20.7, 

20.8

The Arbitral Tribunal considered the effect of statute of limitation in relation to claims referred to arbitration. The constitution of the DAB was also considered in this case. Link*

2012

SAM ABBAS and Anthony 

Hayes trading as AH 

Design v Rotary 

(International) Limited 

[2012] NIQB 41 (28 May 

2012)

High Court of 

Justice in Northern 

Ireland

1994 Red 

Conditions of 

Subcontract  

19

This matter concerned the Defendant’s application for stay of proceedings pending adjudication. The dispute related to the scope of a consultancy agreement, which contained conflicting dispute resolution clauses. 

The project was for the construction of two hospitals in the Turks and Caicos Islands. In August 2006 the defendant engaged the plaintiff to provide preliminary drawings for the scheme. On 11 January 2008 the defendant entered into a subcontract (with the 

main contractor) to design, and construct works for the two hospitals. In April 2008 the plaintiff and defendant signed a consultancy agreement. The plaintiff claimed for certain additional works at the request of the defendant, which claim it split between 

fees due for services rendered prior to 11 January 2008 and those post 11 January 2008. The defendant maintained that the consultancy agreement contained an exclusive adjudication clause and applied for a stay for adjudication. The plaintiff argued that 

the adjudication clause was not incorporated into the consultancy agreement, and in the event that it was, the clause would only apply to the fees post 11 January 2008. 

Three questions considered by the court: (1) was the subcontract’s adjudication clause incorporated into the consultancy agreement; (2) was it enforceable; and (3) whether or not to order a stay of proceedings.  The court held that the consultancy 

agreement was the governing contract, of which the incorporated terms from the subcontract became part. The court noted that clause 12: contained a mandatory provision for reference to adjudication; stated that the reference to adjudication shall be on 

the same basis as SC 19 of the subcontract; and stated that the adjudicator’s decision is final. The court held that this suggested that the dispute resolution process concludes with adjudication and was not intended to extend to arbitration and confirmed 

that the subcontract was incorporated into the consultancy agreement and thus enforceable.  As regards to a stay of proceedings, on the basis that the issue as to whether or not the consultancy agreement covered both parts of the fees, was still undecided 

and in the event that the plaintiff was correct in that regard, that part of the claim would not be subject to the consultancy agreement and could not be stayed On this basis, and the defendant’s failure to refer to the matter for adjudication, the court 

refused the application for a stay.

Link
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http://www.scj.ro/1093/Detalii-jurisprudenta?customQuery%5B0%5D.Key=id&customQuery%5B0%5D.Value=82954
https://indiankanoon.org/doc/10188783/
https://jusmundi.com/en/document/decision/en-the-louis-berger-group-inc-black-veatch-special-projects-corp-joint-venture-vs-symbion-power-llc-final-award-wednesday-24th-october-2012
https://www.difccourts.ae/rules-decisions/judgments-orders/court-first-instance/international-electromechanical-services-co-llc-v-1-al-fattan-engineering-llc-and-2-al-fattan-properties-llc-2012-difc-cfi-004
https://jusmundi.com/fr/document/decision/en-maeda-corporation-hitachi-zozen-corporation-yokogawa-bridge-corporation-hsin-chong-construction-company-ltd-v-government-of-the-hong-kong-special-administrative-region-judgment-of-the-court-of-appeal-of-the-high-court-of-hong-kong-cacv-230-2011-wednesday-10th-october-2012
https://indiankanoon.org/doc/119208391/
https://jusmundi.com/en/document/publication/en-partial-award-in-case-16570-extract
http://www.adjudication.co.uk/archive/view/case/1455/term/fidic/sam_abbas_&_anthony_hayes_t/a_a_h_design_v_rotary_(international)_limited_%5b2012%5d_niqb_41/
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2012

Abbas & Hayes (t/a A H 

Design) v Rotary 

(International) Ltd 

High Court, 

Northern Ireland
1994 Red Not specified 

In this case the Court considered what the consequences for a party bringing legal proceedings where they have disregarded a dispute resolution scheme provided for in the contract as between the parties in dispute.

The Court stated that where the scheme is sufficiently certain so as to be enforceable it may result in a stay of Court proceedings. Further, that where provision for a scheme has been made in the contract the burden in on the litigating party to show why 

the agreed method for dispute resolution should not operate. 

The clause in this case allowed for adjudication in accordance with a separate sub contract which is an amended form of the FIDIC conditions of subcontract for works of civil engineering construction 1st edition (1994). The Court also considered how to 

interpret the clause where the drafting had been imperfect.  

Link

2012

Esor Africa (Pty) Ltd 

/Frankl Africa (Pty) Ltd 

Joint Venture v Bombela 

Civils Joint Venture (Pty) 

Ltd 

South Gauteng 

High Court, 

Johannesburg, 

South Africa

1999 Red 
20, 20.4, 

20.6.

In this matter the Court was asked to consider an application for payment under two Engineer’s Progress Certificates where the Respondent did not dispute the validity of the certificates but had presented a counterclaim based on a third Engineer’s Progress 

Certificate. The Plaintiff disputed the counterclaim but stated that it was agreed the matters in dispute were to be referred to the Dispute Adjudication Board for adjudication and if either party was dissatisfied with the decision to arbitration for final 

determination. 

The Court in this instance postponed the Claimant's application pending the finalisation of the proceedings before the Dispute Adjudication Board or Arbitration    

Note: Unreported - This case was also considered in Stefanutti Stocks (Pty) Ltd v S8 Property (Pty) Ltd ., exhibited elsewhere in this table.

Link

2012

Kmc Construction Ltd, 

Hyderabad v Department 

of Income Tax

The income tax 

appellate tribunal, 

New Delhi, India

Red 4th ed 

(Year not 

specified)

20.1, 20.2, 

20.3.

The issue in this case is not relevant to FIDIC. The issue in the case is related to sales tax refund. The FIDIC contract that one of the parties had entered into was considered by the court and the duty of the Contractor after the handing over of the site was 

mentioned in passing. 
Link

2012 Decizia nr 490/2012

High Court of 

Cassation and 

Justice, 2nd Civil 

Section, Romania

1999 Yellow 20.6

This is a judgment in the High Court of Cassation and Justice of Romania ('ICCJ'). The Employer, C.N.A.D.N.R. SA, applied for the annulment of an arbitral award relating to a contract with T.T.T. SA, the Contractor, for the design, execution, and completion of 

the Traffic and Control system on the Bucharest - Constanța Highway.

The Employer argued that the arbitral award violated mandatory provisions of Romanian law, particularly regarding fault attributed to the Contractor, for not concluding additional acts for supplementary works and the Contractor's obligation to submit a 

bank guarantee letter.

The Bucharest Court of Appeal initially dismissed the Employer’s annulment action as inadmissible, and found that the rules chosen by the parties, including the ICC Rules, had the effect of making arbitral awards binding and irrevocable, and the parties had 

waived any right of appeal.

However, the ICCJ overturned the Court of Appeal's decision, stating that under Romanian law (Art. 3641 Civil Procedure Code), parties cannot waive their right to annul an arbitral award through the arbitration agreement, and any waiver must occur after 

the award has been issued. Consequently, the Supreme Court found the appeal substantiated and remitted the case for judgment to the same court.

Link

2011
ICC Final Award in Case 

16948

An Eastern 

European Capital

1999 Red, 

1987 Red 4th 

ed

20, 20.1, 

20.4, 20.5, 

20.6, 20.7, 

67

Enforcement of DAB decision without consideration of merits: the Arbitral Tribunal held that non-payment amounts to breach of contract and a new dispute. Referring non-payment back to the DAB for a Decision made the Employer liable for damages for 

breach of contract plus interest.
Link*

2011

Amira Furnishing 

Company Ltd v New India 

Assurance Company 

Limited

High Court, Fiji Not specified Not specified 
This case is not directly relevant to FIDIC. The Claimant in this case clamed £10k as a contingency sum for unknown works. Reference was made to FIDIC Building Contract which sets a percentage figure as construction contingency for unforeseen 

emergencies or design shortfalls identified after construction of a project. 
Link

2011
ICC Partial Award in Case 

16119

An Eastern 

European Capital

1999 Red, 

2008 Gold

20.4, 20.5, 

20.6, 20.7, 

20.8, 20.9

DAB decisions are binding and must be given effect to by the parties but an Arbitrator cannot grant a partial award determining  the matter with finality because the nature of a DAB decision is temporary. Link*

2011

Progressive Construction 

Ltd v Louis Berger Group 

Inc. & Others

High Court, Andhra

Red 4th ed 

(Year not 

specified)

6.1(b), 9.5.1, 

9.5.4, 10.1, 

63.1

This case involved an application for injunction restraining the respondent from invoking the performance bank guarantee. The right of the employer to expel the contractor from the site was also considered in this case. Link

2011

State of West Bengal, 

Public Works (Roads) 

Department v. AFCONS 

Infrastructure Ltd 

[September 2011]

High Court, 

Calcutta - Appeal 

against Judgment 

on 06.01.2011

1987 Red 4th 

ed

53.1, 53.2, 

53.3, 53.4, 

53.5, 60, 

67.3

This was an appeal to the High Court at Calcutta.  The appellants argued that an arbitral award, which had been upheld by a trial judge, was opposed to public policy being in contravention of Sections 26(3) and 31(3) of the Indian Arbitration and Conciliation 

Act 1996 as the Arbitral Tribunal had failed to adjudicate the dispute in terms of the FIDIC contract between the parties.  The High Court found that the point for consideration in the appeal was whether the arbitral tribunal and consequently the trial judge 

committed any error in law while upholding the claim partially.  The High Court reviewed each of the heads of claim and, apart from one claim, upheld the claims awarded by the Arbitral Tribunal and the trial judge.

State of West Bengal v Afcons Interrelated Case 3 of 4 – Decision 22/09/2011 re Tender Notice S-11

Link

2011

CRW Joint Operation v PT 

Perusahaan Gas Negara 

(Persero) TBK 

Court of Appeal, 

Singapore
1999 Red 

20, 20.4, 

20.5, 20.6, 

20.7, 20.8

Persero 1 - DAB enforcement - Court of Appeal upheld High Court's decision which set aside the final award on the basis that the merits were not before the tribunal. They went on to state that as long as the merits are placed before the arbitral tribunal, in 

principle, an interim or partial award enforcing a binding DAB's decision should be possible. Note: This case makes reference to the Interim Award in ICC Case 10619 in relation to clause 67.1.

[2011] SGCA 33

Link*
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http://www.bailii.org/cgi-bin/markup.cgi?doc=/nie/cases/NIHC/QB/2012/41.html&query=FIDIC&method=boolean
http://www.dr-hoek.com/beitrag.asp?t=FIDIC-Significant-Cases
https://indiankanoon.org/doc/178730728/
https://legeaz.net/spete-civil-iccj-2012/decizia-490-2012
https://jusmundi.com/en/document/publication/en-final-award-in-case-16948-extract
http://www.paclii.org/cgi-bin/sinodisp/fj/cases/FJHC/2011/794.html?stem=&synonyms=&query=fidic
https://jusmundi.com/en/document/publication/en-partial-award-in-case-16119-extract
https://indiankanoon.org/doc/18409103/
http://www.liiofindia.org/cgi-bin/disp.pl/in/cases/wb/INWBKOHC/2011/20193.html?query=FIDIC
https://jusmundi.com/en/document/decision/en-crw-joint-operation-v-pt-perusahaan-gas-negara-persero-tbk-judgment-of-the-court-of-appeal-of-singapore-wednesday-13th-july-2011
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2011

ATA Construction, 

Industrial & Trading 

Company v Hashemite 

Kingdom of Jordan (11 

July 2011)

ICSID
1987 Red 4th 

ed
Not specified 

This case involved a conditional application for partial annulment of 18.05.2010 Award granted if the Tribunal were to adopt ATA's interpretation. Following the rejection of ATA's interpretation, the Applicant sought to terminate the proceeding and claimed 

all the costs in connection with it. 
Link

2011
Swiss Civil Court decision 

4A_46/2011

First Civil Law 

Court, Switzerland
1999 Red 18.3, 20 The court examined whether pre-arbitral steps were mandatory before commencing arbitration and considered the possible consequences of failure to follow the multi-tier dispute resolution procedure. Link*

2011 Decizia nr. 287/2011

High Court of 

Cassation and 

Justice, Commercial 

Section, Romania

1999 (Colour 

not specified)
13.8

This is a judgment in the High Court of Cassation and Justice (ICCJ) of Romania, regarding a dispute between SC R.E. (the Contractor) and SC E.B. SA (the Employer) over the interpretation of Sub-Clause 13.8 (Updates Generated by Price Changes). The dispute 

was how to determine the correct reference date for calculating the RON/euro exchange rate, which affected the contract price. The Contractor argued that the reference date should be 29 November 2008, while the contract was signed on 25 February 

2009, during a period of significant exchange rate fluctuations. This discrepancy led to a disagreement over the adjusted contract price.

The dispute involved specific legal provisions, particularly those relating to public procurement and Order No. 915/2008, which imposed the use of FIDIC-type contracts (1999 Red, Yellow, and Green Books) in public procurement. The contract emphasized 

the mandatory use of these provisions in FIDIC contracts, which are standard in Romanian construction works. 

The arbitral tribunal ruled in favour of the Contractor, stating that the reference date for determining the RON/EUR equivalence was 29 November 2008. This decision was based on the tender's terms that required bidders to express the offer value in both 

RON and Euros, fixed at a specific reference date due to import equipment prices.

The Employer contested the tribunal's decision and filed to annul the award, arguing that the dispute should be resolved by judicial courts as public procurement disputes fall under the mandatory jurisdiction of judicial courts according to Romanian law. The 

Employer also claimed that the arbitration agreement was void and the arbitral decision had violated legislation.

The Bucharest Court of Appeal dismissed the annulment action, affirming that the arbitration was valid under Order No. 915/2008. The ICCJ also found the appeal unfounded and confirmed the arbitral decision, obliging the Employer to pay costs to the 

Contractor. The findings of the court confirmed the validity and enforceability of arbitration in resolving disputes under specific public procurement regulations, maintaining that the arbitration agreement met essential legal conditions.

Link

2011
ICCJ Decision No. 

2473/2011

Romania

High Court of 

Cassation and 

Justice

1991 Yellow 1.4, 4.4,
The Contractor was found to be in breach of the general and particular conditions in sub-clause 4.4, by sub-contracting the works to 14 sub-contractors (13 of whose value did not exceed 1% of the total contract value)  without the engineer's prior and 

express consent.  Also, the fact that another language than that specified in sub-clause 1.4 was used, did not give rise to the documents being null and invalid. 
Link

2011
ICCJ Decision No. 

287/2011

High Court, 

Romania

Red, Yellow, 

Green (Year 

not specified)

13.8, 

20,20.2,

The parties to the contract had a dispute regarding the reference date for determining the RON to EURO exchange rate. This dispute was settled by arbitration. However, one of the parties issued proceedings claiming that the arbitrator's decision should be 

set aside because (1) the dispute was not capable of settlement by arbitration, (2) the arbitration agreement was not valid, (3) the arbitration award violated mandatory provisions of law. The appeal was rejected. The court decided, inter alia, that the 

arbitration agreement was valid and met the basic requirements for validity (capacity, consent and specific object). FIDIC Red, Yellow and Green Books were introduced into the Romanian Legislation by Order No.915/2008.

Link

2011

Tanzania National Roads 

Agency v Kundan Singh 

Construction Limited and 

Another

Court of Appeal at 

Mombasa

Red 4th ed 

(Year not 

specified)

Not specified 

As a result of disputes between the parties, the Contractor commenced proceedings seeking to restrain the Employer from making demands on the guarantees executed or repossessing any assets and machinery. The Employer also commenced proceedings 

seeking to enforce the guarantees and recover damages for breach of contract. The court held that the suit commenced by the employer raised similar issues as the first suit and therefore the proceedings must be stayed pending the ruling of the superior 

court in the first suit. The employer appealed against the decision arguing that the issues under the two proceedings are different.  

Link

2011

ATA Construction, 

Industrial & Trading 

Company v Hashemite 

Kingdom of Jordan (7 

March 2011)

ICSID
1987 Red 4th 

ed
67

 The issue between the parties were whether the final award extinguished the Arbitration Agreement under Jordanian Law, whether the Arbitration Agreement can be restored and whether the application meets the requirements for an ICSIC Article 50 post-

award interpretation. 
Link

2011

Uniphone 

Telecommunications 

Berhad V Bridgecon 

Engineering 

Court of Appeal, 

Malaysia
1995 Orange Not specified 

The court considered the default in payment under the deed of assignment executed by the Respondent.

Note: The Deed of Assignment refers to the FIDIC terms. 
Link

2011

State of West Bengal v. 

Afcon Infrastructure Ltd 

[January 2011]

High Court, 

Calcutta

1987 Red 4th 

ed

53, 53.1, 

53.2, 53.3, 

53.4, 67.3

This was an application to the court under Section 34 of the Indian Arbitration and Conciliation Act 1996 seeking the setting aside of an arbitral award on the grounds of illegality.  The petitioner argued that the contractual procedure for claims was not 

followed but the court rejected this argument because sub-clause 53.4 of the contract permitted an arbitral tribunal to assess a claim based on verified contemporary records even if they were not previously placed before the Engineer.  The court thus 

dismissed the application to set aside.

State of West Bengal v Afcons  Interrelated Case 2 of 4 – Decision 06/01/2011 re Tender Notice S-11

Link

2010
ICC Partial Award in Case 

16262 

London, United 

Kingdom
1999 Yellow

1.5, 1.6, 20, 

20.2, 20.3, 

20.3, 20.4, 

20.5, 20.6, 

20.7, 20.8

The meaning of DAB “in place” in Sub-Clause 20.8 is validly appointed; those words do not require that the dispute adjudication agreement between the parties of the DAB has been executed Link*
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Year Case Name Jurisdiction FIDIC Books
Clauses 

Cited
Summary Link

2010
ICC Final Award in Case 

15282 

An Eastern 

European Capital

1987 Red 4th 

ed

7.2, 51, 52, 

52.1, 52.2, 

53, 53.1, 

53.3, 53.4, 

67, 67.1

Claim time-barred under 4th edition clause 67.1 where Engineer gave no decision within 84 days and notice of intention to arbitrate was received a week later than 70 day limit. Another claim for a variation was also time-barred when the 14-day notice 

period under clause 52.2 and the 28-day notice period under clause 53 were both missed A notice posted on the last day of a time-limit and received after the deadline was held to be too late.
Link*

2010
ICC Final Award in Case 

16205 
Singapore 1995 Orange

 1.1.5.6, 

13.1, 13.3, 

13.8, 13.11, 

13.13, 13.16

Final payment certificate “agreed” by Employer’s Representative did not bind the Employer as the ER had no authority to reach the agreement. Findings in relation to Employer’s liability for taxes, financing charges, overheads and exchange rate losses. Link*

2010
ICC Interim Award in Case 

16155
Paris, France 1999 Red 

20.1, 20.2, 

20.4, 20.6, 

20.8

Claimant gave only notice of claim under 20.1.  No material was provided in support of claim, despite the Engineer's request.  Accordingly, there was no Engineer's determination.  The Claimant requested a joint appointment of a DAB which went 

unanswered  The Claimant referred the dispute to arbitration and Respondent contested jurisdiction for want of an Engineer's determination and a DAB's decision.  The Contract was terminated  The Arbitral Tribunal found that despite a failure to submit 

claim information, there was nothing in the Contract to prevent the Claimant from proceeding to the next step of the dispute resolution procedure. Failure to substantiate a claim did not prevent the contractor from referring the dispute to arbitration. The 

contractor was entitled to refer the dispute to arbitration because there was no DAB in place.

Link*

2010

M/S Spencon (K) Ltd v. 

Ministry of Local 

Government with 

Mombasa Municipal 

Council 

Ad hoc arbitration, 

seat not specified
Not specified Not specified Payment delays, interest and VAT. Outstanding amounts, interest and VAT awarded Link*

2010
ICC Interim Award in Case 

16083
Paris, France 1999 Silver 

20, 20.2, 

20.3, 20.4, 

20.5, 20.6, 

20.7, 20.8

The Arbitral Tribunal considered the law governing the dispute resolution clause where the parties had not chosen an applicable law to the arbitration agreement but had agreed on the seat of arbitration. 

Also, the tribunal found that the parties’ conduct confirmed that neither party considered DAB to be an essential step prior to referring disputes to arbitration. 
Link*

2010
Decizia nr. 3750/2010 

(Decision no. 3750/2010)

High Court of 

Cassation and 

Justice, 

Administration and 

Fiscal Section, 

Romania

Not specified
57, 57.2, 

57.3

This cassation judgment of the High Court of Cassation and Justice of Romania (Administrative and Tax Litigation Section) concerns a railway bridge project financed under the EU Phare Cross-Border Cooperation Programme. The original proceedings were in 

Romanian. 

CNCF CFR SA (the State-owned national railway infrastructure manager of Romania, and the Employer) ('CNCF CFR') challenged decisions of MEF–OPCP (the Central Finance and Contracts Unit of the Ministry of Public Finance of Romania, and the Financier) 

('the Ministry of Public Funds') requiring repayment of €2.77 million in EU funding on the basis that the project objectives had not been achieved and that the funds had been improperly used. The Ministry of Public Funds contended that CNCF CFR had 

improperly accepted defective and incomplete works and held responsibility for the project's failure.

CNCF CFR argued that the parties' relationship was governed principally by the FIDIC-based construction contract and that the October 2003 acceptance certificate was not a final acceptance. It maintained that substantial works remained outstanding, that 

the Contractor remained responsible for completing and remedying those works, and that responsibility for the project's failure therefore rested with the Contractor. It also relied on contractual provisions permitting acceptance subject to outstanding works 

and defects. The Ministry of Public Funds argued that CNCF CFR had breached Romanian construction legislation by accepting incomplete works to avoid the loss of EU funding and, by issuing the acceptance documentation, had assumed responsibility for 

both the outstanding works and the project's failure to achieve its objectives.

The High Court upheld the lower court's finding that the October 2003 acceptance report was not a final acceptance. Because it identified outstanding and remedial works and imposed future completion deadlines, it clearly evidenced that the Contractor's 

obligations continued. The Court further held that CNCF CFR could not be held responsible for the acceptance report, which had been signed by multiple public authorities and the Engineer, and that the Ministry of Public Funds had failed to establish any 

breach by CNCF CFR of either the Contract or the applicable legal requirements.

The Court also attached weight to separate proceedings in which the Contractor's failure to complete the works had led to termination of the construction contract. It therefore rejected the contention that CNCF CFR was responsible for the project's failure, 

the incomplete state of the works, or related maintenance obligations.

The Court dismissed the appeal of the Ministry of Public Funds and upheld the annulment of the repayment decision and related recovery measures.

Link

2010

National Highways 

Authority of India v M/S 

You One Maharia JV (21 

September 2010)

High Court of Delhi, 

India

1992 Red 4th 

ed

1.1, 54.1, 61, 

61.1, 63.1, 

63.1(4)

On Appeal, the High Court of Delhi held that the Employer was entitled to retain and use the Contractor’s Equipment brought to site after the Contractor had been expelled under an amended FIDIC 4th Sub-clause 63.1. It was held that the Contract made no 

distinction between equipment owned by the Contractor and equipment hired or otherwise not owned by it.

Note: Even though Sub-clause 63.1 of FIDIC 4th is amended, the decision is still useful in interpreting the standard form. See above for appealed judgment.

Link

2010

National Highways 

Authority v M/S You One 

Maharia

High Court of Delhi, 

India

1992 Red 4th 

ed

1.1(f)(v), 

54.1, 61, 

61.1, 63.1(4)

During the course of the project, it was found that the bank guarantees provided by the contractor were forged and fabricated As a result, the employer terminated the contract and sought to exercise its rights to seize equipment that was brought to the 

site by the contractor. 
Link

2010
ICC Partial Award in Case 

No. 15956

City in Eastern 

Europe
1999 Red 

2.5, 3.5, 

15.2, 15.3, 

15.4, 20.2, 

20.3, 20.4, 

20.5, 20.6, 

20.7, 20.8

Partial Award from arbitral tribunal dealing with (1) the jurisdiction of the arbitral tribunal and (2) whether the DAB's decisions are valid and binding. In relation to (1) the tribunal found that the Employer was entitled to submit certain claims directly to 

arbitration without first notifying such claims or following the pre-arbitral procedures in the contract (including the DAB) because such claims related to the extra cost of completing works following a termination and the DAB had already considered and 

ruled on the appropriateness of such termination. Accordingly the tribunal found that it had jurisdiction in respect of such claims. In relation to (2) the tribunal noted that the parties did not enter into the DAB agreement within 42 days after the 

commencement date as provided for in clause 20.2. Respondent sought Claimant's agreement to the appointment of a DAB but Claimant never answered this request. Respondent ultimately applied to the president of FIDIC for such appointment, pursuant 

to clause 20.3, and the sole DAB member that was appointed proceeded to issue two decisions. Claimant argued that these decisions were not binding because the DAB was improperly appointed. The parties did not agree on the interpretation of the DAB-

related provisions in the contract (the general conditions had been amended by particular conditions). The tribunal considered the contractual provisions and the facts and found that the appointment of the DAB was validly made. The tribunal further found 

that decisions of the DAB should be complied with by the parties, subject to the tribunal retaining the power to 'open up, review and revise' such decisions as per clause 20.6. As a result, the tribunal ordered Claimant to comply with the DAB decisions, 

reserving the merits of the case. 

Link*

2010

National Highways 

Authority of India v 

Unitech-NCC Joint 

Venture  (30 August 

2010)

High Court of Delhi, 

India
Not specified Not specified 

The High Court of Delhi dismissed the appeal of National Highways Authority of India v Unitech-NCC Joint Venture (8 March 2010) on the same terms as the appealed judgment.

Note: Go to 8 March 2010 judgment above for more details.
Link

2010
Francistown City Council 

v Vlug and Another

The High Court of 

Botswana

1987 Red 4th 

ed
63, 63.1

The Court  considered an application to set aside an arbitrator’s decision on the basis that he dealt with matters not submitted to him and went beyond the parameters of the parties submission in making his decision. The material contract was subject to 

the Red Book FIDIC 4th edition (1987).
Link
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Year Case Name Jurisdiction FIDIC Books
Clauses 

Cited
Summary Link

2010
ICCJ Decision No. 

3639/2010

Romania High court 

of Cassation and 

Justice

1999 Yellow 3.1, 3.2,

Following a court order requiring  a revision of the tender awarding criteria and the technical and financial proposals, the Respondent invited bidders to submit new tenders for works which overlapped with works under the first tender. It was assumed that 

the second public procurement was organised to circumvent the consequences of the judgment. Following an action by the claimant, the court compared the provisions and extent of obligations under both contracts, one being based on the FIDIC Yellow 

Book. The court decided that the duties are almost identical to the obligations under the FIDIC Yellow Book. It was also found that organisation of the second tender was likely to harm the legitimate interests of the claimant for services already in 

proceedings for which the claimant had a real chance of winning. Therefore, the claimant's appeal to annul an award for cancellation of the tender procedure was rejected

Link

2010
ICC Final Award in Case 

15789 

An Eastern 

European Capital

1987 Red 4th 

ed

5.2, 9, 48.1, 

48.2, 49, 

49.1, 50, 

60.3, 64.1

Release of retention after a 12-month defects period was found to be compatible with a statutory 5-year warranty period. Link*

2010

Mersing Construction & 

Engineering Sdn Bhd v 

Kejuruteraan Bintai Kin 

denko Sdn Bhd

High Court, 

Malaysia
Not specified 20.4, 20.6

The court considered clause 20.4 and 20.6 and the meaning of the word 'dispute'. 

The Contract did not incorporate the arbitration clause in its conditions as only the Appendix to the Contract was produced in evidence. This Appendix only referred to DAB and not to arbitration. 

Held: There was no agreement to arbitrate as clause 20.4 only referred to the DAB. The court could not make a decision based on a conjecture or whether it was the parties' intention that the whole provision on resolving disputes be based on the FIDIC 

Conditions. There was no provision for Clause 20 to apply and the only reference to FIDIC was a clause providing that the procedure for the DAB be in accordance with FIDIC. 

Link

2010

PT Perusahaan Gas 

Negara (Persero) TBK v 

CRW Joint Operation

High Court, 

Singapore

1999 Red, Red 

4th ed (Year 

not specified), 

2008 Gold

20, 20.4, 

20.5, 20.6, 

20.7, 20.8, 

20.9, 67.

Persero 1 - DAB enforcement - High Court set aside a final ICC award enforcing a binding but not final DAB decision on the basis that the failure to pay did not go to the DAB prior to arbitration.

[2010] SGHC 202
Link*

2010

Cybarco PLC v Cyprus 

(Case Nos. 543/2008 and 

544/2008)

Supreme Court, 

Cyprus
1999 Red 1.6 The case concerned contradicting terms between the letter of tender under which the contractor was responsible for payment of stamp duty and the clause 1.6 of the contract where the employer is responsible. Link

2010

ICC Procedural Order of 

July 2010 in Case No. 

15956

City in Eastern 

Europe
1999 Red 20

Procedural order. Request by Claimant for interim measure namely the suspension, until the ultimate determination of the dispute on the merits, of points in the Partial Award rendered by the same tribunal for (1) the return of performance security to 

Respondent, and (2) the payment of the sum established by the DAB to Respondent. The tribunal considered whether the relief sought was urgent in order to avoid serious and irreparable harm to Claimant and found that it was not. Request denied.
Link*

2010
State Of West Bengal vs 

Afcons Infrastructure Ltd

High Court, 

Calcutta

1987 Red 4th 

ed

53.1, 53.2, 

53.3, 53.4, 

53.5, 67.3

Application to the High Court of Calcutta pursuant to section 34 of the Indian Arbitration and Conciliation Act 1996  for the setting aside of an arbitral award.  Requirement in section 28(3) of that Act for the arbitral tribunal to decide in accordance with the 

terms of the contract and in section 31(3) of that Act for arbitral tribunal to give reasons for its award.  Failure by the arbitral tribunal to give reasons.  Award set aside.

State of West Bengal v Afcons  Interrelated Case 1 of 4 – Decision 07/07/2010 re Tender Notice S-10.

Link

2010 Russian case - 3
Court of Appeal, 

Russia
Not specified Not specified 

There was a dispute between the Contractor and the Sub-contractor regarding the sums due to the Sub-contractor. The Sub-contractor argued that by signing forms KS-2 and KS-3 (which are accounting forms used in construction in Russia), the Contractor 

had accepted the works. The Contractor, however, argued that the sums due to the Sub-contractor had to be reduced because the additional works were not agreed to and liquidated damages were allegedly owed to the Contractor. The Court decided that 

the time for completion was not stated in the contract as required by Russian law which provides that  time for completion must either be specified by a calendar date or through an inevitable event. As a result there was no contract formed between the 

parties and the Contractor had to pay the Sub-contractor and return the retention money. However, the amount of interest claimed by the Sub-contractor was reduced by the Court as there was no basis for claiming such interest in Russian law. (Lucas Klee, 

International Construction Contract Law, pp 186-189, Claims in the St Petersburg flood protection barrier construction by Aleksei Kuzmin)

Link

2010

ATA Construction, 

Industrial & Trading 

Company v Hashemite 

Kingdom of Jordan (18 

May 2010)

ICSID

Jordan

1987 Red 4th 

ed
67 An ICSID arbitration concerning the validity of the annulment by Jordanian court of an Arbitral Award rendered in favour of the Claimant. Link

2010 Russian case - 2
Court of Cassation, 

Russia
1999 Red 11

(Please refer to Russian Case - 1) The Employer claimed damages as a result of alleged defects and delay in completion of the works caused by the Contractor and refused to pay the Contractor. The Court rejected the Employer's claim and held that as a 

requirement of Russian law, damages must be proven with substantial evidence and the pre-estimate of damages as mentioned in FIDIC (Russian Translation) is likely to be a penalty and not recognised by Russian law.(Lucas Klee, International Construction 

Contract Law, pp 186-189, Claims in the St Petersburg flood protection barrier construction by Aleksei Kuzmin)

Link

2010

National Highways 

Authority of India v 

Unitech-NCC Joint 

Venture  (8 March 2010)

High Court of Delhi, 

India
Not specified 5.2

In considering an Arbitral Tribunal's award under Section 34 of the Arbitration & Conciliation Act of India 1996, the High Court of Delhi found that a sub-clause, which allowed the Engineer to correct ambiguities or errors if the Contractor discovered any in 

the Drawings or other Contract Documents, permitted the Engineer and the Arbitrator to correct a sub-clause that contained an error that resulted in an inconsistency with other contract provisions.

Note: This case considers the scope of an amended FIDIC 4th edition Sub-clause 5.2. Therefore, the differences between the FIDIC and the amended sub-clauses may allow for differences in interpretation. See below for appeal.

Link

2010 Russian case - 1
Court of Supreme 

Supervision, Russia
1999 Red 

8.4, 20.1, 

20.4

Contractor was granted extension of time as a result of unforeseeable ground conditions that were not identified in the tender documents or the drawings provided by the Employer, as well as delay in the payment by the Employer and suspension of the 

works. There was no DAB appointed by the parties in this case and the dispute was referred to the court which eventually ruled in favour of the Contractor. (Lucas Klee, International Construction Contract Law, pp 186-189, Claims in the St Petersburg flood 

protection barrier construction by Aleksei Kuzmin)

Link

2009

National Insurance 

Property Development v 

NH International 

(Caribbean) Limited

High Court, 

Trinidad and 

Tobago

1999 Red 

2.5, 11.10, 

13.5, 16.4, 

19.6, 20.1, 

53.

 Three questions posed by the Arbitrator were decided:

1. Contemporary records means in clause 20.1, records produced at the time of the event giving rise to the claim whether by or for the contractor or the employer?

2. Where there are no contemporary records the claim fails?

3. The independent quantity surveyor’s term of reference override the express provisions of the clause 20.1 and permit the contractor to advance its claims without contemporary records?

Note: Under sub-clause 20.1 the contractor is obliged to keep records which would enable the engineer to investigate and substantiate the contractor's claims.

Link
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http://webopac.ttlawcourts.org/LibraryJud/Judgments/HC/j_jones/2008/cv_08_04998DD21oct2009.pdf
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2009

National Highways 

Authority of India v. M/S 

ITD Cementation India 

LTD (Formerly M/S 

Skansk) 

High Court of Delhi, 

India
Not specified

51, 51.1, 

51.2, 52, 

52.1, 52.2

This is a decision regarding a petition under Section 34 of the Indian Arbitration and Conciliation Act 1996 seeking the setting aside of an arbitral award which related to the rehabilitation of a road in India.  The judge reviewed the arbitral tribunal's decisions 

on each issue, including amounts payable for varied work under Clause 51.1, 51.2, 52.1 and 52.2 of the FIDIC general conditions, payment due on account for a re-design, payment due on account of change in thickness of a layer of carriageway, 

reimbursement of increase in royalty charges and interest.  In summary, the judge found that the arbitral tribunal's decisions on each issue were reasonable and plausible and therefore upheld them (with one exception where the judge ordered a reduced 

amount payable).  Note: Provides guidance on rate of interest.

Link

2009

Pantechniki S.A. 

Contractors & Engineers 

v. Republic of Albania, 

ICSID Case No. 

ARB/07/21 

ICSID
1992 Red 4th 

ed
20.4, 11.1

Severe civil disturbances in Albania in 1987. Contractor's work site was overrun and ransacked by looters. Each of its two contracts contained a provision to the effect that the Albanian Government's Road Directorate accepted the risk of losses due to civil 

disturbance. Contractor sought USD4.8m. A special commission was created by the Road Directorate to value the claim which it did at USD1.8m. Contractor said it accepted that amount in the interest of good relations. That amount was not paid. Contractor 

commenced court proceedings in Albania but the Court of Appeal ruled that the relevant contractual provision was a nullity and Contractor abandoned its appeal to the Supreme Court because it believed that it could not get a fair disposition of its claim 

there. In 2007, Contractor commenced an ICSID arbitration invoking the protection of the Albania-Greece BIT. Tribunal considered legal questions: was there an 'investment'; did Contractor's actions before the Albanian courts foreclose arbitration under the 

BIT; was there a denial of justice; did Albania violate the duty of full protection and security; or the duty to accord fair and equitable treatment. Tribunal found for Albania; the claim did not fail for lack of inherent validity but faltered because the treaty was 

unavailable to Contractor in the circumstances. 

Link*

2009

National Highways 

Authority of India v M/S 

Youone Maharia JV (1 

July 2009)

High Court of Delhi, 

India

1987 Red 4th 

ed

54.1, 60.7, 

63.1

The High Court of Delhi considered whether the Employer could keep Contractor’s Equipment after termination when such equipment was hired by the Contractor from a third party as opposed to owned by him. The judge held that the third party could 

approach the Arbitral Tribunal to consider the question.

Note: See below for the appeal at National Highways Authority of India v M/S You One Maharia JV (21 September 2010).

Link

2009

Hutama-RSEA joint 

Operations, Inc. v. Citra 

Metro Manila Tollways 

Corporation

Supreme Court, 

Manila, Republic of 

the Philippines

1999 (Colour 

not specified)

20.4, 20.5, 

20.6, 20.7, 

20.8

The parties failed to appoint a DAB. Following disputes involving payment of outstanding balance, the Claimant sought to commence arbitration (CIAC Arbitration). The Respondent disputed the jurisdiction of the AT arguing that reference to arbitration was 

immature because parties failed to comply with sub-clause 20.4. AT rejected the Respondent's argument and ruled that it had jurisdiction. The Respondent appealed, the court held that AT did not have jurisdiction as a result of failure to comply with 20.4. 

The Claimant appealed, and this time the court held that although reference to DAB is a condition precedent, AT is not barred from assuming jurisdiction over the dispute if 20.4 has not been complied with.  The fact that parties incorporated an arbitration 

clause was sufficient to vest the AT with jurisdiction. This rule applies regardless of whether the parties specifically choose another forum for dispute resolution. NOTE: It was highlighted in the judgment that this is NOT the case wherein the arbitration 

clause in the construction contract names another forum, not the CIAC, which shall have jurisdiction over the dispute between the parties, rather the said clause requires prior referral of the dispute to DAB.

Link

2008
ICC Interim Award in Case 

14431 
Zurich, Switzerland

1999 Red, 

1992 Red 4th 

ed

3.4, 20, 20.2, 

20.4, 20.6, 

20.8, 67, 

67.1, 67.3

The Arbitral Tribunal decided that referring a dispute to adjudication is a mandatory step before referring to arbitration.  It was also found that submission of an unsigned draft of a formal letter is insufficient to inform intention to invoke the DAB unless the 

draft is later confirmed to be the final version. The arbitration proceedings were stayed to allow parties to refer their dispute to adjudication. 
Link*

2008

Aveng (Africa) Limited v 

Dlamini (4070 of 7) 

[2008] SZHC 74 (21 

November 2008)

High Court of 

Swaziland, at 

Mbabane

Not specified
22.1, 22.2, 

22.3

This is an application to set aside a default judgment against Aveng (the Contractor) and to prevent the respondents from attaching Aveng's assets without a court order. The overall dispute is not a FIDIC dispute, but the contract underpinning the dispute 

was a FIDIC contract.

Aveng, in a joint venture with a Lebanese company, entered into a FIDIC contract with the then Government of Swaziland (the third respondent and Employer) for the construction of a road. The contract, under clauses 22.1, 22.2, and 22.3, specified that the 

Employer "shall indemnify the Contractor against all claims, etc in respect of inter alia, the unavoidable result of the execution and completion of the works". 

During the course of the works, the Contractor caused damages by blasting. The first respondent sought damages for this under clauses 22.1, 22.2, and 22.3, and filed a claim against 'Grienaker', a non-existent company, under the incorrect assumption that 

'Grienaker' was the Contractor. The correct company was 'Grinaker', which eventually changed its name to 'Aveng'. Because the respondents had sued a non-existent company, 'Grienaker' was not able to provide a defence in court. The respondents 

therefore obtained default judgment against 'Grienaker', and, assuming that Aveng was the legal successor of 'Grienaker', attempted to attach Aveng's assets based on this. 

Aveng applied to set aside the default judgment and interdict the respondents from attaching Aveng's assets. Aveng provided evidence of its name changes and argued that the lawsuit against 'Grienaker' should hold no standing, as the lawsuit should have 

been against Grinaker or subsequently Aveng. Aveng pointed out that the respondents' counsel were informed of their error but proceeded with the attachment regardless. Aveng also objected as the Government of Swaziland should have been involved in 

the original lawsuit.

The court granted the application on grounds that the respondents had made a fundamental error in the company name. The respondents were required to start the lawsuit anew with the correct parties and information. 

Link

2008

National Insurance 

Property Development 

Company Ltd v NH 

International 

(Caribbean)Limited 

High Court of 

Trinidad and 

Tobago

1999 Red 
2.4, 15.2, 

16.1

The Arbitrator had decided that the Contractor was entitled to terminate the contract as the Employer was in breach of sub-clause 2.4 (Financial Arrangements). The Arbitrator had decided that the Employer had not satisfied the evidential threshold 

required by 2.4 and the fact that the Employer was wealthy was not adequate for the purpose of sub-clause 2.4. The court did not find any error in the finding of the arbitrator and refused to interfere with the award. 
Link

2008

Firma ELSIDI v 

Department of Water 

and Sewage - Civil and 

Criminal Decisions 

October 2008 

The Supreme Court 

of the Republic of 

Albania

1999 Red 20.6 Both parties to the contract were Albanian entities. The question was whether arbitration under sub-clause 20.6 was the appropriate forum for resolving the disputes. Link

2008

Avenge (Africa) Limited 

(formerly Grinaker- LTA 

Limited) and Others v 

Dube Tradeport 

(Association Incorporated 

Under Section 21) and 

Others 

High Court, Natal, 

South Africa
1999 Silver 

4.12, 8.4, 

11.10
This decision relates to an application to compel the production of documents relating to a bid for the construction and maintenance of the King Shaka International airport.  There is only a passing mention of FIDIC contract terms. Link
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http://www.liiofindia.org/cgi-bin/disp.pl/in/cases/dl/INDLHC/2009/3050.html?query=FIDIC
https://jusmundi.com/en/document/decision/en-pantechniki-s-a-contractors-engineers-v-republic-of-albania-award-thursday-30th-july-2009
http://indiankanoon.org/doc/148424186/
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https://eswatinilii.org/akn/sz/judgment/szhc/2008/74/eng@2008-11-21
http://webopac.ttlawcourts.org/LibraryJud/Judgments/HC/rlee/2008/CV_07_02224DD14Nov08.pdf
http://www.worldlii.org/cgi-bin/sinodisp/al/cases/ALSC/2008/11.html?query=fidic
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Year Case Name Jurisdiction FIDIC Books
Clauses 

Cited
Summary Link

2008

National Highways 

Authority of India v M/S 

Afcons Infrastructure 

Limited

High Court of Delhi, 

India
Not specified Not specified 

The question was whether it would be the Employer or the Contractor who would be responsible for the cess imposed by the government. The contract between the parties was not based on FIDIC.  However, reference was made to FIDIC which allows for, 

inter alia,  reimbursement of increase in the works tax. 
Link

2008

Construction Associates 

(Pty) Ltd v CS Group of 

Companies (Pty) Ltd

High Court of 

Swaziland
1999 Red 

14 - 

Amended

Following the Employer's failure to pay the amount certified in the final payment certificate, the Contractor sought summary judgment. The Employer argued that: 1) Parties must refer to arbitration before referring to a court of law, 2) The Contractor has 

been overpaid and has overcharged the Employer in respect of BoQs, and 3) the quality of the workmanship of the Contractor was poor. The court held that: the Architect/Engineer was the agent of the Employer when issuing the certificates and the 

Employer would be bound by the acts of his agent, 2) the Employer cannot dispute the validity of a payment certificate merely because it has been given negligently or the Architect/Engineer used his discretion wrongly, 3) there was no "dispute" between 

the parties, therefore parties were not obliged to refer to arbitration prior to the court, 4) the works were inspected prior to the issue of IPCs, therefore there was no overcharging, and 5) the defect in the workmanship was not identified. The court referred 

to the FIDIC guidance on BoQ where it is stated that the object of BoQ is to provide a basis assisting with the fixing of prices for varied or additional work.  The court also considered whether the obligation to pay the amount in the payment certificate was a 

binding obligation.

Link

2008

Braes of Doune Wind 

Farm (Scotland) Ltd v 

Alfred McAlpine Business 

Services Ltd 

Technology and 

Construction Court, 

England and Wales

1999 Silver 

1.4.1, 8.4, 

8.7, 20.2, 

20.2.2

The Court was asked to consider enforceability of clauses in an Engineering, Procurement and Construction Contract which provided for liquidated damages for delay. The Claimant (Employer) and Respondent (Contractor) had contracted for the construction 

of 36 wind turbine generators in Stirling in Scotland. The Claimant contended that the juridical seat of the arbitrator was England whereas the Respondent contended it was Scotland. The Claimant sought leave to appeal an award made by an arbitrator 

whilst the Respondent sought a declaration that the Court in England and Wales did not have jurisdiction to grant the Claimant’s application and to enforce the award as made.

Link

2008

Biffa Waste Services Ltd 

& Anor v 

Maschinenfabrik Ernst 

Hese GmbH & Ors

Technology and 

Construction Court, 

England and Wales

1999 Red 8.7 Note: The Contract in dispute is not a FIDIC contract but provides useful guidance on the phrase “which sum shall be the only monies due from the Contractor for such Default". Link

2007

General Earthmovers 

Limited v Estate 

Management And 

Business Development 

Company

High Court, 

Trinidad and 

Tobago

1999 (Colour 

not specified)

3.1, 14, 14.1, 

14.3, 14.6, 

14.7, 16.1, 

20, 20.4

Application to set aside a default judgment re non-payment of 2 IPCs. Judgment was set aside because there was a realistic prospect of success and that the dispute should have been referred to the DAB under clause 20. Link

2007
Dubai Court of Cassation 

Case No. 140/2007

Dubai Court of 

Cassation
Not specified 67.1 Conditions precedent to arbitration mandatory. Link*

2007

Kalyan Constructions v 

Kayson Constructions 

Company, 31 August 

2007

Andhra Pradesh 

High Court

Red 

Conditions of 

Subcontract 

(Year not 

specified) 

67

Subcontract for the widening and strengthening of a road. Nominated subcontractor for 50% of the works. Application seeking the appointment of an arbitrator in substitution of an earlier arbitrator appointment which was terminated Whether the 

arbitration agreement was for an 'international commercial arbitration'. Whether the court had the necessary jurisdiction. Consideration of the Aribtration and Conciliation Action 1996. The court found that it did not have jurisdiction to appoint the 

arbitrator and the application was dismissed 

Link*

2007

National Highways 

Authority v Som Datt 

Builders

High Court of Delhi, 

India

Red 4th ed 

(Year not 

specified)

51.1, 51.2, 

52.1, 52.2, 

52.3, 55.1, 

60

The issue was whether the material exceeding the Bo should be paid at contract rates or at a newly negotiated rate. Link

2007
Nivani Ltd v China Jiangsu 

International (PNG) Ltd 

National Court, 

Papua New Guinea
Not specified Not specified Note: Although the dispute is over a sub-contract, reference was made to variations under the main contract. Link

2007

Mirant Asia-Pacific 

Construction (Hong Kong) 

Ltd v Ove Arup and 

Partners International Ltd 

& Anor [2007] EWHC 918 

(TCC) (20 April 2007)

In the High Court of 

Justice Queens 

Bench Division, 

Technology and 

Construction Court

Not specified Not specified 

Dispute over damages caused by defective boiler foundations at a power station claimed by the Contractor against the Engineer. The court rejected all claims, except for the cost of remedial works of the Unit 1 Boiler foundations. 

The key consideration was the critical path analysis (court provide useful guidance on the use of cpa on construction projects), and whether the boiler foundations were on the critical path. This was a long running case. Other decisions in the case appear 

elsewhere in this table. The judgment here related to the level of damages.

Link

2007

Knowman Enterprises  

Ltd v China Jiangsu 

International Botswana 

High Court, 

Republic of 

Botswana

1987 Red 4th 

ed
4.1, 59.1

The Sub-contractor was not granted an injunction against termination of a Sub-contract with the Main Contractor on the grounds that, contrary to the Sub-contractor's argument, it was not a nominated Sub-contractor whose termination would lie within 

the power of the Employer (meaning that the power to terminate remained on the Main Contractor). Judge also found that the Sub-contractor had other remedies available such as requesting an order compelling the Main Contractor to pay, requesting the 

nullification of the documents or to sue for the value of the works done so far. 

Link

2007
Ahmedabad Vadodara v 

Income Tax officer

The income tax 

appellate tribunal, 

New Delhi, India

Red 4th ed 

(Year not 

specified)

48.1 Although mainly about tax, this case provides brief guidance regarding contractor's obligation after the project is fully operational. The court in this case decided that the contractor's obligation extended to a period even after the project is fully operational. Link

2006

620 Collins Street Pty Ltd 

v Abigroup Contractors 

Pty Ltd 

Supreme Court, 

Victoria, Australia
Not specified Not specified Note: The contract in dispute is not a FIDIC Contract. FIDIC was used as an example of extension of time. Link

2006

ICC Procedural Order of 

September 2006 in ICC 

Case 14079

Zurich, Switzerland Not specified Not specified Note:  FIDIC was the adjudicator appointing authority. Link*

2006
ICC Partial Award in Case 

13258

Geneva, 

Switzerland

1987 Red 4th 

ed
51, 63

The Arbitral Tribunal was asked to determine whether (1a) a variation omitting work gave rise to a breach of contract; and (1b) whether that was a fundamental breach amounting to repudiation or giving the Contractor a right of rescission. It held that (1a) 

the variation was a breach of contract because it limited the Engineer's authority to omit works if the works are omitted from the contract but are not intended to be omitted from the project (i.e., because they are intended to be built by the Employer 

himself or another contractor). However, the AT also held that (1b) the breach only gave rise to a claim for damages. The second question was whether (2) the Employer's breach of an express duty to arrange works with other contractors other than the 

contracted Works, (e.g., when the project is divided in lots, or an implied duty thereto), gives rise to a fundamental breach of a fundamental term of the contract. The test for fundamental breach in the country relied on conduct being such as would cause a 

reasonable person to conclude that the party did not intend to or was unable to fulfil its contract. The test for England relied on whether the party was deprived of a substantial part of the benefit of the contract. The tribunal held that neither the terms nor 

the breach were fundamental.

Link*
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http://www.asianlii.org/cgi-bin/disp.pl/in/cases/dl/INDLHC/2008/1813.html?stem=0&synonyms=0&query=fidic
https://eswatinilii.org/akn/sz/judgment/szhc/2008/128/eng@2008-06-13
http://www.bailii.org/ew/cases/EWHC/TCC/2008/426.html
http://www.bailii.org/ew/cases/EWHC/TCC/2008/6.html
http://www.worldlii.org/cgi-bin/sinodisp/tt/cases/TTHC/2007/50.html?query=FIDIC
http://arbitrationblog.practicallaw.com/article-19-of-the-uae-federal-arbitration-law-a-first-test/
https://www.casemine.com/judgement/in/56ea75ba607dba369a6ef57d?query=fidic+contract
https://indiankanoon.org/doc/1059962/
http://www.worldlii.org/cgi-bin/sinodisp/paclii/pg/cases/PGNC/2007/46.html?query=FIDIC
https://www.bailii.org/ew/cases/EWHC/TCC/2007/918.html
http://www.saflii.org/cgi-bin/disp.pl?file=bw/cases/BWHC/2007/214.html&query=28%20February%202007
https://indiankanoon.org/doc/107288896/
http://www.austlii.edu.au/cgi-bin/sinodisp/au/cases/vic/VSC/2006/491.html?stem=0&synonyms=0&query=FIDIC
https://jusmundi.com/en/document/publication/en-procedural-order-of-september-2006-in-icc-case-14079-extract
https://jusmundi.com/en/document/publication/en-partial-award-in-case-13258-extract


Year Case Name Jurisdiction FIDIC Books
Clauses 

Cited
Summary Link

2006
ICC Final Award in Case 

12654 

An Eastern 

European Capital

1987 Red 4th 

ed

20.2, 20.3, 

20.4, 42.1, 

42.2, 44.1, 

65, 65.2, 

65.5

The Arbitral Tribunal addressed costs following alleged failure by a state employer to expropriate and evacuate land for the construction of a highway, whether war-related events constituted a "special risk" under clause 65.2 and whether the claimant 

contractor should be compensated under clause 65.5 for increased costs arising from these events, and finally whether certain taxes and excises should be reimbursed
Link*

2006

You One Engineering v 

National Highways 

Authority

The Supreme Court 

of India

Red 4th ed 

(Year not 

specified)

67.3 - 

Amended
Following the allegedly wrongful termination of the Contract, the Employer commenced arbitration proceedings under the amended clause 67.3 of the contract. The  appointed arbitrators failed to agree on the presiding arbitrator. Link

2006

Attorney General for 

Jamaica v Construction 

Developers Associated 

Ltd

Supreme Court, 

Jamaica

1987 Red 4th 

ed
2, 3, 67, 67.3

Concerning the conflict between a FIDIC arbitration clause and a bespoke contractual arbitration clause, of which there were two competing versions, set out in separate documents but which formed part of the same agreement. The agreement provided 

that in the case of “ambiguities or discrepancies” precedence was to be given to the bespoke provisions. 

The FIDIC condition provided for an ICC arbitration whereas the first version of the bespoke provision permitted, by agreement between the parties, arbitration to be conducted in a manner set out in an in accordance with the Arbitration Act of Jamaica. The 

second version of the bespoke provision removed reference to the ICC Arbitration or to agreement as between the parties and stipulated that “[a]arbitration shall be conducted in a manner set out in, and in accordance with the Arbitration Act of Jamaica”.

Link

2006
ICC Final Award in Case 

10951
Bern, Switzerland

1994 Red 

Conditions of 

Subcontract

18, 18.1, 

18.3
Case about wrongful termination for default under FIDIC Subcontract 1994. Held that although subcontractor was liable for delay, defects and other breaches, they were not enough to justify termination. Link*

2005

Ove Arup & Partners 

International Ltd & ANR v 

Mirant Asia-Pacific 

Construction (Hong Kong) 

Ltd & ANR

Court of Appeal, 

England & Wales

1991 White 

2nd ed
Not specified Note: Dispute over breach of ground investigation agreement which incorporated the FIDIC terms. Link

2005

Hindustan Construction 

Co Ltd v Satluj Jal Vidyut 

Nigam Ltd

High Court of Delhi, 

India

Red 4th ed 

(Year not 

specified)

10, 44, 60, 

67, 70

The Contractor had to furnish one performance and 17 retention money guarantees. The guarantees were to be returned to the Contractor 12 months after completion. The Employer arbitrarily and illegally and without giving any notice to the Contractor 

invoked all guarantees. 
Link

2005
Bayindir v Pakistan 

(Decision on Jurisdiction)
ICSID

1987 Red 4th 

ed
53, 67.1

The judgment contains the decision on AT's jurisdiction. It was considered, inter alia, whether the Claimant's Treaty Claims in reality Contract Claims, whether the Treaty Claims  were sufficiently substantiated for jurisdictional purposes, and whether the 

tribunal should have stayed the proceedings. 
Link*

2005
State of Orissa and Ors v 

Larsen and Toubro Ltd
Orissa High Court

Red 4th ed 

(Year not 

specified)

42.1, 42.2, 

53.1, 53.2, 

53.3, 67.3

The Respondent Contractor was granted extension of time in return for an undertaking that it would not claim any compensation. After completion, the Respondent issued a notice claiming compensation on the grounds that the appellants had failed to 

comply with their obligations and alleging that the drawings and the survey results were incorrect. The parties referred to arbitration under clause 67.3. The award issued by the arbitrator which awarded sums to the Respondent was challenged on the 

grounds that the Respondent had given an undertaking not to claim compensation. Also, arguing that the amounts awarded by the arbitrator for additional work was covered by Clause 53.1, 53.2 and 53.3 for which the contractor failed to issue a 28 days' 

notice. 

Link

2005

Lesotho Highlands 

Development Authority v 

Impregilo SpA and others 

House of Lords, 

United Kingdom

1987 Red 4th 

ed
60.1 The erroneous exercise of an available power cannot by itself amount to an excess of power. A mere error of law will not amount to an excess of power under section 68(2)(b). Link

2004
ICC Final Award in Case 

12048 

A West African 

Capital

1987 Red 4th 

ed

52.1, 52.2, 

52.3, 58.1, 

60, 60.10, 

67, 67.1, 

67.3, 70

Governing law was that of a West African state.  Re Clause 52.3 for a Contract Price adjustment where additions and deductions taken together exceed 15% of the Effective Contract Price, construing the Clause, the arbitral tribunal held that when the actual 

quantities resulting are less than the original estimate, the purpose is to compensate the Contractor for under-recovery of overhead.  The Contractor must however demonstrate that it was prevented from recovering the jobsite and general overhead costs 

included in the BOQ due to the decrease in actual quantities of work performed  Re entitlement to interest for the “pre-judgment” period on sums not certified by the Engineer, both the Contract and applicable law are relevant.  The tribunal’s discretionary 

powers to award pre-judgment interest were equivalent to those of the courts.  Under Clause 67.3, the tribunal could re-open the Engineer’s certificates and include interest.  The rate of interest on unpaid certified sums in the Contract was also appropriate 

to such a claim.

Note: See First and Second Partial Awards above

Link*

2004
ICC Second Partial Award 

in Case 12048

A West African 

Capital

1987 Red 4th 

ed

47, 53.1, 

60.1, 60.2, 

60.10, 67, 

67.1, 67.4 

The Engineer issued a decision under Clause 67 accepting in part the Claimant’s claim for payment.  The decision became final and binding but went unpaid.  In the arbitration, the Respondent argued that it was entitled to resist payment of the Claimant’s 

claims, principally because of the Claimant’s alleged liability for counterclaims, thus entitling the Respondent to a set-off under Clause 60.2.  Held:  By the tribunal’s First Partial Award it had no jurisdiction over the alleged counterclaims.  Further, Clause 60.2 

is inapplicable on its face as it relates only to the certification of payments by the Engineer and not to decisions of the Arbitral Tribunal.  The Claimant’s claim including interest had been wrongly denominated entirely in Euros, contrary to the contract and 

the Engineer’s certificate which involved both local currency and Deutsche Mark portions.  The Claimant was entitled to interest on certified sums unpaid in accordance with Sub-Clause 60.10.

Note: See First Partial Award above and Final Award below.

Link*

2004
ICC First Partial Award in 

Case 12048

A West African 

Capital

1987 Red 4th 

ed
67

The Respondent Employer, a State entity, challenged the Arbitral Tribunal’s jurisdiction and applied to the local courts for an order revoking the tribunal’s power to hear the dispute, alleging that the parties had entered into a memorandum of understanding 

(settlement agreement) referring disputes to the State courts and that the Claimant had made allegations of fraud which could only be dealt with by a State court.  The court ruled in favour of the Respondent which considered the arbitral proceedings 

cancelled  The Claimant appealed and also proceeded with the arbitration seeking an interim award on certain claims.  The tribunal considered that it had a duty under Article 6(2) of the ICC Rules to consider and decide upon the matter of its own 

jurisdiction.  It had a duty to ensure that the parties’ arbitration agreement was not improperly subverted contrary to international and State law.  The tribunal had no jurisdiction to decide upon allegations of fraud.  The claims before the tribunal had been 

properly brought and the tribunal had jurisdiction over them.  However, the Claimant’s application for an interim award on certain claims was refused

Note: See Second Partial Award and Final Award below.

Link*

2004

CPconstruction Pioneers 

Baugesellschaft Anstalt v. 

Government of the 

Republic of Ghana, 

Ministry of Roads and 

Transport, ICC Case No. 

12048/DB/EC 

United States 

District Court for 

the District of 

Columbia

Not specified 67
Petition for confirmation of ICC Second Partial Final Arbitration Award. Contract for the construction and rehabilitation of a road in Ghana. ICC tribunal ordered Ghana to pay Claimant certain sums as also determined in an Engineer's Decision which had 

become final and binding. Pursuant to the New York Convention and the Federal Arbitration Act, the court found that the petitioner was entitled to confirmation of the Second Final Partial Award. 
Link

2004
Mirant-Asia Pacific Ltd & 

Anor v Oapil & Anor 

Technology and 

Construction Court, 

England and Wales

Not specified Not specified Note: No clauses cited and no FIDIC books referred to; only 'FIDIC' terms are mentioned Link
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https://jusmundi.com/en/document/publication/en-final-award-in-case-12654-extract
https://indiankanoon.org/doc/1584118/
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https://indiankanoon.org/doc/90468/
https://www.italaw.com/cases/131
https://indiankanoon.org/doc/736475/
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https://jusmundi.com/en/document/other/en-cpconstruction-pioneers-baugesellschaft-anstalt-v-government-of-the-republic-of-ghana-ministry-of-roads-and-transport-petition-for-confirmation-of-icc-second-partial-final-arbitration-award-thursday-9th-september-2004
http://www.bailii.org/cgi-bin/markup.cgi?doc=/ew/cases/EWHC/TCC/2004/1750.html&query=FIDIC&method=boolean


Year Case Name Jurisdiction FIDIC Books
Clauses 

Cited
Summary Link

2004

Rolls-Royce New Zealand 

Ltd v Carter Holt Harvey 

Ltd 

Court of Appeal, 

New Zealand
1987 Yellow

1, 1.1.12, 

8.1, 19.1, 

30.1, 30.2, 

30.3, 30.4, 

30.5, 42, 

42.1, 42.2, 

42.4, 42.6

The case dealt with tortious liability and a limitation clause in a main contract which sought to exclude liability for indirect or consequential losses. There was no contract between the operator of a power plant and the contractor who was constructing it.  

The operator brought proceedings against the contractor (Rolls Royce).  Rolls Royce claimed that there was a duty owed  to the operator and sought to rely on limitation of liability clauses in its contract with its Employer.  Rolls Royce sought to argue that it 

could have no greater liability to a third party for defects in the works  than it would have to its own employer.  The Court of Appeal found that while loss to the operator may have been foreseeable as a consequence of any negligence by the contractor, the 

relevant contractual matrix within which any duty of care arose precluded a relationship of proximity. In addition, in a situation of commercial parties with an equality of bargaining power, there are strong policy considerations in favour of holding them to 

their bargains. In these circumstances, it was not fair, just and reasonable to impose such a duty.

Link

2004
State v Barclay Bros 

(PNG) Ltd 

National Court, 

Papua New Guinea

1987 Red 4th 

ed
67

An arbitration was commenced and the Claimant sought to restrain the arbitration proceedings on the basis of illegality under the contract.  The contract was a FIDIC 4th edition and the reference to  arbitration was made under Clause 67.  The court ordered 

that the Respondent by itself, its servants or agents or otherwise howsoever, be restrained from taking any further step in or for the purposes of an arbitration (as amended) commenced by the Respondent in the International Chamber of Commerce 

International Court of Arbitration at Paris.

Link

2004

A.G. Falkland Islands v 

Gordon Forbes 

Construction (Falklands) 

No.2

Supreme Court, 

Falkland Islands

1992 Red 4th 

ed

53, 53.1, 

53.2, 53.3, 

53.4

The Court was asked to consider FIDIC Clause 53 and to provide interpretation of what constitutes a “contemporary record”. The Court specifically considered whether witness statements can be introduced in evidence to supplement contemporaneous 

records. The Court held that in the absence of contemporaneous records to support a claim the claim will fail or that part of the claim which is unsupported will fail. 
Link

2004

ICS (Grenada) Limited v 

NH International 

(Caribbean) Limited 

High Court, 

Trinidad and 

Tobago

1987 Red 4th 

ed

5, 5.2, 5.2.4, 

8.1, 11, 11.1, 

12, 12.1, 

12.2, 20.4, 

39, 39.1, 

39.2, 51.2, 

52.3, 53, 

53.1, 53.2, 

53.3, 53.4, 

63, 63.1, 66, 

67, 67.3

The Court declined to set aside an ICC Arbitration Award under the Arbitration Act No 5 of 1939 (Trinidad and Tobago) on the basis that there was no technical misconduct or decision in excess of jurisdiction on the arbitrator’s part.  The ICC arbitration had 

considered whether the Engineer was independent and partial as required by the FIDIC 4th edition, if not whether or not the relevant Engineer’s decisions should be reviewed,  whether alleged defects were the result of poor workmanship by NHIC or faulty 

design supplied by ICS, and whether NHIC’s resulting failure to comply with the Engineer’s instructions under Clause 39.1 was a valid cause for ICS’s subsequent termination of the contract under Clause 63.1.

The Court also found that there were no errors on the face of the award. 

NHIC’s attempt to oust the jurisdiction of the Court to review the Award (under Article 28(6) of the ICC Rules) was denied

Link

2003
ICC Interim Award in Case 

11813

London, United 

Kingdom

1998 Yellow 

Test ed

2.5, 11.3, 

14.6, 14.7, 

20.4, 20.6

English substantive law. Employer wished to set off delay damages against Contractor's claim for unpaid certified sums.  As contemplated by English case of Gilbert-Ash (Northern) Ltd -v- Modern Engineering (Bristol) Ltd [1974] AC 689, clear and express 

language is required to exclude a right of set-off.  Nothing in the TEST edition of the FIDIC Yellow Book 1998 contains express language to this effect.  Set-off therefore permitted as a defence to the claim.
Link*

2003

Ove Arup & Partners & 

Another v Mirant Asia-

Pacific Construction 

(Hong Kong) Ltd & 

Another 

Court of Appeal, 

England and Wales

1991 White 

2nd ed

5, 16, 17, 18, 

21, 31, 36, 

43, 44,

Appeal to CA from TCC decision on various preliminary issues.  The central issue was whether the relevant agreements incorporated the terms of the 1991 FIDIC Client/Consultant Model Services Agreement.  Were the formalities envisaged in FIDIC of 

completing the blanks in the schedules and both parties signing the agreement a necessary pre-requisite to the contract being formed?(answer - no). Consideration of the features necessary for the formation of a binding contract and rehearsal of the 

relevant case law.

Link

2003
ICC Partial and Final 

Awards in Case 11499

Wellington, New 

Zealand

1977 Red 3rd 

ed

11, 12, 39, 

65

Partial Award Issue 1: Clause 11 refers to "investigations undertaken relevant to the Works" and the material regarding which unforeseen ground conditions were said to be encountered were not part of "the Works". Furthermore, Clause 12 is directed to 

conditions on Site. Supply of goods, materials and equipment to incorporate into the works, in this case river materials referred to in tender documentation, are at the Contractor's risk. Partial Award Issue 2: There was no evidence that the activities by third 

parties which disrupted the works were not peaceful. Therefore, they did not fall within the definition of disorder under Sub-clauses 65(4) and 65(5). Furthermore, at the time of the relevant events, the Contractor did not have a legal right to access the site 

in question. Final Award: The offer made by the Employer did not constitute a Calderbank offer because it was made 7 months prior to practical completion and some 2 years prior to arbitration proceedings, some of the claims had not yet been ruled by the 

Engineer and the offer did not coincide with the claim brought to arbitration.

Link*

2003
ICC Final Award in Case 

11039 
Berlin, Germany

1991 White 

2nd ed
17, 18.1 Whether the FIDIC White Book was incorporated into the agreement between Client and Consultant including the one year limitation for claims; and whether such limitation clause was valid under German law. Held: yes and yes. Link*

2003
SCJ Decision No. 

3827/2002

Supreme Court of 

Justice, Romania

1987 Red 4th 

ed
53.5 The Respondent disputed the amount claimed by the Claimant in respect of interest and the amount certified in IPCs. The requirements set forth by sub-clause 53.5 were considered by the court. Link

2003
ICC Final Award in Case 

10892
Caribbean

1987 Red 4th 

ed

1, 1.1, 2.6, 

39, 39.1, 63, 

63.1 

The Arbitral Tribunal considered the identity and designation of Engineer and whether or not the contract had been lawfully terminated Link*

2003

Mabey and Johnson 

Limited v Ecclesiastical 

Insurance office Plc

High Court, England 

and Wales

1987 Red 4th 

ed
Not specified Note: The issues in the case related to insurance cover and claims and not to a FIDIC contract per se. Link

2003

Mirant Asia-Pacific 

Construction (Hong Kong) 

Ltd and Sual Construction 

Corporation v Ove Arup & 

Partners & Another

Technology and 

Construction Court, 

England and Wales

1991 White 

2nd ed

17, 18, 18.1, 

21, 22, 31, 

32, 41, 43

The central issue between the parties was whether the agreements in dispute incorporated the FIDIC terms. Link
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Year Case Name Jurisdiction FIDIC Books
Clauses 

Cited
Summary Link

2003 Case No. T 8735-01
Svea Court of 

Appeal
Not specified Not specified 

The Appellant challenged an Award rendered pursuant a Bilateral Investment Treaty (BIT) between the Netherlands and the Czech Republic on the following grounds: 1) One of the Arbitrators had been excluded from the deliberations; 2) The AT failed to 

apply the law it was obliged to, according to the BIT; 3) The AT was lacking jurisdiction and, according to lis pendens and res judicata, the AT had exceeded its mandate; 4) The AT applied the joint tortfeasors principle, not submitted by the parties; 5) The AT 

determined the amount of damages in violation of the parties' instructions to limit the dispute to the existence of liability for damage; 6) The AT applied the provisions of the BIT not covered by the Arbitration Agreement; and 7) the Award rendered violated 

public policy. 

Held: The Court rejected the Appeal and did not grant a leave for review of its judgment by the Supreme Court of Sweden on the following grounds: 

1) The Chairman of the AT was responsible to issue the Award without delay and had given the arbitrators sufficient time to submit comments. The arbitrator who allegedly was excluded from the deliberations received all essential communications between 

the other arbitrators and therefore could not be deemed excluded from the deliberations. 

2) In principle the AT exceeds its mandate when it applies a different law in violation with the choice-of-law clause. As the AT's interpretation of the wording in the clause allowed the AT to consider other sources of law, they were relevant to the dispute. 

3) A fundamental condition for lis pendens and res judicata is party identity. Here, the identity of a minority shareholder did not equate to the identity of the company. 

4) The AT did not apply the 'joint tortfeasors' concept. The State may be held liable for damages suffered by an investor, notwithstanding that the State is not alone in causing the damage. 

5) The Appellant waived its right to challenge the mandate of the AT. 

6) The Appellant should have raised its objections as to the new claim during the arbitration proceedings. 

7) In accordance with section 43, second paragraph of the Arbitration Act, the Court of Appeal's decision regarding a claim against an arbitration award pursuant to sections 33 and 34 of the same Act may not be appealed as during the proceeding it failed to 

object that the claims fell outside of the BIT. However, in accordance with the same paragraph, the Court of Appeal may allow an appeal of the decision where it is of importance for the development of case law that the appeal be reviewed by the Supreme 

Court.

Link

2003
ICC Interim Award in Case 

10847

London, United 

Kingdom

1992 Red 4th 

ed

1.5, 1.13.4, 

1.19.1, 3.3.3, 

3.3.4, 3.3.5, 

3.3.6, 6.4, 

12.2, 14, 44, 

44.1, 44.2, 

51, 51.1, 53, 

53.1, 53.2, 

53.3, 53.4, 

60.8, 67.3, 

69, 69.1, 

69.4

The arbitral tribunal considered the notice provisions in sub-clauses 44.2 and 53.1, the claims for extension of time, the claim for additional costs, and the interest on the sums awarded Link*

2003
ICC Final Award in Case 

10619 
Paris, France

1987 Red 4th 

ed

11, 67, 67.1, 

67.3

The Arbitral Tribunal found that the respondent employer, who had not objected within the prescribed time limit to the Engineer’s decisions and had not stated his intention to commence arbitration, was nonetheless entitled to take advantage of the notice 

of arbitration issued by the claimant contractor.  The respondent employer could therefore request the arbitral tribunal to reverse the Engineer’s decisions.  

The arbitral tribunal also considered article 11 of the conditions of contract which required “the Employer to have made available to the Contractor, before the submission by the Contractor of the tender, such data from investigations undertaken relevant to 

the Works, but the Contractor shall be responsible for his own interpretation thereof”.   The arbitral tribunal found that a “Materials Report” provided by the employer at tender after years of investigation was not contractual and was erroneous and 

misleading.  It also found that the contractor/bidder was justifiably required to interpret the data but was not required to expedite, in the limited time available for its bid, new thorough investigations when the employer had carried out investigations over 

some years.

Link*

2002
ICC Interim Award in Case 

10619
Paris, France

1987 Red 4th 

ed

2.1, 67, 67.1, 

67.4

The claimant contractor applied for an interim award declaring (1) that the respondent employer must give effect to an Engineer’s decision made pursuant to Sub-Clause 67.1, and (2) ordering the respondent to pay the amounts determined by the Engineer 

as an advance payment in respect of any further payment which would be due from the respondent pursuant to the final award.  The arbitral tribunal granted the relief sought.
Link*

2002

Royal Brompton Hospital 

National Health Service 

Trust v Hammond & Ors 

Technology and 

Construction Court, 

England and Wales

Not specified Not specified Note: The contract in dispute is not a FIDIC contract but there is reference to FIDIC's definition of project management. Link

2002

Hochtief 

Aktiengesellschaft Vorm. 

Gebr. Helfmann and 

Consolidated Contractors 

Company S.A.L. v. the 

Republic of Lebanon 

(UNCITRAL arbitration)

Paris, France Not specified Not specified Partial Award on Tranche 1 relating to various claims for additional payment and extensions of time arising in respect of works at an airport. The contract included many standard FIDIC clauses but was not a 'straightforward' FIDIC contract. Link

2002

Motherwell Bridge 

Construction Limited 

(Trading as Motherwell 

Storage Tanks) v Micafil 

Vakuumtechnik, Micafil 

AG

Technology and 

Construction Court, 

England and Wales

Not specified

1.1, 11.2, 23, 

26.1, 26.2, 

31

If the parties had agreed to conduct their relations within the spirit of FIDIC terms but not to be bound by the strict terms, it was appropriate, as regards  extensions of time, not to require the Subcontractor to follow the FIDIC procedural time limits. The 

Subcontractor was entitled to acceleration costs incurred as a result of trying to finish on time when delay was caused by the Contractor.  
Link

2001

Salini Costruttori S.P.A. v. 

The Federal Democratic 

Republic of Ethiopia, 

Addis Ababa Water and 

Sewerage Authority, ICC 

Case No. 10623/AER/ACS 

Addis Ababa, 

Ethiopia

1987 Red 4th 

ed
67

Preliminary award on a) suspension of arbitration proceedings as a consequence of decisions taken by the Federal Supreme Court and Federal First Instance Court of Ethiopia; b) whether the Tribunal had jurisdiction over the proceedings notwithstanding an 

objection raised by the Respondent. Tribunal held that the arbitral proceedings should not be suspended and that it had jurisdiction. 
Link

2000
ICC Final Award in Case 

10166 

Kuala Lumpur, 

Malaysia

1987 Red 4th 

ed
58.3 The Arbitral Tribunal did not have power to draw adverse inferences merely because the claimants' QS was not qualified nor called to give evidence. Link*
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Year Case Name Jurisdiction FIDIC Books
Clauses 

Cited
Summary Link

2000
Hellmuth, Obata v 

Geoffrey King

Technology and 

Construction Court, 

England and Wales

1991 White 

2nd ed
Not specified The claim pleaded in contract and alternatively in quasi-contract. Link

1999
ICC Final Award in Case 

10079
Columbo, Sri Lanka Not specified Not specified The case involved a dispute over interest rates and payment of interest. Link*

1998
ICC Partial Award in Case 

9202
Paris, France

1969 Red 2nd 

ed

1, 5.1, 60, 

67, 69
The Arbitral Tribunal considered whether the request for arbitration under clause 67 was admissible, whether the termination of contract was valid and whether the administrative contract was valid under local law. Link*

1998

Bouygues SA & Anor v 

Shanghai Links Executive 

Community Ltd (2 July 

1998)

Court of Appeal, 

Hong Kong

1987 Red 4th 

ed

1.1(3)(i), 

65.8, 69.3

‘Contract Price’ refers to sums payable to the Contractor for the performance of their obligations, i.e., execution and completion of the work, under the contract and not the sums a Contractor claims, which are payable to it upon termination regardless of 

whether or not such sums refer to work performed and certified prior to termination. Payments upon termination arise out of Sub-clauses 65.8 and 69.3, which refer to ‘work executed prior to the date of termination at the rates and prices provided in the 

Contract’ not the ‘Contract Price’ as defined in the Contract. Whether the sums refer to on account payments or instalments is irrelevant because the payments had not been made prior to termination. Once the contract is terminated, these sums fall under 

different payment provisions (i.e., Sub-clauses 65.8 and 69.3).

Note: See above for the High Court judgment at Bouygues SA & Anor v Shanghai Links Executive Community Ltd (4 June 1998).

Link

1998

Bouygues SA & Anor v 

Shanghai Links Executive 

Community Ltd (4 June 

1998)

High Court, Hong 

Kong 

1987 Red 4th 

ed

1.1(3)(i), 

65.8, 69.3

‘Contract Price’ does not relate to sums payable to the Contractor pursuant to Sub-Clause 69.3 [Payment on Termination].

Note: See below for the appeal at Bouygues SA & Anor v Shanghai Links Executive Community Ltd (2 July 1998).
Link

1998

Cegelec Projects Ltd v 

Pirelli Construction 

Company Ltd

Technology and 

Construction Court, 

England and Wales

Not specified Not specified 

Respondent requested a declaration that a clause in a sub-contract agreement making a general incorporation of terms from the main contract did not include the incorporation of the sub-contract’s arbitration clause. The court established that the test 

looks at the language of the words used followed by in which they are and the nature of the transaction. The court held that the dispute resolution clause was not incorporated, in part, because the sub-contract already had a dispute resolution clause and a 

comparison between the two proved they were incompatible. The court added that attempting to equate a complex conciliation procedure with amicable settlement without an express statement would be artificial and removed from reality.

Note: The case only mentions FIDIC in passing and the dispute resolution clauses in question have similarities with FIDIC clauses from the 3rd and 4th editions but have been heavily amended

Link

1997
ICC Final Award in Case 

8873
Madrid, Spain

1987 Red 4th 

ed
20.4, 65.5

In a dispute on a contract, which was not a FIDIC form, the claimant argued that the principles contained in FIDIC had become so widely used as to form a trade usage.  The dispute related to the force majeure provisions.  The arbitral tribunal held  that the 

principles in FIDIC did not satisfy the requirements to become a trade usage as FIDIC  was not always used in  international construction contracts and therefore there was not a sufficient degree of uniformity to become a trade practice nor did the principles 

of FIDIC form autonomous principles of law.

Link*

1997
ICC Final Award in Case 

8677

London, United 

Kingdom

1987 Red 4th 

ed

13.1, 20, 

20.2, 20.3, 

20.4, 21.4, 

52, 54.2, 

60.3, 60.6, 

62.1, 65.2, 

65.3, 65.5, 

65.6, 67, 

67.1, 67.4

The Contractor's country was invaded and war ensued As a result of looting by the invading forces, the mobilised Equipment for shipment to site was lost. Under Clause 65.3, the Contractor's claim for Loss of Contractor's Equipment was allowed Link*

1997

Gammon Constanzo JV v 

National Highways 

Authority

High Court of Delhi, 

India

Red 4th ed 

(Year not 

specified)

Not specified 
Failure of the Employer to comply with the conditions precedent to the Contractor's performance , such as handing over the site, were briefly considered In this case, the Claimant's bid was non-responsive which was allegedly due to the poor performance 

of a completely different contract based on FIDIC between the Gammon (a member of JV) and the Employer. 
Link

1996
ICC Final Award in Case 

7910 
Tunisia

1977 Red 3rd 

ed
67 The arbitral tribunal found that it did not have jurisdiction to enforce/consider the final and binding decision of the engineer. Link*

1996
ICC Final Award in Case 

7641 

The Hague, 

Netherlands

1977 Red 3rd 

ed

67, 67.1, 

67.4.
Under Clause 67, to validly submit a dispute to arbitration, a mere notice of the intention to arbitrate is sufficient; an actual beginning of the arbitration procedure is not required Link*

1996

George W. Zachariadis 

Ltd v Port Authority of 

Cyprus

Supreme Court of 

Cyprus

Red 4th ed 

(Year not 

specified)

70

The applicants in this case challenge the decision of Board of the Cyprus Ports Authority by which the tender was allegedly awarded to the wrong tenderer. The tender documents consisted of, inter alia, the General Conditions of FIDIC 4th with Conditions of 

Particular Application. The applicants included a VAT of 5% (the rate applicable 30 days before the date of submission of tenders) in their tender price while all other tenderers included a VAT of 8%. Under the FIDIC contract (Sub-clause 70.2) and according 

to the tender provisions, the increase in the VAT had to be borne by the Employer. The court compared the value of tenders excluding VAT and found that the tender price of the successful tenderer (excluding VAT) was still the lowest and therefore 

dismissed the applicants' application. 

Link
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Year Case Name Jurisdiction FIDIC Books
Clauses 

Cited
Summary Link

1995
ICC Partial Award in Case 

7423
Nairobi, Kenya

1977 Red 3rd 

ed
4, 67, 69

Clause 28 of Sub-contract stated that Sub-contractor shall comply with Main Contract so far as it applies to Sub-contract works and "are not repugnant to or inconsistent with" the Sub-contract. Problem was Sub-contractor was not nominated as per Clause 

69, is not under direct control of Engineer, and Engineer has no duties or powers over Sub-contract; therefore, there is no Engineer in Sub-contract. Arbitrator held that the Sub-contract would be redrafted to remove inconsistencies to identify the parties 

and the works and omit requirements for adjudication by the Engineer.

Link*

1993
ICC Final Award in Case 

6611
Not Specified

1969 Red 2nd 

ed
Not specified 

See partial award on jurisdiction above.  Swiss substantive law governed a sub-contract derived from FIDIC Conditions (2nd edition 1969).  It contained a pay when paid clause.  The project was abandoned due to Employer's insolvency after a global advance 

payment of 15% of total project value had already been disbursed to the main contractor for distribution to all project participants according to their intended work value, including to the sub-contractor.  The sub-contractor had by then already done work 

in excess of its own 15% which work had also been approved by the main contractor and Employer and certified by the Engineer for payment under the main contract prior to the date of its termination.  The issue was whether the balance of the global 

advance payment still in the hands of the main contractor was to be considered, at least in part, as payment made by the Employer for the work performed by the sub-contractor.  The tribunal found that the risk lay with the main contractor who indeed 

could be said to have been paid by the Employer for all work done under the sub-contract.  Accordingly, the sub-contractor obtained a majority award for payment.                                                                               

Link*

1993
ICC Final Award in Case 

5948 
Not Specified

1969 Red 2nd 

ed
44, 51, 60

The Arbitral Tribunal principally considered a contractor's claims under the "2nd edition".  The Arbitral Tribunal considered the ways in which a contractor can recover damages for an employer's failure in breach of contract to pay the Advance Payment on 

time and how the quantum of damages can be assessed See also partial award in this case in 1991 above.
Link*

1992
ICC Partial Award in Case 

6611
Zurich, Switzerland

1969 Red 2nd 

ed
8, 39, 67

See also the final award below.  A bespoke sub-contract governed by Swiss law incorporated by reference terms of the main contract (FIDIC 2nd edition 1969), including its arbitration clause at clause 67 which provided for all disputes first to be referred to 

the Engineer.  The project was abandoned and no Engineer was ever appointed under the sub-contract.  The sub-contractor referred a dispute over its claim for payment directly to arbitration.  The tribunal found the arbitration clause had been incorporated 

by reference leading to a valid arbitration agreement under Swiss law and the NY Convention.  Direct referral to arbitration was also in the circumstances permissible.  Further, by expressly accepting the agreement to arbitrate in its Reply to the Request for 

Arbitration, a new and distinct arbitration agreement was concluded in any event which complied with Swiss law and the NY Convention.  Prior reference to the Engineer was irrelevant to that second arbitration agreement.  The tribunal therefore had 

jurisdiction over the dispute.

Link*

1992
ICC Final Award in Case 

6535 
Not Specified

1969 Red 2nd 

ed
44, 52, 67

The tribunal considered whether a “dispute” existed under the Contract which could be referred to the Engineer.  It found that, as at a particular date, the Contractor had merely asked the Engineer to review claims and that (i) there had been no existing 

dispute at that time, and (ii) the Contractor had not clearly requested a decision from the Engineer under Clause 67.
Link*

1991
ICC Final Award in Case 

6216

London, United 

Kingdom

Red (Year not 

specified)
67, 69 1) "but for" test used to determine the jurisdiction of the tribunal. 2) punitive damages are not allowed for breach of contract (subject to exceptions) 3) punitive damages can be awarded for claims in tort. Link*

1991
ICC Partial Award in Case 

5948
Not Specified

1969 Red 2nd 

ed
1, 63, 67

1) What is required under FIDIC 2nd edition for valid termination under Clause 63?  The AT considered that this is a forfeiture clause and therefore to be strictly construed  It found on the facts that a purported "certificate" was not a certificate in compliance 

with Clause 63.  2) Is it necessary under Clause 67 to initiate arbitration or can a letter suffice to preserve the right thereafter to arbitrate?  The Arbitral Tribunal determined that the correct answer was the latter (letter is sufficient). See also Final Award in 

this case in 1993.

Link*

1991
ICC Final Award in Case 

5029
Not Specified

1977 Red 3rd 

ed
30 The tribunal considered whether the Claimant was entitled to recover interest or other financial costs under the Egyptian Code.  Passing reference was made to the cost of financing the execution of the work under the FIDIC 3rd edition. Link*

1990
ICC Final Award in Case 

6326
Not Specified

1977 Red 3rd 

ed

51, 52, 67, 

93
A plain letter by the Architect is not a Clause 67 decision. The Arbitrators conclude therefore that the Architect gave no decision on the disputes referred to him. Link*

1990
ICC Partial Award in Cases 

6276 and 6277

Geneva, 

Switzerland

1977 Red 3rd 

ed
67

FIDIC Standard Form 3rd edition, with Clause 67 amended and re-numbered  The project was completed in an Arab country.  The arbitral tribunal found that the condition precedent for referral of a dispute to arbitration, whereby it must first be submitted 

to the Engineer under Clause 67 [here 63], had not been complied with.  The Contractor's conclusion of the works and the Employer's failure to notify the Contractor of the Engineer who would decide the dispute were not relevant.  The Contractor was in 

the circumstances obliged to request from the Employer the name of the Engineer for this purpose.  The present referral to arbitration was therefore premature.

Link*

1990
ICC Final Award in Case 

6230
Not Specified

1969 Red 2nd 

ed
1, 67 Non resort to the Engineer as provided in Clause 67 prior to instituting arbitral proceedings is not a basis for asserting the arbitral tribunal's lack of jurisdiction. Link*

1990
ICC Final Award in Case 

5597
Not Specified

1977 Red 3rd 

ed

11, 12, 41, 

52, 55, 56

Original contract and pre-contract documents declared that material was sand, broken shells, silt and clay. Claimant was entitled to assume material was as described and, if different, compensation would be due under Contract, where it meets condition 

which it could not reasonably have foreseen.
Link*

1990

Insurance Co of the State 

of Pennsylvania v Grand 

Union Insurance Co Ltd 

and Another

The Supreme Court, 

Hong Kong
Not specified Not specified Although the case itself is on insurance, and the construction contract in question was not a FIDIC contract,  it provided for a 12-month period for FIDIC maintenance. Link

1989
ICC Partial Award in Case 

6238
Not Specified

1977 Red 3rd 

ed
67 The Arbitral Tribunal considered whether a submission was correctly made to the engineer under clause 67. Link*

1989
ICC Interim Award in Case 

6216
Not Specified

1977 Red 3rd 

ed
1, 67, 69

A dispute followed the Contractor's termination of contract with a public entity in an African state where the arbitrators assumed the law to be the same as English common law.  The Contractor's claims in tort for trespass to land or goods and/or conversion 

of its property were found to fall within the jurisdiction of the tribunal provided by Clause 67.  They were claims which arose "in connection with" or "out of" the contract.  The tribunal however refused to consider and determine related matters concerning 

the constitutional rights of a citizen of the state concerned. The Claimant would have to obtain elsewhere any such redress to which it was entitled

Link*

1989
ICC Interim Award in Case 

5898
Not Specified

1969 Red 2nd 

ed
67 The Arbitral Tribunal considered consolidation of arbitration under the sub-contract and the arbitration under the main contract. Link*

1989
ICC Final Award in Case 

5634
Not Specified

1977 Red 3rd 

ed

6, 44, 51, 52, 

60, 67

The Arbitral Tribunal considered whether or not the contractor could recover global sums for time related loss or disruption caused by an instruction for a variation under Clause 52(2).  The Arbitral Tribunal considered whether Clause 52(5) obliged the 

contractor to give the Architect’s Representative and QS Representative particulars of claims for damages for breach of contract and, if so, whether a claim for damages should be valued and certified under Clause 60(5).  The arbitral tribunal found that the 

answer to both questions was “no”.  The arbitral tribunal also considered whether a failure by the claimant to comply with the requirements of Clauses 6, 44 and 52 as to notices meant that the arbitral tribunal should reject an otherwise valid claim.  The 

arbitral tribunal did not answer this “yes” or “no” but indicated that an answer was not necessary because the claims would fail on other grounds.  

Link*

1988

Pacific Associates Inc and 

Another v BAXTER and 

Others

Court of Appeal, 

England and Wales

1969 Red 2nd 

ed

11, 12, 46, 

56, 60, 67

The Engineer owed the Contractor no duty of care in certifying or in making decisions under clause 67.  There had been no voluntary assumption of responsibility by the Engineer relied upon by the Contractor sufficient to give rise to a liability to the 

Contractor for economic loss.
Link*
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Year Case Name Jurisdiction FIDIC Books
Clauses 

Cited
Summary Link

1988
ICC Second Partial Award 

in Case 5634
Not Specified

1977 Red 3rd 

ed
67, 68

The contractor challenged the Architect’s Clause 67 decision with a notice of arbitration within the relevant time limit but the letter setting this out was sent by the contractor’s solicitors to the employer’s solicitors.  The letter was not sent direct to the 

Architect but the Architect later received a copy from the employer within the relevant time limit.  In this way it was a “windfall communication”.  The arbitral tribunal distinguished the Court of Appeal decision in Getreide Import Gesellschaft G.m.b.H. v 

Contimar S.A. (1953) 1 Lloyds Rep. 572.  The Arbitral Tribunal found that the Architect was aware of and had had communicated to him a claim to arbitrate his Clause 67 decision.  The Arbitral Tribunal therefore had jurisdiction to entertain the claim.

Link*

1988

Mvita Construction Co v 

Tanzania Harbours 

Authority

Tanzania, Court of 

Appeal

1969 Red 2nd 

ed
2.6, 41, 63.

The contract incorporated the FIDIC 2nd edition Conditions. Clause 63 does not specify the time within which the employer should act after receiving the engineer’s certificate of default. The court of appeal held that the employer will lose his rights if he 

does not give notice within a reasonable time after the engineer’s certificate. The reasonableness of the time, however, only arises, however if during the period there was no continuing breach by the contractor. The judge did not however determine 

whether, a rectification of the breach following a termination notice within a reasonable period precludes continued exercise of the power of forfeiture.

Link*

1988

Simaan General 

Contracting Company v 

Pilkington Glass Ltd 

Court of Appeal, 

England and Wales

1987 Red 4th 

ed
Not specified The court found that the nominated supplier could not have assumed a direct responsibility for the quality of the goods and therefore, the economic loss suffered by the main contractor was irrecoverable. Link

1987
ICC First Partial Award in 

Case 5634
Not Specified

1977 Red 3rd 

ed
66, 67

The Arbitral Tribunal considered what was required under Clause 67 of the "Third Book" and found that (a) if the Engineer fails to issue a decision on a dispute referred to him or a party is dissatisfied with an Engineer's decision, that party need not file a 

Request for Arbitration with the ICC, merely a "claim to arbitration", and (b)if the Engineer fails to issue a decision or a party is dissatisfied with the Engineer's decision, that party cannot repeatedly refer the same issue to the Engineer but must issue a notice 

claiming arbitration. 

Link*

1987
ICC Partial Award in Case 

5600
Not Specified

1977 Red 3rd 

ed
67

The Arbitrator considered whether the wording of Clause 67 (i.e., that the Engineer's decision is final and binding unless a "claim to arbitration" has been communicated to it by either party within ninety days and that, within this ninety day period, the 

Contractor, if dissatisfied with Engineer's decision, may, "require that the matter or matters in dispute be referred to Arbitration as hereinafter provided") required the dissatisfied party to serve a formal Request for Arbitration or whether the intention is 

merely that the dissatisfied party records or notifies his intention to arbitrate. Held that the essential requirement of Clause 67 is the notification of a serious intention to arbitrate.

Link*

1987

Impresa Castelli 

Construzioni edilizie S.P.A 

v. State of Kuwait - the 

Ministry of Public Works, 

ICC Case No. 

5403/RP/BGD 

Paris, France
1969 Red 2nd 

ed
20.1, 52, 67

Claims related to the BoQ, an increase in fuel and bitumen prices and reimbursement of costs, expenses and loss. The arbitral tribunal appointed an expert to report to it on technical matters. The arbitral tribunal found for the Claimant on most of the claims 

albeit in lower amounts than claimed 
Link*

1986

Mitsui Construction Co 

Ltd v The Attorney 

General of Hong Kong 

[1986] UKPC 6; (1986) 33 

BLR 1

Judicial Committee 

of the Privy Council

Bespoke with 

FIDIC 3rd ed., 

JCT 1963 ed. 

and ICE 4th 

ed. provisions

51, 52, 52(2), 

55, 56

The contract was in the standard form of the Public Works Department of the Hong Kong Government, incorporating provisions of the RIBA JCT standard form (1963 edition) and of the FIDIC and ICE standard forms. 

The dispute was whether on the true construction of the contract an excess of executed over-billed quantities was a variation.

The Contract provided for a tunnel to be lined with any one of six forms of permanent lining, the precise form to be determined at the Engineers' option during the course of the works as and when the geological characteristics of the strata through which 

the tunnel was driven became known. The BoQ contained estimates of the lengths over which each form of lining would have to be used. In this case the estimates proved to be inaccurate by considerable margins. 

The Claimant contended that it was unreasonable to apply the rates for the estimated quantities to the rates for the actual (As-Built) quantities and that the latter should be higher rates to be determined upon the basis that the actual quantities constituted 

a variation. 

Held: Allowing the Respondent's appeal that on the true construction of the contract mere differences in quantities from those billed as estimated did not constitute a variation since the Claimant had undertaken to construct the scope at the option of the 

Engineer, at the rates contained in the BoQ. When the Engineer had exercised that option he had simply required the Claimant to make good that obligation and had not varied the scope it in any way.

Link

1985

CMC Cooperativa 

muratori e cementisti 

and others v Commission 

of the European 

Communities

European Court of 

Justice, Europe
Not specified Not specified 

A public works contract was financed by the European Development Fund (edF) through the European Commission (EC).  Invitations to tender were based on FIDIC's "Notes on Documents for Civil Engineering Contracts" which contained Instructions to 

Tenderers whereby they were required to demonstrate experience and technical and financial qualifications for the project.  One of the issues was whether the Employer's (not the EC's) own post-tender investigations and requests for clarifications of a 

tenderer's offer were compatible with internationally accepted standards for an award procedure and in particular whether they were compatible with Clause 12 of the Instructions to Tenderers published by FIDIC.  The Court absolved the EC from 

responsibility to the tenderer given its public duty to ensure lowest and most economically advantageous offer and in any event the Employer's investigations and requests for clarifications were found not to have been to the detriment of the claimant 

tenderer.   Note: 1) The invitation to tender was based on documents published under the title "notes on documents for Civil Engineering Contracts by FIDIC. " 2) The Court was then known as 'Court of Justice of the European Communities'.                                 

Link

1985
JMJ Contractors Ltd v 

Marples Ridgway Ltd

Queen's Bench 

Division, England 

and Wales

1969 Red 2nd 

ed
5.1

Preliminary issue to determine proper law in FCEC subcontract where subcontract was silent as to proper law. Main contract was FIDIC 2nd which provided the proper law to be Iraqi law. Held that the proper law of the contract was the law of Iraq because 

the subcontract had to operate in conjunction with the main contract and the main contract was governed by the law of Iraq. Conflict of laws. A FCEC subcontract is compatible with a FIDIC 2nd edition construction contract. 
Link*

1981

The Corporation of 

Trustees of the Order of 

the Sisters of Mercy (Qld) 

v Wormald international 

(Aust.) Pty Ltd

Supreme Court, 

Queensland, 

Australia

Not FIDIC 44, 46
In this case, which did not involve a FIDIC contractual provision, the Court considered the date by which a contractor must submit a claim under the contract for costs, losses, damages or delay caused and finds that it is not until the events and circumstances 

occur (which must include both the act or event from which loss is said to flow and the events and circumstances which constitute the loss) that the time for submitting a notice of claim starts to run. Citation: (1981) 5 BCL 77

No link 

availabl

e

1981

Grinaker Construction 

(Transvaal) Pty v 

Transvaal Provincial 

Administration

Supreme Court, 

South Africa

1977 Red 3rd 

ed
51, 51.2 Variations clause similar to cl.51 of FIDIC Red Book 3rd edition. Held that a mere change in quantities did not amount to a variation. Donaldson J in the English case of Crosby v Portland UDC (1967) had come to the opposite conclusion. Link*

1974

International Tank and 

Pipe S.A.K. v Kuwait 

Aviation Fuelling Co. 

K.S.C.

Court of Appeal, 

England and Wales
Not specified 67 Since there was yet no arbitration in existence by which the validity of the notice could be determined, the court under the governing law, English law, has jurisdiction to determine the application. Link*

No date 

availabl

e

ICC Case No. 

21477/MHM
Romania 1999 Yellow Not specified 

The award in this ICC case no.21477/MHM is not publicly available. It is, however, referred to by the tribunal in the award in ICC case no. 23652/MHM (which appears elsewhere in this table). See para 324(d) of the award in ICC case no.23652/MHM in which 

the tribunal refers to the award in ICC case no.21477/MHM in the context of tribunals and courts within and outside Romania which have acknowledged that a merely binding DAB decision may be 'enforced' in arbitration in a partial final award. 

No link 

availabl

e

LinkFollowing Order No. 915/2008, FIDIC Conditions became mandatory for contracts entered into by Romanian authorities for a period of time.  As a result, there are a number of cases on FIDIC in Romania (in Romanian). Please click on the link for more Romanian cases on FIDIC.
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https://jusmundi.com/en/document/publication/en-second-partial-award-in-case-5634-extract
https://www.i-law.com/ilaw/doc/view.htm?id=151419
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https://www.hklii.hk/en/cases/ukpc/1986/6
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https://www.i-law.com/ilaw/doc/view.htm?id=151354
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