

HOWARD KENNEDY

AUTUMN SERIES PROGRAMME

1. Introduction to FIDIC Contracts – 18 September 2025. Edward Corbett

- FIDIC's Rainbow
- Particular Conditions
- Golden Principles

2. Role of Engineer and other parties – 25 September 2025. Victoria Tyson

- Engineer as designer and administrator
- Agent or independent?
- Principle functions of Engineer and Employer

3. Design risk under Red Yellow and Silver – 2 October 2025. Joanne Clarke

- Traditional v Design-build
- Fitness for purpose
- Yellow and Silver books risk allocation

4. Time programme and delay – 9 October 2025. Edward Corbett

- Time for Completion
- Time at large
- The risk of delay
- Delay damages

5. Delay problem areas– 16 October 2025. Gabriel Mulero Clas

- Acceleration
- Concurrency
- Critical path delay analysis

6. Claims for money – 23 October 2025. James Reader

- Ground conditions
- Geological Baseline Reports
- Prolongation costs

7. Other claims for money – 30 October 2025. Joanne Clarke

- Variations
- Force Majeure and change of law
- Disruption

8. Dispute avoidance and resolution – 6 November 2025. Victoria Tyson

- DAB and DAAB
- Decisions and enforcement
- Arbitration awards